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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water A Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-DN\-101-5.1/5.6 IN DEL NORTE COUNTY NEAR KLAMATH FROMMERCER- FRASER COMPANY $1,133,133 08/01/21 0%
01-0F2404 0.2 M SOUTH TO 0.2 M NORTH OF THE 1000 APCLLO WAY #100 $0  09/14/21 0%
ROUTE 101 & EHLERS WAY | NTERSECTI ON %0
EXTEND LEFT TURN POCKET SANTA ROBA CA 95407
(707) 443- 6371
HB4N
01-DN\-101-8.2/8.7 IN DEL NORTE COUNTY NEAR KLAMATH AT GOLDEN STATE BRI DGE, |NC. DUNNE, RYAN $19, 510, 110 04/21/20 54%
01-0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SU TE H $9!$i§’§’ ggg fﬁ; 82; gg 47%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 ’
REPLACE BRI DGE BENI Cl A CA 94510 (707) 496 5581
(925) 372- 8000
HA21
01- DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11,984,109 05/04/16 ;.00
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531 $0 04/09/21
DR S EVERGENCY F ARCATA, CA 95521 '
: (707) 825- 6565 (707) 498- 4009 OVER RUN
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 VALL R
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MOCULLOUGH CONSTRUCTI ON I NC  AARON VALLEY $8, 310, 658 07/ 15/ 21 19%
01-0G@2104 CITY AT 0.2 MLE NORTH OF CUSHI NG 57 ALDERGROVE RD; ROCE $1, 828,114 08/05/21
ACNH- QLO1- (392) E ' ’ 207 P MALL $1,123, 071 09/12/22  22%
0 CREEK VI ADUCT #01-0076 ARCATA CA 95521 CRESCENT CI TY CA 95531 ' '
PERVANENT RESTORATI ON @ CUSHI NG (707) 825- 1014 (707) 815-5620 SUSPENDED
HA23
01- DN-101- 25. 5/ 27. 4 IN DEL NORTE COUNTY | N AND NEAR S.T. RHOADES CONSTRUCTI ON, KAREN SANDERS $6, 392,368 12/ 08/ 20 66%
2&&@63‘11 282) E CRESCENT CI TY FROM 0.2 M LE SOUTH OF | NC. 207 PROCE MALL $3, 228’ 22‘11 cl)ij ig; gg 60%
0 QLo1-( ) ELK VALLEY ROAD TO 0.2 M LE NORTH OF 8585 COWMMERCI AL WAY; CRESCENT CI TY CA 95531 ’
o W LSON AVENUE & BURTCHE (707) 498- 4009 SUSPENDED
CRESCENT CI TY ADA REDDI NG CA 96002
(530) 223- 9322
01- D\-101- 39. 8/ 39. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER MCCULLOUGH CONSTRUCTI ON INC  KAREN SANDERS $4, 677,632 05/28/20  100%
01- 0F3104 AT DOM NI E CREEK 57 ALDERGROVE RD; 207 PRCE MALL $4, 691,850 06/18/20 98%
FI SH PASSAGE M TI GATI ON ARGATA. CA 05521 CRESCENT O TY CA 95531 $0 08/22/22
(707) 498- 4009 SUSPENDED

HA42

(707) 825- 1014
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN- 101- 39. 8/ 46. 4 IN DEL NORTE COUNTY NEAR SM TH RI VER | NTERMOUNTAI N SLURRY SEAL, MALMBERG CLAYTON $673,673 06/03/21 73%
01-0K4704 FROM 0.2 M LE NORTH OF ROADY CREEK I NC. 207 PROCE MAL SU TE $276, 6;3 8?5 Sif g% A41%
BRI DGE TO THE OREGON STATE LI NE 1120 TERM NAL VAY; 100
M CRO- SURFACI NG
RENO NV 89502 ?sgjffgg EL;I CA 95531
(775) 358- 1355
01- D\-101-120. 0/ 16. 5 IN DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $19, 085,000 02/ 17/21 55%
01-0L0404 SOUTH OFCRESCENT CITY FROM 0.2 M LE 5211 BOYD RD 270 PRI CE MALL $14,619,8;g 83582522 77%
SOUTH OF LAGOON CR. CO PK TO BEG CRESCENT CI TY, CA 95531
PASSI NG LANE LT. DIR S EMER ARCATA,  CA 95521 (707) 498- 4009
SLI DE REPAI R
20. 20
201130
01- DN\-101-151.0/15. 5 IN DEL NORTE COUNTY ABOUT 10 MLES  STEWART ENG NEERI NG | NC. VALLEY, AARON $13, 985,000 06/ 21/ 21 37%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRICE MALL $4,578,5§g 81;%3;%% 33%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG CA 96099 CRESCENT CI TY, CA 95531
DIR S EMERGENCY L. B. (707) 815- 5620
ROADWAY STABI LI ZATI ON & RETAI NI NG
20.20 WALL REP
201130
01-DN-199-1.1/2.6 IN DEL NORTE COUNTY NEAR CRESCENT FORD LOGG NG DBA PACI FI C JESS CLI FTON $2,313,719 08/03/21 3%
01-488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE 207 PRI CE MALL, STE- $59,7§é 82;%2;%% 3%
VALLEY CROSS ROAD TO 0.2 M LE SOUTH 1225 CENTRAL AVENUE #11; 100
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519 ngfcfgg ELZ; CA 95531
(707) 840- 9442 (707)
01- DN-199- 6. 5/ 36. 3 IN DEL NORTE COUNTY NEAR HI OUCH FROMGR SUNDBERG | NC. VALLEY AARON $1,292,179 08/ 03/ 20 35%
01-488014 0.3 M LE NORTH OF MYRTLE CREEK BRI DGE 5211 BOYD ROAD; 207 PRICE MALL $490’223 825?3522 38%
TO 0.1 MLE SOUTH OF OREGON STATE
LI NE ARCATA CA 95521 fsgjffgg_jggg CA 95531
REHAB CULVERTS (707) 825- 6565
01- DN-999-/0 IN DEL NORTE COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF CLAYTON MALMBERG $1, 818,005 05/27/21 66%
01-0J8604 LOCATI ONS CALI FORNI A, | NC. 207 PROCE MALL SUI TE $l,371,8§é gg;%g;gi 6%

REHAB BRI DGE DECKS 1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

100
CRESCENT CI TY CA 95531
(707) 498- 3047
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Statement of Ongoing Contractsasof 01/20/22

01/ 28/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36- 10. 5/ 10. 8 I N HUMBOLDT COUNTY NEAR CARLOTTA FROMGR SUNDBERG | NC. TAI MORGAN- MARBET $2, 094,701 09/ 09/ 21 0%
01-0F1604 Rl VERS| DE PARK ROAD TO 0.4 M EAST OF 5211 BOYD ROAD; 1487 SANDY PRAIRIE CT $66, 802 09/24/21 306
HSST- P036- (119) E Rl VERSI DE PARK ROAD SUTE E $66, 802 05/ 24/ 22
-0 HORI ZONTAL & VERTI CAL CURVE ARCATA CA 95521 FORTUNA CA 95540
(707)825-6565 707) 834- 0219
HB1 (707) 834-
01- HUM 36- 17.9/23. 9 I N HUMBOLDT AND LAKE COUNTI ES AT AVERI CAN Cl VI L CONSTRUCTORS ~ MORGAN- MARBET, TAI - $1, 690, 420 06/ 30/ 21 93%
01- 0F5004 VARI QUS LQCATI ONS VEST COAST LLC AQUA $1,459,026 07/22/21 88%
FOUR BRI DGES DECK PRESERVATI ON 2990 BAY VI STA COURT, SU TE D 1487 SANDY PRAI R E $0 01/06/22
BENI Cl A CA 94510 ETOQTLSJE'ATE; 95540
HA21 (707) 746- 8028 '
(707) 834- 0219
01- HUM 36- 40. 4/ 45. 6 I N HUMBOLDT COUNTY AT AND NEAR MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $2,078,078 06/04/21  100%
01- OK5704 DI NSMORE FROM VAN DUZEN RI VER BRI DGE 77 2ND ST 1487 SANDY PRAIR E CT $4,696 06/29/21 0%
TO TRINITY COUNTY LI NE STE E $4,696 03/15/22
OVERLAY EUREKA CA 95501 FORTUNA CA 95501 OVER RUN
(707) 443- 6371
(707) 725- 1020
01- HUM 36- 314. 0/ 0 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $21, 185,000 08/03/18 67%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI R E $16, gég, %(135; (1)25 géj %g 76%
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E ’
STORM DAMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 16. 8/ 23. 1 I N HUMBOLDT COUNTY NEAR HOOPA FROM  AMERI CAN PAVEMENT SYSTEMS, NATHANI EL STEEN $1, 455,893 05/ 14/ 21 10%
01- 0K4304 ROCK CHUTE VI ADUCT TO KLAMATH RIVER | NC. 5056 BOYD RD $201, 7;3 gg; é‘llj 21 14%
BRI DGE 1012 11TH STREET; ARCATA CA 95521
MAI NTENANCE CAP SEAL .
MODESTO CA 95354 (707) 498-2122
(209) 522- 2277
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY | N VEI TCHPEC AT  MERCER- FRASER COVPANY NATHANI EL STEEN $1,174, 652 04/20/ 20 94%
01- OF0804 PEARSON LANE 77 2ND AVE $1,103,949 05/08/20
HSST- P096- ( 062) E 5065 BOYD RD $0  12/24/21 93%

--0

HB1

CONSTRUCT FENCE

EUREKA CA 95501
(707) 443- 6371

ARCATA, CA 95521
(707) 498- 2122
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-17.9/87. 8 I N HUMBOLDT COUNTY AT SOUTH FORK EEL FREYSSI NET | NC JOAQUI N RODRI GUEZ $9, 137,280 01/21/20 69%
01-0E7704 R VER BR & SEP #04- 0065 & AT ARCATA 44880 FALCON PLACE, SUI TE 100 1487 SANDY PRAI Rl E $5, 504,882  02/19/20 60%
ACNH QLO1- (360) E $181,502 03/09/22
0 OVERHEAD #040- 0079R STERLI NG VA 20166 COURT STE. E
o STRENGTHEN 2 BRI DGES F 1
(703) 378- 2500 ORTUNA CA 9550
(707) 621- 0000
01- HUM 101-27.7/27.7 I N HUMBOLDT COUNTY NEAR MYERS FLAT AT MERCER- FRASER COMPANY $6, 228,410 10/ 14/ 21 0%
01- 0A1104 SOUTH FORK EEL RIVER BRI DGE 200 DI NSMORE DR $0  11/12/21 0%
BRI DGE SEI SM C RETROFI T $0
FORTUNA, CA 95502
(707) 443- 6371
HA21
01- HUM 101- 69. 8/ 75. 2 I N HUMBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $16, 830, 409 11/09/20 92%
2\&&%{81 286) E 0.8 MLE SOUTH OF TOMPKINS HILL ROAD77 2ND ST 1487 SANDY PRAIRIE $16, 502, 133 125 3(2)5 gtl) 97%
(386) OH TO 0.4 MLE NORTH OF HERRI CK COURT STE. E
--0) AVENUE OC EUREKA CA 95501
707) 443- 6371 FORTUNA CA 95501
ROADVAY REHAB ( (707) 621- 0000
HA22
01- HUM 101-75. 1/ 77. 4 I'N HUMBOLDT COUNTY | N EUREKA FROM 0.4 CALI FORNI A HI GHVAY BRI AN FI NCK $3,748,288 11/16/20 42%
01-0B6204 M LE NORTH OF THE HERRI CK AVENUE CONSTRUCTI ON GROUP, | NC. 5065 BOYD RD $3,532,106  12/09/20 86%
ACNH QLO1- (384) E $0 04/01/22 0
0 OVERCROSSING TO 0.1 MLE SOUTH OF 1647 WLLOW PASS RD #150; ARCATA CA 95521
o 14TH STREET (707) 498- 3489
ADA CURB RETURNS/ RAMPS UPGRADES CONCORD CA 94520
HB1 (925) 766- 7014
01- HUM 101- 78.0/ 79. 8 I N HUMBOLDT COUNTY | N EUREKA ON 4TH GR SUNDBERG | NC. BRI AN FI NCK $8,826,950 12/12/19  100%
01-OE68ULA STREET FROM BROADWAY AND 5TH STREET 5211 BOYD ROAD 5065 BOYD RD $8, 561, 907 12/ 24/ 19 93%
HSNH- QLO1- ( 361) E $0  03/02/ 22
0 TO EUREKA SLOUGH BRI DGE ARCATA CA 95521 ARCATA, CA 95521
o SAFETY | MPROVEMENTS AND CAPM )
(707) 825. 6565 (707) 498- 3489
01- HUM 101- 80. 1/ 84. 3 I N HUMBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COMPANY NATHANI EL  STEEN DAVWN $6,569, 076 01/08/20  100%
01- 0F2204 0.3 MLES SOUTH OF COLE AVENUE TO 0.4 77 2ND ST FRI END $6, 415,943 02/ 06/ 20 94%
ACNH Q101- (368) E M LE NORTH OF THE BAYSI DE CUTCOFF - 5065 BOYD ROAD $0 01/19/22
-0 ACCELERATI ON/ DECELERATI ON LANES ARCATA CA 95521 OVER RUN

(707) 443- 6371
HBAN (707) 498- 2122
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 84. 4/ 84. 8 I'N HUMBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, |NC. NATHANI EL $8, 342,405 01/ 29/ 20 92%
01- 0E0004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN CE: DAWN FRI END $6,811,194 02/ 13/ 20 81%
BRI DG BENI Cl A CA 94510 5065 BOYD RD %0 ouoerEz
REPLACE JACOBY CREEK BRI DGE LT, ARACTA CA 95521
(925) 372- 8000
Aol (707) 498- 2122
01- HUM 101- 87.8/90. 1 I' N HUMBOLDT COUNTY | N AND NEAR ARCATA MERCER- FRASER COMPANY BRI AN W NTER $4,600,491 06/19/20  100%
01-0J5104 FROM ARCATA OVERHEAD TO ROUTE 200/ 101 77 2ND ST 5065 BOYD RD $3,603,735 07/23/20 409,
ACST- QLO1- (374)E SEPARATI ON $0 12/07/21
B ARCTATA CA 95521 12/ 28/ 21
0 OVERLAY EUREKA CA 95501
(707) 443- 6371 (707)834- 1151 COMPLETED
01- HUM 101- 88. 3/ 88. 3 I N HUVBOLDT COUNTY | N ARCATA AT MVERCER- FRASER COVPANY BRI AN W NTER $2,991, 613 06/19/20 30%
01- 0E6504 299/ 101 SEPARATI ON 77 2ND AVE 5065 BOYD RD $2, 830,684 07/10/ 20 94%
HSNH- X023- (042) E CURVE | NPROVENENT ARCATA CA 95521 $593,706 01/21/25
--() EUREKA CA 95501
(707) 443- 6371 (707)834-1151
HB1
01- HUM 101- 350. 0/ 137 I N HUMBOLDT COUNTY ABOUT 15 M LES ROBERT J. FRANK CONSTRUCTI ON, CLIFTON, JESS $510,000 11/ 04/ 21 0%
01-0L6904 NORTH OFORI CK AT 1.0 MLE SOUTH OF  INC. 207 PRICE MALL SUITE :g ﬁ; gg; g; 0%
NORTHBOUND OFFRAMP NEWION B DRURY 2806 TARMAC ROAD 100
PARKWAY DI R S EMERGENCY F. A REDDI NG, CA 96003 CRESCENT CI TY, CA 95531
20. 20 PROVI DE TRAFFI C CONTROL, REPAIR (707) 498- 3047
' SLI POUT
201130
01- HUM 101- 595. 0/ O I N FORTUNA MAI NTENANCE STATION AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01- 0K4204 SOVE ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI R E $253, 322 82; 83; 22 100%
AT THE LEGGETT MAI NTENANCE STATI ON. COURT STE. E
DIR S EMERGENCY L. B. REDDI NG, CA 96003 FORTUNA, CA 95501
20, 80 REPAI R TO PREVENT FURTHER POVER (707) 725- 1020
' OUTAGES
524000
01- HUM 101-865.0/86.7  THE STATE HI GHVWAY SYSTEM ( SHS). WAHLUND CONSTRUCTI ON | NC. HADI POUR, ROCZBEH $5, 385,000 11/22/21 0%
01-0L3904 BREACH NG OF RI GHT- OF- WAY (RI'W PO BOX 6486 6301 NORTH STATE ig 8%5 ;éj gg 0%

20. 20
201130

State of California Department of Transportation

FENCES AND GATES, DAMAGE TO SLOPES,
AND OTHER DAMAGES... DIR S EME
REPAI R DAMAGED ABUTMENT

EUREKA, CA 95502

STREET
REDWOOD VALLEY, CA 95470
(707) 496- 4368
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01/ 28/ 22
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 255-6.0/ 7. 6 I N HUVBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3, 005, 777 07/ 01/ 20 14%
01- 3660W4 2,521,301 07/23/20
ACST- P255- (011) E mﬁSDLEN\TfR\O/'\;ENTAL M TI GATI ON 2940 T RNSBRUGK DR /ig?:iTiOYEAR;);?zl s $6.968 01/21/25  83%
-0 REDDI NG CA 96003 (707) 498- 2122
(530) 226- 6400
01- HUM 299-1.8/1.8 I N HUMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3, 395,401 09/ 02/ 20 0%
01-OF5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $5, Ogg (1)25 gg; gg 0%
PERM T REQUI REMENTS FOR BRI DGES ARCATA. 21
REDDI NG CA 96003 $§¢ 8’34021225
(530) 226- 6400 (707)834- SUSPENDED
01- HUM 299-8.5/9 I N HUVBOLDT COUNTY NEAR BLUE LAKE G R SUNDBERG I NC. STEEN, NATHANI EL $2, 985,000 05/03/19 32%
01-0J8004 FROM 1.3 TO 2.8 M LES EAST OF BUCKLEY 5211 BOYD RD. 5065 BOYD ROAD $2, 6§g,§gf 885 (1)55 %g 88%
RCAD DI R S EMERGENCY F. A ARCATA, CA 95521 '
REPAI R S| NK ARCATA, CA 95521 (707) 408 2122
20. 20
201130
01- HUM 299- 20. 5/ 30. 2 I'N HUVBOLDT COUNTY AT VAR OUS MOCULLOUGH CONSTRUCTI ON I NC  NATHANI EL STEEN DAV $6, 954,322 08/ 20/ 20 86%
01- OF4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $4, 466, 549 09511520 63%
HSST- P299- (208) E ROAD TO 0.4 M LE WEST OF CEDAR CREEK 5065 BOYD RD $26,404 03/ 14/ 22
--() ARCATA CA 95521
ROAD 207) 825- 1014 ARCATA, CA 95521
HBL W DEN SHOULDERS & | NSTALL RUMBLE ( ) ) (707) 498- 2172
01- HUM 299-30. 7/ 37. 7 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER- FRASER COMPANY BRI AN W NTER $10, 883,629 11/19/20 58%
01- OF4704 6,505,300 12/09/ 20
DSST. P995- (208) E FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $ 905 005 0oy o9y 22 60%
0 (7L100) TO 1.1 MLES WEST OF ROQUTE 96 EUREKA CA 95501 ARCATA CA 95521 ’
o W DEN SHOULDERS & | NSTALL RUMBLE -
(707) 443- 6371 (707)834-1151 SUSPENDED
HB1
01- HUM 299- 38. 9/ 39. 5 I'N HUVBOLDT COUNTY AT WLLOWCREEK R BROAN CONSTRUCTI ON COMPANY, BRI AN FI NCK/ OE DAWN $3, 060,435 11/19/20  100%
01- OF6804 FROM 0.1 M WEST OF WLLOWRD TO I NC. FRI END $2, 915, 283 125 09520 95%
HS;E»)T P299- (210) E PANTHER ROAD 18 CH NA CREEK RD 5065 BOYD RD $34,158 10/ 06/ 22
W DEN SHOULDERS ARCATA CA 95521 OVER RUN

HB1

W LLOW CREEK CA 95573
(530) 629- 3702

(707) 498- 3489
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 999-/0 I N HUMBOLDT COUNTY ON ROUTES 96 & 101 STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $2,243,878 06/ 19/ 20 96%
01-0A1204 AT VAR OUS LOCATI ONS 2940 | NNSBRUCK DR 5065 BOYD RD SUI TE H $1, 92;1' ?gg 81; %g; gg 88%
BRI DGE SEI SM C RETROFI T ARCATA CA 95521 '
REDDI NG, CA 96003
(530) 226- 6400 (707) 834- 1151
HA21
01- LAK- 20-.7/5. 2 I N LAKE COUNTY NEAR UPPER LAKE FROM GHI LOTTI CONSTRUCTI ON CO DAN KRAFT $4,399, 577 06/ 16/ 21 96%
01- 0K4804 0.1 M VEST OF BLUE LAKES RD TO 0.4 246 GH LOTTI AVE 446 GH LOTTI AVE $4, 1221513 81; gi; g; 100%
M WEST OF WTTER SPRI NGS RD & FROM LOWNER LAKE CA 95457 !
0.1 M EAST OF BACHEL SANTA ROSA CA 95407 (707)994- 5074
(707) 585- 1221
01- LAK- 20-5.1/6. 3 I N LAKE COUNTY NEAR UPPER LAKE FROM O C. JONES & SONS, |NC. KATHERI NE PERRI N $8, 468,265 11/ 19/ 20 82%
01-0G33UL4 0.4 MLE WEST OF W TTER SPRINGS ROAD 1520 FOURTH STREET; $7, 400,552 12/09/20
HSNH- P020- ( 193) E ' ’ 6301 N STATE STREET $6.833 02/15/22  83%
-(193) TO 0.4 MLE EAST OF BACHELOR CREEK REDWOOD VALLEY, CA 95470 ’
--0) BERKELEY CA 94710
BRI DGE (707) 496- 5840

COMVBI NED SAFETY AND BRI DGE REHAB (510) 526- 3424

01- LAK- 20- 26. 6/ 26. 6 I N LAKE COUNTY NEAR CLEAR LAKE OAKS H GHWAY SPECI ALTY COMPANY | NC $699,998 11/17/21 0%
01-0G5504 AT BERYL WAY 6591 EASTSI DE ROAD; $0 12/21/21 0%
HSST- P020- (199) E | NSTALL GUARDRAI L $0
--0) REDDI NG CA 96001
(530) 949- 5631
HB1
01- LAK- 20-/0 I N LAKE AND MENDOCI NO COUNTI ES ON VEST COAST CONTRACTORS $3,248,923 09/ 24/ 21 0%
01-OE83UL4 VARI OUS ROUTES AND AT VARI OUS 61050 HI GHWAY 101; $0 11/02/21 0%
LOCATI ONS $0
TRANSPORTATI ON MANAGEMENT SYSTEMg —— COO8 BAY OR 97420
(541) 267- 7689
01- LAK- 29-12.7/14. 5 I N LAKE COUNTY NEAR LOWER LAKE FROM GHI LOTTI CONSTRUCTI ON CO. DAN KRAFT $9, 990, 679 07/ 07/ 20 25%
01- 0E7204 0.8 M LE NORTH OF SPRUCE GROVE RD- 246 GHILOTTI AVE; 15513 40TH AVENUE $10, 075, 035 07/ 23/ 20 98%
HSST- P029- ( 150) E SOUTH TO 0.4 M LE SOUTH OF HOFACKER $188,944 02/ 01/ 22
. CLEARLAKE CA 95422
--0) SANTA ROSA CA 95407
LANE (707) 994- 5074

W DEN SHOULDER (707)585- 1221
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29- 28. 5/ 31. 6 IN LAKE COUNTY NEAR KELSEYVILLE ON Q C. JONES & SONS, |NC. KRAFT, DAN $55, 772,492 11/ 07/ 19 74%
2&&9%53_(148) c RTE 29 FROM 0.6 M TO 3.7 M LES 1520 FOURTH STREET; 15513 40TH AVE $38, ;gg, igg (1)25 gi;%g 69%
NORTH OF RTE 281 AND ON RTE 175 FROM CLEARLAKE, CA 95422 :
--() SO JCT RTE 29 T0 0.3 M BERKELEY CA 94710
. (510) 526 3424 (530) 713- 7864 SUSPENDED
CONSTRUCT EXPRESSWAY
01- LAK- 29-50. 8/ 0 I N LAKE COUNTY AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON COVPANY DAN KRAFT $8, 863,915 09/ 20/ 21 1%
01-0E0814 BRI DGE RAIL & UPGRADE 1324 S. STATE STREET; . $75,545 10/ 19/21 9
PO BOX-457 $71, 446 03/ 04/ 23 1%
UKl AH CA 95482 LOMER LAKE CA 95457
(707) 467- 4100 (530) 713- 7864 SUSPENDED
01- LAK- 999-/0 I N LAKE COUNTY AT VARI QUS LOCATIONS MYERS & SONS CONSTRUCTI ON, LLCSTEVE TI SELL/JI M HALL $2, 622,621 05/27/21 44%
01-0J8804 REHAB BRI DGE DECKS 4600 NORTHGATE BLVD, SUITE 10 2617 E HW 20 $896,898 06/18/21 349%
N CE CA 95464 $74,756 02/ 25/ 22
SACRAMENTO CA 95834 X
(916) 283 9950 (707) 815- 4657
01- MEN- 20- 16. 8/ 17. 2 I N MENDOCI NO COUNTY NEAR FORT BRAGG GRANI TE CONSTRUCTI ON COMPANY MOSALLAI, $2,794,575 10/ 08/ 19 97%
gé-nggggg 1001 E FROM 0.5 M LES WEST OF ROAD 200A TO 1324 S. STATE STREET; MOJTABA/ CE: VI CKI H. $2, 680, 35953 125 gg; ;2 97%
__()' -(190) 0.1 MLES WEST OF ROAD 200A UKl AH CA 95482 998 HEARST ROAD 12/ 28/ 21
CURVE | MPROVEMENT AND SHOULDER (707) 467- 4100 WLLITS, CA 95490 COVPLETED
(707) 498- 5816
01- MEN- 20- 240. 0/ 25 I'N MENDOCI NO COUNTY NEAR W LLI TS AT  GRANI TE CONSTRUCTI ON COVPANY NMOSALLAI, MOJTABA $435,000 10/27/21 0%
01-0L6804 1.0 MLE WEST OF THREE CHOP ROAD 8146 1324 S. STATE STREET 925 NORTH FRANKLI N $0 12/30/21 0%
DIR S EMERGENCY F. A ST $0 12/10/21
LANDSLI DE REPAI R UKIAH, CA 95482 FT. BRAGG CA 95437
20. 20 (707) 498- 5816
201130
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMOQ. C. JONES & SONS, |NC KRAFT, DAN $18, 388,121 10/13/ 16 97%
01- 0B5004 0.1 M SOJTH OF COMM NSKY STA RD-103 1520 FOURTH STREET PO BOX 457 $18, 325,486 11/03/16 97%
NHER- 19C7- (004) E $104, 419 02/ 04/ 22

--0

HA23

State of California Department of Transportation

TO 0.6 M NORTH OF PI ETA CR BRI DGE
#10- 83
REPAI R SLI DES

BERKELEY CA 94710
(510) 526- 3424

LOVER LAKE, CA 95457
(530) 713- 7864
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 40. 0/ 6 I'N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI  CONSTRUCTI ON ANDERSON, M CHAEL $9, 985,000 08/ 24/ 21 41%
01-0L4204 NORTH OF COWM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD $2, 793, o;g 825 125 g; 28%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490
EMERGENCY F. A. (707) 354- 1072
SLI DE REPAI R SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-58. 9/ 82. 5 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COVPANY MOSALLAI, MDJTABA $8, 875,838 12/ 16/ 20 61%
01- 0C4504 5,677,491 01/14/21
N R 01- (387) E AT MOSS COVE ROADSI DE REST AREA PO BOX 1006 21340 BAECHTEL ROAD $ 0 305 o311 50 64%
(SRRA); ALSO AT | RVINE LODGE SRRA & EUREKA CA 95502 WLLITS CA 95490 '
-0 EMPI RE CAMP SRRA 707) 498- 5816
(707) 443- 6371 (707)
REHAB SAFETY ROADSI DE REST AREA
HA26
01- MEN- 101- 73. 7/ 96 I N MENDOCI NO COUNTY AT VARI OUS M TCHELL JOHNSON CONSTRUCTI ON, $430,690 12/15/21 0%
01- 0K5204 LOCATI ONS ON ROUTE 101 FROM 4.7 I NC $0 01/ 06/22 0%
M LES SOUTH OF SPYROCK RD TO 0.4 M LE 1304 EAST STREET #218; $0
SOUTH OF DORA CREEK BRI DGE
CULVERT REHAB/ REPLACENENT REDDI NG CA 96001
(530) 338-8077
01- MEN- 101- 380. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMARGONAUT CONSTRUCTORS ANDERSON, M CHAEL $2, 485,000 08/02/21  100%
01-0L4004 1.4 M LES SOUTH TO 0.6 MLE NORTH OF 360 SUTTON PLACE 21340 BAECHTEL ROAD $1, 030, 1;3 22; g; g% 41%
RI DGEWOCD RANCH ROAD. DI R 'S EMERGENCY
SANTA ROSA, CA 95407 WLLITS, CA 95490
L.B. (707) 354- 1072 OVER RUN
20. 20 REPLACE CULVERT AND RESTORE ROADWAY
201130
01- MEN- 162-11.5/11.8 I'N MENDOCI NO NEAR DOS RIGS FROM 1.4  MERCER- FRASER COVPANY $20, 065, 915 11/ 08/ 21 0%
01-0B5304 TO 1.7 MLES EAST OF RODEO CREEK BR 200 DI NSMORE DR $0  11/30/21 0%
STER- 19FF- (004) E $0
#10- 237
-0 STABI LI ZE ROADWAY FORTUNA CA 95502
(707) 443- 6371
HA23
01- MEN-271-2.9/18. 2 I'N MENDOCI NO COUNTY AT VARI OUS R BROWN CONSTRUCTI ON COVPANY, $435,286 11/08/21 0%
01-0J4804 LOCATI ONS ON ROUTE 271 FROM 2. 9 I NC. ig 12/07/21 0%

HM

M LES NORTH OF CUMM NGS/ 101

SEPARATI ON TO 1.2 M LES SOUTH OF THE
P

REHAB/ REPLACE CULVERTS

18 CHI NA CREEK ROAD

W LLOW CREEK CA 95573
(530) 629- 3702
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 01
Location AWargec
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-999-/0 I' N MENDOCI NO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF ANDERSON, M CHAEL $2, 480, 633 05/14/21 55%
01-0J8704 LOCATI ONS CALI FORNI A, | NC. 21340 BAECHTEL RACD $1, Bgé ;ig 825 %25 g% 66%
REHAB BRI DGE DECKS 1310 W 23RD STREET; WLLITS, CA 95490 :
TEMPE AZ 85282 (707) 354-1072
(602) 437-1711
01- VAR-101-84.0/85.5 I'N MENDOCI NO COUNTY ON RT 101 FROM STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5, 985, 000 03/31/17 100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 323 825 (2)25 g 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE CA 96073 STREET
ON RT 271 FROM 3.5DIR' S ' REDWOOD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485-1010
20. 20 ROADVAY
201130

Totals: Authorized Final Amt: $393, 226, 110 Completed to Date; $245, 792, 042 Work This Month: $3, 190, 637
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-6.0/ 14. 6 I N LASSEN COUNTY NEAR WESTWOOD FROM HAT CREEK CONSTRUCTI ON & JOHN YOLTON $32, 495,316 05/ 08/ 20 65%
02- AEA6U4 1.3 MLES WEST OF GOODRI CH CREEK MATERI ALS, | NC. 1187 HW 36 $26, 573, 354 065 03520 81%
Acf’)T' S036-(115)E BRIDGE TO 1.0 MLE VEST OF WLLARD 24339 STATE H GHWAY 89 N.; CHESTER, CA 96020 $141,859  05/19/22

CREEK ROAD (530) 864- 9033

BURNEY CA 96013
(530) 335- 5501

REHABI LI TATE ROADWAY AND REPLACE

02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $16, 521,539 07/ 28/ 20 83%
2(2:-84T_E3384C_(519)E 0.1 M N OF LAS COUNTY LINE AND ON  MATERIALS, |INC. 1031 BUTTE ST STE205 $15, 924, 923 8?; (1)2; gg 95%
0 RTE 299 AT VAR LOC FROM 0.4 M W OF 24339 STATE HI GHWAY 89 N.; MB60
o BOYD HI LL LOCKQUT RD REDDI NG, CA 96001
BURNEY CA 96013
ROADWAY REHABI LI TATI ON .
(530) 335. 5501 (530) 229- 0559
02- LAS- 299- 25. 6/ 25. 6 IN LASSEN COUNTY ABOUT 11 M LES EAST WALSH CONSTRUCTI ON COVPANY ||, M KE ZDENEK $13, 791,837 12/ 04/ 19 99%
02-1H1104 OF BIEBER AT ADI N MAI NTENANCE LLC 1031 BUTTE STREET $13, 721, 423 125 2‘115 %2 99%
STATI ON. 1390 WLLOW PASS ROAD STE 950 REDDI NG, CA 96001
REHABI LI TATE MAI NTENANCE STATI ON (530) 229- 0559

CONCORD CA 94520
(925) 627- 1700

02- LAS- 395- 900. 0/ 0 IN LASSEN AND S| ERA COUNTI ES NEAR HORI ZON DESI GN | NTERNATI ONAL $888, 958 06/ 01/ 21 0%
02-4H8104 HALLELUJAH JUNCTI ON FROM NEVADA LLC DBA HORI ZON STEEL & $0  06/29/21 0%
STATE LINE TO 0.7 NORTH OF SCOTT I RONVORKS $0
ROAD. 8549 W LSH RE BLVD;

BEVERLY HI LLS CA 90211
(323) 848- 4488

02- PLU- 70-. 4/ 29. 7 I'N PLUMAS COUNTY AT VARI OUS LOCATI ONS STI MPEL- W EBELHAUS ASSOCI ATES, JOHN YOLTON $2, 268,706 12/ 08/ 20 84%
02- 0H5504 FROM 0.4 MLE EAST OF BUTTE COUNTY INC. 1187 HW 36 $1, 447, 1;3 (1)3 g%gg 64%
LINE TO 3.3 M LES VWEST OF ROUTE 89. 1168 | NDUSTRI AL STREET CHESTER CA 96020
DRAI NAGE REHABI LI TATI ON (530) 864- 9033 SUSPENDED

REDDI NG CA 96002
(530) 223- 6605

02- PLU- 70- 4. 0/ 45 IN PLUMAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTION, INC. YOLTON, JOHN $11, 485,000 07/ 26/ 21 31%
02-3J1204 CREEK POWERHOUSE OVERCROSSI NG TO PO BOX 494519 1187 H GHVAY 36 $7, 923, 5;3 8252252% 69%
FAI RGROUNDS ROAD. DI R S EMERGENCY CHESTER. CA 96020
REDDI NG, CA 96049 ’
L.B. (530) 864- 9033
REMOVE ALL HAZARD TREES, REPLACE
20. 20 BURNT MBG

201130
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 70-10. 0/ 25 I'N PLUVAS COUNTY AT AND NEAR BELDEN DI G | T CONSTRUCTI ON, | NC $3, 388,064 03/30/21 0%
02- 135004 FROM 1.0 M LE EAST OF CHAMBERS CREEK 803 LORRAI NE DR $0 04/ 15/21 0%

02- PLU-70-10.0/1
02-3J1504

20. 20
201130

02- PLU- 70- 36. 8/ 62. 5
02- 1H7904

02- PLU-284-/8. 3
02-3J1004

20. 20
201130

02- SHA-5-3.8/11. 7

02- 4C40V4
Bl M 005-(359)E

--0

02-SHA-5-4.9/5.1
02- 4H1504

20. 20
201130

State of California Department of Transportation

BRIDGE TO 0.7 MLE EAST OF VIRG LI A
ROAD
AC OVERLAY

CHESTER CA 96020
(530) 258- 3306

I'N PLUVAS COUNTY NEAR STORRI E AT
ELEPHANT BUTTE TUNNEL #09-0024 DI R S PO BOX 990010
EMERCGENCY L. B.

REMOVE ROCKS ON STEEL STRUCTURE REDDI NG, CA 96099

I'N PLUVAS COUNTY AT VARI QUS LOCATI ONS STEWART ENG NEERI NG | NC
ROCK FALL FENCE 5323 EASTSI DE ROAD

REDDI NG CA 96001
(530) 244- 8464

I'N PLUVAS COUNTY NEAR CHI LCOOT FROM HAT CREEK CONSTRUCTI ON
ROUTE 70 TO 1.0 MLE NORTH OF LITTLE 24339 HW 89N

LAST CHANCE CREEK BRI DGE #09-0072.
DI R S EMERGENCY L. B.

REMOVE ALL HAZARD TREES

BURNEY, CA 96013

I' N SHASTA COUNTY I N AND NEAR J. F. SHEA CONSTRUCTI ON,
ANDERSON FROM ROUTE 5/ 273 SEPARATI ONPO BOX 494519

TO 0.4 MLE SQUTH OF CHURN CREEK
ROAD OVERCROSSI NG

W DENI NG TO 6 LANES, BRI DCE

REDDI NG CA 96049
(530) 246- 4292

I'N SHASTA COUNTY | N ANDERSON FROM J. F. SHEA CONSTRUCTI ON,
ANDERSON CREEK OVERFLOW TO 0.1 MLE P. O BOX 494519

NORTH OF ANDERSON CREEK BRI DGE.

DI R S EMERGENCY L. B.

REMOVE 1.8 FEET OF EMBANKMENT UNDER
BRI DGE

REDDI NG, CA 96049

STEWART ENG NEERI NG, | NC.

I NC.

I NC.

G BBS, DANI EL
800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 759- 3799

DANI EL G BBS
471-800 DI ANE DRI VE
SUSANVI LLE CA 96130
(530) 759- 3733

G BBS, DANIEL
471-800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 759- 3733

BENNER, HENRY
2658 GATEWAY DR
ANDERSON, CA 96007
(530) 949- 8132

ALEXANDER, NATHAN
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

$0

$985, 000 07/24/21 20%

$184, 716

08/ 26/ 21
$0 01/28/22

19%

$1,717,618 06/ 16/ 21 0%

$368, 052

06/ 28/ 21
$0 08/26/22

21%

$985, 000 08/04/21 0%

$0 09/01/21
$0 11/07/21

0%

$128, 615, 643 11/06/18 98%

$124, 865,587 11/30/18
$1, 121,288 02/08/22

$270, 000
$140, 841

96%

12/ 06/ 17 100%
03/ 07/ 18
$0 01/13/18

52%

OVER RUN
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-8. 0/ 40 I N SHASTA COUNTY NEAR LAKEHEAD FROM S| ERRA LAND MANAGEMENT, INC  HENRY, AUSTIN $1, 115,000 09/22/21 0%
02-3J0904 0.9 MLE NORTH OF UPPER SALT CREEK  P.O. BOX 491752 1625 NOTT ROAD 23 125 12;21 0%
UNDERCROSS #06- 0159 TO ANTLERS BRI DCGE MI. SHASTA, CA 96067
#06- 0210 DIR S EMERCGE REDDI NG, CA 96049 (530) 235-9814
REMOVE ALL HAZARD TREES, CULVERT END
20. 20 TREAT
201130
02- SHA-5-22.0/6. 8 I N SHASTA COUNTY | N SHASTA LAKE CI TYM TCHELL JOHNSON CONSTRUCTI ON, $711,170 10/13/21 0%
02-0J7404 ON ROUTE 5 AT 0.1 M LE SOUTH OF ROUTEINC $0  11/12/21 0%
151 AND ON ROUTE 151 AT 0.1 M LE EAST 1304 EAST STREET #218; $0
OF SHASTA STREET
REPLACE AND LI NE CULVERTS REDDI NG CA 96001
(530) 338- 8077
02- SHA-5-31.0/31. 7 I N SHASTA COUNTY ABOUT 9 M LES NORTH ABACUS CONSTRUCTI ON, | NC. NATHAN ALEXANDER $2, 000,513 06/19/20 87%
23 "\14@56324_(643) c OF SHASTA LAKE CI TY FROM O BRI EN 6850 HAAS ROAD 1031 BUTTE ST. $1, 947, zgg 8;; gg; gg) 100%
SAFETY ROADSI DE REST AREA TO 0.4 M LE REDDI NG CA 96001
-0 SOUTH OF O BRI EN UNDER ANDERSON CA 96007 530) 225- 2922
(530) 215- 3104 (530)
I NSTALL POTABLE, NONPOTABLE AND
02- SHA- 44- 45.5/51. 6 I N SHASTA COUNTY NEAR VI OLA FROM 3.0 TULLIS, INC $1, 536,885 11/16/21 0%
02-2J3904 M LES EAST OF DEER FLAT ROAD TO 0.5 16951 CLEAR CREEK ROAD $0  12/02/21 0%
M LE EAST OF BRI DGE CREEK RQAD. $0
HVA OVERLAY W TH DI GOUTS REDDI NG CA 96001
(530) 241- 5105
02- SHA-273-4.4/12. 3 I N SHASTA COUNTY AT VARI OUS LOCATI ONS CAL ELECTRO, | NC. ALEXANDER NATHAN $777,194 12/18/19 93%
02-2H9704 FROM BARNEY ROAD TO 0.2 M LE NORTH OF 3710 ELECTRO WAY; 1031 BUTTE ST. SU TE $752, Ogg 8%5 ;i; 22 96%
CLEAR CREEK RQOAD 205 MB- 60
I NSTALL CVS, CCTV REDDI NG CA 96002 REDDI NG, CA 96001

(530) 223- 5937
(530) 604- 5102

02-SI'S-3-38.0/38.6 I'N Sl SKI YOU COUNTY ABOUT 6 M LES STEELHEAD CONSTRUCTORS JV NI COLE MALLORY $4,169, 790 04/ 05/ 21 96%
02- 44404 NORTH FORT JONES FROM 0.3 M LE SOUTH 2940 | NNSBRUCK DRI VE 1625 NMOTT RD $4, 068,230 04/ 16/21 97%
TO 0.3 M LE NORTH OF LOAER MOFFETT M SHASTA CA 96067 $3,720  01/26/22
CREEK ROAD REDDI NG CA 96002 (530) 605. 5871

BRI DCE REPLACEMENT (530) 226- 6400
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI' S-3-48.0/51 I'N SI SKI YOU COUNTY | N AND NEAR YREKA TULLIS, INC. $969, 410 12/20/ 21 0%
02-2J3804 FROM 0.1 M LE SOUTH OF JUNI PER DRI VE 16951 CLEAR CREEK ROAD $0 01/ 06/ 22 0%
TO 0.3 M LE NORTH OF CALAM TY LANE. $0
HVA OVERLAY AND DI GOUTS REDDI NG CA 96001
(530) 241- 5105
02-SIS-5-8.3/8.3 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA ABACUS CONSTRUCTI ON, | NC. ANDY O SULLI VAN Gl NNY $1, 658,187 03/02/21  100%
02-1H4004 AT AZALEA ROAD OVERCROSSI NG 8490 HARTMEYER LANE 1031 BUTTE STREET $1, 586, 723 8?5 ii; g; 100%
DECK AND RAI L REHABI LI ATI ON
REDDI NG CA 96002 RE?S' '5\?5 52326001 01/24/22
(530) 215- 3104 (530) 515-
02-S1S-5-9.9/68. 1 I'N Sl SKI YOU COUNTY AT VARI OUS MVEYERS EARTHWORK, | NC. $3, 215,238 10/ 21/21 0%
02- 4F5204 LOCATI ONS FROM 0.2 M LE NORTH OF REAM4150 FI GTREE LANE $0 11/18/21 0%
HSI M 0059- ( 180) E $0 0
AVENUE OVERCROSSING TO 0.2 M LE
-0 SOUTH OF HI LT ROAD OVERCROCSSI REDDI NG CA 96002
| NPROVE. CRZ (530) 365- 8858
02- Sl S-5-25.4/25.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 2 STEWART ENG NEERI NG | NC ANDY O SULLVI AN/ CE: $1, 259,944 04/ 12/ 21 98%
02-2H1304 M LE SOUTH TO 0.3 M LE NORTH OF WEED 5323 EASTSI DE RCAD G NNY S. $1, 180,102  04/30/21 949
$82,368 01/ 24/ 22 4%
SAFETY ROADSI DE REST AREA T 1625 MOTT RD !
REHABI LI TATE SEVER AND WATER
(530) 244- 8464 Ml SHASTA CA 96067
(530) 515- 0639
02-SIS-5-/0 IN SI SKIYOU COUNTY AT VAR OUS HAT CREEK CONSTRUCTI ON HENRY, AUSTIN $3, 685,000 08/ 05/ 21 53%
02-2J7004 LOCATI ONS. DI R S EMERGENCY L. B. 24339 HW 89 N 1625 MOTT ROAD $1, 093, 4;3 (1)25 2(1);31 30%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- M. SHASTA CA 96067
BURNEY, CA 96013
ROUNDS (530) 235-9814
20. 20
201130
02-51S-89-3.2/0 IN SHASTA AND SI SKI YOU COUNTI ES AT  CAL ELECTRO, I NC. JEFF STEPPAT $3, 385,630 10/ 18/ 19 92%
02-4G5304 VARI OUS LOCATI ONS. 3710 ELECTRO WAY; 1031 BUTTE STREET $3,094,298 11/04/19 920

State of California Department of Transportation

CCTV AND RW S UPGRADE
REDDI NG CA 96002

(530) 223- 5937

$0 12/02/21
REDDI NG, CA 96001

(530) 225- 3288 SUSPENDED
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI'S-96-7.3/15.9 I'N SI SKI YOU AND TRINI TY COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCJCEL GASIK $8, 693, 716 01/ 14/ 20 75%
02- 4F6004 VARI QUS LOCATI ONS. 4600 NORTHGATE BLVD, STE 100 1031 BUTTE ST STE205. $7, 869, 3;8 835 gg; gg 90%
DECK REHABI LI TATI ON MB60
SACRANMENTO CA 95834 REDDI NG CA 96001
(916) 283- 9950
(530) 229- 2964
02- SI S-97-54. 0/ 35. 8 I'N Sl SKI YOU COUNTY NEAR VEED FROM 0. 9 HAYES AND SONS, | NC. HENRY, AUSTIN $2,985,000 07/01/21 91%
02-3J0404 M LENORTH OF BI G SPRINGS ROAD TO 2.0 P. O BOX 774 1625 MOTT ROAD $2, 414, 423 ({g; g(ls;gi 81%
MLES S. OF WH TNEY CREEK BRI DGE AND AGE CA 96064 MT. SHASTA, CA 96067
FROM 0.8 MLE DIR VON ' (530) 235- 9814
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG
201130
02- TEH 5- 25. 4/ 25. 4 IN TEHAMA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, |NC. M KE ZDENEK $14, 499, 368 06/ 29/ 20 54%
02- 4F5904 SACRAMENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $9, 231,539 07/23/20 63%
BRI DCE RETROFL T REDDI NG, CA 96001 $1,576,919 11/23/22
BENI CI A CA 94510 5301 220. 0559
(925) 372- 8000 (530) 229-
02- TEH- 5- 36. 3/ 41. 6 IN TEHAMA COUNTY NEAR RED BLUFF FROMBALDW N CONTRACTI NG COVPANY $4,504, 204 10/ 06/ 21 0%
02-1HA704 NINE M LE HI LL OVERCROSSING TO 0.1  INC. DBA. KNI FE RIVER $0 10/ 22/21 0%
HSI M- 005 - (644) E $0 0
M LE NORTH OF BOWVAN ROAD CONSTRUCTI ON
-0 OVERCROSSI NG 1764 SKYVAY;
| MPROVE CLEAR RECOVERY ZONE
CHI CO CA 95928
(530) 891- 6555
02- TEH 32- 14. 0/ 20 I'N TEHAMA COUNTY ABOUT 28 M LES EASTDIG I T CONSTRUCTI ON, | NC JOHN YOLTON $1, 008,282 02/ 02/ 21 0%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR. 1187 HW 36 28 03/ 01/ 21 0%
DEER CREEK BRI DGE #08- 0068 TO 0. 4
CHESTER CA 96020 GHESTER, CA96020
M LE WEST OF SLATE C (530) 864- 9033
AC OVERLAY (530) 258- 3306
02- TEH-36-67.5/75. 1 IN TEHAMA COUNTY NEAR M NERAL FROM  VSS | NTERNATI ONAL, | NC. $1, 115,006 12/02/21 0%
02-2J3604 0.2 MLE EAST OF LATKA ROAD TO 0.1 3785 CHANNEL DRI VE; $0  12/24/21 0%
M LE EAST OF LITTLE G ANT M LL ROAD. $0
AR CHI P SEAL VEST SACRAMENTO CA 95691

(916) 373- 1500
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--0

0.1 MLE WEST OF RQUTE 3.

CURVE | MPROVEMENT REDDI NG CA 96003

(530) 226- 6400

REDDI NG, CA 96001
(530) 751- 6116

01/ 28/ 22
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36-87.0/ 87. 8 I N TEHAMA COUNTY NEAR M NERAL FROM DI G | T CONSTRUCTI ON, | NC TODD KELLY $555,409  12/04/19 98%
02- 0H3904 0.2 M LE EAST OF PAYNES CREEK ROAD TO803 LORRAI NE DR 1031 BUTTE ST $544, 132 01/ 02/ 20 99%
$0 11/24/21
0.1 MLE WEST OF ROUTE 89. REDDI NG CA 96003
I NSTALL CCTV AND RW S CHESTER CA 96020 (530) 605- 5874 SUSPENDED
(530) 258- 3306
02- TEH 36-/ 6 IN TEHAMA COUNTY NEAR PLATINA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $1,343,187 12/02/21 0%
02-2J4104 BEEGUM CREEK BRI DGE TO 2.5 M LES EAST 17400 CLEAR CREEK RD $0 12/ 24/21 0%
OF BALL ROAD. $0
AC OVERLAY REDDI NG CA 96001
(530) 246- 4292
02- TEH99-9.0/9. 3 I N TEHAMA COUNTY NEAR LOS MOLI NOS VI KI NG CONSTRUCTI ON' COVPANY, $2, 929,952 11/04/21 0%
02-1H5104 FROM 0.2 MLE SOUTH TO 0.2 M LE I NC. $0 12/02/21 0%
NORTH OF CHAMPLI N SLOUGH 11315 SUNRI SE GOLD CIR STE A $0
REPLACE BRI DGE
RANCHO CORDOVA CA 95742
(916) 852- 5530
02-TRI-3-32.8/57.9 IN TRINITY COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, $2, 007,334 10/ 28/ 20 0%
02- 0H5404 LOCATI ONS FROM 0.5 M LE SOUTH OF I NC. $0 11/17/20 0%
TRINITIY RIVER BRIDGE TO 1.6 MLES 18 CHI NA CREEK RD $0
NORTH OF BOAERMAN RI DGE ROAD
DRAI NAGE REHABI LI TATI ON WLLON GREEK CA 95573
(530) 629- 3702
02-TRI-3-58.7/60.7 IN TRINI TY COUNTY NEAR TRI NI TY CENTER MCCULLOUGH CONSTRUCTI ON | NC ~ MANDHI R GREWAL $12, 462, 101 02/ 25/ 21 59%
OAé;SfIZDSg;‘_ 036) E FROM 0.7 M LE NORTH OF PREACHER 57 ALDERGROVE RD; 1031 BUTTE STREET $6, 252, ggg 825 ig; 2% 510
(036) MEADOWS ROAD TO 0.7 M LE SOUTH OF EL REDDI NG CA96001 ’
--0) ARCATA CA 95521
DORADO VAY (530) 604- 5107
BRI DGE REPLACENENT (707) 825-1014
02-TRI-36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |INC. JOEL GASIK $12, 454,680 11/02/18 96%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $11, 892,050 11/20/18 0
HSST- S036- ( 108) E 031 BUTTE S $0 01/15/22 9%
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201130

FALL

01/ 28/ 22
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 36- 207. 0/ 20. 7 IN TRINI TY COUNTY NEAR FOREST GLEN AT J. F. SHEA CONSTRUCTI ON GASI K, JOEL $18, 985,000 02/10/21 89%
02-2J4704 0.2 MLE EAST OF UPPER RATTLESNAKE  P. O BOX 494519 1031 BUTTE STREET $13, 266, 422 2‘21; 33531 70%
CREEK BRIDGE. DIR S EMERGENCY F. A. REDDI NG, CA 96001
REMOVI NG THE UPPER PORTI ON AND REDDI NG, CA 96047 (530) 751- 6116
| NCREASI NG
20. 20
201130
02-TRI - 36-/ 29 IN TRINITY COUNTY NEAR MAD RI VER FROMJ.F. SHEA CONSTRUCTION, INC. GASIK, JOEL $22,985,000 10/08/20  100%
02-2J1404 HUMBOLDT COUNTY LINE TO 0.4 M LE P. O BOX 494519 1031 BUTTE STREET $19, 307, 4;3 ég; 12; gg 84%
EAST OF ROUTE 3. DIR S EMERGENCY REDDI NG, CA 96001
LB REDDI NG, CA 96049
.B. (530) 229- 0542 OVER RUN
REMOVAL OF HAZARD TREES,
20.20 RECONSTRUCTI ON
201130
02-TRI - 299-3.5/0 IN TRINI TY COUNTY NEAR SALYER AT S.T. RHOADES CONSTRUCTI ON, JOEL GASI K $1, 436,092 10/ 27/ 20 88%
02-4G5204 FRANCI S B MATHEWS SAFETY ROADSI DE I NC. 1031 BUTTE STREET $1, 228’ 322 éy S% gg 97%
REST AREA 8585 COMMVERCI AL VY, REDDI NG CA 96001 !
UPGRADE WATER SYSTEM .
REDDI NG CA 96002 (530) 751- 6116
(530) 223- 9322
02-TRI-299-5.2/5.7 IN TRINI TY COUNTY NEAR SALYER FROM  MERCER- FRASER COVPANY MANDHI R GREVAL $1, 033,299 05/ 14/ 21 93%
02- 4H3404 0.3 MLE WEST OF DENNY ROAD TO 0.2 77 2ND ST 1031 BUTTE ST $984, 9{;3 gg; %g;gi 92%
M LE WEST OF PONY BAR CREEK BRI DGE. REDDI NG, CA 96001
I NSTALL LEFT TURN LANE EUREKA CA 95501 (530) 751- 6116
(707) 443- 6371
02-TRI -299-/0 I N LASSEN, SHASTA, AND TEHANA SERAFI X ENG NEERI NG TOFAEL ANWAR $1,947,500 10/16/20  100%
02-4G5304 COUNTI ES AT VARI OUS LOCATI ONS COUNTY CONTRACTORS, | NC 1031 BUTTE ST $1,929,285 10/29/20 94%
$7,200 12/02/22 0
LINE TO 0.2 M LE EAST OF GRASS 7 CROW CANYON COURT SUI TE 250 REDDI NG CA 96001 '
VALLEY CREEK BRI DGE. (530) 225- 3172 OVER RUN
SCOUR PREVENTI VE MAI NTENANCE SAN RAMCN CA 94583
(925) 552- 8253
02-TRI-299-/43. 4 IN TIRNI TY COUNTY AT AND NEAR SALYER STEVE MANNI NG CONSTRUCTI ON, | NCGREWAL, MANDHI R $36, 985, 000 08/ 04/ 21 33%
02-3J1904 FROM HUMBOLDT COUNTY LINE TO 0.1 M LE PO BOX 491660 1031 BUTTE STREET $19, 915, Ggé 88; gg; g; 54%
WEST OF CANYON CREEK ROAD. DIR S REDDI NG, CA 96049 REDDI NG, CA 96001
EMERGENCY L. B. (530) 229- 0542
20. 20 REMOVE ALL SLIDE MATERI AL AND ROCK
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 IN LASSEN, PLUMAS AND TEHAMA STI MPEL- W EBELHAUS ZDENEK, M CHAEL $22, 985,000 08/07/21 73%
02-3J2204 COUNTI ES AT VARI OUS LOCATIONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET $13, 371, 728 825 gc{; g; 58%

EMERCENCY L. B. PO BOX 492335 REDDI NG, CA 96001

REMOVE ALL HAZARD TREES, REPLACE (530) 225-3172

BURNT MBG REDDI NG, CA 96049
20. 20
201130
02-VAR--/0 IN LASSEN, MODOC AND SHASTA COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS  ANWAR TOFAEL $2, 431, 697 06/ 03/ 21 63%
02-0J9104 AT VARI QUS LOCATI ONS VEEST COAST LLC 1031 BUTTE STREET $2, 137, 5;8 82; Si; g% 93%

BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D REDDI NG CA 96001

BENI CI A CA 94510 (530) 225-3172
(707) 746- 8028

02- VAR--/ 0 IN LASSEN, PLUMAS, SHASTA, SISKIYOU T & S DVBE, INC ZDENEK, M KE $2,510,000 12/02/19  100%
02- 12404 AND TEHAMA COUNTIES AT VARI OUS PO BOX 608 1031 BUTTE STREET $1, ;gi' Séi 8%5 g;; gg 50%

LOCATI ONS. DI R S EMERGENCY L. B. REDDI NG, CA 96001 !

PSPS STREETLI GHT BACKI NG PLATES ANDERSON, - CA 96007 (530) 229- 0559 OVER RUN
20. 20
201130

Totals: Authorized Final Amt: $413, 753, 465 Completed to Date; $316, 717,994  Work ThisMonth: $3, 061, 305
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District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-5-/0 I'N VAR OUS COUNTI ES ON VAR OUS ROUTES TIM PAXIN S PACI FI C RAKESH CHANDER $11,378,019 07/19/19 91%
03- 0H4104 10, 803, 610 08/ 15/ 19
BLST- 000G ( 499) E AT VARI QUS LOCATI ONS EXCAVATI ONI NC 3855 NORTH FREEWAY $ S0 01/03/ 22 96%
0 REPAI R AND | NSTALL PERMANENT 9796 KENT STREET; BLVD, ST200 12/ 28/ 21
ELK GROVE CA 95624 Sg(;zA:ggT(;G‘l? 95834 SUSPENDED
(916) 686- 2800 (916) 799-
03-BUT-32-7.6/7.9 ON SR 32 AT THE | NTERSECTI ON OF WEST LAMON CONSTRUCTI ON RECHS, DANI EL/ MARGARET $3, 073,740 07/20/21 8%
03-2H2404 SACRAMENTO AVE (VEST) AND WEST 871 VON GELDERN WAY; MCNALLY $52,382 08/10/21 2%
HSNH- P032- ( 049) E SACRAVENTO AVE (EAST) IN G TY OF oA Ty Cn 95901 2707 NOTRE DAVE $0 04/ 11/ 22
-0 CH CO | N BUTTE COUNTY. £30) 671. 1370 BOULEVARD
| NTERSECTI ON' | MPROVENENTS. (530)671- CH CO, CA 95928
(530) 218- 1567
03-BUT-70-5.6/9. 1 I N BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $16, 122,318 06/ 16/ 20 35%
2&3&3%4141) c 0.3 MLES NORTH OF COX LANE TO 0.2 INC. DBA KN FE Rl VER 2707 NORTE DAMVE BLVDQ $14, 724, 5;3 (g; ({(2); gg 91%
M LES NORTH OF PALERMD ROAD CONSTRUCTI ON CHI CO, CA 95928
-0 CONSTRUCT TWO- WAY LEFT- TURN 1764 SKYVAY; (530) 895- 5245
CHI CO CA 95928
(530) 891- 6555
03- BUT- 70- 39. 3/ 39. 3 I N BUTTE COUNTY ON ROUTE 70 AT SERAFI X ENGI NEERI NG $1, 489,670 09/29/21 0%
03-0J7204 VARI OUS LOCATI ONS CONTRACTORS, | NC $0 10/19/21 0%
ST(E)R'37Y6'(°°4) E REPAI R FI RE- DAMAGED CULVERTS 7 CROW CANYON COURT SUI TE 250 $0
SAN RAMON CA 94583
(925) 552- 8253
03- BUT-99-14. 9/ 15. 7 I N BUTTE COUNTY ABOUT 10 M LES NORTH TEI CHERT CONSTRUCTI ON DAN RECHS/ DEBRA $6,349, 789 09/24/20  100%
03- 0F2904 OF GRIDLEY FROM 0.3 MLES SOUTH TO 400 SUNRI SE AVE. STE. #300 2707 NOTRE DAME BLVD $5, 814,730 10/09/20 89%
ACNH- P099- (658) E $0 12/07/21
0.5 M LE NORTH OF NELSON AVENUE. CHI CO, CA 95928 01/ 10/ 22
-0 REPLACE AND REALI GN SCOUR- CRI Tl CAL ROSEVILLE CA 95661 (530) 895- 5245 OVER RUN
HA21
03- BUT- 99- 29. 3/ T37. 8 IN BUTTE COUNTY I N AND NEAR CHI CO AT ST. FRANCIS ELECTRIC, LLC ANTHONY GRANADOS $8, 055, 185 03/ 08/ 21 92%
03-1H8604 VARI OUS LOCATI ONS FROM SOUTHGATE 975 CARDEN STREET; $7, 902,302 03/30/21 .
2707 NOTRE DAME BLVD $526. 375 02/ 01/ 22 98%

AVENUE TO GARNER LANE

I NSTALL TRAFFI C MANAGEMENT SYSTEM

SAN LEANDRO CA 94577
(510) 639- 0639

CHI CO, CA 95928
(530) 682- 6584



--0

M LE WEST OF STEI DLMAYER ROAD.
W DEN SHOULDERS TO 8 FEET TO

400 SUNRI SE AVE. SUI TE 300;

ROSEVI LLE CA 95661
(916) 757- 6400

State of California Department of Transportation Page 20
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District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 99- 30. 5/ 30. 6 IN BUTTE COUNTY IN THE CITY OF CHICO ST. FRANCI S ELECTRIC, LLC ANTHONY $652, 000 04/29/21 9%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; GRANDOS/ MARGARET  MCNAL ig 825 Sg; g% 0%
AND LOCP ONRAMPS. 2707 NOTRE DAME BLVD
| NSTALL RAMP METERS. SAN LEANDRO CA 94577 CH 00, CA 95928
(510) 639- 0639
(530) 682- 6584
03- BUT- 99- 34. 0/ 34 IN BUTTE, PLACER AND SACRAMENTO AVERI CAN CI VIL CONSTRUCTORS  HANI El SSA $3, 063,334 06/09/ 21 73%
EéN (:388840(530) e COUNTI ES AT VARI OUS LOCATI ONS. WEST COAST LLC 3855 N FREEWAY BLVDH $2$§sgg, g;g 82; (2)35 g% 86%
0 APPLY H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUITE D 120 '
BENI CI A CA 94510 SQASSAZ’EZT;)’;? 95670
(707) 746- 8028 (916) 416-
03- BUT- 162-18. 4/ 19. 9 ON ROUTE 162 FROM FOOTHILL BLVD TO  DESI LVA GATES CONSTRUCTI ON DWAYNE GRANDY $8, 037, 047 08/ 04/ 21 0%
ag—sngigg (042) E GOLD COUNTRY CASI NO. 11555 DUBLI N BLVD. ; 2707 NOTRE DAME BLVD ig 825 ig; 2% 0%
) ) CONSTRUCT TURN POCKETS, W DEN
--0) DUBLI N CA 94568 ?;'3;07(1:2 32228
(925) 829- 9220
03- BUT- 162- 25. 0/ 31 IN BUTTE COUNTY, ON SR 162, FROM  LAMON CONSTRUCTION CO INC.  RECHS, DANI EL $7,966, 754 09/14/20  100%
03-1J7604 POSTM LE 25 TO 31.07 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $7, 401, 323 12; g; §(1> 94%
REPLACE GUARDRAI L AND PAVEMENT
YUBA CITY, CA 95991 CH CO CA 95928
(530) 218- 1567 OVER RUN
20. 20
201130
03- COL- 20-31.8/32. 8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, INC. DBA  GRANADCS, $13, 661,238 10/15/18 96%
03- 2F9804 BUTTE VI STA WAY. TEI CHERT CONSTRUCTI ON ANTHONY/ OE: DEBRA B $14, 295,326  11/08/18 99%
Bl?‘)H P020- (187) B PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SUI TE 300 2707 NOTRE DAME BLVD. -$94,063  01/27/ 22
ROSEVI LLE CA 95661 O;!%oa)éSSAGZ:ZZS
HA22 (916) 757- 6400 (530) 682-
03- COL- 20- 34. 8/ 36. 5 IN COLUSA COUNTY 1.7 MLES EAST OF A TEICHERT & SON, INC. DBA $4,217,000 11/17/21 0%
03-0H6504 COLUSA FROM NI AGARA AVENUE TO 0. 3 TEI CHERT CONSTRUCTI ON $0 12/07/21 0%
HSNH- P020- (197) E $0
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-9.6/14. 2 IN EL DORADO COUNTY | N AND NEAR GEORGE REED | NC PHI LLI PS, JODY $1,551,923 05/13/21  100%
03-2G1004 PLACERVI LLE FROM PLEASANT VALLEY ROAD 140 EMPI RE AVE 3976 DUROCK RD $1, 402, 5;3 (1)25 (1)2521 100%
TO 0.2 MLE SOUTH OF G LMORE STREET STE102A 1/ 03/ 22
COLDPLANE NODESTO oA 90304 SH NGLE SPRINGS, CA O e
(209) 523- 0734 : LETED
95682
(916) 799- 7651
03- ED-49-10. 7/ 11 IN EL DORADO COUNTY ON ROUTE 49 FROMMARTI N BROTHERS CONSTRUCTI ON $853,130 10/ 25/ 21 0%
03- 0H8304 PATTERSON DRI VE TO COVVERCE WAY. 8801 FOLSOM BLVD SUl TE 260; $0  11/23/21 0%
HSST- P049- (187) E W DEN SHOULDER ON VEST Sl DE TO 4FT $0
--0) SACRAVENTO CA 95826
(916) 381- 0911
03- ED-50-18. 5/ 24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COVAPNY | NC  NATHAN ALTERON $24,708, 658 05/ 04/ 20 84%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $14,129,129 06/ 03/ 20 57%
ACNH- P050- (152) E 0.4 MLE EAST OF UPPER CARSON RD. $963, 249 04/ 04/ 22
--0) ) ) VESTLAKE VI LLAGE CA 91361 PLACERVILLE CA 95667
| NSTALL MEDI AN BARRI ER, W DEN .
(818) 362- 9200 (530)957-1110
03- ED-50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEVAY Cl VI L CONSTRUCTORS, JODY PHI LLI PS $11, 429, 262 06/ 29/ 20 71%
03-3H4504 FROM 0.6 TO 0.2 MLE WEST OF FOREST |INC 3979 DUROCK RD STE $7r156rlgg 8;;53532 62%
ROAD/ QUTER LI M TS LANE 3333 VACA VALLEY PARKWAY; 102A
REPAI R SLI POUT
VACAVI LLE CA 95688 (8222;3;59855'5?% CA 95682
(707) 455- 7033
03- ED- 50- 420. 0/ 63. 8 ON STATE ROUTE 50 FROM POSTM LE 42. 0 DOUG VEERKAMP GENERAL PHI LLI PS, JODY $13, 985,000 09/21/21 61%
03-2J7204 TO 63.8, | N EL DORADO COUNTY. DIR SENG NEERI NG |NC, 3976 DUROCK RD STE $594, 8;% 82; gg; gg 4%
EMERGENCY F. A. 2585 COLD SPRI NGS ROAD 102
HAZARD TREE/ DEBRI' S REMOVAL; ROCKFALL
PLACERVI LLE, CA 95667 SHINGLE SPRINGS,  CA
20. 20 M TI GA 95682
201130 (916) 799- 7951
03-ED-50-/0 ON STATE ROUTE 50 FROM POSTM LE 63.8 GRANI TE CONSTRUCTI ON COMPANY MONTPLAI SI R, JARET $13, 485,000 09/ 21/ 21 45%
03-2J7304 TO 71.0 AND ON STATE ROUTE 89 FROM 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $3, 376, 1;3 ig;%;g; 25%
POST MLE 6.0 TO 8.0, IN EL DORADO SPARKS. NV 89431 ROAD, SU TE 202
COUNTY. DIR S EMERGENCY ’ TRUCKEE, CA 96161
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL (530) 682- 5837
20. 20 MTIG

201130
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-/80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXIN S PACI FI C EXCAVATI ONJUANAH KOKER $9, 022,923 08/13/20 86%
2&2{‘?}323_ 153 E COUNTY LI NE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATI ON 3976 DUROCK ROAD $8$2§f’ ;‘gi 825%522 96%
0 (159) I NSTALL AWS | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUITE 102 '
ELK GROVE CA 95624 sgllgeiess?lge CA 95682 SUSPENDED
(916) 686- 2800 (916) 416-
03-GLE-5-14.4/14.7 IN GLENN COUNTY, ON | NTERSTATE 5, 4.6 STUDEBAKER BROWN ELECTRI C, JAMES RALSTON $721,115 06/22/21 53%
03-2H5104 M LES NORTH OF W LLOWS AT THE W LLOWS | NC. 2707 NOTRE DAME BLVD $409, 322 8;; gg; g; 57%
SAFETY ROADSI DE REST AREA. 3237 RIPPEY ROAD STE. 100; CH CO CA 95928
UPGRADE LI GHTI NG .
LOOM S CA 95650 (530)713- 7871
(916) 259- 2395
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERI NG | NC. RALSTON, JAMES $4, 215,574 09/ 24/ 20 77%
03- 4F4204 W LLOWS AT THE W LLOWS SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 2707 NOTRE DAME $3, 523,348 10/09/20 84%
ACl M 0057- (100) E ROADS| DE REST AREA $104, 466 03/ 28/ 22
-- NORTH HI GHLANDS CA 95660 BOULEVARD
0 UPGRADE POTABLE WATER AND CH CO, CA 95928
(916) 571- 5731
(530) 713- 7871
03- GLE- 162- 66. 6/ 76. 3 PAVEMENT REHABI LI TATI ON PROJECT IN  BALDW N CONTRACTI NG COMPANY  RECHS, DANI EL $5,446,581 05/06/21  100%
03-2G1104 GLENN COUNTY ON ROUTE 162. INC. DBA. KNI FE RI VER 2707 NORTE DAME BLVD. $5, 095, zgg ({g; ig;gi 100%
COLD I N- PLACE RECYCLE CONSTRUCTI ON CHI CO, CA 95928 12/ 30/ 21
1764 SKYWAY; (530) 895- 5245 COVPLETED
CHI CO CA 95928
(530) 891- 6555
03-NEV-49-/7.5 NEAR H GG NS CORNER, FROM THE PLACER LANMASSU UTI LI TY SERVI CES, | NC. DAVI D CATANI A $1, 680, 148 06/ 18/ 21 59%
03-0H2104 COUNTY LINE TO 0.3 M LE NORTH OF LI ME 3193 ENTERPRI SE CT; 138 NEW MOHAVK RD $304, 33;3 8;; 8%%% 18%
KI LN ROAD, ALSO I N PLACER COUNTY, AT . S CA 95650 SUlTE
PM R8. 42 AND PM R1 916) 259- 1576 NEVADA CI TY CA 95959
REHABI LI TATE DRAI NAGE SYSTEMS (916) 259- (530) 682- 7746
03- NEV- 80-13. 0/ 16. 5 I N TRUCKEE FROM WEST OF DONNER OC TO A. TEI CHERT & SON, |NC. DBA $21, 637,408 11/ 04/ 21 0%
03-1H18U4 BRI DGE STREET UNDERCROSSI NG 89/ 267 TEI CHERT CONSTRUCTI ON $0 12/07/21 0%
ACI M 080 - (213)E $0 0
SEPARATI ON 400 SUNRI SE AVE. SUl TE 300;
-0 REHABI LI TATE ROADWAY, CONSTRUCT

ROSEVI LLE CA 95661
(916) 757- 6400
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-19. 3/ 19. 3 I N NEVADA COUNTY ON ROUTE 80 NEAR | CENOGLE CONSTRUCTI ON JI MVER ROSS $554,191 05/28/21 67%
03- 2H30A4 TRUCKEE AT THE DONNER PASS CHP MANAGEMENT, | NC. 33 DEPOT ST/ O BOX $517, 423 8‘155 SE% g% 94%
| NSPECTI ON FACI LI TY 70 OTI S STREET; 1807
REHAB/ UPGRADEFACI LI TY
SAN FRANCI SCO CA 94103 ?Sigf;(o?gg;la
(415) 349- 8297
03- NEV- 80- 28. 3/ 28. 7 NEAR TRUCKEE AND FLORI STON, FROM 0.2 ROAD AND HI GHWAY BUI LDERS, RANDY STELLHORN $3, 677,111 02/ 09/ 21 92%
2%[ ﬂgégﬁ(zog) e M LE EAST OF TRUCKEE RI VER BRI DGE TO LLC. 10183 TRUCKEE Al RPORT $3, 507, 5;3 ({g; (1)2521 94%
0 0.8 M LE WEST OF FARAD ROAD. 950 E MUSTANG RD STE 202
o CONSTRUCT MEASURES TO ADDRESS CUT
SPARKS NV 89434 T?SJS(EE’Q 53326161
(775) 852- 7283 (530) 919-
03- NEV-174-3.0/3.9 I N NEVADA COUNTY, BETWEEN COLFAX AND DESI LVA GATES CONSTRUCTI ON LP JEFF JOHNSON $12, 753,932 01/24/20 77%
03- 4F3704 GRASS VALLEY, FROM MAPLE WAY TO YOU 11555 DUBLIN BLVD. ; MOHA $11, 626, 837 02/19/20 0
HSST- P174- (014) E 138 NEW VK RD $307,362 04/11/22 90%
--0) BET ROAD DUBLI N CA 94568 SUITE B
REALI GN ROADWAY CURVES NEVADA Cl TY CA95659
(925) 829- 9220 530) 632- 6714
HB1 (530) 632-
03- NEV- 999-/ 0 IN NEVADA CI TY AND EM GRANT GAP, AT A TEICHERT & SON, INC. DBA JEFF JOHNSON $1, 014,592 09/ 16/ 21 0%
03- 0H6904 VEST OF PI NE NEEDLE WAY (PM 25.15), TEI CHERT CONSTRUCTI ON 138 NEW MOHAVK RD ig 325 gi; g; 0%
AND AT WEST OF LAST CHANCE M NE ROAD400 SUNRI SE AVE. SU TE 300, SU TE B
(PM 37.05); ALSO IN NEVADA CI TY CA 95959
ROSEVI LLE CA 95661
OPERATI ONAL | MPROVEMENTS TO UPGRADE .
(916) 757- 6400 (530)632-6714
03- PLA- 28-10. 2/ 10. 2 I N PLACER COUNTY I N KI NGS BEACH FROMMARTI N BROTHERS CONSTRUCTI ON RANDY STELLHORN $827,173 05/19/21 20%
03-0J2504 CH PMUNK STREET TO BEAVER STREET 8801 FOLSOM BLVD SUI TE 260; 10183 TRUCKEE Al RPORT $26, 5;3 2‘155 %g; 21 30
| NSTALL STORM DRAI N. RD SU202
SACRAVENTO CA 95826 TRUGKEE. CA 96161
(916) 381- 0911 ’
(530) 919- 3936
03-PLA-49-3.1/7.5 I N PLACER COUNTY I N AND NEAR AUBURN FLATI RON VEST, | NC. JEFF JOHNSON BARBARA $34,546,586 02/28/19 95%
03-2F3404 FROM 0.1 MLE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD VI TE $32, 737,071  03/21/19 95%
BLNH P049- (177)E SEPARATI ON TO 0.1 M LE NORTH OF DRY 138 NEW VK RO, $141,083 02/15/22
--0) BENICIA CA 94510 oA
CREEK ROAD 707) 742- 6000 SUTE B
W DEN SHLDRS, RET WALL, REPLACE (707) 742- NEVADA CI TY, CA 95959

MBGR, (530) 632-6714
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-.4/.4 I N PLACER COUNTY ON I-80 | N ROSEVI LLE ALFARO COMMUNI CATI ONS $307,777 01/ 04/ 22 0%
03-1J5004 AT THE EB ON RAMP FROM AUBURN BLVD.  CONSTRUCTI ON, | NC. $0 01/ 24/22 0%
I NSTALL RAMP METERI NG 15614 S. ATLANTI C AVE. ; $0
COVPTON CA 90221
(310) 669- 8949
03-PLA-80-2.6/3. 1 IN PLACER COUNTY ON VB |-80 AT THE  MYERS & SONS CONSTRUCTI ON, LLCJUSTI N KUNERT $7,897,416 11/16/20 90%
03- 0H4604 6,193,964 12/15/20
ACI M 080 - (251) E ATLANTI C BLVD ON- RAMP 4600 NORTHGATE BLVD, SU TE 10 2520 WARREN DR SU TE $ $508. 856 02/ 25/ 22 78%
W DEN EXI STI NG ON- RAMP AND A
--0) SACRAVENTO CA 95834 LN CA 95677
(916) 283- 9950 OCKLIN,
(530) 812- 6938
03- PLA-80-38.8/41. 4 NEAR MAGRA, FROM SECRET TOM SAK CONSTRUCTI ON, LLC SAMPSON, TAD $1, 882,377 04/21/21 97%
03-1H0304 OVERCROSSI NG TO THE GOLD RUN SAFETY 864 HOFF ROAD; 33 DEPOT ST/ PO BOX $1;$§f§, Igg 8?5 %g; g% 74%
ROADSI DE REST AREA ( SRRA). 1807 '
REHABI LI TATE DRAI NAGE SYSTEMS. O FALLON MD 63366 COLFAX, CA 95713
(636) 385- 1000 ’
(916) 799- 4858
03- PLA- 80- 46. 3/ 63. 5 I N PLACER COUNTY AT VAR OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY ||, TAD SAMPSON VERONI CA $29, 614, 125 09/ 23/ 20 50%
03- 2F5704 ROM 16, 828,010 10/ 09/ 20
ACI M 080- (207) E FROM CRYSTAL 'SPRI NGS ROAD LLe 33 DEPOT ST PO BOX s $84.857 07/01/22 2%
0 OVERCROSSI NG TO Cl SCO OVERCROSSI NG 1390 W LLOW PASS ROAD, STE 95 1807 :
o REPLACE BRI DGES AT FOUR LOCATI ONS.
CONCORD CA 94520 OS;ZA;(95A4Z:;13 SUSPENDED
(925) 627- 1700 (916) 799-
03- SAC-0-/0 AT VAR ES LOCATI ONS ON STATE ROUTE H GHWAY SPECI ALTY COMPANY, | NCSY, DUNG $595,000 07/16/21  100%
03- 4F64A4 5, 80, AND 99 | N SACRAMENTO COUNTY. PO BOX 141 2777 DEL MONTE STREET $601, 7;3 125 éi;gi 99%
DIR S EMERGENCY F. A PALO CEDRO, CA 96073 VEST SACRAMENTO, CA
TRAFFI C CONTROL SYSTEMS, TEMPORARY 95691 OVER RUN
RAI LI NG .
20. 00 (530) 155- 7296
201015
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2, 647,135 04/19/19  100%
03-4F6404 AND 99 AT VARI OUS LOCATI ONS 18543 YORBA LI NDA BLVD # 376; 2777 DEL MONTE STREET $2, 313,487 05/21/19 87%
SNHG- X067- (080) E UPGRADE METAL BEAM GUARD RAI L AND WEST SACRAMENTO, CA $0 11/22/19
--0) YORBA LI NDA CA 92886

95691 SUSPENDED

(714) 646- 3697
(916) 952- 1149
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-9.7/24.9 I'N SACRAMENTO, FROM 1.1 M LES SOUTH NOR CAL PAVI NG CHARLI E MAHAN $289, 500,500 05/01/19 82%
03- 0H10WU4 OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $241, 861,230 05/31/19 83%
BLl M 005- (349) E ROUTE 50 AT AVERI CAN Rl VER BR ( BR#24- BLVD. STE. 60 $542,318 05/ 13/ 22
--0) ROSEVI LLE CA 95661
68) 916) 757- 6400 SACRAMENTO, CA 95834 SUSPENDED
ROADWAY REHABI LI TATI ON, CONSTRUCT ( ) ) (530) 682-6707
03-SAC-12-.6/.6 I' N SACRAMENTO COUNTY NEAR RIO VISTA O C. JONES & SONS, |NC HOMARD G ANG $5, 235,630 05/20/ 20 90%
03-2H6404 ON ROUTE 12 FROM 0.6 M LE EAST OF 1520 FOURTH STREET; $4,561,791 06/18/20 0
2777 DEL MONTE STREET $220. 683 02/ 04/ 22 87%

SACRAMENTO RI VER BRI DGE TO 5.2 M LES
VWEST OF MOKELUWNE RI VER
| NTERSECTI ON | MPROVEMENTS

BERKELEY CA 94710
(510) 526- 3424

WEST SACRMANEOT CA 95691
(916) 825- 7987

03- SAC-50-.2/6. 1 I N SACRAVENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, | NC. ROD MURPHY $387, 900,597 04/ 29/ 20 34%
03- 0HO8UA I-5 JUNCTI ON TO WATT AVE. 2100 GOODYEAR ROAD 2520 WARREN DRI VE $1;Z» Z;gv ggg 8‘755 gg; 32 46%
ADD H GH OCCUPANCY VEHI CLE LANE AND SU TE A IR
BENI CI A, CA 94510 LIN CA 95677
(707) 920- 1057 ocK
(916) 717- 1533
03- SAC-50- 2. 5/ 3. 2 I'N YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, $24, 741,772 08/20/ 21 0%
03-3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO | NC. $0 09/24/21 0%
1.3 MLES EAST OF FOLSOM BLVD 3237 RIPPEY ROAD STE. 100; $0
| MPROVE COMMUNI CATI ONS AND | NSTALL
LOOM S CA 95650
(916) 259- 2395
03-SAC-50-7.7/9.5 IN AND NEAR RANCHO CORDOVA, FROM DESI LVA GATES CONSTRUCTION  EPHREM TEWEL DEBERHAN $3,826,316 02/05/21  100%
03- 1F1504 BRADSHAW ROAD TO MATHER FI ELD ROAD. 11555 DUBLIN BLVD. ; 2777 DEL MONTE ST $3,677,263 03/04/21 95%
ACNH- P0O50- ( 155) E OPERATI ONAL | MPROVENENTS THAT VEST SACRAVENTO CA 95691 $35,305 08/ 19/ 22
--0) DUBLI N CA 94568 (916)372. 0172
(925) 829- 9220 OVER RUN
HBAN
03- SAC-50- 15. 8/ 23. 1 I N SACRAMENTO AND EL DORADO COUNTI ES ST. FRANCI S ELECTRIC, LLC JUANAH KOKER $4, 268,000 02/19/21 98%
03-1H8204 IN AND NEAR FOLSOM FROM HAZEL AVENUE 975 CARDEN STREET; $2,084,181 03/18/21 0
3976 DURCCK RD SULTE $284,985 01/25/22  49%

TO SI LVA VALLEY PARKWAY

I NSTALL FI BER OPTI C CABLE AND SAN LEAN CA 94577

(510) 639- 0639

102
SHI NGLE SPRI NG CA 95682
(916) 616- 7612
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/0 IN THE CI TY OF SACRAMENTO, FROM THE SAFFO CONTRACTORS, | NC. DEA DEAN ELGHASSEI N $11, 792,000 09/07/21 1%
03- 1H1004 SACRAMENTO RI VER VI ADUCT ( Pl ONEER 3235 KI TTY HAWK RD 3855 N. FREEWAY BLVD :ggg ;gg ég;%g; ;11 306
BRI DGE) TO 4TH STREET; ALSO ON ROUTE #120 '
5 FROM 0.2 M LE SOUTH O W LM NGTON NC 28405 SACRAMENTO CA 95834
CLEAN AND PAI NT STEEL BRI DGES (910) 371-9499 (916) 768- 3597
03-SAC-51-1.6/4.4 IN THE CI TY OF SACRAMENTO, FROM 0.1 QC. JONES & SONS, |NC. $3, 776,443 07/07/21 0%
03-2H1104 M LE SOUTH OF B STREET UNDERPASS (BR. 1520 FOURTH STREET; $0 08/ 05/21 0%
ACNH- PO51- (032) E $0 ?
24. 0023) TO 0.4 MLES NORTH OF ARDEN
--() WAY UNDERCROSS! NG BERKELEY CA 94710
PAVE AREAS BEHI ND THE GORE AND AT (510) 526- 3424
03- SAC-80-9. 6/ 12. 9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A. TEI CHERT AND SON, INC. DBA $11,777,612 06/18/ 21 0%
03-1H1904 M LE EAST OF LONGVIEWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON $0 07/08/21 0%
M LE EAST OF MADI SON AVENUE AUBURN 400 SUNRI SE BLVD. ; $0
BLVD TO CONNECTOR TO |
PAVENENT REHABI LI TATI ON. ROSEVILLE CA 95661
(916) 757- 6400
03- SAC-99-4.5/5.5 I N SACRAMENTO COUNTY ON SR 99 AT S. BROSAMER & WALL , INC MOHSSEN CHASSEM / CE $19, 613,014 01/24/20  100%
03- 3F5404 LAGOON CREEK BRI DGE (BR# 24-0028L), 1777 OAKLAND BLVD , SUITE 300 M CHAEL P $20,101,822 02/13/20 .00,
ACNH X067- (081) E $0 12/08/21 ?
LAGOON CREEK BRI DGE (BR# 24-0045L), 2777 DEL MONTE ST
--0) WALNUT CREEK CA 94596 12/ 21/ 21
AND N LAGOON CREEK BRI 925) 395. 5207 SACRAMENTO CA 95691 COVPLETED
REPLACE 4 BRI DGES. (925) ) (916) 375- 8366
03-SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY MASOUD SAED $65, 906, 631 06/ 24/ 20 80%
03- 0F2864 SOUTH OF DILLARD RD OC TO 0.6 MLE PO BOX 50085 2777 DEL MONTE ST $62, 347,424 06/ 30/ 20 94%
ACNH- P099- (663) N $0 05/ 26/ 22
SOUTH OF GRANT LI NE RD. VEST SACRAMENTO, CA
-0 REMOVE AND REPLACE COSUMNES RIVER ~ VWATSONVILLE, CA 95076 95691

(831) 724- 1011
(916) 375- 8366

03-SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COVPANY JEFFREY HAMM $48, 351,953  01/21/21 44%
03- 0F2804 SOUTH OF DI LLARD ROAD OVERCROSSI NG TOPO BOX 50085 2777 DEL MONTE ST $34, 488,980 01/21/21 71%
NHS- -0 0.6 MLE SOUTH OF GRANT LI NE ROAD $442,898 03/ 08/23
--() ' WATSONVI LLE, CA 95077-5085  —CRAMENTO, CA 93691

( REPLACE COSUMNES RI ’ (916) 508- 3716

BRI DGE REPLACEMENT (831)724-1011

HA21



--0

HA21

Rl VER BRI DGE AND OVERHEAD.

20 HAPPY VALLEY ROAD,

SCOUR M TI GATI ON AND RETROFI T

PLEASANTON CA 94566
(925) 461- 1500

YUBA CI TY CA 95991
(530) 218- 3679

State of California Department of Transportation Page 27
Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY NMASOUD SAED $17, 335,371 05/14/20 97%
03- 0F2844 IN AND NEAR ELK GROVE FROM 0.3 MLE PO BOX 742478 2777 DEL MONTE ST $17$221, %g 8?5%2522 98%
SOUTH OF DI LLARD RD OC TO 0.6 M LE SACRMANETO, CA 95691 '
LOS ANGELES CA 900742478
SOUTH OF GRANT LI NE RD. (530) 682- 7172
BRI DGE REPLACEMENT. CONSTRUCT (831) 768- 4002
03- SAC-99-11.8/21.6 IN SAC COUNTY ON SR 99 NEAR GALT FROMMERCER- FRASER COVPANY HANI El SAA $35, 946, 284 08/ 20/ 19 99%
03-0H4804 SJ COUNTY LINE TO SI MVERHORN RD OC PO BOX 1006 3855 N FREEWAY BLVD $34, 476,220 10/ 25/19 95%
B1NH- P099- (637) E $718,473 01/24/22
AND FROM 0.7 M LES SOUTH OF ELK GROVE SACRAMENTO, CA 95834
-0 BLVD OC TO MK BLVD EUREKA CA 95502- 1006 916) 718- 8055
(916)
RHVA OVERLAY (707) 443- 6371
03- SAC- 160- 20. 9/ 45 I N SACRAMENTO COUNTY AT NORTH MYERS & SONS CONSTRUCTI ON, LLCMOHSSEN GHASSEM $28, 922,214 10/10/19 77%
03-3F0904 SACRAVENTO UNDERCROSSI NG 24- 0111L AND 4600 NORTHGATE BLVD, SUI TE 10 2777 DEL MONTE STREET $28, 013,392 10/ 25/ 19 97%
BLNH- 000C- ( 494) E $7,161 04/ 21/ 22
SACRAMENTO RI VER BRI DGE 24- 0053 AND VEST SACRAMENTO, CA
-0 I'N SAN JOAQUI N COUNTY AT M SACRAMENTO CA 95834 95691
oL SEI SM C RETROFI T ON 4 BRI DGES (916) 283- 9950 (916) 952- 1149
03- SAC-999-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT TIM PAXI N S PACI FI C EXCAVATI ON $3,270,265 07/27/21 0%
03-1H8504 ROUTE 5/ 99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATI ON $0  08/10/21 0%
51/ 160 SEPARATI ON 9796 KENT STREET; $0
| NSTALL CONNECTOR RAMP METERS AND
ELK GROVE CA 95624
(916) 686- 2800
03-SI E-49-9.2/24.7 IN SI ERRA COUNTY ON ROUTE 49 AT GORDON N. BALL, INC. CHRI S FALLBECK $6, 984,306 05/29/20  100%
2&#%22‘;_(004) c VARI OUS LOCATI ONS. 333 CAM LLE AVENUE; 138 NEW MOHAVK RD $6, 821, 623 2‘255 (1)25 32 100%
REPAI R WASHOUT BY | NSTALLATI ON OF
-0 ALAMD CA 94507 EELXEABCI TY, CA 95959 12 21cowp
(925) 838-5675 ’ LETED
(530) 682- 7746
03- SUT- 20-/ 0 I'N YUBA AND SUTTER COUNTIES, IN YUBA CALI FORNI A ENG NEERI NG MANOHARAN  SELVENDRAN $18, 640,942 02/11/21 55%
03- 3F5604 CI TY AND MARYSVI LLE, AT THE FEATHER CONTRACTORS, | NC. $18, 088, 215 03/09/ 21
ACNH- P020- (194) 379 COLUSA AVENUE $143, 744  08/10/ 22 97%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-99-39.2/41. 4 IN SUTTER COUNTY, | N AND NEAR LIVE  DESILVA GATES CONSTRUCTI ON LP DWAYNE GRANDY $33, 874, 137 05/ 15/ 20 97%
23&3F2333.(649)E OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLIN BLVD. ; 2707 NOTRE DAME BLVD $31¢3?2’§§3 82522522 92%
0 NEVADA STREET (NORTH | NTERSECTI ON) . DUBLI N CA 94568 CHI 0O, CA 95928 '
o REHABI LI TATE PAVEMENT, | MPROVE )
(925) 829. 9220 (530) 713- 7814
03- VAR 12-/. 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24, 235,000 08/13/18 87%
03-4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $11, 209,495 08/30/18 26%
$107, 783 07/05/22
BR. NO. 23-0024 DIR S EMERCENCY F. A. VEEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BEN G A, CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-
201130
03- VAR- 149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2,485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME $1,828,9;g 8;;%3;%2 74%
VAR QUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L. B CHI CO, CA 95928
20. 20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814
201130
03- VAR- 999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985, 000 03/01/19 70%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $10éig§,2?g 8?;82;%2 51%
EMERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA ’
REPAI R AND MODERNI ZE ' 95691
20. 80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/ 0 VAR OUS LOCATI ONS | N DI STRICT 3. TENNYSON ELECTRI C, | NC. CHANDER, RAKESH $8, 258,930 05/ 07/ 20 79%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $6, 734,352 07/02/ 20 81%
BLVD $70, 846 05/ 04/ 22
LI VERMORE CA 94550 CACRAVENTO. CA 95834
(925) 606- 1038 '
(916) 263- 4916
03-VAR--/0 I N NEVADA AND PLACER COUNTI ES ON MYERS & SONS CONSTRUCTI ON, LLCSAMPSON, TAD $2, 254,999 05/ 26/ 21 98%
03-1Gr604 ROUTES 20 AND 80 AT VARI OUS 4600 NORTHGATE BLVD, SUI TE 10 33 DEPOT ST/ PO BOX $2,159,7$g 22523521 93%

LOCATI ONS.

HVB PRESERVATI ON WORK ( DECK SACRAMENTO CA 95834

(916) 283- 9950

1807
COLFAX, CA 95713
(530) 320- 6455
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I'N YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADOS/ JOHN $37,888,123 07/15/21 20%
03-3H93U4 M LES NORTH OF MARYSVI LLE, ON STATE CONSTRUCTION, INC. (JO NT SCoTT $6, 438,491  08/18/21 17%
ACNH- P070- (143) E ROUTE 70 FROM 0.8 M NORTH OF VENTURE) 9707 NOTRA DAVE BLVD $2, 488,567 10/ 31/ 22
-0 CHANDLER RD TO E GRI DLEY RD 3500 AMERI CAN RI VER DRI VE; CHI CO, CA 95928
I NSTALL SOFT BARRI ER; CONSTRUCT TWD SACRAMENTO CA 95864 (530) 682- 6584
(530) 867- 1477
03- VAR--/0 I N SACRAMENTO AND PLACER COUNTI ES ON ST. FRANCI S ELECTRIC, LLC HANI El SSA $10, 557, 929 05/ 01/ 20 93%
03-0H5404 ROUTE 80 FROM 0.3 M LE EAST OF BRYTE 975 CARDEN ST.; 3855 NORTH FREEVAY $10, 120, 086 06/ 09/ 20 96%
ACI M 080- (249)E BEND BRIDGE TO 0.4 M LE EAST OF BLVD $0 01/06/ 22
-0 Rl VERSI DE | NTERCHANGE S:TOLEQSDS%SA 94577 SACRVENTO, CA 95834
I NSTALL FI BER OPTI C CABLE ( ) ) (916) 416- 7513
03- VAR--/ 0 VARI QUS LOCATIONS I N DI STRICT 3 ALFARO COMMUNI CATI ONS RAKESH CHANDER $1, 620, 100 04/ 15/ 20 89%
03- 0H4004 UPGRADI NG EMB SI GNS TO LED. CONSTRUCTI ON, | NC 3855 NORTH FREEVAY $1, 449,096 05/ 08/ 20 89%
15614 S. ATLANTI C AVENUE; BLVD SUT120 $0 01/27/22
COVPTON CA 90221 SACRAVENOT, CA 95834
(310) 669- 8949 (916) 263-4919
03- VAR--/0 I N PLACER AND NEVADA COUNTY ON ROUTE RV CONCRETE ANDREW MARTI N $1, 947,000 05/20/21 98%
03-2G1204 80 AT VARI OUS LOCATIONS 605 E. COMMERCI AL ST.; 33 DEPOT ST/ PO BOX $1, 214,444  06/15/21 62%
NEV 80 RAMPS- HM 1807 $0  12/13/21
ANAHEI M CA 92801 COLEAX CA 95713
(714) 855- 4201
(530) 812- 6343
03- VAR--/ 0 I N NEVADA, PLACER, SACRAMENTO, AND  PTM GENERAL ENG NEERI NG PEDRO DI AZ $2, 390, 039 05/ 01/ 20 68%
03-2H57U4 YOLO COUNTI ES ON ROUTES 5, 51, 65, SERVI CES, | NC. 3855 NORTH FREEVAY $2, 114,389 06/18/20 88%
80, 99 AND 113. 5942 ACORN STREET; BLVD, SU120 $0 1252%;21
REPAI R DAMAGED | NDUCTI VE LOOPS AND Rl VERS| DE CA 92504 SACRAMENTO, CA95860 COVPLETED
(951) 710- 1000 (530) 682- 5440
03- YOL- 16- 15. 4/ 19. 8 I'N YOLO COUNTY NEAR QUI NDA AT VAR OUS ROLL' N ROCK CONSTRUCTI ON | NC  DAVI D MAHER $353,153 05/10/21  100%
03- 1904 LOCATI ONS FROM 0.3 M LE EAST OF 5527 TRUCK VI LLAGE DR ; 2777 DEL MONTE ST $355, 223 285 é%gi 100%
COUNTY ROAD 68 TO 3.0 M LE EAST OF
CACHE CREEK CASI NO. MOUNT SHASTA CA 96067 VEST SACRAMENTO,  CA 12/ 23/ 21
) 95691 COVPLETED

530) 925- 1408
CULVERT REHAB ( ) (530) 821- 8304
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 27. 5/ 28. 3 I N ESPARTO, FROM ORLEANS STREET TO  FBD VANGUARD CONSTRUCTI ON, HOMARD G ANG $2, 764, 425 02/ 16/ 21 43%
03-4F1714 COUNTY ROAD 21A. I NC. 2777 DEL MONTE STREET $247,504 03/09/21 9%
HS(N;‘F PO16-(042) E | MPROVE PEDESTRI AN SAFETY BY 550 GREENVI LLE ROAD; VIEST SACRAVENTO, CA $198, 749 03/10/22

LI VERMORE CA 94550 92221825 2087

(925) 245- 1300 (916) 825-
03-YOL-80-11.1/11.7 I'N YOLO AND SACRAMENTO COUNTIES IN  AMERI CAN ClIVIL CONSTRUCTORS  EPHREM TEWELDERBERHAN $18, 774,945 08/ 21/ 20 92%
03- 0F2504 15,968,019 09/11/20
P 1 090 - (250) E AND NEAR VEST SACRAMENTO AND VEEST COAST LLC 2777 DEL MONTE ST $$1 e O o333l 85%

SACRANMENTO FROM 0.1 M LE WEST OF REED2990 BAY VI STA COURT, SUITE D WEST SACRAMENTO, CA U
-0 AVENUE OVERCROSSI NG TO 0. 1 BENI G A CA 94510 95691
REHABI LI TATE BRI DGE .
HA21 (707) 746- 8028 (530) 218- 4812
03- YUB- 20- 1. 6/ 3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 738,233 05/22/18 98%
03-1R0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1,529,739 06/19/18 91%
ACNH- P020- (183) E $0 03/01/21
0 OF LEVEE ROAD. CH GO CA 95928 YUBA CITY, CA 95991

o RHVA OVERLAY, DI KE, PCC | SLAND .

(530) 891. 6555 (530) 682- 3842
03- YUB- 20- 13. 3/ 18. 2 I'N YUBA COUNTY FROM MARYSVI LLE ROAD A TEICHERT & SON INC. DBA  GARRETT GRIFFI TH $37,532,894 01/02/20 95%
03- 0A5704 TO THE YUBA RI VER BRI DGE TEI CHERT CONSTRUCTI ON 379 COLUSA AVE $35, 240,804 01/22/20 91%

ACNH- P020- (191) E
--0)

ROADWAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUI TE 300; YUBA CI TY, CA 95991 $223,707  02/14/22

ROSEVI LLE CA 95661 (530) 682- 3842

(916) 757- 6400

03- YUB- 20- 18. 1/ M20. 1 IN YUBA COUNTY NEAR SMARTSVI LLE FROMFLATI RON VEST | NC. AARON CHAMBERLI N $34, 168,385 10/31/19  100%
03- 3F5104 THE YUBA RI VER BRI DGE TO 0.3 M LE 2100 GOODYEAR RD; 1930 FEATHER RI VER $34, 213,753 11/19/19 96%
HSNH- P020- ( 189) E s $0 11/15/22
0 EAST OF SMARTVI LLE ROAD BENI G A CA 94510 BOULEVARD

REALI GNVENT AND W DENI NG OROVI LLE CA 95965 SUSPENDED

(707) 742- 6000
(916) 996- 0601

HB1
03- YUB- 65- 80. 0/ 8 I'N YUBA COUNTY ON ROUTE 65, AT THE  NORDI C | NDUSTRIES, | NC. MANOHARAN,  SELVENDRAN $1, 985,000 10/29/19 34%
03-1J0704 MCGOWANPUMP PLANT, PM R8. 01. 1437 FURNEAUX ROAD 379 COLUSA AVE. $1, 216, Zéé 82; (2)% gg 61%
APPROXI MATELY 1.14 M LES SOQUTH OF THE
RTE 65/ 70 SEP OLI VEHURST, CA 95961 YUBA QI TY, CA 95991 01/12/ 22
(16-42). DIR' S (530) 218- 3679 COVPLETED
MCGOWAN PUMP PLANT
20. 20

201130
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB-70- 11. 2/ 13. 5 NEAR MARYSVI LLE, AT FEATHER R VER BRI DGEWAY Cl VI L CONSTRUCTORS, $7,263,700 10/ 14/ 21 0%
03-1H2704 BOULEVARD OVERCROSSI NG NO. 16-0033 I NC. $0  11/12/21 0%

(PM 13.01) AND SOUTH MARYSVI LLE 3333 VACA VALLEY PARKWAY; $0

UNDERCROSSI NG NO.  16- 0035 (P

UPGRADE BRI DGE RAI LS AND CONSTRUCT ~ VACAVILLE CA 95688

(707) 455- 7033

03- YUB- 70- 15. 5/ 16. 5 IN YUBA COUNTY NEAR MARYSVI LLE FROM M C.M CONSTRUCTI ON, | NC. SELVENDRAN MANCHARAN $42, 740,002 07/31/19 97%
gi;\lfgg%_(m?) e 0.1 M LE NORTH OF BI NNEY JUNCTI ON 6413 32ND STREET; 1930 FEATHER Rl VER $42;$(2)‘11§' g;g 82; ﬁ; ;g 95%

UNDERPASS TO 0.3 M LE NORTH OF H H GHLANDS CA 95660 BLVD. '
-0 LAURELLEN ROAD 916) 334. 1291 OROVI LLE, CA 95928
HA21 REPLACE SI MVERLY SLOUGH BRI DGE # ( ) ) (916) 996- 0601
03- YUB- 70- 16. 2/ 25. 8 IN YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP $52, 694, 911 11/ 04/ 21 0%
03-4F38U4 0.2 MLE NORTH OF LAURELLEN ROAD TO 11555 DUBLI N BLVD. $0 11/30/21 0%
HSNH- PO70- (144) E SOUTH HONCUT CREEK BRI DGE. $0
-0 W DEN SHOULDERS AND | MPROVE CLEAR DUBLIN CA 94568

(925) 829- 9220

Totals: Authorized Final Amt: $1, 622, 421, 986 Completed to Date: $1, 053, 448,601  Work ThisMonth: $15, 918, 436
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-8.4/12. 6 IN VAR OUS CI TIES, ON ROUTES 13, 61, ST. FRANCIS ELECTRIC, LLC RUZI C, JOHN $3, 241,000 08/24/21 0%
gﬁl-i_&]gggé S0 E AND 123 AT VAR OUS LOCATI ONS; ALSO | N975 CARDEN STREET; 3401 REGATTA BLVD ig 825 ig; g% 0%

(524) CONTRA COSTA COUNTY, ON ROUTE 123, RI CHVOND, CA 94804
--() AT ELREKA AVENLE SAN LEANDRO CA 94577 510)812. 6334

i (510) 639- 0639 (510)812-
CROSSWALK SAFETY ENHANCENMENTS.

04- ALA- 13- 10. 9/ 12 I N ALAVEDA COUNTY, | N BERKELEY AT CALI FORNI A HI GHWAY RUZI C, JOHN $847,000 10/28/20  100%
Xg\l aG;g(l)g 037 E VARI QUS LOCATI ONS FROM PI NE AVENUE TOCONSTRUCTI ON GROUP, | NC. 3401 REGATTA BLVD $784,$%gg cl)éj g; 2(1) 88%

- ) LORI NA STREET 1647 W LLOW PASS RD #150; RI CHVOND, CA 94804
-0 UPGRADE CURB RAMPS TO CURRENT (510) 812- 6336

CONCORD CA 94520
(925) 766- 7014

04- ALA-13-/0 I N ALAVEDA COUNTY ON ROUTES 13, 24, ST. FRANCIS ELECTRIC, LLC ZHANG, RUI $1, 294,000 04/13/21 0%

gihi%gi 645) £ 580, AND 880 AT VARI OUS LOCATI ONS. 975 CARDEN STREET; 25100 SANTA CLARA zg 2?5 1;531 0%
- (645) REPAI R AND REPLACE EXI STI NG STREET

--0) SAN LEANDRO CA 94577

HAYWARD, C A 94544 SUSPENDED

(510) 639- 0639
(510) 867- 6031

04- ALA-24-5.9/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BROS. SADEGH! - NEDJAD, AM R $14, 725,000 02/14/20  100%
04- 0AC904 I N OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. 5675 B G BRALTAR $8, 039, 9;3 82; %‘115 gg 55%
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET DRI VE
EMERGENCY F. A. PLEASANTON, CA 94588 OVER RUN

TRACY, CA 95304

| NSTALL MD VOLTAGE ELECT GENERATOR (510) 459- 2581
20. 20. 201 SYSTEMS (209) 832- 7631
130
04- ALA-24-59. 0/ 6. 2 NEAR QAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO SADEGHI - NEDJAD, AM R $17, 485,000 09/13/18 100%
04- 18404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. 5675-B G BRALTER $11, 178, 422 82;5;%2 64%
SCADA
CAKLAND, - CA 94621 E'SQEANTO\I CA 94588
(510)632-3173 510) 459- 2581 VR R
20. 20. 201 (510) 459-
130
04- ALA-80-1.9/ 4 I'N ALAVEDA COUNTY AT VARI QUS PACI FI C | NFRASTRUCTURE TRINH, JASON $2, 310,502 12/ 30/ 20 96%
04-238304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $1, 980,085 02/02/21 85%
I NSTALL TRANSPORTATI ON MANAGENMENT 871 COTTI NG COURT STE A; RI CHVOND, CA 94804 $164,270 01/27/22

VACAVI LLE CA 95688 (510) 774- 6007

(707) 449- 3604
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-4.5/7.6 I N BERKELEY AND ALBANY, FROM ROUTE FBD VANGUARD CONSTRUCTI ON, CARROLL, GREGORY $10, 619,542 11/16/20 99%
gﬁ-wg]gggi-(lls) c 13/ 80 SEPARATI ON (NORTH) TO 0.4 M LEINC. 3401 REGATTA BLVD. $10, 322, ggg (1)?5 gg;gg 96%

0 EAST OF EL CERRI TO SEPARATI ON AND 550 GREENVI LLE ROAD; RI CHVOND, C A 94804 '
OVERHEAD (510) 867- 4480

LI VERMORE CA 94550
(925) 245- 1300

I NSTALL MEDI AN SAFETY LI GHTI NG AND

04- ALA-80-5.7/5. 8 IN THE CI TY OF BERKELEY AT QA CONSTRUCTORS TRAN, TRANG $2, 709,000 05/19/21 61%
04- 19904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $1, 235, 4;3 8% ég; g; 46%
REMOVE HAZ WASTE, TREE PROTECTI ON RI CHVOND, CA 94804

SAN FRANCI SCO, CA 94110
(408) 210- 5508

DR S ORDER EMERGENCY F. A
I NSTALL FENCI NG, REMOVE HAZ

(510) 714- 7041

20. 20. 201 VWASTE, TREE PROT

130

04- ALA- 80-6. 4/ 6. 8 ON 1-80 AT G LMAN STREET | NTERCHANGE O C. JONES & SONS, |NC. $25,231,720 01/04/22 0%

04- 0A7724 FROM 0.6 M LES NORTH OF UNIVERSITY 1520 FOURTH STREET; $0 01/27/22 0%

ACl M 0801- (121) E $0 °
AVENUE OC TO 0.5 M LE SOUTH OF EL

-0 CERRI TO SEPARATION IN_ A BERKELEY CA 94710
CONSTRUCT DOUBLE ROUNDABOUTS AT (510) 526- 3424

04- ALA-80-6.4/6. 6 IN ALAVEDA COUNTY | N AND NEAR GOLDEN STATE BRI DGE, | NC. TRINH, JASON $21, 332,490 05/ 03/ 21 28%

2‘5 (I\JAA(7)Z(1)4-(119) c BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. $7§B;3§§'$ég 825 ég;gé 36%
UNI VERSI TY AVENUE OVERCROSSI NG TO 0. 1 BENI G A CA 94510 RI CHVOND, CA 94804 '

-0 M LE SOUTH OF G LMAN STREET U (510) 774- 6007

CONSTRUCT THE G LMAN (925) 372- 8000

04- ALA- 84-13. 0/ 13. 6 ALAVEDA CREEK BRI DGE REPLACEMENT VI KI NG CONSTRUCTI ON COVPANY ~ TUN, YANNAI NG $19, 111,371 11/ 17/ 20 27%
24- 160304 PROJECT 11315 SUNRISE GOLD CIR, STE A 5675 B G BRALTAR $10, 246,830  12/15/20 53%
CNH- P084- (054) E REPLACE BRI DGE $142, 607 11/ 22/ 23
DRI VE
--() RANCHO CORDOVA CA 95742

PLEASANTON, CA 94588

(916) 852- 5530
(510) 867- 6181

HA21
04- ALA- 84-13. 6/ 18 I N FREMONT, FROM ROUTE 238 (M SSION BAY CI TI ES PAVI NG & GRADI NG DI KE EDDI E $16, 152,342 02/ 22/21 20%
04- 2A3324 BOULEVARD) TO ROUTE 680. I NC. 5675 B G BRALTAR $11, 045,691 03/11/21 68%

HSNH- P084- ( 055) E
--()

W DEN SHOULDERS, |NSTALL TRAFFIC 1450 CI'VI C CT, BUI LDI NG B #400 DRI VE $884,493  02/24/ 23

PLEASANTON, CA 94588

CONCORD, CA 94524-6227
(925) 250- 5611

(925) 227- 6296



State of California Department of Transportation

Page 34
Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-17.9/22.9 IN AND NEAR SUNCL, PLEASANTON AND BAY CI TI ES PAVI NG & GRADI NG, NGO, HUNG $134,321,086 02/22/21 9%
04-297634 LI VERVORE ON RTE 680 FROM 1.2 M I NC. 5675 B G BRALTAR $20, 088, 123 825 1% 2411 15%
SOUTH TO 1.8 M NORTH OF RTE 84 AND 1450 Cl VI C CT; BUI LDI NG B #400 DRI VE
ON RTE 84 FROM 0.1 M EAST D CA 94524- 6227 PLEASANTON, CA 94588
W DENI NG ROUTE 84 TO EXPRESSVAY AND (925) 22’7 6296 ) (510) 224- 6790
04- ALA- 84-21.9/21.9 I N ALAMEDA COUNTY, NEAR LI VERMORE, AT REDGW CK CONSTRUCTI ON CO. PANDHER, PARAMII T $16, 650,000 07/16/19  100%
04-4Q2604 1.1 MLE WEST OF RUBY HI LLS DRI VE 21 HEGENBERGER CT. 5675- B G BRALTAR DR, $6, 840, 428 f{g; ;g; ;2 41%
RECONSTRUCT SLOPE W TH RSP OAKLAND CA 94621 PLEASANTON, CA 94588
(510) 992. 1727 (510) 867- 6694 OVER RUN
20. 20. 201
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PANDHER, PARAMII T $21,830,000 03/04/19  100%
04- 3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675-B G BRALTAR $20, 320, 7;3 82; gzllgg 03%
SYSTEM DRI VE
OAKLAND, CA 94621
(510) 812- 4031 PLEASANTON, CA 94588 OVER RUN
0. 801350 (510) 867- 6694
000
04- ALA-260-1.1/1.9 I N ALAVMEDA COUNTY, | N QAKLAND AND MONTEREY MECHANI CAL CO PANDHER, PARAMII T $4, 935,000 02/24/20 66%
04-0V0204 ALAVEDA, AT THE POSEY- VEBSTER TUBES 8275 SAN LEANDRO STREET 5675- B G BRALTAR $4, 173, 823 85; gzllgcz) 85%
DIR S ORDER EMERGENCY F. A. DRI VE
OAKLAND, CA 94621
RENT & PLACE TEMPORARY BACKUP 5101 819. 4031 PLEASANTON, CA 94588
GENERATORS (510) 812- 510) 867- 6694
20. 20. 201 (510)
130
04- ALA-580-1. 3/ 6 I N ALAVMEDA COUNTY, ON |-580 FROM VEST PACI FI C | NFRASTRUCTURE SI NGH, DAVI NDER $3,228,910 11/10/21 0%
04- 0K6804 GRANT LI NE ROAD UNDERCROSSI NG(UC) TOCONSTRUCTI ON LLC 5675 B G BRALTAR $0 01/05/22 0%
HS'(;\4580 -(081)E NORTH FLYNN ROAD OVERCROSSI NG ( OC) 871 COTTI NG COURT STE A DRI VE $0 09/30/22
o NEAR THE CI TY OF LI PLEASANTON, CA 94588
VACAVI LLE CA 95688 '
ESTABLI SH ELECTRI C SERVI CE (707) 449- 3604 (510) 385- 7169
04- ALA-580-1. 5/ 0 I N ALAVEDA AND CONTRA COSTA COUNTI ES HOSELEY CORPORATI ON HATEFI, AMR $2,572,000 12/23/21 0%
04- 0K6504 AT VARI QUS LOCATI ONS. 96F PI ER ADM N BUI LDI NG SUI TE 2525 STANVELL DRI VE $0  01/20/ 22 0%
SNHG-000C- (535) E I NSTALL CONCRETE BARRI ER AT SH ELD SUI TE #100 $0 06/08/22

--0

SAN FRANCI SCO CA 94124
(415) 404- 8997

CONCORD, CA 94520
(510) 867- 6034
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 21. 0/ 27 I'N ALAVEDA COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, PANDHER, PARAMII T $917,220 04/23/21  100%
04-0vB404 PLEASANTON 0.2 M LE WEST OF ROUTE I NC. 5675- B G BRALTAR $961, 1;3 2?5 1;5 21 100%
680/ 580 SEPARATI ON TO EAST CASTRO 550 GREENVI LLE ROAD; DRI VE 01/ 07/ 22
VALLEY BOULEVARD UNDERCROSSI NG
PCC SLABS REPLACENMENT LI VERMORE CA 94550 P;Egsggagég? 24088 COVPLETED
: (925) 245- 1300 (510) 867-
04- ALA- 580- 30. 8/ 46. 5 I N ALAVEDA COUNTY AT VAR OUS TENNYSON ELECTRIC, | NC. ZHANG, RUI $6, 119,298 03/ 26/21 88%
04-3J0504 : 3,607,085 04/16/21
ACI M 5801 (981) E LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 25100 SANTA CLARA $ 5618, 675 02/ 08/ 22 58%
ADELI NE STREET UNDERCROSSI NG | N STREET '
-0 OAKLAND TO 0.3 M LE WEST OF ROUTE LI VERVORE CA 94550 HAYWARD, CA 94544
I NSTALL AND UPGRADE TRANSPORTATI ON (925) 606- 1038 (510) 867- 6031
04- ALA- 580- 44. 4/ 44. 4 I N ALAVEDA COUNTY, AT BRI DGE #33- REDWOOD ENG NEERI NG RUZI C, JOHN $925,000 02/08/21  100%
04- 1Vb404 02895 | NSTALL WROUGHT | RON FENCI NG  CONSTRUCTI ON 401 REGATTA BLVD. $714, 7% 835 1;521 90%
AND ACCESS GATES DIR S ORDER 416 D STREET Rl CHVOND, CA 94804 01/ 20/ 22
EMERGENCY F. A. (510) 812- 6336 COMPLETED
I NSTALL VROUGHT | RON FENCI NG & REDAOCD G TY, - CA 94063
20. 20. 201 ACCESS GATE (925) 819- 2960
130
04- ALA- 580- 45. 4/ 45. 8 IN ALAVEDA AND SCLANO COUNTI ES AT BORTOLUSSI & WATKIN, | NC. BARTEL, DAVID $1, 419,349 09/ 28/ 21 4%
04- 2K7904 VARI OUS LOCATI ONS 77 LARKSPUR STREET; 3401 REGATTA BLVD $12,588 10/22/21 1%
ACNH- 000C- (533) E H G-MAY PLANTI NG AND | RRI GATI ON R CHVOND. CA 94804 $563 06/ 02/ 25
--() SAN RAFAEL CA 94901 (510) 385’ 6755
(415) 453- 4675
04- ALA- 580- 47. 4/ 48 BUCHANAN STREET TO CONTRA COSTA BAY CI TIES PAVING & GRADING RUZIC, JOHN $1, 155,738 06/ 08/ 21 76%
o s canm e e 5401 FEGHTTA B L R e
M LL AND REPLACE W TH RHVA 1450 CIVIC CT, STE 400 RI CHMOND, CA 94804 '
CONCORD CA 94520 (510)812- 6336
(925) 687- 6666
04- ALA-580-/0 IN ALAVEDA COUNTY AT VARI OUS PTM GENERAL ENG NEERI NG $2,222,022 10/ 25/21 0%
04-3J1304 LOCATI ONS SERVI CES, | NC. $0 11/18/21 0%
Sl MG- X001- (665) E $0 0

--0

I NSTALL ACESSI BLE PEDESTRI AN SI GNAL

5942 ACORN STREET;

RI VERSI DE CA 92504
(951) 710- 1000
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, | NC BALING T, JOSE $1, 333,320 12/07/17 0%
04- 2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1, 223,393 12/26/17 0%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHMOND, CA 94804 $42,790  01/24/22
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 (510) 867- 4515
(415) 453- 4675 PLANT EST
REPLACEMENT HI GHWAY PLANTI NG SATI S
04- ALA- 680-2.4/12. 4 I N ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADING, TUN, YANNAI NG $115,377,556 11/16/17  100%
24CI "\14@223_(079) e 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $112, 974, 423 8;; (2>471; %? 99%
KOOPMAN ROAD  UNDERCROSSI NG 1450 Cl VI C CENTER BLDG B#400 DRI VE
-0 REHABI LI TATE ROADWAY AND CONSTRUCT CA 94520 PLEASANTON, CA 94588
(925) 68’7_ 6666 (925) 460- 3529
04- ALA-880-.9/24. 8 I N OAKLAND, UNI ON CI TY, AND FREEMONT, DREAMBUI LDER CONSTRUCTI ON CORPBALUYOT, RODELI O $1, 628,061 11/30/21 0%
2?:;7\1/;]838?:-(536) c AND ON ROUTE 80 IN BEKELEY (PM 4.7) DBA DREAMBUI LDER 3847 BREAKWATER AVE ig (1)25 (2)‘215 g% 0%
AT VARI OUS LOCATI ONS; ALSO I N SANTA 18543 YORBA LINDA BLVD # 376; HAYWARD, CA 94543
O CLARA COUNTY, IN M (510) 867- 6083

YORBA LI NDA CA 92886
(714) 646- 3697

CONSTRUCT PERMANENT BEST MANAGEMENT

04- ALA-880-11. 4/ 12. 2 IN FREMONT, FROM 0.4 M LE SOUTH TO O C. JONES & SONS, |NC. BALUYOT, RODELI O $8, 230,852 01/04/ 21 77%
24- 0J5304 0.4 MLE NORTH OF PATTERSON SLOUGH 1520 FOURTH STREET; 3847 BREAKWATER AVE. $6, 487,829  01/26/21 79%
Cl M 8801- (910) E BRI DGE NO. 33. 0250 $0  04/01/ 22
. 33- (PM 11.8). BERKELEY CA 94710 HAYWARD, CA 94545
-0 BRI DGE REHABI LI TATI ON. (510) 867- 6083

(510) 909- 9601

04- ALA- 880- 20. 9/ 20. 9 I N ALAVEDA COUNTY | N SAN LEANDRO AT A. TEI CHERT AND SON, |NC. DBA NGUYEN, VERNON $2,995, 449 12/ 29/ 20 89%
345131/3;28‘11-(911) WASHI NGTON AVENUE TEI CHERT CONSTRUCTI ON 25100 SANTA CLARA $2, 7;322? 8;5 iéj g% 91%
RECONSTRUCT RAMPS. 400 SUNRI SE BLD. ; STREET :
0 HAYWARD, CA 94542

ROSEVI LLE CA 95661
(510) 867- 6119

(916) 757- 6400

04- ALA- 880- 30. 2/ 33. 6 I N ALAVMEDA COUNTY | N OAKLAND AT FBD VANGUARD CONSTRUCTI ON, SAFI SAEED $2,195, 000 11/05/21 0%

24CI f/;Kgég‘ll.(glz) c VARI OUS LOCATI ONS FROM 0.3 M LE I NC. 3847 BREAKWATER AVE ig (1)25 %; g; 0%
SOUTH OF 5TH AVENUE UNDERCROSSI NG TO550 GREENVI LLE ROAD; HAYWARD, CA 94545

-0 0.1 MLE NORTH OF 7TH STRE (510) 714- 7039

LI VERVMORE CA 94550
(925) 245- 1300

PAVE NARROW STRI PS AND
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-34. 1/ 34. 6 HOMELESS FENCI NG | N QAKLAND, ON MARI NSHI P DEVEL OPMVENT SAEED SAFI $2,917,000 05/05/21  100%
04-2vB404 WOOD STREET DI R S ORDER EMERGENCY | NTERESTLLC 25100 SANTA CLARA $2, 118, ogg 82; g; g; 73%
F. A 1485 BAYSHORE BLVD SUI TE 200 STREET,
HOMELESS FENCI NG
SAN FRANCI SCO CA 94124 H:I\é\Asi %334544 OVER RUN
20. 20. 201 (415) 852- 1752 (510) 714-
130
04- ALA-980-1.1/1. 1 I N OAKLAND, AT THE CALTRANS DI STRICT SAN FRANCI SCO ELEVATOR PATEL, ASUTA $5, 611, 000 10/ 11/21 0%
04- 4K9804 4 HEADQUARTERS OFFI CE BUI LDING 111 SERVICES, LLC 5675-B G BRALTAR 23 12; gi; gé 0%
GRAND AVENUE ORDER EMERGENCY F. A. 6517 S| ERRA LANE DRI VE
BUI LDI NG ELEVATOR REHAB DUBLIN CA 94568 PLEASANTON, CA 94588
20. 20. 201 ' (510) 385- 8168
130
04-CC-4-16.7/16.7 I N CONTRA COSTA COUNTY AT VAR QUS MYERS & SONS CONSTRUCTI ON, LLCRANDHAWA, PERVEZ $1, 283,461 03/30/21 91%
04-2Q0204 LOCATI ONS 45 MORI SON AVE. 2525 STANVELL DRI VE $1, 178, Ggg 8‘21; %g; g% 88%
TREAT BRI DGE DECK W TH METHCRYLATE, SUI TE #100
SACRAVENTO, CA 95838 D CA 94520
(916) 283- 9950 CONCORD, SUSPENDED
(510) 867- 6021
04- CC- 4- 25. 8/ 28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2,574,086 05/ 21/ 18 0%
04-2J0414 ANTI OCH FROM 0. 2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. $2, 2&%" igé 88; gg; %g 0%
SOVERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHMOND, CA 94804 ’
SAN JOSE CA 95127
OF CAVALLO ROAD UC (510) 385- 6755 PLANT EST
(408) 259- 7982
REPLACEMENT HI GHVAY PLANTI NG SATI S
04- CC-4-28.7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVI D $1, 757,143 01/ 18/ 19 0%
04-2J0424 FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1, 5;;2% fﬁ; %%5 %g 0%
OC TO BART PED OC AND FROM 0.2 M LE Rl CHVOND, CA 94804 '
SAN JOSE CA 95127 '
VEST OF ROUTE 4/160 SEPA (510) 385- 6755 PLANT EST
(408) 899- 6841
REPLACEMENT HI GHVAY PLANTI NG SATI S
04-CC-4-/0 I N CONTRA COSTA COUNTY, ON ROUTES 4, NORCAL GENERAL CONSTRUCTI ON  MJUKHERIEE, RABI NDRA $1, 271,662 09/10/ 21 0%
gi;\lﬁfiigg 035) £ 24, 80, 242, 580, AND 680 AT VARl OUS CORPORATI ON 2525 STANVELL DRI VE ig cl)?; 22; g; 0%
- ) LOCATI ONS. 751 MABURY RD CONCORD, CA 94520

--0)
REPAI R AND REPLACE EXI STI NG ;
SAN JOSE, CA 95133 (510)774- 4383

(408) 886- 0335
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Statement of Ongoing Contractsasof 01/20/22

01/ 28/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-24-.7/.7 IN CONTRA COSTA CO., ON EB 24, NEAR G N. HENLEY, INC. MUKHERJEE RABI NDRA $589, 000 10/27/21 85%
04- 48304 FI SH RANCH ROAD ONRAMNP. 3107 MORGAN TERRI TORY ROAD 2525 STANVEELL DRI VE, $170, 223 éi; g% g% 29%
ROCKSLI DE REPAI R SUl TE #100
CLAYTON, CA 94517
CONCORD, CA 94520
20. 80. 201 (510) 774- 4383
130
04-CC-80-2.3/2.3 IN CONTRA COSTA, SANTA CLARA AND  REDWOOD ENG NEERI NG ROBERTO BORJA $1, 907,500 08/ 02/ 21 0%
04-2ve704 ALAVEDA COUNTY ON ROUTE 580 NEAR CONSTRUCTI ON 1700 S. AMPHLETTE, 23 8519; 12; g% 0%
MACARTHUR 416 D STREET SAN MATEO, CA 94402
CONSTRUCT SI GN STRUCTURES AND (510) 385- 7107
I NSTALL LEFT REDWOOD CI TY, CA 94063
20. 20. 201
130
04-CC-80-5.1/5. 1 IN THE O TY OF SAN PABLO, WESTBOUND MARI NSHI P DEVELCOPMENT PERNG, REBECCA $425,000 10/ 14/21 0%
04-3Wr704 EL PORTAL DR. ONRAMP DIR S ORDER | NTERESTLLC 3401 REGATTA BLVD. 23 éi; 2519; g% 0%
EMERCENCY F. A. 1485 BAYSHORE BLVD., STE 200 RI CHMOND, CA 94804
REPAI R CONCRETE BARRI ER AND (510) 506- 2039
SOUNDVALL SAN FRANCI SCO, CA 94124
20. 20. 201 (925) 360- 5150
130
04-CC-160-1.1/.6 I N CONTRA COSTA COUNTY | N ANTI OCH GRANI TE ROCK COMPANY MUKHERJEE, RABI NDRA $342,499 05/10/21  100%
04- 08904 FROM 0.2 M LE SOUTH OF MAI N STREET TO2280 BATES AVENUE, SUITE 200 2525 STANWELL DRI VE $374, 428 (1)(135 (1)2531 100%
0.1 MLE NORTH OF W LBUR AVENUE SUl TE #100
CONCORD, CA 94520 01/20/ 22
REPLACE RESURFACI NG CONCORD, CA 94520 COMPLETED

04-CC-242-/1. 6
04- 269804
ACNH- P242- (004) E

--0

HA22

04- CC-580-.9/ 1.5
04- 237204
ACI M 5802- (368) E

--0

I'N CONCORD, FROM RQUTE 680 TO 0.1
M LES NORTH OF CONCORD AVENUE

PAVEMENT REHABI LI TATI ON

I'N RI CHVOND, AT STEGE DRAI N RI DGE NO.

28-0091.
BRI DGE REPLACENMENT

(408) 574- 1400

FBD VANGUARD CONSTRUCTI ON,
I NC.
550 GREENVI LLE ROAD;

LI VERVORE CA 94550
(925) 245- 1300

GORDON N. BALL, INC.
333 CAM LLE AVENUE;

ALAMD CA 94507
(925) 838- 5675

(510) 774- 4383

HATEFI, AMR
2525 STANVELL DRI VE
SUI TE #100

CONCORD, CA 94520
(510) 867- 6034

GURUNG, BARDAN
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 406- 5829

$8, 915,343 12/ 04/ 20
$8, 838,540 12/17/20
$6,479 02/20/22

$8, 154,409 02/25/21
$3,932,696 03/11/21
$33,040 01/10/23

96%
95%

85%
48%
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-580-5.8/5. 8 IN CITY OF RICHMOND | N CONTRA COSTA GOLDEN STATE BRI DGE | NC TRINH, JASON $15, 222, 724 04/01/ 21 47%
04-4G8914 COUNTY ON ROUTE 580, AT SCOFI ELD 901 HOWE RD 3401 REGATTA BLVD $8;$$gg'§§g 835 ég; g% 54%
AVENUE UNDERCROSSI NG NO. 28. .. Rl CHVOND, CA 94804 ’
SEI SM C RETRCFI T MARTI NEZ CA 94553 (510) 774- 6007
(925) 372- 8000
04- CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAI NTING | NC. HALALI, BEHZAD $39, 229, 661 01/14/21 35%
04-3G4744 ROUTE 580 AT THE RI CHVOND SAN 4 LARW N ROAD 3401 REGATTA BLVD. %i' (Z)gi' ggé 82; f{g; g% 57%
REMOVE TRAVELERS, PAI NT STRUCTURAL . s
CHERRY HILL, NJ 08034 R:S?JN?;?’ 6?8794804 4594
(856) 429- 3400 (510) 867-
04- CC-580-6.7/7.8 ON THE RICHVOND SAN RAFAEL BRI DGE, FLATI RON VEST | NC HALALI, BEHZAD $12,135,000 01/11/20  100%
04-2W1204 1580 STRENGTHEN GUSSET PLATES AT 2100 GOODYEAR RD. 3401 REGATTA BLVD $6, 179, 9;8 g% (1)15 g; 519
VARI QUS LOCATIDIR S ORDER EMERGENCY .
BENI Gl A CA 94510 Rl CHMOND, CA 94804- 4594
F A 707) 742- 6000 (510)867-6107
STRENGTHEN GUSSET PLATES AT VAR qus  (707)742-
20. 20. 201 LOCAT]
130
04- CC- 680-24. 9/ 25. 5 I N SACRAMENTO COUNTY NEAR ANl TOCH ON PERRY ELECTRI C | NCORPORATED  WONG, DUDLEY $4, 966,480 02/ 04/ 21 80%
04-3x3014 ROUTE 160 FROM 0.2 M LE NORTH OF 130 MURWOOD COURT 25100 SANTA CLARA ST. $3;$§g‘i%;‘z§ 82; 22; g% 80%
SACRAMENTO COUNTY LINE TO 0.4 M LE VALNUT CREEK CA 94596 HAYWARD, C A 94544 ’
NORTH OF SACRAMENTO COUNT 925) 766- 2778 (510) 385- 7628
REPLACE FOG HORNS, RADAR BEACONS (925) 766-
HA21
04- CC-680-/7. 6 I N CONTRA COSTA COUNTY, | N SAN RAMON FBD VANGUARD CONSTRUCTI ON, RANDHAWA, PERVEZ $771,800 06/01/21  100%
04-0W'704 AND DANVI LLE FROM ALCOSTA BOULEVARD | NC. 2525 STANVELL DRI VE $805, Ogé 2‘13; ii;gi 100%
OVERCRGCSSI NG TO DI ABLE ROAD 550 GREENVI LLE ROAD SUl TE #100 01/ 07/ 22
UNDERCROSSI NG CONCORD
REPLAGE POC SLABS LI VERVORE CA 94550 (5101 86’7_23224520 COVPLETED
(925) 245- 1300
04- LAK- 29-/ 0 COUNTI ES LAK, MRN, NAP, SON, SOL ON THE PROFESSI ONAL TREE CARE CO DUNCAN, Rl CHARD $12, 485,000 09/16/19 86%
04- 0Q8504 RTES 29, 1, 101, 131, 128, 80, 680, 2828 8TH STREET 1009 CLEGG CT., STE. $11, 808, 5;‘;3 82; 1% %g 95%
780, 12 AND116 AT VAR OUS LOCATI ONS BERKELEY. CA 94710 G
DI R S ORDER EMERGENCY 510 549’ 3954 PETALUMA, CA 94954
20. 20. 201 REMOVE DROUGHT- DAMAGED TREES ( ) ) (510) 812- 6444

130
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 10. 7/ 11 IN MARI N COUNTY ON ROUTE 1 AT PM JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON, JOHN $495,950 12/ 08/ 21 0%
04- 0AM84 10.7-10. 9, NEAR STI NSON BEACH, AT 1.3 21161 LYONS BALD MNT RD; 3401 REGATTA BLVD 23 8613; g; gg 0%
M LES SOUTH OF PANORAM C HI GHWAY Rl CHVOND CA 94804
NORTH JUNCTI ON szoolgo )“7‘4?6:2370 (510) 867- 4515
FOUR- YEAR PLANT ESTABLI SHVENT AS (209) 743-
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR FI VE BROOKS, AT JOHN SEMSEN LANDSCAPI NG CO | NC $229,680 12/24/21 0%
04- 0AA444 G ACOM NI GULCH BRI DGE 21161 LYONS BALD MNT RD; $0  01/20/ 22 0%
ACST- ER31- (004) E MAI NTAI N EXI STI NG PLANTED AREA TO $0
--0) SONORA CA 95370
(209) 743- 6809
04- MRN- 101-. 2/ 0 IN MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGG ORA & GHILOTTI, |NC. RUSSELL, STEVE $840, 655 03/ 29/ 21 5%
04-4J4204 M LE SOUTH OF SAUSALI TO ROAD 555 DUBOI S ST. 756 W FRANG SCO $193,698 05/27/21 23%
STER- 27F5- (001) E $0 12/01/22
UNDERCROSSI NG BLVD.
-0 I NSTALL FLOOD GATES AND MODI FY Box ~ SAN RAFAEL CA 94901 SAN RAFAEL, CA 94901
(415) 459- 8640
(510) 774- 6297
04- MRN- 101- . 7/ 15. 8 IN MARI N, SOLANO AND SONOMVA COUNTI ES PTM GENERAL ENG NEERI NG RUSSELL, STEVE $4, 097,079 05/21/21 23%
04- 3K3504 AT VARl OUS LOCATI ONS SERVI CES, | NC. 756 W FRANC SCO- $190, 000 06/09/21 5%
Blz\‘)H 000C-(481)E VEH CLE DETECTI ON SYSTEM 5942 ACORN STREET; BLVD $0 04/ 24722
Rl VERSI DE CA 92504 S:TOR/;%EZ;;A 94901
(951) 710- 1000 (510) 774-
04- MRN- 101-3. 5/ 4. 7 MARI N-101 BRI DGE 27-0100 JO NT #10 BRI DGEWAY ClVIL CONSTRUCTORS, HABTESELASSIE, DAW T $503, 000 07/21/21 0%
04- 3Vi8904 ( SOUTHBOUND) I NC 756 VEST FRANCI SCO ig ggj (1)}15 o 0%
REPAI R FAI LED FI NGER JO NT AT HINGE 3333 VACA VALLEY PARKVAY, BLVD,
STE 2000, VACAVI LLE, CA
10. SAN RAFAEL, CA 94901-
95688 3027
20. 20.201 510) 385- 6980
130 (510) 385-
04- MRN- 101-8. 4/ 8.7 IN MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. RUSELL, STEVE $9, 592, 621 11/ 30/ 20 44%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $6;$ggg,§>§f (l)i; Sg; gg 62%
SI R FRANCI S DRAKE BLVD. | N LARKSPUR, VEST '
| MPROVEMENTS ON SB  AND BURLINGAVE CA 94010 SAN RAFAEL, CA 94901

CONSTRUCT MULTI USE Bl KEPATH. (650) 259- 9545 (510) 754- 0001
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 8. 9/ 0 IN MARI N COUNTY I N LARKSPUR AT 0.4  GHILOTTI BROS., |NC. LI, TI FFANY $386, 657 05/ 26/ 20 0%
04-0Qr304 M LE NORTH OF CORTE MADERA CREEK 525 JACOBY STREET; 756 FRANCI SCO BLVD ig 2;5%322 0%
BRI DGE VEST
MODI FY DRAI NAGE SYSTEM AND EROSI ON  SAN RAFAEL CA 94901 SAN RAFAEL. CA 94901
(415) 454- 7011 ’
(510) 406- 4126
04- MR\- 101- 10. 6/ 10. 8 IN SAN RAFAEL, FROM ROUTE 101 GORDON & BALL, |NC. HABTESELASSI E DAW T $12, 942,381 05/05/20 45%
04-4G3204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 FRANC! SCO BLVD $9, 884,936 05/ 26/ 20 76%
BLNH QLO1- ( 343) REPLACE BRI DGE $80, 143 12/ 30/ 22
) VEST
-0 ALAND CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385- 6980
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. DAW T, HABTESELASSI E $674,811 01/16/18 7%
04-4G8714 M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $537,250 02/09/18 91%
BRNH- QLO1- (327) E BRI DGE SCOUR M TI GATI ON. VEST $2,255 10/31/22
-0 ALAMD  CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385- 8178
04- MR\ 131-.8/.9 I'N MARI N COUNTY, | N TI BURON AT GHI LOTTI BROS., |NC. LI, TIFFANY $1,596,064 12/24/20  100%
04-434504 GREENWOOD COVE DRI VE/ BLACKFI ELD 525 JACOBY STREET; 756 F BLVD $1,661,503 02/11/21 9
ACNH- P131- (002) E R VE V\ZgT RANG SCO $4.634 03/30/22  98%
--0) SAN RAFAEL CA 94901
ADA CURB RAMP UPGRADE AND
(415) 454- 7011 SAN RAFAEL, CA 94901
(510) 385- 6980
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $334,976  11/28/16 0%
$2,880 04/29/22
WASHI NGTON STREET DAVIS. CA 95617 Rl CHMOND, CA 94804
REPLACEMENT HI GHVAY PLANTI NG i .
(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29- 33. 5/ 48. 5 ON ROUTE 29 AND ROUTE 12, AT VARI OUS TEAM GHI LOTTI, | NC. ALEADELAT, WALEED $8, 667,000 09/29/20  100%
04- 116304 LOCATI ONS REPAIR FIRE DAMAGE DIR' S 2531 PETALUMA BLVD. SO 1009 CLEGG COURT, $4, 490, 828 f{g; g?; gf{ 5204
ORDER EMERGENCY F. A. PETALUMA.  CA 94952 STE. G
REPAI R FI RE DAMAGE ' PETALUMA, CA 94954 OVER RUN
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29-42. 1/ 48. 6 NAPA CO., LAKE CO HW, EAST OF TEAM GHI LOTTI, I NC. PATENI A, DANI LO $4, 375,000 07/02/21 85%
04-2wWr604 ROBERT LOUI'S STEVENSON STATE PARK 2531 PETALUMA BLVD SOUTH, 324 CAMPUS LANE STE $3, 786, 618 07;29;21 87%
CALI STOGA T $0 12/31/21
REPAI R PAVEMENT DAMVAGED BY CALFI RE PETALUMA,  CA 94952 FAI RFl ELD, CA 94534
EQUI PMVE (707)763-8700 (510) 224- 6309
20. 20. 201
130
04- NAP-121-.5/1 I N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, INC. PATENI A, DANI LO $5, 840, 208 05/19/21 13%
04-4Qx2104 HUI CHI CA CREEK 333 CAM LLE AVENUE; 324 CAMPUS LANE, $1,389,174 06/10/21 24%
HSF?—PlZl-(lBZ)E \W DEN ROADWAY AT HUL G CA CREEK. - UTE T $4,960 10/ 09/ 22
(925) 838- 5675 FAl RFI ELD, CA 94534
(510) 224- 6309
04- NAP-121-16. 1/ 22. 1 I N NAPA AND SOLANO COUNTI ES ON ROUTE O C. JONES & SONS, | NC. PATENI A, DANI LO $12, 418,000 08/ 21/ 20 95%
04-1W804 121 AND 128 AT VAR OUS LOCATI ONS. 1520 FOURTH STREET, 324 CAMPUS LANE STE $12, 403,128 08/21/20 .00
DIR S ORDER EMERGENCY E. A, Ly A oe710 T $142,511 02/ 09/ 22
FI RE DAMAGE REPAI R FAI RFI ELD, CA 94533
20. 20. 201 (510) 224- 6309
130
04- NAP- 121- 18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON CO. BRAR, PARANDEEP $1, 206, 774 11/ 02/ 20 69%
04-432104 21-0064. 246 CH LOTTI AVE. 324 CAMPUS LANE, $1,193,830 12/09/20 96%
BRI DGE REHABI LI TATI ON. SANTA ROSA CA 65407 SUTE T $2,325 04/06/ 22
(707 585- 1221 FAl RFAI ED, CA 94534
(925) 260- 6460
04- NAP- 121- 20. 6/ 20. 6 IN NAPA COUNTY, NEAR THE CI TY OF GRANI TE ROCK COMPANY PATENI A, DANI LO $893, 141 11/19/18  100%
04-2J5704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE 324 CAMPUS LANE SUI TE $872,321 12/10/18 96%
EMBANKVENT STABI LI ZATI ON AND AN JGSE CA 95138 T $0 12/22/21
FAI RFl ELD, CA 94534 OVER RUN
(408) 574- 1400 (510) 224- 6308
04- NAP-128-7.4/7.4 NEAR RUTHERFORD, AT CONN CREEK BRI DGE GHI LOTTI CONSTRUCTI ON CO. | NC. BRAR, PARANDEEP $8,381,556 03/29/19  100%
04- 14304 NO. 21-0021 246 CH LOTTI AVENUE 324 CAMPUS LANE, $8, 038, 702 04/22/19 98%
B1ST- P128- (061) E $0 01/11/22
REPLACE BRI DGE. SANTA ROSA CA 95407 SULTE T
-0 FAl RFI ELD, CA 94534 OVER RUN

(707) 585- 1221
HA21

(925) 260- 6460
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, |NC. | SADA, DARREN $14, 034,877 02/19/19  100%
04-4G3404 CAPELL CREEK BRI DGE (BRIDGE NO. 21- 333 CAM LLE AVENUE $13, 806, 400 03/13/19
BLST- P128- (062) E ( 324 CAVPUS LANE STE T $249,177 01/24/22 8%
0078) . FAI RFI ELD, CA 94534
-0 REPLACE BRI DGE ALAMD ~ CA 94507 (925) 250- 5595
(925) 838- 5675
HA21
04- SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COVPANY NI KZAD, ALI $41, 350, 482 04/ 30/ 21 16%
04-1J9704 SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 $5, 495,452 05/19/21
ACNH- PO17- (117) E 280 éi,?hggx AcXE95122 $137.475 07/21/23  13%
--0) SAN JOSE CA 95138 '
PAVEMVENT REHABI LI TATI ON. .
(408) 574- 1400 (108)867- 6047
04-SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCI S ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 65%
04- 3K3304 85, 87, 101, 280 AND 680 AT VARI OUS 975 CARDEN STREET; 25100 SANTA CLARA $116,922 06/03/21 30
BLNH- X085- ( 061) E LOCATI ONS $0  03/21/22
-- SAN LEANDRO CA 94577 STREET
0 REPAI R AND REPLACE EXI STI NG HAYWARD, CA 94542
(510) 639- 0639
(510) 867-6119
04- SCL-17-/3. 4 I N SANTA CLARA COUNTY | N REDWOOD AVERI CAN ClI VIL CONSTRUCTORS M NH HI NH $5, 969,691 04/02/20  100%
343@%32‘7‘-(116) c ESTATE AND HOLY CITY FROM 0.1 M LE  WEST COAST LLC 1007 KNOX AVE. $5, 814, 9;3 8‘115 (2)@155 3(2) 100%
0 SOUTH OF SUMM T ROAD OVERCROSSI NG TO 2990 BAY VI STA COURT, SUITE D SAN JOSE, CA 95122 01/ 20/ 22
o ALMA COLLEGE RD (408) 592- 3785 COVPLETED
RUMBLE STRIPS, LI GHTING BEACONS &  DoM CTA CA 94510
(707) 746- 8028
04- SCL- 25-1. 6/ 0 I N SANTA CLARA COUNTY AT VAR QUS BUGLER CONSTRUCTI ON | NC. NGUYEN, HUNG V $2, 958,541 11/24/21 0%
04-2J7804 LOCATI ONS 4847 HOPYARD RD; 1007 KNOX AVE $0 01/14/22 0%

M TI GATE SUBSTRUCTURE SCOUR AT FOUR SAN JOSE CA 95122 $0 12/15/23

PLEASANTON CA 94588 (510) 385- 7130
(925) 416- 0700

04- SCL- 35-14.0/17. 1 ON ROUTE 35, FROM ROUTE 9 I N SANTA  STERNDAHL ENTERPRI SES | NC. BOOSHEHRI ,  FRED $1,172,307 12/14/21 0%
04-0P48U4 CLARA COUNTY TO ROUTE 84 IN SAN 11861 BRANFORD ST.: 2350 PAGE M LL ROAD $0 01/03/22 0%
SSTG P035- (012) E $0 10/ 30/ 22

MATEO COUNTY SUN VALLEY CA 91352 PALO ALTO,  CA 94304
-0 I NSTALL CURVE WARNI NG SI GNS, (650) 222- 7241

(818) 834- 8199
SHOPP
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-/9. 5 NEAR LOS GATOS, AT 0.3 MLES NORTH BRANNON CORPORATI ON PATEL, NIM $1, 152,500 09/17/20 86%
04-0WL704 OF LAS CUVBRES ROAD RECONST SLOPE 10492 DOUGHERTY AVENUE 1007 KNOX AVE. $514, 923 8519; g; gg 45%
AND | MPROVE DRAI NAGE DI R S ORDER SAN JOSE, CA 95122-2124
ENERGENGY F. A MORGAN HI LL, CA 95037 (408) 254. 5703
(408) 294- 2910
RECONST SLOPE AND | MPROVE DRAI NAGE
20. 20. 201
130
04- SCL-82-9.8/10. 4 IN THE CI TIES OF SAN JOSE AND SANTA BAY CI TIES PAVING & GRADI NG, NGUYEN, HUNG $2, 156, 077 10/ 16/ 19 81%
04-4J2824 CLARA FROM MCKENDRI E STREET IN SAN | NC. 1007 KNOX AVENUE $2, égg' ggg éi; éi; %g 97%
JOSE TO THE ALAMEDA | N SANTA CLARA 1450 Cl VI C CT,; SAN JOSE, CA 95122 '
PAVEMENT REHABI LI TATI ON AND ADA D CA 94520 (408) 254- 5700
(925) 687- 6666
04- SCL- 85-5.6/17. 8 I N SANTA CLARA COUNTY FROM GUADALUPE CENTRAL STRI PI NG SERVI CE, | NC. Nl KZAD, ALl $433,750 12/31/20 0%
04-3Q4704 RI VER BRI DGE TO 0.1 M LE NORTH OF 3489 LUYUNG DRI VE; 1004 KNOX AVENUE ig 8% gi; gi 0%
STEVENS CREEK BOULEVARD OVERCROSSI NG SAN JOSE, CA 95122
FOG SEAL ON SHOULDERS RANCHO CORDOVA CA 95742 510) 867- 6047
(916) 635- 5175 (510) SUSPENDED
04- SCL-87-.1/4 I N SANTA CLARA COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF HINH, M NH $3,187,601 02/18/21 53%
04-2Q0504 LOCATI ONS CALI FORNI A, I NC. 1007 KNOX AVE $2;$11§3§'if73% 8% 82; g% 76%
TREAT BRI DGE DECK W TH 1310 W 23RD STREET; SAN JOSE, CA 95122 ’
TEMPE AZ 85282 (408)592- 3785
(602) 437- 1821
04- SCL-101-30.7/31. 1 I N SANTA CLARA COUNTY, IN SAN JOSE  BORTOLUSSI & WATKIN, |NC. BALING T, JOSE $1,720,610 09/27/21 3%
?\&ﬁf?ﬁg‘{-(sm) c FROM 0.3 M LE SOUTH TO 0.1 MLE 77 LARKSPUR STREET:; 3401 REGATTA BLVD $3, lgg cl)g; ig; gé 0%
NORTH OF THE YEREBA BUENA ROAD UC AND Rl CHMOND, CA 94804
-0 0.1 MLE SOUTH OF EAST R SAN RAFAEL CA 94901 (510) 385- 8163

UPGRADE | RRI GATI ON SYSTEM FOR (415)453- 4675

04- SCL- 101- 33. 2/ 33. 2 IN THE CITY OF SAN JOSE, AT THE REDGA' CK CONSTRUCTI ON COVMPANY MALONZO GENE EARL $1, 375,000 06/ 14/21 63%
04-2Vi8904 TULLY ROAD NORTHBOUND ENTRANCE 21 HEGENBERGER CT, 1007 KNOX AVENUE, $666, 6;3 8;; 8;; g% 48%
REPLACE FAI LED CULVERT SAN JOSE, CA 95122

OAKLAND CA 94621 (408) 595- 4019
(510) 792- 1727
20. 20. 201

130
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-/4.2 I N SANTA CLARA COUNTY AT VARI QUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG THANH $6, 802, 777 03/29/21 54%
04-0J5604 LOCATI ONS 4600 NORTHGATE BLVD. : 1007 KNOX AVENUE $2,088,839 04/15/21 31%
ACNH X085- (063) E BRI DGE RAI LI NG REPLACEVENT AT 5 SAN JOSE CA 95122 $165,034 07/06/ 22
--0) SACRAMENTO CA 95834 (408) 569’ 0401
(916) 473- 0931
04- SCL-130-11.2/22.5 ON MI HAM LTON RD, FROM QUI MBY ROAD O GRADY PAVI NG | NC. PHUNG, THANH $5, 000, 000 09/ 24/ 20 89%

04- 116204 TO OBSERVATORY PEAK RD FI RE DAMAGE 2513 WYANDOTTE STREET 1007 KNOX AVE. $4, 861,564 09/ 24/ 20 979
$0  03/30/ 22 7%
REPAI R DIR S ORDER EMERCENCY F. A. SAN JOSE, CA 95122
FI RE DAVAGE REPAI R MOUNTAI N VI EW CA 94043 408) 569. 0401
(650) 966- 1926 (408) 569-
20. 20. 201
130
04- SCL- 130-15. 0/ 21. 5 ON MI HAM LTON RD, FROM 0.8 M LE WEST ANVI L BUI LDERS | NC PHUNG, THANH $1, 807,000 08/31/20  100%
04- 16104 OF SMTH CREEK TO 1.0 M LE WEST OF 1475 DONNER AVE 2ND FL, 1007 KNOX AVE. $880, 122 82;23;%8 29%
OBSERVATCORY PEAK RD DIR S ORDER SAN JOSE, CA 95122-2124
SAN FRANCI SCO, CA 94124 '
EMERGENCY F. A. 415) 285. 5000 (408) 569- 0401
FI RE DAMAGE REPAI R (415) )
20. 20. 201
130
04- SCL- 152- 10. 1/ 10. 4 I N SANTA CLARA COUNTY BETWEEN ROUTE ABSL CONSTRUCTI ON PATEL, NI M $637,000 08/26/21 60%
04-3v8404 101 AND CAM NO ARROYO, REPAI R DAMAGES 29393 PACI FI C STREET 1007 KNOX AVE. $572, 823 (1)8; gg;g; 90%
CAUSED BY O L SPILL. DR S ORDER SAN JOSE, CA 95122
HAYWARD, CA 94544
EMERGENCY F. A. 510) 750. 4643 (408) 595- 4003
REPAI R DAMAGES CAUSED BY OL spiLL  (510)750-
20. 20. 201
130
04- SCL- 152-13. 2/ 0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC BALING T, JOSE $1,473,124 03/ 14/ 17 0%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LANE 3401 REGATTA BLVD. $1, 436,354 04/ 12/ 17 0%
HSNH- P152- ( 091) E $4,860 12/12/22
0 I NTERCHANGE. DAVIS. CA 95616 Rl CHVOND, CA 94804
o PLANTI NG AND ENVI RONVENTAL ' B}
(530) 400- 3943 (510) 385- 8163 PLANT EST
HB1 SATI S
04- SCL- 152-/6. 2 NEAR G LROY, AT VAR OUS LOCATI ONS CCFG CONSTRUCTI ON MALONZO, GENE EARL $1, 049,299 11/15/18 48%
04- 2A2514 FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR $869, 763 12/10/18 0
HSST- P152- ( 095) E 1007 KNOX AVE. $5,400 10/04/24  83%

--0

ROAD. PLANTI NG AND ENVI RONVENTAL
M TI GATI ON.
PLANTI NG AND ENVI RONMENTAL

SONORA  CA 95370
(209) 743- 4911

SAN JOSE, CA 95122
(408)595-4019
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GENERAL DOUGLAS MACARTHUR TUNNEL
WATER QUALI TY | MPROVEMENTS

SAN FRANCI SCO CA 94124

(415) 404- 8997

PACI FI CA, CA 94044
(650) 280- 4546

01/ 28/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-237-.2/1 IN SANTA CLARA COUNTY FROM 0.2 M LES A TEI CHERT AND SON, |NC. DBA DI ETRICH, DI GNA $1, 154, 105 06/ 14/ 21 89%
04- 3Q4104 EAST OF ROUTE 82 TO 0.4 M LES WEST OF TEl CHERT CONSTRUCTI ON 1007 KNOX AVE. $1, ggg' ;gg 8‘;55?52% 92%
ROUTE 101 400 SUNRI SE BLVD.; SAN JOSE, C A 95122 :
M LL AND REPLACE W TH RHVA OVERLAY .
ROSEVI LLE CA 95661 (510) 376- 8232
(916) 757- 6400
04- SCL-280-11. 5/ 20. 6 IN AND NEAR LOS ALTOS, LOS ALTOS O C. JONES & SONS, INC. KHAN, AR F $45,366, 630 01/29/ 20 74%
04-3J3204 HI LLS, AND PALO ALTO, FROM FOOTHI LL 1520 FOURTH STREET; 1007 KNOX AVE. $45, 042,897 02/ 19/ 20 95%
ACNH 280- (150) E $582,942 01/31/22 0
BOULEVARD TO NORTH OF SAND HI LL ROAD SAN JOSE, CA 95122 !
-0 (ALSO I N SAN MATEO COUNT BERKELEY CA 94710 (408) 393- 9648
PAVEMENT REHABI LI TATI ON (510) 526- 3424
04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, | NC. BALING T, JOSE $1, 290,052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $1, 122, %‘8 8‘215 825 %2 0%
M LE SOUTH OF ROUTE 237 TO EAST SAN JOSE CA 95127 Rl CHVOND, CA 94804 '
WARREN AVENUE UNDERCROSSI NG 408) 259- 7902 (510) 867- 4515 PLANT EST
REPLACEMENT PLANTI NG (408) 259- SATI S
04- SCL- 999-/ 0 I N SANTA CLARA COUNTY AR VAR OUS MYERS & SONS CONSTRUCTI ON, LLCBALUYOT, RODELI O $1, 975,651 04/ 20/ 21 93%
04- 2Q0604 LOCATI ONS. 45 MORRI SON AVE. 3847 BREAKWATER AVE. $1, 7186, 4;3 82; clﬂ 55 8%
TREAT BRI DGE DECKS W TH
SACRAMENTO, CA 95838 H:I\(;\A:E% 23824545
(916) 283- 9950 (510) 867-
04-SF-1-.7/5.9 IN THE CI I TY OF SAN FRANCI SCO, ON BAY AREA LI GHTVORKS, KOOS, CHARLES $1, 948,050 04/ 20/ 21 64%
04-3J8904 ROUTES 1, 35, 80, 101 AND 280 AT 1460 YOSEM TE AVE. ; 585 LI NDA MAR BLVD $969,113 05/13/21 50%
SNHG- X75 - (048) E $434, 863 04/ 01/ 22
-- VAR QUS LOCATI ONS SAN FRANCI SCO CA 94124 PACI FI A, CA 94044
0 CROSSWALK SAFETY ENHANCEMENTS. (510) 715- 6644
(415) 822- 2336
04- SF-1-5.9/6. 3 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON YEE, JAMES $772,559 08/05/21 67%
04- 1A9054 FRANCI SCO, FROM LAKE STREET TO 96F PI ER ADM N BUI LDI NG SUI TE 585 LI NDA MAR BLVD $f’£g, gg‘; 82; gg; g; 51%
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-3. 8/ 5 IN THE CI TY AND COUNTY OF SAN F D THOMAS | NC KOOS CHARLES $20, 628,873 04/ 20/ 21 12%
04-2J8024 FRANCI SCO FROM 16TH STREET TO 4TH 217 BATEMAN DRI VE; $2,782,287 06/04/21 0
ACI M 0801- (120) E 585 LINDA MAR BLVD $84. 257 05/24/24 3%
STREET PACI FI CA CA 94044
--0) BRI DGE PAI NTI NG CENTRAL PO NT OR 97502
(541) 664- 3010 (510) 715- 6644
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LARW N, THOMAS $17,601, 769 03/22/ 18 90%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $16, 575, zgé 8‘515 i;; %g 94%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566 OQTEASE% 2'24:4607
HA21 (925) 461- 1500 (510)867-
04- SF-80-5.9/7.6 IN SAN FRANCI SCO AT THE SFOBB THE DUTRA GROUP LARW N, THOMAS $7,210,000 11/08/21 0%
04- 4W104 DIR S ORDER EMERGENCY F. A 2350 KERNER BLVD STE 200 585 LI NDA MAR BLVD zg 8(155 125 gg 0%
REPAI R FENDER SYSTEM PACI FI CA, CA 94044
SAN RAFAEL, CA 94901- 5595
(415) 258. 6876 (510) 867- 4545
20. 20. 201
130
04-SF-80-7.7/7.7 IN CI TY AND COUNTY OF SAN FRANCI SCO, CALI FORNI A ENG NEERI NG LARW N, THOMAS $15, 212,350 02/19/21 45%
04-1W0604 AT YERBA BUENA | SLAND REHABI LI TATE ~ CONTRACTORS, | NC. 585 LI NDA MAR BLVD. $618, 523 825 (1)25 g% 4%
FI RE PROTECTI ON SYSTEM DIR S ORDER 20 HAPPY VALLEY ROAD PACI FI CA, CA 94044
EMERGENCY F. A (510) 867- 4545
REHABI LI TATE FI RE PROTECTI ON SYSTEM F-EASANTCN,  CA 94566
20. 20. 201 (925) 461- 1500
130
04- SF-101-1.5/ 2 IN THE CI TY AND COUNTY OF SAN MYERS AND SONS CONSTRUCTI ON, DAVI D, JOSE $36, 085,935 02/20/20  100%
04-3G6204 FRANCI SCO AT ALEMANY Cl RCLE LLC $35, 048, 424 03/ 03/ 20 o
ACNH QLO1- ( 366) E _ 585 LINDA MAR BLVD. $2,255 01/25/22  O/%
0 UNDERCROSI NG 4600 NORTHGATE BLVD #100; PACI FI CA, CA 94044
REHABI LI TATE BRI DGE. SACRAVENTO CA 95834 (510) 754- 0001 OVER RUN
HA21 (916) 283- 9950
04- SF-101-4.1/5. 1 IN THE CI TY AND COUNTY OF SAN CERTI FI ED COATI NGS COVPANY  WASHI NGTON, MARCUS $25,932,230 04/ 02/ 21 19%
04-2318014 FRANCI SCO, FROM 17TH STREET TO SOUTH 2320 CORDELI A ROAD; $5, 548,836 04/ 16/ 21 .
ACNH- QLO1- ( 389) E 585 LINDA MAR BLVD. $610, 798 03/11/24 1%

--0

State of California Department of Transportation

VAN NESS AVENUE
BRI DGE PAI NTI NG

FAI RFI ELD CA 94534
(707) 639- 4414

PACI FI CA CA 94044
(650) 222- 7516
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04- SF-101-4. 3/ 1L4. 3 REPAI R CONCRETE BARRI ER AND GUARDRAI L YERBA BUENA ENG NEERI NG & WASHI NGTON, MARCUS $807,000 01/26/21 88%
04-1v8804 IN SAN FRANCI SCO COUNTY, ROUTE 101, CONSTRUCTI ON | NC 585 LI NDA MAR BLVD. $562, 4;2 81; gg; g% 70%
BRI DGE 34-0077 DIR S ORDER EMERGENCY 1340 EGBERT AVE. PACI FI CA, CA 94044
F. A (650) 222- 7516
REPAI R CONCRETE BARRI ER AND SAN FRANGI SCO, - CA 94124
20. 20. 201 GUARDRAI L (415) 822- 4400
130
04- SF-101-/4. 2 IN THE CI TY AND COUNTY OF SAN FBD VANGUARD CONSTRUCTI ON, WASHI NGTON, MARCUS $19, 071, 601 01/29/21 94%
04-4J3904 ERANCI SCO ON RTE 101 FROM THE SAN I NC. 585 LI NDA MAR BLVD. $16, 650,527 02/18/21 80%
HS(N;‘F QLo1-(379) E MATEO COUNTY LINE TO THE BAYSHORE 550 GREENVI LLE ROAD; PACI FI CA. CA 94044 $368, 671  04/22/22
o VI ADUCT (650) 222- 7516
COLD PLANE AND OVERLAY AC REPLACE LI VERMORE CA 94550
(925) 245- 1300
04- SM 1- 17. 9/ 47 IN SAN MATEO COUNTY AT VAR OUS GOLDEN STATE BRI DGE, | NC. BORJA, ROBERTO $1,594,871 03/29/21 78%
04- 2QV804 LOCATI ONS 3701 MALLARD DRI VE; 1700 S AMPHLETT $1;$;1221 gi 8‘21; 335 g; 93%
TREAT RC APPROACH SLAB W TH '
1 1 v D o
(925) 372- 8000 '
(510) 385- 7107
04- SM 1- 39. 0/ 39 I N SAM MATEO COUNTY, NEAR PACI FI CA, MONTEREY MECHANI CAL CO WONG, DUDLEY $7,955,435 08/20/19  100%
04- 1AA004 AT TOM LANTOS (DEVILS SLIDE) TUNNELS 8275 SAN LEANDRO STREET 21339 CABOT RD $5, 901, 523 82; gg; %g 74%
DI R S ORDER EMERCENCY F. A. HAYWARD, CA 94545
I NSTALL MD VOLT ELECT GENERATOR OAKLAND,  CA 94621 (510) 385- 7628 OVER RUN
SYSTEM
20. 20. 201
130
04- SM 1-/10. 6 I N SAN MATEO COUNTY NEAR PESCADERO  GRANI TE ROCK COMPANY BOOSHEHRI , FRED $8, 954,059 06/30/20  100%
04-0C9304 FROM SAN MATEO AND SANTA CRUZ COUNTY 5225 HELLYER AVENUE 2350 PAGE M LL ROAD $9, 245,405  07/28/20 (49,
ACNH P001- (671) B LINE TO 0.1 MLE SOUTH OF BEAN HOLLOW PALO ALTO, CA 94304 $0 12/23/21
--0) SAN JOSE CA 95138 12/31/ 21
ROAD 408) 574~ 1400 (650) 222- 7241 COVPLETED
PAVEMENT REHABI LI TATI ON AND (408) 574-
HA22
04- SM 35-21. 7/1.22. 8 SM 280- R12. 64 (ON-RAVP NOT MAI NLINE) A. TEI CHERT AND SON, | NC. DBA BORJA, ROBERTO $910,486 04/16/21  100%
04- 3QB604 ROUTE 280 AT SOUTHBOUND OFF- RAMP TEI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT $897, 92;(3) 82; g;;gi 97%

State of California Department of Transportation

COLD PLANE AC PAVEMENT AND PLACE

400 SUNRI SE BLVD

ROSEVI LLE CA 95661
(916) 757- 6400

BLVD
SAN MATEO, CA 94402
(510) 385- 7107
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 82-19. 8/19. 8 IN SM COUNTY, ON RTE 82, I N SOUTH SANREDGW CK CONSTRUCTI ON CO KATTI, HRI SHI KESH $1, 789,497 10/ 29/ 21 0%
04- 0K6704 FRANCI SCO CI TY, 0.1 M LE NORTH OF 21 HEGENBERGER CT; 1700 S. AMPHLETT BLVD $0 11/18/21 0%
ACNH- P082- (031) E $0 05/ 05/ 22
FRANCI SCO DRI VE. STE 101
-0 CONSTRUCT SOLDI ER PI LE WALL. QAKLAND CA 94621 SAN MATEO, CA 94402
(510) 792- 1727
(510) 385- 8196
04-SM 84-17.2/17.2 IN SAN MATEO COUNTY, 0.1 MLE EAST GRANI TE CONSTRUCTI ON COVPANY BOOSHEHRI, FRED $2, 837,500 01/14/21 59%
04-0WL204 OF FOX HI LL ROAD CONSTRUCT RETAI NING 715 COMSTOCK ST. 2350 PAGE M LL RD. $1, 517, zgé ({;; éi;gi 63%
WALL AND BARRI ER DI R S ORDER PALO ALTO, CA 94304

EMERGENCY F. A. SANTA CLARA, CA 95054

650) 222- 7241
CONSTRUCT RETAI NI NG WALL AND BARRI ER (408) 327- 7000 ( :

20. 20. 201
130
04- SM 84- 24. 6/ 25 IN SAN MATEO COUNTY, |N REDWOOD CI TYA. TEI CHERT AND SON, |NC. DBA BORJA, ROBERTO $605, 200 06/ 04/ 21 93%
04-0P1104 FROM 0.3 M LE NORTH OF HESS ROAD TO TEI CHERT CONSTRUCTI ON 1700 SOUTH AVPHLETT $479, 223 gggi;gi 79%
0.1 MLE SOUTH OF M DDLEFI ELD ROAD 400 SUNRI SE BLVD, BLVD
COLD PLANE AC PAVEMENT AND PLACE
ROSEVI LLE CA 95661 S?Towggo%lgﬁ 94402
(916) 757- 6400 (510) 385-
04- SM 92- 9. 5/ 10. 4 I'N SAN MATEO COUNTY ON ROUTE 92 FROMGRANI TE ROCK COMPANY BORJA, ROBERTO $818,944 05/18/21  100%
04-0vB804 VEEST HI LLSDALE BLVD UNDERCROSS|I NG TO 5225 HELLYER AVENUE; 1700 SOUTH AMPHLETT $812, 1;3 (1)‘155 12521 99%
ALAMEDA LAS PULGAS OVERCROSSI NG BLVD
SAN JOSE CA 95138 01/21/22
COLD PLANE AC PAVEMENT AND OVERLAY SAN MATEO, CA 94402
(408) 574- 1400
(510) 385- 7107
04-SM92-11.8/11.8 IN SAN MATEO COUNTY AT VARI OUS T.P.A. CONSTRUCTI ON, | NC. YAN, ANDREW $1, 134,704 06/ 06/ 19 97%
04- 0P4304 LOCATI ONS 2406 CLUBHOUSE DRI VE 585 LI NDA MAR BLVD $1, 024, 3;8 8;; gg;%g 94%
TREAT BRI DGE DECKS W TH
ROCKLI N CA 95765 Pﬁ?;ggg’ 4;2894044
(916) 919- 1624 (415) 923-
HVB
04- SM 92-14. 4/18. 8 ON THE RI CHVOND- SAN RAFAEL BRI DGE GOLDEN STATE BRI DGE, | NC. ATAKO, KI NGSTON $17, 736,803 12/31/19 93%
04-3G4544 REPAI R SPALLED CONCRETE COLUWNS AND 3701 MALLARD DRI VE; 25100 SANTA CLARA ST. $15,901, 551  01/14/20 89%

$79,500 05/20/22
HAYWRD, CA 94544

BENI CI A CA 94510
(650) 222- 7529

(925) 372- 8000
HA21
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 101-3.1/3. 1 I N SAN MATEO COUNTY, AT HENDERSON  GRANI TE ROCK COVPANY BOOSHEHRI, FRED $917,000 02/ 02/ 21 59%
04-2v8104 PUMP STATION DIR S ORDER EMERGENCY 5225 HELLYER AVENUE STE 220 2350 PAGE M LL RD, $653, 9;3 22; gi;gi 84%
F. A. MATEO COUNTY SAN JOSE CA 95138 PALO ALTO, 94304
REPAI R FAI LED DI SCHARGE Pl PE .
(415) 850- 3371 (650) 222- 7241
20. 20. 201
130
04- SM 101-22. 6/ 23. 1 IN SAN MATEO COUNTY AT VAR OUS NORCAL GENERAL CONSTRUCTION  BORJA, ROBERTO $1, 027,154 06/18/21 0%
04- 3K3404 LOCATI ONS CORPORATI ON 1700 N AVPHLETTE BLVD S0 07/13/21 0%
Bl(N;‘F 000C-(480) E VEH CLE DETECTI ON SYSTEM 751 MABURY RD; SUl TE101 $0 12/20/21
SAN JOSE CA 95133 S:TOM:;EO7(1:§794402
(408) 886- 0335 (510) 385-
04- SM 101-/ 6. 6 IN SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $65, 590, 440 12/ 21/18 96%
04-1J5614 COUNTI ES BETVEEN 0.3 M LE NORTH OF 4650 BUSI NESS CENTER DRI VE 1700 SOUTH AMPHLETT $64, 730, Ggg 8;; ig; %2 100%
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101
VWH PPLE AVENUE | NTERCHANGE FAIRFIELD, CA 94534 SAN MATEO, CA 94402
REMOVE CONCRETE BARRI ER, | NSTALL (925) 754- 0624 (650) 333- 4036
04- SM 101-/21. 8 US 101 BETWEEN 0.3 M LE NORTH OF SAN KIEW T | NFRASTRUCTURE WEST CO SCHRAM DARRYL $344, 570,547 12/03/19 70%
04-1J5694 ANTONIO I C (SCL PM 50.6) IN SANTA 4650 BUSI NESS CENTER DR 1700 S AMPHLETT BLVD $2§21 ‘2“7121 ggg %; 22; gg 85%
CLARA COUNTY AND 0.3 MLE SOQUTH COF SUl TE 101 ' '
RAND AVENUE | NTERCHANG FAI RFI ELD CA 94534 SAN MATEO, CA 94402
THE CONTRACT W LL W DEN ROUTE 101, (707) 439-7300 (650) 222- 7242
04- SOL- 80-. 5/ 1 IN VALLEJO, AT THE CARQUI ZEZ BRI DGEJDI ELECTRI CAL SERVI CES, |INC. DOS SANTOS, FERNANDO $885,000 11/13/19  100%
04- 2AC504 TOLL PLAZA DIR S ORDER EMERGENCY 624 COMMERCE CT. 324 CAMPUS LANE, STE. $428, Zgg (1)%; éi; %g 48%
F. A T
REPAI R FI RE- DAMAGED ELECTRI CAL MANTECA, - CA 95336 FAl RFI ELD, CA 94534 OVER RUN
EQUI PMVENT (925)518-8707 (510) 385- 6774
20. 20. 201
130
04- SOL-80-.8/1.6 I N SOLANO COUNTY I N VALLEJO ON ROUTE O C. JONES & SONS, |NC. AQUI NO, NCEL $18, 203,871 03/ 26/ 21 31%
04- 2K8404 ROV NORT . 4,320,518 04/23/21
ACI M 0802- (374)E E(F)QI EGE Tg_ﬁ :\DAL:EA 10 g{ ,SFM f’éwﬁz 1520 FOURTH STREET; 124 CAWPLS LANE,  STE s $412,907 03/30/ 23 24%

--0

OF MAGAZI NE STREET O

STRENGTHEN BRI DGE STRUCTURE DUE TO

BERKELEY CA 94710
(510) 526- 3424

FAI RFI ELD, CA 94534
(707) 580- 4429
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SOL-80-1.8/4. 4 I N SOLANO COUNTY | N VALLEJO AT BROSAMER & WALL , INC TRAN, QUANG $22,107,731  03/17/ 20 41%
04-0J7104 VARI OUS LOCATI ONS 1777 OAKLAND BLVD , SUITE 300 324 CAMPUS LANE, $12$§>gg, ggg (1>‘115 ég;gg 56%
RAI SE THE O C- VERTI CAL CLEARANCE SUTE T ’
WALNUT CREEK CA 94596
(925) 395. 5207 FAI RFI ELD, CA 94534
(510) 773- 8499
04- SOL-80-12.0/13. 1 IN SOLANO COUNTY. EB. SR-12 (JAMESON KIEW T | NFRASTRUCTURE WEST CO DOS SANTOS, FERNANDO $62, 886, 805 08/ 13/ 20 54%
04- 0A5394 CANYON) TO EB. 1-80 CONNECTOR 4650 BUSI NESS CENTER DR 324 CAMPUS LANE, $ﬁ, Eigi, ggi 8?5 (1)25 gg 70%
CONSTRUCTI ON EASTBOUND SR 12W TO SUTE T P eI
FAI RFI ELD CA 94534
(707) 439- 7300 FAl RFI ELD, CA 94534
(510) 385- 6774
04- SOL- 80-13.9/13.9 NEAR FAI RFI ELD, AT DAN W LSON CREEK BRI DGEWAY ClVIL CONSTRUCTORS, TRAN, QUANG $2, 861,634 01/11/19 99%
04- 3G6904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAMPUS LANE, $2, 689,204 02/05/19 97%
BH'(;V*OBO -(370)E BRI DGE. 3333 VACA VALLEY PARKWAY, 2000 Sui TE T $3,872  11/10/20
BRI DGE DECK REPLACEMENT VACAVI LLE. CA 95688 FAI RFI ELD, CA 94534
HA21 (707) 455- 7033 (510) 773- 8499
04- SOL- 80-14.1/15. 1 NEAR FAI RFI ELD, AT SUI SUN CREEK GORDON N. BALL, INC. TRAN, QUANG $1, 266,616 02/ 22/21 37%
04-4&724 BRI DGE NO. 23-0007. 333 CAM LLE AVENUE 324 CAVPUS LANE, $997,445 03/11/21 86%
SCOUR M TI GATI ON. SUTE T $25,087 02/ 01/ 22
ALAMD CA 94507
(925) 838- 5675 FAl RFI ELD, CA 94534
(510) 773- 8499
04- SOL- 80- 34. 5/ 34. 5 IN AND NEAR DI XON AND VACAVI LLE, AT VI KI NG CONSTRUCTI ON COVPANY,  AQUI NO NOEL $2,030,003 03/12/21 87%
04-0J6004 MOCUNE CREEK BRI DGE NO. 23-0084 L/R | NC 324 CAMPUS LANE, STE $1, 8;2,238 f1>‘215 81531 920
AND HORSE CREEK BRI DGE NO 23-0077 11315 SUNRISE GOLD CR STEA T '
I NSTALL PCC CUT- OFF WALL, | NSTALL RA OCRDOVA CA 95742 FAI RFl ELD, CA 94533
(916) 852- 5530 (707) 580- 4429
04- SON-1-9.1/16. 1 I N SONOVA COUNTY AT AND NEAR BODEGA GHILOTTI BRCS., |NC. DUNCAN RI CHARD $3, 711,757 02/18/21 98%
04-3Q4204 BAY FROM DORAN PARK ROAD TO 0.8 M LE525 JACOBY STREET; 1009 CLEGG COURT, $3, 233' 2;8 (1)25 82;21 100%

State of California Department of Transportation

NORTH OF SCOTTY CREEK BRI DGE
RHVA OVERLAY

SAN RAFAEL CA 94901
(415) 455- 7011

SU TE G
PETALUMA, CA 94954
(510) 812- 6444
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-15.0/15. 7 IN SONOVA COUNTY NEAR BODEGA BAY, O C. JONES & SONS BRI DGEWAY  VALEH, SYD $22,981,304 05/04/21 13%
04- 0A0204 FROM 0.2 M LE SOUTH TO 0.4 M LE Cl'VIL CONSTRUCTORS A JO NT 4030 OCCI DENTAL ROAD $7'ggg'§gg 28;%?;2% 350
NORTH OF SCOTTY CREEK CULVERT VENTURE SANTA ROSA, CA 95401 :
REALI GN ROADWAY 1520 FOURTH STREET (510) 385- 6972
HA23 BERKELEY CA 94710
(510) 526- 3424
04- SON-12-35.1/38.9 I NAND NEAR SONOMA, FROM VALLEJO BAY CI TI ES PAVI NG & GRADI NG, ALEADELAT, WALEED $6, 381, 863 03/ 04/ 21 89%
04-1J3604 AVENUE TO EAST OF LEVERONI ROAD/ NAPA | NC. 1009 CLEGG COURT, $5$f§§'g§g 82;28;2% 85%
ROAD. 1450 CVIC CT; SU TE G !
PAVEMVENT REHABI LI TATI ON.
CONCORD CA 94520 P§I§L53218§§494954
(925) 687- 6666 (510) 898-
04- SON-37-.3/ 2 I'N SONOVA COUNTY FROM 0.3 M LE EAST GHILOTTI BRCS., INC DUNCAN, RI CHARD $2,149,788 05/21/21 86%
04- 06404 OF MARI N COUNTY LINE TO LAKEVILLE 525 JACOBY STREET; 1009 CLEGG CT. SUITE $2,161, 625 06/ 15/ 21 99%
ROAD G $14,195 11/24/21
SAN RAFAEL CA 94901
AC RESURFACI NG
(415) 454- 7011 PETALUMA, CA 94954
(510) 812- 6444
04- SON-101-3.7/7.2 IN SONOVA COUNTY, | N PETALUMA FROM  GHI LOTTI CONSTRUCTI ON CO. CHO, G NA $83, 951,567 08/08/19 63%
04- 2640F4 62,283,395 09/17/19
AChEE CL01- (353) N ROUTE 101/ 116 SEPARATION TO 0.4 M LE 2301 KERNER BLVD #E 1009 CLEGG CT, UNIT G $ ooy aaa 01 301 24 74%
NORTH OF CORONA ROAD OVERCROSSI NG SAN RAFAEL CA 94901 PETALUMA, CA 94954 !
-0 CONSTRUCT HOV LANES | NCLUDI NG SOUND (510) 385- 8178
(415) 256- 1525
HB1
04- SON-101-9. 0/ 9 NEAR PETALUMA, NORTH OF PEPPER ROAD. HANFORD APPLI ED RESTORATION & CHO, G NA $742,782 12/26/19 96%
04-0J1004 REPAI R SLI DE. CONSERVATI ON 1009 CLEGG COURT $656,9§g g%jégjgg 98%
765 BAYWOOD DRI VE, SUITE 237, PETALUMA, CA 94954
PETALUVA CA 94954 (510) 385-8178
(707) 996- 6633
04- SON-101-22. 3/ 23. 3 IN SONOVA COUNTY | N SANTA ROSA FROM BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $560, 973 05/28/19 0%
04- 108604 0.2 MLE SOUTH OF BI CENTENNI AL WAY 77 LARKSPUR STREET 3401 REGATTA BLVD. $4gg,ggg 82;53;%2 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF SAN RAFAEL CA 94901 RI CHVOND, CA 94804
MENDOCI NO AVENUE OVERCROS (510) 867- 4515 PLANT EST

415) 453- 4675
TREE PLANTI NG (415) SATI S
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Statement of Ongoing Contractsasof 01/20/22 01/ 28/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 32. 8/ 54. 2 IN AND NEAR W NDSOR, HEALDSBURG, AND O.C. JONES & SONS, | NC. VALEH, SYD H. $55, 748, 154 12/ 24/ 19 51%
04-0J6424 CLOVERDALE, FROM OLD REDWOOD HI GHMAY 1520 FOURTH STREET 4030 OCCI DENTAL ROAD $53$ig§, gié 8%5 1‘71522 93%
TO 2.0 MLES SOUTH OF MENDOCI NO UNIT A ’
BERKELEY CA 94710
COUNTY LI NE. (510) 526- 3424 SANTA ROSA, CA 95401
ROADWAY REHABI LI TATI ON. (510) 385- 6972
04- SON- 116- 30. 9/ 31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. | NC. BRAINI KOFF, LEONARD $5, 635,002 03/15/19  100%
04- 4G3804 HESSEL ROAD TO 0.1 M EAST OF 246 GH LOTTI AVENUE 4030 OCCI DENTAL RD., $5,521,131  04/09/19 96%
HSNH P116- (050) E BARTLESON ROAD SU TE A $4.613  11/25/23
-0 CONSTRUCT BRI DGE, RET WALLS, TRAFF (Sgg)AsgffzzfA 95407 SANTA ROSA, CA 95401
SI GNAL (707) 249- 7557
04- SON- 128- 16. 8/ 17. 6 IN THE O TY OF HEALDSBURG FROM 1  VALENTI NE CORPORATI ON CH, JONATHAN $1, 434,000 03/23/21  100%
04- 28304 M LE EAST OF KRECK RD TO 0.3 MLES 111 PELI CAN WAY 4030 OCCI DENTAL, BLDG $1, 315, Ogg (1)‘2‘5 gi;gi 92%
EAST OF MAACAVA CREEK BRIDGE DIR'S ' o0 oo A,
ORDER EMERGENCY F. A (415) 453- 3732 SANTA ROSA, CA 95401 OVER RUN
REGRADE SLOPE, | MPROVE DRAI NAGE, 510) 376- 8218
20. 20. 201 (510)
- 20. I NSTALL U
130
04- SON- 128- 24. 2/ 24. 7 I'N SONOVA AND NAPA COUNTI ES FROM 0.1 BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $654, 730 05/21/19 0%
04- 1Q8704 M LE EAST OF BIDVELL CREEK BRI DGE TO 77 LARKSPUR STREET 3401 REGATTA BLVD. $454, 108 065 055 19 0%
0.7 MLE VEST OF BENNETT LANE AND 0. 4 RI CHVOND, CA 94804 $5,532  03/30/23
SAN RAFAEL CA 94901 ’
M LE VEST OF KNOXV 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
H GHVAY PLANTI NG & TREE REMOVAL SATI'S

Totals: Authorized Final Amt: $1, 698, 900, 971 Completed to Date: $1,147,681, 473  Work ThisMonth: $16, 181, 781
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20. 20. 201
130

PERFORM ORTHER SUPPORTI NG WORK. DI RS
EFA 05A2346

I NSTALL SO L, NAIL WALL, TRAFFIC
CONTROL

OCEANO, CA 93445

RD
PRUNEDALE, CA 93907
(831) 277- 4190
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-.1/8. 2 MON CNTY, REPLACE TWD CULVERTS. SERAFI X ENG NEERI NG SILVA, RICK $318,000 10/29/21 87%
05-1P3104 REPLACE TI MBER BEAR TRAP. MOVE CONTRACTORS | NC 775 ARLI NGTON ST $69, Ogg éi; 3‘11; g% 2204
EQUI PMENT SHED. PROVI DE TRAFFI C 7 CROW CANYON CT STE 250 CAMBRI A CA 93428
CONTROL. DI RS EFA 05A2390 (805) 471- 2102
REPLACE TWD CULVERTS AND TI MBER BEAR AN RAMON, CA 94583
20. 20. 201 TRAP
130
05- MON-1-. 3/ .3 IN MONTEREY CO. ON HW 1 NEAR PM .3 PAPI CH CONSTRUCTION CO INC  SILVA RICK $485,000 10/27/21  100%
05- 1P0604 REMOVE SLI DE MATERI AL, REMOVE 398 SUNRI SE TERRACE 775 ARLI NGTON ST $244, 2% 1%5 22521 100%
UNSTABLE MATERI AL UP THE SLOVE.
ARROYO GRANDE, CA 93420 CAVBRI A, CA 93428 12/21/21
TRAFFI C CONTROL DI RS EFA 05A2391 (805) 927- 4559 OVER RUN
REMOVE SLI DE MATERI AL, TRAFFIC
20. 20. 201 CONTROL
130
05- MON- 1- 15. 0/ 29. 6 HW 1, CLEAR CULVERT | NLET AREA OF S CHAVES CONSTRUCTI ON | NC SILVA, RICK $3,985,000 02/02/21  100%
05- 1N4204 DEBI S & MUD. ROCKFALL PROTECTI ON 11545 LOS OSCS VALLEY RD #C-3 775 ARLI NGTON ST $3, 736, 1;3 8?; gi; g% 94%
SYSTEM CLEANED & REPAI RED. PROVI DE SAN LULS OBl SPO CA 93405 CAMVBRI A, CA 93428
TRAFFI C CONTROL DI RS EFA 05A (805) 927- 4559 OVER RUN
CLEAR CULVERTS AND ROCKFALL
20. 201201 PROTECT! ON
130
05- MON- 1- 27. 2/ 27. 6 REPAI R ROADVAY VASHOUT, PAPI CH CONSTRUCTION CO INC  SILVA, RICK $24, 635,000 01/28/21  100%
05-1N4104 REMOVE/ DI SPOSE OF DEBRI S FLOW 398 SUNRI SE TERRACE 775 ARLI NGTON ST $18, 892, 222 8?5 gi; g% 77%
MATERI ALS, REPAI R OTHER RAI N RELATED ARROYO GRANDE. CA 93420 CAMBRI A, CA 93428
DAVAGE, TEMP TRAFFI C CONTROL. DI RS ’ (805) 927- 4559 OVER RUN
EFA
20.20.201 REPAI R ROADVWAY VASHOUT/ OTHER RAI N
130 DAVAGE
05- MON- 1- 39. 8/ 74. 6 I N MONTEREY COUNTY NEAR BI G SUR FROMGRAN TE ROCK COVPANY DUSSELL PATRI CK $23,714,360 11/05/19  100%
05- 1F6804 TORRE CANYON BRI DGE TO SAN LU S 5225 HELLYER AVENUE STE 220 1529 HW 68 $24,086, 756 11/22/19 99%
ACST- P001- (662) E $0 09/20/21
0 STREET (N SAN JOSE CA 95138 MONTEREY,  CA 93940
o PAVEMENT PRESERVATI ON B}
(408) 574- 1400 (831) 427- 4706 SUSPENDED
HA22
05- MON- 1- 44, 3/ - 44. 3 AT COASTLANDS WALL Il. [INSTALL SO L, ACCESS LI M TED CONSTRUCTI ON  BUCKMAN, HOLLEE $735,000 05/03/21 22%
05- 1N4304 NAI L WALL, PROVI DE TRAFFI C CONTROL. 1102 PIKE LANE 8115 PRUNEDALE NORTH $216, 823 gg; 23;21 30%



State of California Department of Transportation Page 55

Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 55. 7/ 55. 9 I N MONTEREY COUNTY, SOUTH OF LI TTLE GORDON N. BALL, |NC. ARY PANNU $1, 640,109 10/ 14/ 21 64%
05- 1K0504 SUR RI VER BRI DGE 333 CAM LLE AVENUE; 1529 HW 68 $125,560 11/12/21 8%
STER- 31SU- (004) E CONSTRUCT EARTH RETAI NI NG SYSTEM EREY CA 93940 $125,560 07/29/22 0
-0 ALAND CA 94507 805) 540- 9841
(925) 838- 5675 (805) 540-
HA23
05- MON- 1- 59. 4/ 59. 5 ON/ BENEATH BI XBY BRI DGE, PERFORM TRUESDELL CORPORATI ON OF ART PANNU $318,000 06/05/21  100%
05- 1N5004 CONCRETE REPAI R.  PERVI DE TRAFFI C CALI FORNI A, | NC 1529 HW 68/ SALI NAS $105, 923 f{g; gg;gi 33%
CONTROL AND PERFORM OTHER SUPPORTI NG 1310 W 23RD STREET HAY
WORK DI RS EFA 05A2354 TENPE A7 85282 MONTEREY, CA 93940 OVER RUN
20, 20. 201 CONCRETE REPAI R AND TRAFFI C CONTROL ' (805) 540- 9841
130
05- MON- 1- 63. 0/ 63 I N MONTEREY COUNTY ABOUT 11.3 MLES FEC FUTURE CONTRACTORS AND  ART PANNU $6, 551, 782 07/07/21 14%
05- 1H4604 SOUTH OF CARMEL AT GARRAPATA CREEK  ENG NEERS, |NC. 1529 HW 68 $763,002 07/20/21 12%
BRI DGE 184 TECHNOLOGY DRI VE, SU TE 2 MONTEREY, CA 93940 $75,797 09/ 06/ 23
ELECTROCHEM CAL CHLORI DE EXTRACTI ON |RVINE CA 92618 (805) 540- 9841
HA22 (949) 328- 9758
05- MON- 1- 64. 4/ 64. 4 I N MONTEREY COUNTY NEAR CARMEL BY THE AMERI CAN Cl VI L CONSTRUCTORS  ART PANNU $4, 451,351 04/ 05/ 21 29%
05-1K7004 SEA AT GRANI TE CANYON BRI DGE WEST COAST LLC 1529 HW 68 $1, 532,130 04/30/21 34%
ELECTROCHEM CAL CHLORI DE EXTRACTI ON 2990 BAY VI STA COURT, SUITE D VONTEREY, CA 93940 $140,250  01/10/23
BENI CI A CA 94510 (805) 540- 9841 SUSPENDED
HM (707) 746- 8028
05- MON-1-73. 7/ 0 I N MONTEREY COUNTY NEAR CARMEL BY THE TAYLOR JANE CONSTRUCTI ON LP  BRAR, BALJI NDER $457,805 02/08/21 10%
05- 1Vb204 SEA AT OCEAN AVENUE 131 WDANA ST STE A AND C 8115 N PRUNEDALE RD $38, 4;3 23; i% gi 8%
REHABI LI TATE CULVERTS NP CA 93444 SALI NAS, CA 93907
(805) 929- 2297 (805)610-8215
HM
05- MON- 1- 80. 3/ 0 I N MONTEREY, SAN BENI TO AND SANTA PETERSON- CHASE GENERAL FARSHAD KESHAVARZI $1, 611,141 03/16/21 23%
05- 1M3904 CRUZ COUNTI ES AT VAR OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON, | NC. 140 DUBOI S STREET $739,098 04/01/21 45%

TREAT BRI DGE DECK W TH METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES sUl TE E $102,428  02/20/ 22

SANTA CRUZ, CA 95060

I RVINE CA 92606
(831) 427- 4706

HM (949) 252- 0441
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1-/ 0 I N MONTEREY AND SAN LUl S OBI SPO CAL STRIPE, INC. LANG, TI M G LL, SANDEEP $1, 499,000 08/31/21 0%
05- 1K8504 COUNTI ES AT VARI OUS LOCATI ONS 2040 E. STEEL RD.; 3230 RI VERSI DE AVE. $64,500 10/01/21 4%
SSTG-000C- (532) E I NSTALL CENTERLI NE AND EDGE LI NE #130 $0 12/20/21
-0 COLTON CA 92324 PASO ROBLES CA 93446
(909)884-7170 805) 550- 4651
HB1 (805) 550-
05- MON- 68-1. 1/ 4. 2 IN AND NEAR PACI FI C GROVE, FROM GRANI TE ROCK COVPANY RODGER JOHNSON $5, 575,000 10/ 26/ 21 0%
05- 1H0004 FOREST AVE TO RTE 1 (PML. 1/ 4. 26) 5225 HELLYER AVENUE; $0  11/24/21 0%
UPGRADE AMERI CANS W TH DI SABI LI TI ES $0
SAN JOSE CA 95138 831) 455. 5707
(408) 574- 1400 (831) 455-
HA22
05- MON-101- 3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT  NEWION CONSTRUCTI ON MANAGEMENTLANG, TI M HURD, ROBERT $4, 155,333 02/ 16/ 21 2%
05-1H0204 THE CAMP ROBERTS SAFETY ROADSI DE REST I NC 3230 Rl VERSI DE AVE $55,373  03/11/21 1%
ACI(\I;-I- QL01- (378)E AREAS 2436 BROAD ST: 4130 $0 10/ 04/ 22
o | NFRASTRUCTURE UPGRADES PA LE 44
SAN LU S OBI SPO CA 93401 (85(5))?505 42‘5? 93446
HA25 (805) 544- 5583
05- MON- 101-6. 7/ 6. 7 I'N MONTEREY COUNTY NEAR KI NG CI TY AT WH TAKER CONSTRUCTI ON GROUP, LANG, TIM $4,122,460 09/ 18/ 20 58%
2&;':828‘11 476) E THE SAN ANTONI O RI VER BRI DGE I NC. 3230 Rl VERSI DE AVE $3, 774, 423 (1)2; gg; 3(2) 90%
0 QLO1- (376) SEI SM C RETROFI T 2 BRI DGES 2752 CONCRETE CT. ; #130
PASO ROBLES CA 93446 Pgs:—,) ?SELEE’MCA 93446
HA21 (805) 226- 4020 (805) 550-
05- MON- 101- 36. 9/ 47. 7 I'N MONTEREY COUNTY, I N AND NEAR KINGCHL USA I NC LANG TIM $82, 533,824 01/16/19 87%
ﬁ;_ggg‘l‘_ 438) £ CITY FROM 0.4 M LES SOUTH OF W LD 1920 MAI N STREET #310 3230 Rl VERS| DE AVENUE $56ég§2, ggg 8;5 %éj %g 70%
(338) HORSE ROAD OC TO TEAGUE AVENUE RINE CA spe1 #130 :
-0 PAVEMENT REHABI LI TATI ON, SEISM C PASO ROBLES, CA 93446
(949) 242- 4432 805 550. 4651
HA22 (805) 550-
05- MON- 101-87. 3/ 91. 5 ON ROUTE 101 | N MONTEREY COUNTY IN  GRANI TE ROCK COMVPANY TYLER LAVERI NG $39,079,581 12/13/18 92%
05-1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 $38, 390, 664 01/07/19
BLNH QLO1- (342) E 8115 PRUNEDALE NORTH $77,203 10/03/22  96%

--0

HA22

State of California Department of Transportation

MARKET STREET OVERCROSSI NG AND 0. 3
M LES SOUTH OF RUSSELL/ ESPI
ROADVWAY REHABI LI TATI ON

SAN JOSE CA 95138
(408) 574- 1400

ROAD
PRUNEDALE, CA 93907
(831) 262- 6572
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101-91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2,484,506 04/04/17  100%
05-0161H4 PRUNEDALE AT VAR OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $2, 256,947 04/26/ 17 90%
ACNH QL01- (311) B 0.2 MLES NORTH OF LI TTLE BEAR CREEK ROAD $16,630 03/16/22
-- SAN JOSE CA 95127
0 UNDERCROSSI NG TO 0.3 M (408) 259- 7982 PRUNEDALE, CA 93907

LANDSCAPE M Tl GATI ON (831) 455-5466
05- MON- 156- 1. 4/ 2 ON ROUTE 156 | N MONTEREY COUNTY GRANI TE ROCK COVPANY TYLER LAVERI NG $5, 834,610 12/ 14/21 0%
05- 0A0904 BETWEEN THE ROUTE 183/ 156 SEPARATI ON5225 HELLYER AVENUE; 1529 HW 68/ SALI NAS ig 01/06/ 22 0%

(PM R1.1) AND CASTROVI LLE BOULEVARD HAY

SAN JOSE CA 95138

(PM R2. 1) 408) 574. 1400 MONTEREY, CA 93940

REPLACE BRI DGE RAI LI NG (408) ) (831) 262- 6572
HA21
05- MON- 156-/ 0 I N MONTERREY CNTY ON 156, 101 & 198 PRECI S| ON GRADE | NC MUNES, NASH $318,000 12/13/21 0%
05- 1P3404 AND SBT CNTY ON 25 @ VARI QUS PO BOX 90 8115 PRUNEDALE NORTH ig (1)55 gg; g% 0%

LOCATI ONS. REPAI R& REPLACE CULVERTS, RD

DRAI NS & SLOPES DI RS EFA SAN JUAN BAUTI STA, CA 95045 PRUNEDALE, CA 93907

REPAI R, REPLACE CULVERTS, DRAINS & (805) 441- 6931
20. 20. 201 SLOPES
130
05- SB- 1- 29. 9/ 49. 2 I N SANTA BARBARA COUNTY ABOUT 5. 8 CALPORTLAND CONSTRUCTI ON THOMAS PETERSEN $7,059,151 07/08/20  100%
05-1G1304 M LES NORTH OF LOMPOC FROM CALI FORNI A1625 E. DONOVAN ROAD; 2053 PREI SKER LANE $6, 23131, ggg 825 gz;gg 97%

BOULEVARD TO ROUTE 166 NEAR GUADALUPE SANTA MAR A CA 93454 STE E :

PAVEMENT REHABI LI TATI ON (805 345. 3581 SANTA MARI A CA 93454 OVER RUN
A2 (805) 441- 7943
05- SB-1-33.1/0 I N SANTA BARBARA COUNTY NEAR LOMPOC BEADOR CONSTRUCTI ON COVPANY, BENNETZEN, LILIAN $516, 700 10/ 22/ 21 0%
05- 1F8104 AT SAN ANTONI O CREEK BRI DGE I NC. 2053 PREI SKER LANE 28 11/30/ 21 0%

UPGRADE SHEET PI LI NG AND ROCK SLOPE 26320 LESTER Cl RCLE; STE. E

CORONA CA 92883 SgggA‘lZ?R'GQ’SSCA 93454

HA21 (951) 674- 7352 (805) 441-
05- SB-101-1.4/4. 8 I N SANTA BARBARA COUNTY I N GRANI TE CONSTRUCTI ON COVPANY MERLO, TAYLOR $88, 365, 389 04/ 01/ 20 71%
05- ON71U4 CARPI NTERI A FROM 0.2 M LE SOUTH OF PO BOX 50085 PO BOX 996 $75, 190, 888 04/ 02/ 20 85%
ACNH QLO1- (373)N $774,811 09/ 23/ 22

--0

State of California Department of Transportation

BAI LARD AVENUE OVERCROSSI NG TO 0. 7
M LE SOUTH OF SOUTH PADARO LANE
CONSTRUCT HOV LANES

WATSONVI LLE, CA 95077
(831) 724- 1011

CARPI NTERI A, CA 93014
(805) 722- 8935
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY I N CCFG CONSTRUCTI ON JONES, DAVI D $2,541,056 09/ 20/ 19 0%
05- 448214 CARPI NTERI A FROM 0.2 M LE SOUTH OF 17750 WARDS FERRY RD; PO BOX 996 $2, 348,093 10/04/19 0%
$0 05/31/24 0
CARPI NTERI A CREEK BRI DGE TO FRANKLI N CARPI NTERI A, CA 93014
SONORA CA 95370 '
CREEK BRI DGE 209) 743, 4911 (805) 748- 5218 PLANT EST
M TI GATI ON PLANTI NG (209) 743- SATI S
05- SB-101-3.8/3.8 I N SANTA BARBARA COUNTY AT VIA REAL GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $989, 056 08/ 30/ 21 92%
05-1J8504 AND SANTA MONI CA AVENUE COLTON THOMAS P.O BOX 996 $977, 823 gg; gé; gi 94%
RECONSTRUCT US 101 RAMP 3690 SANTA CLAUS LANE ST. B CARPI NTERI A, CA 93013
CARPI NTERI A CA 93013 (619) 347-3088
HB4 (805) 765- 6871
05- SB-101-4.4/7.7 I N SANTA BARBARA COUNTY, | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY TAYLOR MERLO $151, 510, 739 06/ 05/ 21 18%
05- ON72WL4 CARPI NTERI A AND AT SUMVERLAND FROM PO BOX 50085 P.O BOX 996 $30, 807, 742 06/ 05/ 21 20%
$3, 619, 941 10/ 30/ 24 0
0.9 MLE SOQUTH OF SOUTH PADARO LANE CARPI NTERI A CA ! '
WATSONVI LLE CA 950775085
UNDERCROSSI NG TO 0. 6 831) 794- 1011 (805) 722- 8935
CONSTRUCT HOV LANES AND (831) 724-
05- SB-101-7.3/9.6 I N SANTA BARBARA COUNTY, | N AND NEARGRANI TE CONSTRUCTI ON COVPANY TRI STAN GEBHART $102, 171, 611 10/ 22/ 20 40%
05- ON73U4 SUMVERLAND FROM 0.2 M LES NORTH OF PO BOX 742478 P.O BOX 996 $50, 137,178 10/ 22/ 20 49%
$1, 713,675 09/ 29/ 23 0
PADARO LANE OVERCROSSI NG TO SAN CARPI NTERI A, CA 93013 ! !
LOS ANGELES CA 90074- 2478 '
YSI DRO CREEK BRI DGE. 631) 768. 4002 (805) 440- 3057
CONSTRUCT HOV LANES AND (831) 768-
05- SB-101-11. 0/ 11 I N SANTA BARBARA COUNTY AT BUTTERFLY C. A RASMUSSEN, |NC. OM D VAZIRI $3, 239,508 09/01/21 9%
05- 1E0404 LANE PEDESTRI AN UNDERCROSSI NG 28548 LI VI NGSTON AVENUE; 35 S LA PATERA LANE $1,071,344 09/24/21 33%
ACNH QLO1- (391) E $0 06/ 20/ 22
ADA COVPLI ANCE SUTE E
--0) VALENCI A CA 91355

GOLETA, CA 93117

(661) 367- 9040
(805) 888- 1601

HB71
05- SB- 101- 33. 8/ 44. 8 SB CNTY NEAR GAVI OTA FROM EL CAPI TAN JOHN MADONNA CONSTRUCTI ON CO  BALLENTI NE, DAVI D $7,585,000 10/ 21/21 47%
05- 1P0504 PARK UNDERCROSSI NG TO BECKSTAD I NC 270 EAST HW 246 UNIT $1, 267, 5;8 (1)25 (2)% g; 17%

OVERCROSSI NG REPAI R CULVERT, FI LL P.O BOX 5310 203 #12

VO D, RESTORE RDW DI RS EFA

SAN LU'S OBISPO, CA 93403  DUELLTON CA 93427

REPAI R CULVERT JO NT, RESTORE (805) 748- 1087

20. 20. 201 (805) 543- 7751

ROADVWAY
130
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 46. 6/ 47. 1 I N SANTA BARBARA COUNTY NEAR GAVI OTA SPECI ALTY CONSTRUCTI ON, INC. M CHAEL MORTENSEN $4,827,349 12/ 16/ 20 70%
05-1E0104 AT THE GAVI OTA SAFETY ROADSI DE REST 645 CLARI ON CT; $3,931,724 01/14/21
CSTG QLO1- (362) E AREA g;ﬁpg'zs:ﬁ?m $546, 742 04/11/22 O
--0) SAN LU S OBI SPO CA 93401

WASTEWATER SYSTEM UPGRADE .

(805) 543 1706 (805) 698- 2601

HA25
05- SB- 101- 55. 9/ 56. 2 IN SANTA BARBARA COUNTY NEAR SPECTRUM CONSTRUCTI ON GROUP,  BALLENTI NE, DAVI D $5, 895, 831 08/ 20/ 20 27%
05- 1F7904 BUELLTON FROM 0.1 M LE SOUTH OF I NC. 270 E HW 246 #203 $956, 728 83; gi; gg 16%

NOJOQUI CREEK BRIDGE TO 0.3 MLE 16 GOODYEAR, STE. 140; BUELLTON, CA 93427

SOUTH OF SANTA ROSA ROAD OVERCROSS .

BRI DGE RAI L UPGRADE I RVINE CA 92618 (£05) 6665920
HA21 (949) 299- 1400
05- SB- 101- 70. 6/ 71. 2 ON ROUTE 101, FROM 0.3 M LE SOUTH TO CALPORTLAND CONSTRUCTI ON BENNETZEN, LILIAN $10, 974,792 11/17/20 45%
2?::5%!:?83‘31-(019)5 0.3 MLE NORTH OF ROUTE 101/ 135 1625 E. DONOVAN ROAD 2053 PREI SKER LANE $3'é2§'?14518 (1&5 %25 gg 29%

SEPARATI ON AND ON ROUTE 135 AT ROUTE SANTA MARI A CA 93454 STE E :
-0 101/ 135 SEPARATI ON. 805 345. 3581 SANTA MARI A, CA 93454

REPLACE BRI DGES (805) 345- (805) 441- 6935
HA21
05- SB-101- 70. 7/ 91 I N SANTA BARBARA AND SAN LUI'S OBISPO A M CONCRETE, | NC. LI LI AN BENNETZEN $4,223,099 07/27/21 21%
05- 1H8504 COUNTI ES AT VARI OUSS CANYON LOCATI ONS 3075 TOANSGATE RD #200 2053 PREI SKER LANE $517,459 08/12/21 12%

ACNH Q101- (396) E FROM ROUTE 135 TO WEST TEFFT STREET $0 07/12/22
--() ROADS!I DE SAFETY | MPROVENENTS VESTLAKE VI LLAGE CA 91361
(818) 362- 8300

STE. E
SANTA MARI A, CA 93454
(805) 922- 1611

HA25
05- SB-101-/0 VARI OUS LOCATI ONS THROUGHOUT THE TRAFFI C LOOPS CRACKFILLING ~ ART PANNU $4,439,520 12/09/20  94%
05- 1H9904 Bl STRI CT e 1529 MY 68/ SALI NAS $3,981,980 01/21/21 oo
REPLACE FAI LED TRAFFI C MANAGEMENT 946 S ENERALD ST: HAY $0 03/20/22
ANAHEI M CA 92804 “800"5'5?5;' 9;*2193940 SUSPENDED
HB4N (714) 520- 4026 (805) 540-
05- SB- 135- 11. 7/ 17. 8 IN SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON THOVAS PETERSEN $12, 410,279 09/ 27/ 21 4%
05- 1704 SANTA MARI A FROM LAKEVI EW RD TO 1625 E DONOVAN $75,225 10/19/21
2053 PREI SKER LANE A 1%

HA22

NORTH SANTA NMARI A CONNECTOR
PAVEMENT PRESERVATI ON

SANTA MARI A CA 93454
(805) 345- 3581

STE. E
SANTA MARI A, CA 93454
(805) 441- 7943



State of California Department of Transportation Page 60

Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 135- 16. 5/ 0 I N SANTA BARBARA COUNTY | N SANTA FEC FUTURE CONTRACTORS AND  PETERSEN, THOMAS $1, 420,232 05/27/21 52%
ag;\l if?{g;‘ 009) E MARI A AT BUNNY AVENUE AND FROM ROEMER ENGI NEERS, | NC. 2053 PREI SKER LANE, 22%‘11, ggg 82; ig; g% 63%
-(009) WAY TO PREI SKER LANE 184 TECHNOLOGY DRIVE, SUTE 2 STE. E ’

-0 SI GNALS, LI GHTING, SI DEWALKS AND RV NE CA 92618 SANTA MARI A, CA 93454
HB1 (949) 328- 9758 (805) 441-7943
05- SB-154-21. 3/ 0 I N SANTA BARBARA COUNTY NEAR LAKE TAYLOR JANE CONSTRUCTION LP  DAVI D COOPER $892,536 03/15/21 32%
05- 1H6304 CACHUMA AT 0.31 M LE WEST OF 131 WDANA ST, STEA & C 355 LAPATER LANE $527,710 04/13/21 65%

PARADI SE RQOAD. GOLETA, CA 93117 0 06703/22

CULVERT | NVERT PAVI NG W TH FI SH NI PCMD CA 93444 ’

(805) 723- 5129 (817) 913- 3747
HA23
05- SB- 154-22. 9/ 23. 2 I N SANTA BARBARA COUNTY ABOUT 9 CERTI FI ED COATI NGS COVPANY M CHAEL MORTENSEN $7,424,761 11/ 25/ 20 30%
2(5:;;0322 (001) E M LES NORTH OF SANTA BARBARA FROM 1.4 2320 CORDELI A ROAD; 35 S LAPATERA LANE $5;$2%§,gf732 (1)‘215 (1)?5 gg 76%
. i M LES SOUTH OF PARADI SE ROAD TO 0. 2 GOLETA, CA 93117 '

--0) FAI RFI ELD CA 94534 '

M LE NORTH OF STAGECOAC (707) 639- 4414 (805) 698- 2601

| NFRASTRUCTURE MAI NTENANCE
HA21
05- SB- 154- 23. 8/ 29. 2 I N SANTA BARBARA COUNTY NEAR SANTA  GRANI TE CONSTRUCTI ON COVPANY $3,322,913 12/17/21 0%
05- 1M3704 BARBARA AT VARI OUS LOCATI ONS FROM 0.4 P. 0. BOX 6744; $0  01/20/ 22 0%
HSST- S154- (002) E $0

M LE EAST OF STAGECOACH ROAD TO 0.8
--0) MLE VEST OF SAN ANTO SANTA BARBARA CA 93111
- PLACE HFST AT FIVE LOCATI ONS ON (805) 964- 9951
05- SB- 154-31. 8/ 32. 1 I N SANTA BARBARA COUNTY I N AND NEAR C. A RASMUSSEN, |NC. $4,935,219 11/22/21 0%
05-1H4504 SANTA BARBARA FROM PRI MAVERA ROAD 28548 LI VI NGSTON AVENUE; $0  12/09/21 0%

UNDERCROSSI NG TO LA COLI NA ROAD $0

UNDERCRGSS! NG VALENCI A CA 91355

SUBSTRUCTURE REHABI LI TATI O BRI DG (661) 367-9040
05- SB-166-8.1/8. 1 IN SANTA BARBARA COUNTY | N SANTA LEE W LSON ELECTRI C COVPANY, LI LI AN BENNETZEN $532,230 04/27/21 78%
05- 1K1004 MARI A AT M LLER STREET I NC. 2053 PREI SKER LANE $472,333 05/13/21 89%

HSNH- P166- ( 033) E
--0)

MODI FY SI GNAL, RECONSTRUCT CURB 1151 EL CAM NO REAL; STE. E $119,545 02/08/22

SANTA MARI A, CA 93454
(805) 441- 6935

ARROYO GRANDE CA 93420
HB1 (805) 489- 4216
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-7.0/13. 7 I N SANTA BARBARA COUNTY AT VARI QUS  TORO ENTERPRI SES, | NC. OM D VAZI RI $1,879,287 04/27/21  100%
05- 1N1904 LOCATI ONS FROM COLD SPRING ROAD TO 2101 E. VENTURA BLVD 35 S LA PATERA LANE, $1, 856, Ggg 22; %2;21 100%
0.9 MLE WEST OF NI DEVER ROAD SU TE E
OXNARD CA 93036 12/31/21
GRI ND AND OVERLAY W TH RUBBERI ZED (805) 483. 4515 GOLETA, CA 93117 COVPLETED
™ (805) 692- 6820
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOWPOC CCFG CONSTRUCTI ON JONES, DAVID $575,083 08/31/18  100%
05-0C6414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR PO BOX 996 $525,096 11/08/18 91%
$0 04/ 22/22 0
ROAD TO 0.4 M LE EAST OF TULAROSA S A 95370 CARPI NTERI A, CA 93014
ROAD AND AT HAPGOCD ROAD 209) 743- 4911 (805) 319- 1237 OVER RUN
PLANTI NG M Tl GATI ON (209) )
HE13
05- SBT- 25- 46. 7/ 49. 8 I N SAN BENI TO COUNTY, | N AND NEAR CAL VALLEY CONSTRUCTI ON, | NC. FARSHAD KESHAVARZI $1, 335,222 02/ 05/21 75%
05- 1MD404 HOLLI STER, FROM 0.1 M LE NORTH OF 5125 N. GATES AVENUE, SUI TE 1 140 DUBO S STREET $1, é?i, ggi (1)35 (2)(1)5 2% 86%
BEST ROAD TO PLAZA DRI VE SUTE E :
RHVA- G OVERLAY AND SLURRY SEAL FRESNO CA 93722 SANTA CRUZ, CA 95060
(559) 274- 0300 831) 427- 4706
HML (831) 427-
05- SBT- 25-54. 0/ 0 NEAR HOLLI STER, AT THE | NTERSECTI ON GRANI TE ROCK COMPANY $9, 949,232 11/18/21 0%
05-1J4804 OF ROUTE 25 AND ROUTE 156 5225 HELLYER AVENUE; $0 12/16/21 0%
SNHG- P025- (033) CONSTRUCT ROUNDABOUT $0
--0) SAN JOSE CA 95138
(408) 574- 1400
HB1
05- SCR-1- 16. 7/ 17 I N SANTA CRUZ COUNTY, IN SANTA CRUZ A TEICHERT AND SON, |INC. DBA | AN NGUYEN $5, 259, 355 10/ 23/ 20 79%
OHg\nl-:%g;l- 032) E FROM 0.3 M LE SOUTH OF ROUTE 1/17 TEI CHERT CONSTRUCTI ON 140 DUBOl S STREET $3;$§95§,§§g (1)‘115 %g; gg 62%
0 (032) SEPARATI ON ON ROUTE 1 TO 0.4 M LE 400 SUNRI SE BLVD. ; SUTE E '
. SOUTH OF PASATI EMPO OVERCR
ROSEVI LLE CA 95661 SANTA CRUZ,  CA 95060
CONSTRUCT RAMP SAFETY | MPROVEMENTS (831) 427- 4706
HB1 (916) 757- 6400
05- SCR-1-/ 0 SC CNTY ON RTE 1,9, & 236 @ VAR GRANI TE CONSTRUCTI ON COVPANY  NGUYEN, | AN $12,985,000 08/26/20  100%
05- 1M5504 LOCATI ONS. BURNED TREE REMOVAL, 580 WEST BEACH STREET 140 DUBO S STREET STE $9, 582, 428 82; gg; 3(2) 24%
RESTORE GUARDRAI L, TI MBER LAGG NG & E
SIGNS, ROADWAY REPAIR DI RS EFA VATSOMILLE, CA 95076 SANTA CRUZ, CA 95060
RESTORE 15/20 M LES OF BURNED STATE .
20. 20. 201 (831) 427- 4706

130

State of California Department of Transportation

HI WAYS
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-/0 IN SCR, MON, SLO & SB COUNTI ES ON DARREL VARNI ELECTRIC, INC  GARCI A, SANTI AGO $318,000 05/17/21 60%
05- 1N0304 VARl OUS ROUTES PROVI DE ELECTRI CAL 12 PARKWOOD DRI VE 8115 PRUNEDALE NORTH $232, Ggg gz; gg; 2% 73%
REPAI RS, TRAFFI CCONTROL AND PERFORM RD
OTHER SUPPORTI NG WORK. DI RS VATSOMILLE, CA 95076 PRUNEDALE, CA 93907
ELECTRI CAL REPAI RS AND TRAFFI C (805) 455- 5466
20. 20. 201 CONTROL
130
05-SCR-9-.1/7.5 I'N SANTA CRUZ COUNTY | N AND NEAR DI SNEY CONSTRUCTI ON, | NC. | AN NGUYEN $2,122,333 02/10/21 96%
05- 1F9204 . 1,973,197 03/04/21
ACST: 9000- (026) SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4 533 Al RPORT BLVD SUI TE 120; 140 DUBO S STREET $ o 208 oa) 201 52 91%
M LES NORTH OF GLEN ARBOR ROAD BURLI NGAME CA 94010 SUTE E :
-0 UPGRADE DRAI NAGE SYSTEMS AND SANTA CRUZ, CA 95060
(650) 259- 9545
(831) 427- 4706
05- SCR-9- 10. 8/ 0 IN SANTA CRUZ COUNTY NEAR BROOKDALE GORDON N. BALL, INC. GARETH Gl LL $1,732,672 11/05/21 1%
05- 1K0604 AT SIDEHI LL VI ADUCT BRI DGE 333 CAM LLE AVENUE; 140 DUBO S STREET $0 11/24/21 0%
STER- 31SB- (004) E CONSTRUCT VI ADUCT WALL EXTENSI ON, SUTE E $0 04/20/23
-0 ALAMD CA 94507 SANTA CRUZ, CA 95060
(925)838-5675 831) 427- 4706
HA23 (831)427-
05- SCR- 9- 20. 0/ 20 ON ROUTE 9 I N SANTA CRUZ COUNTY NEARGORDON N. BALL, INC. PATRI CK DUSSELL $3,022,818 05/17/21 24%
05- 1K1304 BOULDER CREEK ABOUT 1.1 M LE SOUTH OF 333 CAM LLE AVENUE; 140 DUBOI S STREET, $897,711  06/17/21 30%
STER- 31TP- (004) $21,761 05/ 20/ 22
JUNCTION 236 / 9 SU TE E
-0 SOLDI ER PILE TI EBACK RETAI NING WALL ALAMO CA 94507 SANTA CRUZ, CA 95060
(925)838-5675 831) 427- 4706
HA23 (831) 427-
05-SCR-17-1.1/1. 4 I'N SANTA CRUZ COUNTY, NEAR SANTA CRUZ JOHN SEMSEN LANDSCAPI NG CO | NCSANTI AGO GARCI A $321,775 08/30/19 0%
05-0Q6014 FROM 0.3 M NORTH PASATI EMPO DRIVE 21161 LYONS BALD MNT RD; 8115 PRUNEDALE NORTH $2$Z;’ %i(l) 1(2)5 gg; %g 0%
OVERCROSSI NG TO BEULAH PARK ROAD '
SONORA CA 95370
UNDERCROSSI NG, (200) 743. 6800 PRUNEDALE, CA 93907 PLANT EST
PROPOSED LANDSCAPE SPLI T FROM (831) 455- 5466 SATI S
05-SCR-17-2.1/2.2 ADDRESS SI NKHOLE | N MEDI AN ADJACENT A, TEICHERT & SONS INC DBA  NGUYEN, |AN $583,718 01/22/21 0%
05-1MB104 TO THE SOUTHBOUND LANES | N SANTA CRUZ TEI CHERT CONSTRUCTI ON 140 DUBO S STREET STE gg gg; 2(2); 21 0%
CO ON RTE 17. DI RS EFA 05A2314 400 SUNRI SE AVE STE 300 E
ADDRESS Sl NKHOLE ON RTE 17
ROSEVI LLE, CA 95661 S8A'3\'IA4§$UZ’706CA 95060
20. 20. 201 (831) 427-

130
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-9.1/9.9 ON ROUTE 17 NEAR SCOTTS VALLEY FROM GRANI TE ROCK COMPANY FARSHAD KESHAVARZI $5, 350,466 08/ 11/21 0%
05-1&2604 0.6 M LES SOUTH OF LAUREL ROAD TO 5225 HELLYER AVENUE; 140 DUBO S STREET, 23 09/ 02/ 21 0%
0.25 M LES NORTH OF LAUREL ROAD SUTE E
SAN JOSE CA 95138
PARED, PS&E AND R/ WONLY__ 408) 574- 1400 SANTA CRUZ, CA 95060
W LDLI FE CROSSI NG (408) 574- (831) 427- 4706
HB34
05- SCR-129-1.4/1.4 I'N SANTA CRUZ COUNTY NEAR DREAMBUI LDER CONSTRUCTI ON' CORPI AN NGUYEN $3, 085,061 10/20/20  100%
gg+%f§§gg_(01g)E WATSONVI LLE AT LAKEVI EW ROAD DBA DREAMBUI LDER 140 DUBO S STREET $3,079,7gg éijggjgg 95%
CONSTRUCT | NTERSECTI ON SAFETY 18543 YORBA LI NDA BLVD # 376; SUITE E
-0 SANTA CRUZ, CA 95060 OVER RUN

HB1 (714) 646- 3697

05- SCR- 236- 2. 1/ 15. 5 SANTA CRUZ CNTY ON HW 236. DEBRIS  ARBORWORKS | NC NGUYEN, | AN $13, 985, 000 09/ 23/ 20 15%

05- 1M7904 AND BURNED TREE REMOVAL ON FORESTED 40094 HWY 49 STE A 140 DUBO S STREET STE $9,046,ogg gg;gg;gg 65%
STATE HWvSDI SPOSAL OF DEBRI S/ TREES. E

TRAFFI C CONTROL DI RS EF
REMOVAL OF BURNED TREES AND DEBRI S

OAKHURST, CA 93644

SANTA CRUZ, CA 95060
(831) 427- 4706

20. 20. 201
130
05-SLO 1-32.6/0 IN SAN LU'S OBl SPO COUNTY I N MORRO  SOUZA ENGI NEERI NG CONTRACTI NG, SI LVA, RI CK $5, 819, 455 03/ 08/ 21 0%
05-0L7214 BAY AT TORO CREEK BRI DGE INC. DBA SOUZA CONSTRUCTI ON 775 ARLI NGTON ST. $49, 123 2‘11; géj gé 1%
REPLACE BRI DGE 4027 SANTA FE ROAD CAMVBRI A, CA 93428
SAN LU S OBI SPO CA 93401 (805) 471-2102
HA21 (805) 546- 8288

05-SLO-1-34.5/0

I'N SAN LU S OBl SPO COUNTY NEAR MORRO

PAPI CH CONSTRUCTI ON CO.,

SILVA, RICK

$8, 275, 000

10/ 13/ 21 0%

05-0L7224 BAY AT OLD CREEK BRI DGE 398 SUNRI SE TERRACE; 775 ARLI NGTON STREET ig 11/18/ 21 0%
REPLACE BRI DGE
ARROYO GRANDE CA 93420 ng’ERL/;’l ;:/1*023428
(805) 473- 3016 (805) 471-
HA21
05-SLO 1-62.5/62.5 ELEPHANT SEAL CULVERT 1. FIX LINE WHI TAKER CONSTRUCTI ON GROUP  LANG, TI M TALLONE, $535, 000 08/ 02/ 21 0%

05- 1P0304

20. 20. 201
130

CULVERT. RESTORE STATE PARKS TRAI L.

I NC

PROVI DE TRAFFI CCONTROL. PERFORM OTHER 2752 CONCRETE COURT

SUPPORTI NG WORK. DI RS E
REPARE LI NE CULVERT, RESTORE PARK
TRAI L

PASO ROBLES, CA 93446

MATT

3230 RI VERSI DE AVE
#130

PASO ROBLES, CA 93446
(805) 550- 4651

$0 10/07/21
$0 11/15/21

0%

SUSPENDED
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-41-14.2/15.9 I N ATASCADERO, FROM SAN GABRI EL  ROAD SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $5,882,603 12/12/19  100%
05- 1F6304 TO ROUTE 101 SOUTHBOUND RAMPS. INC. DBA SOUZA CONSTRUCTI ON 3230 RI VERSI DE AVE $5,929, 115 01/14/20 98%
f???‘P041'(141)E | MPROVE AND CONSTRUCT NEW ADA 4027 SANTA FE RD #130 $261,549 11/19/21
SAN LU 'S OBI SPO CA 93401 f§§§;5§§L§§4§A 93446 OVER RUN
HB71 (805) 546- 8288
05- SLO- 46-17.2/17. 6 IN SAN LU'S OBl SPO ON ROUTE 46, NEAR CALPORTLAND CONSTRUCTI ON SILVA, RICK $4, 737,144 04/ 07/ 20 37%
05- 1H9304 TEMPLETON FROM 0.2 M LE WEST TO 0.2 1625 E DONOVAN ROAD 775 ARLI NGTON STREET $4,441,197 05/ 08/ 20 91%
SSTG P046- ( 060) E M LE EAST OF VI NEYARD DRI VE $1,459 06/ 14/ 22
--0) SANTA MARI A CA 93454 CAMBRI A, CA 93428
CONSTRUCT ROUNDABOUT .
(805) 345. 3581 (805) 471- 2102
HB1
05- SLO-46- 37.0/ 41. 2 IN SAN LU S OBI SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON CO., INC. NORRI'S, AMY $3, 087,149 03/11/21 90%
05- 1N0504 ROBLES FROM GENESEO ROAD TO 0.6 M LE 398 SUNRI SE TERRACE; 102 S VA TLEY GARDENS $3, 207,242 04/13/21 98%
EAST OF ALMOND DRI VE DR $0 12727721
OVERLAY W TH RUBBER! ZED BONDED ?SEETZ;ERQQSE CA 93420 PASO ROBLES, CA 93446 SUSPENDED
M (805) 550- 1306
05- SLO- 46- 49. 6/ 49. 6 IN SAN LU S OBl SPO COUNTY NEAR TSI ENG NEERI NG, | NC. NORRI' S, AMY $1, 225,841 10/ 02/ 20 80%
05-1&3704 SHANDON AT THE SHANDON SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 102 S WH TLEY GARDENS $1,174,399 10/19/20 96%
ROADSI DE. REST AREA R $5,992 02/ 10/ 22
EXPAND WASTEWATER TREATMENT NORTH H GHLANDS CA 95660 PASO ROBLES, CA 93446 SUSPENDED
(916) 571- 5731
(805) 550- 1306
05- SLO-46-97.0/9. 7 SLO COON SR 46 @1.7 M LES WEST OF WH TAKER CONSTRUCTI ON GROUP  LANG Tl M TALLONE, $735,000 10/ 04/ 21 0%
05- 1P0404 SANTA ROSA CREEK ROAD. REPLACE FAI LEDINC MATT $0 11/09/21 0%
CWP, LINE CULVERT, REPAI R SI NKHOLE & 2752 CONCRETE COURT 3230 RI VERSI DE AVE $0 01/27/22
EMBANKMENT. DI RS EFA 130
20. 20. 201 REPLACE FAI LED CMP AND CULVERT PASO ROBLES, CA 93446 PASO ROBLES, CA 93446
130 (805) 550- 4651
05- SLO-46-/0 IN SAN LU S OBI SPO COUNTY AT VAR OUSLEE W LSON ELECTRI C COMPANY, LANG TIM G LL, $2,222,832 04/02/21 26%
05- 0N2204 LOCATI ONS I NC. SANDEEP iigg,gzg 8258;;2% 13%
I NSTALL VEHI CLE DETECTI ON SYSTEMS, 1151 EL CAM NO REAL; 3230 RI VERS| DE AVE. '
ARROYO GRANDE CA 93420 ﬁigg ROBLES, CA 93446
HB4N (805) 489- 4216 '

(805) 550- 4651
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-58-3. 1/ 0 IN SAN LU'S OBI SPO COUNTY ON HWY 58 SOUZA ENG NEERI NG CONTRACTI NG, PETERSEN, THOVAS $4, 571,363 06/ 25/ 20 32%
05-0L7234 NEAR SANTA MARGARI TA AT TROUT CREEK | NC. DBA SOUZA CONSTRUCTION 2053 PRESI KER LANE, $4, 223’ %ég 81; 1;; gg 97%
BRI DGE 4027 SANTA FE RD STE E :
REPLACE BRI DGE
SAN LU S OBI SPO CA 93401 fsAgg)Agg/?R'lg’HCA 93454
HA21 (805) 546- 8288
05-SLO-58-4.9/9.9 IN SAN LU S OBI SPO COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, PETERSEN, THOMVAS $1,910,725 02/18/21 87%
05- 1MB804 LOCATI ONS I'NC. 2053 PREI SKER LANE, $1, 573, 528 83; (1)25 21 eam
TREAT BRI DGE DECKS W TH METHACYLATE 523 S. BRAND BLVD. ; STE. E
SAN FERNANDO CA 91340 SQEZA“Z’?R;/;&CA 93454
HM (818) 898- 2300 (805) 441-
05- SLO- 101- 37. 8/ 46 IN SAN LU'S OBl SPO COUNTY | N AND NEARFBD VANGUARD CONSTRUCTI ON, LANG, TIM RUSSU, DEAN $6, 656, 409 06/ 09/ 21 27%
05- 1N3504 ATASCADERO FROM ROUTE 58 TO TRAFFIC I NC. 3230 Rl VERSI DE AVE $568,510 07/01/21 9%
ACI(\I;-I- QL01- (393) E Ay 550 GREENVI LLE ROAD, 130 $568,510 02/ 15/ 22
o REPLACE #1 LANE PCC PAVEMENT AND
LI VERVORE CA 94550 fgi‘; ?il_i?&'ﬂ@ 93446
(925) 245- 1300
05- SLO- 101- 41. 9/ 46 IN SAN LU S OBI SPO COUNTY. |N PAPI CH CONSTRUCTI ON CQ , $3, 284,990 01/04/22 0%
05- 1N6904 ATASCADERO, FROM 0.3 MLE SOUTH OF 398 SUNRI SE TERRACE; $0 01/24/ 22 0%
SANTA BARBARA ROAD OVERCROSSI NG TO $0
TRAFFI C WAY UNDERCROSSI NG ARROYO GRANDE CA 93420
" RHVA- O OVERLAY AND M CRO- SURFACI NG (805) 473-3016
05- SLO-101- 54, 9/ 55. 7 IN SLO CO I N PASO ROBLES ON RTE 101 SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $2,892,604 10/23/20  100%
05- 1F4904 FM0.8 M N OF RTE 101/46 SEP TO SD |INC. DBA SOUZA CONSTRUCTI ON 3230 RI VERSI DE AVE $2,393,957 11/20/20 85%
SN;")G X079- (030) E PASO ROBLES CH AND | N ATASCADERO ON 4027 SANTA FE ROAD #130 $0 11/20/21
- RTE 41 FROM OLD MORRO PA LE 44
ROUTE 101 AND ROUTE 41 BARRI ER SAN LUI'S GBI SPO CA 93401 (8§; sfs-zitzw 9440
HB1 (805) 546- 8288
05- SLO- 101-55. 4/ 58. 4 IN SAN LU'S OBI SPO COUNTY FROM 0.2  BORTOLUSSI & WATKIN, |NC. LANG, TI M TALLONE, $436, 607 03/ 26/ 21 0%
05- 1H3604 M LE NORTH OF THE SOUTH PASO ROBLES 77 LARKSPUR STREET; MATTHEW $349,388  05/07/21 0%
$2,380 04/21/22 °
OVERHEAD TO 0.4 M LE SOUTH OF THE 3230 RI VERSI DE AVE ’
NORTH PASO ROBLES OVERHEA SAN RAFAEL CA 94901 #130 PLANT EST
UPGRADE | RRI GATI ON TO RECYCLED (415)453-4675 PASO ROBLES, CA 93446 SATI'S

HA22

State of California Department of Transportation

(805) 550- 4651
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsgggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 101-/0 I N SANTA BARBARA AND SAN LU S OBl SPO LEE W LSON ELECTRI C COVPANY, $409, 242 10/ 04/ 21 0%
05- 10604 COUNTI ES AT VAR QUS LOCATI ONS I NC. $0  10/22/21 0%
HS(N)H 000C-(531) B CPS/ APS/ CONCRETE 1151 EL CAM NO REAL; %0
ARROYO GRANDE CA 93420
HB1 (805) 489- 4216

Totals: Authorized Final Amt: $754, 968, 818 Completed to Date: $397, 256, 796 Work This M onth: $10, 772, 832
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA AND  ST. FRANCIS ELECTRIC, LLC FERNANDO DE ALBA $3,537,000 06/ 14/21 8%
06- 0W1804 TULARE COUNTI ES AT VARl OUS 975 CARDEN STREET; 3240 N. M LLBROOK AVE gig, Zig fﬂj 8;; g% 8%
REPAI R TMS DETECTI ON AND METERI NG ’
SAN LEANDRO CA 94577 (FEE;NZQ%CQ@?%
(510) 639- 0639
HB4N
06- FRE-5-/0 I'N FRESNO AND KI NGS COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCAMOBI, EDMUND $2,133,986 03/15/21  100%
06- 0X1904 VARI QUS LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 2750 N. PARKWAY DRI VE $2, 0;5,535 8‘115 géj g; 92%
METHACRYLATE, JO NT SEALS, APPROACH :
SACRAVENTO CA 95834 F§5§Nf’7ocgsiz722
(916) 283- 9950 (209) 470- OVER RN
HML
06- FRE-41-.5/5.7 IN FRESNO CO. ABOUT 6 M LES NORTH OF CAL VALLEY CONSTRUCTI ON, |NC. MARK NMENGONI $6,426,299 05/04/21  100%
06- 1C6504 LEMOORE FROM 0.5 M LES NORTH OF 5125 N. GATES AVENUE, SUI TE 1 3240 N. M LLBROOK $6, é% ;gg gi; %g; g% 93%
EXCELSI OR AVE UC TO 0.4 M LES SOUTH FRESNO, CA 93726 '
FRESNO CA 93722
OF ELKHORN AVE. 559 274 0300 (559) 258- 4877
TEMPORARY MEDI AN BARRI ER (559) 274-
06- FRE- 41- 20. 0/ 33. 3 I N FRESNO COUNTY ON ROUTE 41 PM ALDRI DGE ELECTRIC, | NC. $11,071,828 11/05/21 0%
06- 0V7804 R20. 00/ 33. 37, ROUTE 99 PM 19. 36/ 844 E. ROCKLAND ROAD; $0  12/02/21 0%
ACNH X019- (032) B 22.0, ROUTE 168 PM R0.2/R9.7, AND $0
-0 ROUTE 180 PM R58. 55/ R59. 85 LI BERTYVILLE 1L 60048
I NSTALL FI BER OPTI C SYSTEM (847)276-1127
HB4N
06- FRE-41-22.8/33. 1 ON FRESNO 41, 168, 180 AND TULARE 99, TRUESDELL CORPORATI ON OF FERNANDO DEALBA $1, 869,869 05/19/21 0%
06-0Y6904 198 AT VAR OUS LOCATI ONS ON 15 CALI FORNI A, | NC. 3240 N. M LLBROOK AVE $47, 528 825 %% g% 30
BRI DGES 1310 W 23RD STREET; FRESNO, CA. 93726
DECK MAI NTENANCE .
TEMPE AZ 85282 (559) 288- 8603
HVB (602) 437-1711
06- FRE- 41-39. 9/ 41. 2 ON KERN 5, 46 AND KINGS 5, 41 AND ON TRUESDELL CORPORATI ON OF KHAMPRASEUTH,  ANOURACK $1,099, 069 04/ 22/ 21 25%
06- 0Y7004 FRESNO 198 AT VARI OUS LOCATI ONS ON 10 CALI FORNI A, | NC. 2750 N. PARKWAY DRI VE ﬁ?ﬁ?’ ggg 825 %%5 g; 28%
BRI DGES 1310 W 23RD STREET; FRESNO, CA 93722 '
DECK MAI NTENANCE (559) 355- 7868

TEMPE AZ 85282
HVB (602) 437- 1711
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-/0 I N FRESNO AND MADERA COUNTI ES ON PTM GENERAL ENG NEERI NG MARK MENGONI $1,551, 051 11/ 04/20 35%
06- 0V9304 ROUTES 41, 99, 168, AND 180 AT SERVI CES, | NC. 3240 N. M LLBROOK $1, 440, 928 ééj g; gg 93%
VARl QUS LOCATI ONS 5942 ACORN STREET; FRESNO, CA 93726
UPGRADE AND REPAI R TMS ELEMENTS .
Rl VERSI DE CA 92504 (559) 259- 4877
HB4N (951) 710- 1000
06- FRE-99-. 9/ 5 IN AND NEAR KI NGSBURG FROM SR 99/ 201 GRANI TE CONSTRUCTI ON COVPANY  NOHAMVAD SAM M $34,831,980 12/05/19 93%
06- 054604 SEPARATION TO 0.3 M. SOUTH OF SECOND 2716 GRANI TE COURT:; 3240 N. M LLBROOK $34,483,069 12/24/19 o0
ACNH- P099- (644) E RCROS $10, 786 04/ 14/ 22
0O STREET URDE SI NG FRESNO CA 93706 FRESNO, CA 93726
o PAVEMENT REHABI LI TATI ON (2R B}
(2R (559) 441- 5700 (559) 243- 3814
HA22
06- FRE-99-4.9/11. 6 IN AND NEAR SELMA FROM 0.1 M SOUTH SECURI TY PAVI NG COMPANY | NC  DONALD HI URA $61, 931, 909 02/ 25/ 21 27%
06-0U4204 OF SECOND STREET UC TO 0.5 M NORTH 3075 TOWNSGATE ROAD, SUITE 20 3240 N. M LLBROOK $11, 842,267 03/18/21 19%
ACNH P099- (666) E $647,353 02/09/23
0 OF MERCED STREET LC WESTLAKE VI LLAGE CA 91361 FRESNG, CA 93726
o PAVEMENT REHABI LI TATI ON (2R }
(2R (818) 362- 9200 (559) 341- 2795
HA22
06- FRE- 99-/ 0 I N FRESNO, MADERA AND FRESNO KOCH & KOCH I NC KI MURA, JUSTI N $4,743,700 04/ 24/ 20 84%
06- 0U2304 COUNTI ES AT VARI OUS LOCATI ONS 16510 SOUTHRI DGE DR 2750 N. PARKWAY $4, 417, ogg 82; gg; 3(2) 93%
UPGRADE STORMMATER PUMPI NG PLANTS
PENN VALLEY CA 95946 F?E:N;)’MC?SZ?ZZ
(530) 432- 4000 (559) 974-
06- FRE- 145- 20. 2/ 26. 1 ABOUT 8 M LES SOUTH OF KERVAN FROM  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $4,278,911 06/ 09/ 21 85%
06- 0X3104 KAMM AVENUE TO MANNI NG AVENUE 2716 GRANI TE COURT; 3240 N. M LLBROOK $3, 2‘1’3’ 222 8;5 8;5 2% 88%
PAVEMENT PRESERVATI ON ( CAP :
(CAPM FRESNO CA 93706 (FEES;\?MC‘;;?ZG
(559) 441- 5700
HA22
06- FRE- 145-/ 20. 3 I N FRESNO COUNTY NEAR FI VE POl NTS GRANI TE CONSTRUCTI ON' COVPANY $1,490,701 12/31/21 0%
06- 0Y4204 FROM ROUTE 33/5 SEPARATI ON TO KAMM 2716 GRANI TE COURT; $0 01/25/22 0%
SSTG S145- (001) E AVENUE AND FROM MANNI NG AVENUE TO $0
--0) FRESNO CA 93706

CHURCH AVENUE

I NSTALL CENTERLI NE AND SHOULDER (559) 441- 5700

HB1
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168-18. 6/ T25.5  NEAR PRATHER FROM SAVPLE ROAD TO OAK CAL VALLEY CONSTRUCTION, | NC. MARK NMENGONI $4,325,296 06/ 16/ 20 85%
06- 0U4504 CREEK ROAD 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $3¢§f§'§f§ 8;;82;22 929
PAVEMENT PRESERVATI ON ( CAP ’
(AP FRESNO CA 93722 ?§529223C2522726
(559) 274- 0300
HA22
06- FRE-168-/11. 7 IN FRESNO AND CLOVI'S FROM EAST180- CLEAN CUT LANDSCAPE | NC MOHAMMAD SAM M $1, 489,302 01/22/21 79%
06- 0U7604 EAST168 CONNECTCR OC TO SHEPHERD AVE 8406 N ARVSTRONG AVE; 3240 N. M LLBROOK $1’§§2’8§§ gijggjgg 95%
UPGRADE | RRI GATI ON SYSTEM FRESNO, CA 93726
CLOVI'S CA 93619 559) 250- 6305
(559) 322- 2041 (559) 250-
HA25
06- FRE- 198-22. 6/ 22. 9 ON STATE ROUTE 198 | N FRESNO COUNTY GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $494,989 05/07/21 92%
06- 0U0304 AT STATE ROUTE 33 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $39617ég ggjggjgi 80%
2- LANE CONVENTI ONAL HI GHWAY
FRESNO CA 93706 ?§§§?§25cﬁézz722
(559) 441- 5700
HB4N
06- FRE- 198- 26. 3/ 26. 8 I'N FRESNO COUNTY 0.50° M LES WEST OF GRANI TE CONSTRUCTI ON COVPANY KHAMPRASEUTH, ANOURACK $651, 705 05/12/21  100%
06- 1A5304 198/ 5 SEPARATI ON TO THE 198/5 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $691’5;€ 22;;8531 100%
SEPARATI ON
REMOVE AND REPLACE 0.25' HVA FRESNO CA 93706 f§§§;§25?¢822722 12/31/2%I)PLETED
' (559) 441- 5700
HA22
06- KER- 5- 4. 4/ 15. 8 I N KERN COUNTY AT GRAPEVI NE FROM 0.4 RV CONCRETE SAMUEL GARCI A $2,253,581 05/06/21  100%
06- 1A9004 M LE NORTH OF LEBEC ROAD 605 E. COMVERCI AL ST.; 1824 NORR S ROAD $2,459,4gg 2252;521 96%
OVERCROSSI NG TO ROUTE 5/ 99 SEPARATI ON BAKERSFI ELD, CA 93308
PCC PANEL REPLACENENT ANAHEI M CA 92801 (559) 349- 0434 OV/ER RUN
(714) 855- 4201
06- KER- 5- 81. 7/ 87 IN KERN AND KI NGS COUNTI ES FROM 0.7  PAPI CH CONSTRUCTI ON COVPANY, DADAWALLA, DI N $27,406,177 08/13/20  100%
06- 0U4704 M LE SOUTH OF TW SSELMAN ROAD I NC 3240 N. M LLBROOK $20, 035,497 08/27/ 20 73%
A‘i;”°°5 -(204)E OVERCROSSI NG TO 0.3 M LE NORTH OF 398 SUNRI SE TERRACE; AVENUE $1, 098,564  01/21/22
KERN/ KI NGS COUNTY LI NE FRESNO, CA 93726 OVER RUN

PAVEMENT REHABI LI TATI ON (2R)

ARROYO GRANDE CA 93420
(805) 473- 3016

(559) 417- 5927
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5-/ 0 I'N FRESNO COUNTI ES FROM LOS ANGELES PTM GENERAL ENGI NEERI NG CARY CRUZ $1,019,901 10/13/20 87%
06-0T0304 COUNTY LI NE TO MERCED COUNTY LI NE SERVI CES, | NC. 3240 N. M LLBROOK $911, Ggg (1)15 é%gg 90%
I NSTALL VEH CLE DETECTI ON SYSTEMS 5942 ACORN STREET; FRESNO, CA 93726
RI VERSI DE CA 92504 (559) 243- 3888
(951) 710- 1000
06- KER-43-.1/9. 3 I N KERN COUNTY ON STATE ROUTE 43, GRANI TE CONSTRUCTI ON COVPANY ~ AVARJI T DHALI WAL $7, 258,856 02/ 02/ 21 97%
06- 0UL004 NEAR BAKERSFI ELD FROM STATE ROUTE 119 585 WEST BEACH ST 1824 NORRI S ROAD $6, 853,194  02/18/21 93%
ACST- X029- (148) E $0 06/30/22
TO 0.3 M LE SOUTH OF NOREI GA ROAD & BAKERSFI ELD, CA 93308
-0 ON STATE ROUTE 199 FRO VATSOWI LLE CA 95076 (661) 333- 5825

PAVEMENT PRESERVATI ON ( CAPM (831) 724-1011

HA22
06- KER- 46- 29. 7/ 31. 9 ON STATE ROUTE 46, FROM THE GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $19, 806, 785 01/08/ 21 20%
06- 442554 | NTERSECTI ON OF BROANS MATERI AL ROAD 3005 JAMES ROAD 1824 NORRI S ROAD $7,139,235 02/02/21 36%
PLUL- 6206- (031) N $311, 685 03/ 24/ 23
0 TO 0.3 M LES EAST OF LOST HI LLS ROAD. BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308
2- LANE CONVENTI ONAL HI GHMAY TO (661) 399- 3361 (661) 391- 4766
HE13
06- KER-58- 6. 0/ 15. 4 NEAR MCKI TTRI CK FROM SAN LUI'S OBl SPO GRANI TE CONSTRUCTI ON COVPANY ROBERT DECKER $4, 884,794 09/ 28/ 21 0%
06- 0X3504 COUNTY LI NE TO JCT. ROUTE 33 3005 JAMVES ROAD 1824 NORRI S ROAD ig 10/ 07/ 21 0%
PAVEMENT PRESERVATI ON ( CAPM BAKERSEI ELD CA 93308 BAKERSFI ELD, CA 93308
(661) 399. 3361 (661) 332- 0948
HA22
06- KER- 99- 10. 4/ 21. 2 I N AND NEAR BAKERSFI ELD FROM 0.4 M GRI FFI TH ATKI NSON JV JAVES BURFORD $50, 683, 205 12/ 08/ 20 0%
06- 0Q0204 SOUTH OF OLD US-99 OVERCROSSI NG (S. 3050 E. Bl RCH STREET; 1824 NORR S ROAD $3, 743,440 12/31/20 7%
ACNH P099- (660) E UNION AVE.) TO 0.1 M NORTH OF W TE e or et BAKERSFI ELD, CA 93308 $599, 520 01/04/ 23
0 LANE OVERCROSS! NG (559) 977- 4455

PAVEMENT REHABI LI TATI ON AND | MPROVE (661) 392- 6640

06- KER- 99- 23. 6/ 28. 4 IN KERN COUNTY | N AND NEAR BROSAMER & WALL, | NC. HUGO CANMBERCS $66, 965, 729 10/03/18  100%

06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 OAKLAND BLVD. 1824 NORRI S ROAD $60, 424,532 10/ 25/ 18 90%

B1NH X029- ( 143) E $1, 315,772 02/ 02/ 22
BEARDSLEY CANAL VALNUT CREEK CA 94596 BAKERSFI ELD, CA 93308

-0 ROADWAY REHABI LI TATI ON (661) 391- 4742

(925) 932- 7900
HA22
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-/0 I'N KERN AND KI NGS COUNTI ES AT VARI OUS CAL ELECTRO, I NC. AVARJI T DHALI WAL $4,743,800 03/24/20  100%
06-0L2404 LOCATI ONS 3710 ELECTRO VAY; 1824 NORRI S ROAD $4, 657, 628 835 13522 98%
UPGRADE STORMAATER PUMPI NG PLANTS
REDDI NG CA 96002 ?2:5?:;'1%%6% 93308 01/19/ 22
(530) 223- 5937 OVER RUN
06- KER-119-9. 8/ 13. 3 ON ROUTE 119 | N KERN COUNTY FROM 0. 75 BOSCO CONSTRUCTORS, | NC. JAVES BURFORD $897,963 05/15/19  100%
06- 0X2004 M WEST OF CHERRY AVENUE TO TUPMAN 21353 MAYALL ST.; 1824 NORRI S ROAD $839, 2;3 (1)(135 8?; ;g 93%
ROAD BAKERSFI ELD, CA 93308
CHATSWORTH CA 91311 '
REPAI R AND | NSTALL DRAI NAGE SYSTEMS .
(818) 700- 0304 (559) 977- 4455
06- KER- 155- 50. 0/ 58 TRAVELED WAY AND ADJACENT Hi LLSI DE ON'SI ERRA MOUNTAI N CONSTRUCTI ON DECKER, ROBERT $2, 085,000 10/ 04/21 46%
06- 1C9304 SR 155 PM 50. 00- 58. 00 13919 MONO WAY 1824 NORRI S ROAD 252‘ 331 (1)25 gg; g% 4%
REMOVE BURNED TREES, CLEAR DEBRI S, :
SONORA, CA 95370 BAKERSFI ELD, CA 93308
TC (661) 332- 0848
20. 20. 201
130
06- KER- 178- 10. 4/ 57 IN KERN COUNTY ON ROUTE 178 FROM 0.2 GRI FFI TH COVPANY AVARJI T DHALI WAL $2,683,642 02/11/21  100%
- 0X5204 . 2,276, 57 1/ 21
ggTOG ;3(029_(149) c M LE EAST OF M RAMONTE DRI VE TO KELSO3050 EAST Bl RCH STREET; 1824 NORRI S ROAD $ 3$19f'g12 82521522 85%
VALLEY ROAD AND ON ROUTE 223 FROM BAKERSFI ELD, CA 93308 ’

-- BREA CA 92821
0 SOUTH VI NELAND ROAD T (661) 333-5825 OVER RUN

CONSTRUCT CENTERLI NE AND SHOULDER (714) 984- 5500

HB1

06- KER-223-21.2/21.2 IN ARVIN AT DERBY STREET (EL TEJON GRI FFI TH COVPANY ROBERT DECKER $1, 828,283 02/09/21 61%

06- 0S5104 HI GHWAY) 12200 BLOOVFI ELD AVE. : 1824 NORRI' S ROAD $1, 290,850 03/04/21 69%

HSST- 5223- (012) E S| GNALI ZATI ON AND CHANNELI ZATI ON BAKERSFI ELD, CA 93308 $45,567  03/16/22

| P62-06 0-(9) SANTA FE SPRI NGS CA 90670 661) 332 09;18

--0) (562) 929- 1128 (661) 332-

HB1

06-KIN-5-/0 I N FRESNO AND KI NGS COUNTI ES AT MADCO ELECTRI C, | NC. CARY CRUZ $994, 800 09/16/21 0%

06-0T0204 VARl QUS LOCATI ONS 2135 E. FRONT ST.; 3240 N. M LLBROOK 28 11723/ 21 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS FRESNO, CA 93726

SELMA CA 93662

(550) 896. 5637 (559) 341- 3377
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-10. 5/ 14. 8 ON KI NGS 198 AT VAR OUS LOCATI ONS ON BOSCO CONSTRUCTORS, | NC. VAQUI LAR, FELI X $851, 444 05/ 25/ 21 29%
06-0Y9304 3 BRI DGES 21353 MAYALL ST 2750 N. PARKWAY DRI VE $276, 3;3 825 Sg; g% 3204
COLUWN REHAB FRESNO, CA 93722
CHATSWORTH CA 91311 (558) 360- 1051
(818) 700- 0304
HML
06- KI N-198- 16. 6/ 22. 5 IN AND NEAR HANFORD FROM 0.3 M  WEST GRANI TE CONSTRUCTI ON COVPANY  KHAMPRASEUTH, ANOURACK $3, 946,203 08/ 26/ 21 4%
06- 0U79U4 OF 12TH AVE OC TO 1.5 M EAST OF RTE 2716 GRANI TE COURT:; 2750 N. PARKWAY DRI VE $18,195 09/14/21 0%
ACNH- P198- (081) E $0 06/ 16/ 22
0 43/ 198 SEPARATI ON ERESNO CA 93706 FRESNO, CA 93722
o COMVBI NED ROADSI DE SAFETY | MPROVENTS B}
(559) 441- 5700 (559) 355- 7868
06- MAD- 41- 13. 4/ 15. 5 I N MADERA COUNTY ON ROUTE 41 AT YARBS GRADI NG AND PAVI NG, | NC. VAQUI LAR, FELI X $2,149,291 05/ 18/ 21 70%
06- 1B0104 VARI OUS LOCATI ONS FROM 2.0 M LES 11339 S. PEACH AVE 2750 N. PARKWAY DRI VE $1, 22421' 222 8?5 ;515 g% 90%
NORTH OF ROAD 208 TO 0.1 M LE SOUTH FRESNO, CA 93722 :
FRESNO CA 93725
OF ROYAL QAK DRI VE 559) 834- 4618 (559) 360- 1951
" COLD PLANE AC PAVEMENT, PLACE HVA (559) 834-
06- MAD-49-.1/9. 1 I N MADERA COUNTY | N QAKHURST AT GRANI TE CONSTRUCTI ON COVPANY  KHAVPRASEUTH, ANOURACK $2, 031,916 04/27/21 95%
06- 1A8704 VARI QUS LQCATI ONS 2716 GRANI TE COURT; 2750 N. PARKWAY $1’§2§' g:g 8?; gz g; 92%
SAFETY/ TRAFFI C OPERATI ONS/ TSM AVENUE '
FRESNO CA 93706 FRESNG. CA 93722
(559) 441- 5700 ' SUSPENDED
(559) 355- 7868
06- MAD-99-7. 5/ 15. 1 I N MADERA COUNTY | N AND NEAR MADERA SECURI TY PAVI NG COVMPANY, | NC. FERNANDO DEALBA $68, 077,555 03/14/19  100%
g‘i;\lﬁ:gggg_ 635) £ FROM AVENUE 12 OVERCROSSI NG TO 0.9 3075 TOWNSGATE RD #200 3240 N. M LLBROOK $65, ;32, gg; 835 225 %g 99%
(635) M LES SOUTH OF AVENUE 17 AVENLE :
--0) WESTLAKE VI LLAGE, CA 91361
OVERCROSSI NG 818) 362 9200 FRESNO, CA 93726
HE13 W DEN FREEWAY FROM 4 LANES TO 6 ( ) ) (559) 246- 7337
06- MAD- 99- 14. 0/ 14. 5 IN AND NEAR MADERA, FROM 0.2 M LE GRANI TE CONSTRUCTI ON COVPANY  CARRUBA, DAVI D $7,480,313 04/01/21 66%
06- 0U5204 . 6,716,186 04/16/21
ACNH P09O- (667) E SOUTH TO 0.3 M LE NORTH OF AVE 17 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $ 5283, 100 03/ 17/ 22 87%
OVERCROSSI NG AND FROM 0.9 M LE NORTH ERESNO CA 93706 FRESNO, CA 93722 !
-0 AVE 17 OVERCROSSI NG TO 0. (559) 974- 5337

PAVEMENT REHABI LI TATI ON ( CAPM) (559) 441-5700

HA22
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 145-8.1/9. 6 ON STATE ROUTE 145 | N MADERA COUNTY PTM GENERAL ENG NEERI NG VAQUI LAR, FELI X $1,233,127 11/05/20  100%
06- 0Vi8604 IN THE O TY OF MADERA FROM AVENUE 13 SERVI CES, |NC. 2750 N. PARKWAY $ggg, ég?i éi; %;; gg 70%
TO SI XTH STREET. 5942 ACORN STREET; FRESNO, CA 93722 :
UPGRADE/ | NSTALL ADA CURB RAMPS AND .
RI VERS| DE CA 92504 (559) 360- 1951 OVER RUN
HB71 (951) 710- 1000
06- TUL- 0-/ 0 I'N KINGS AND TULARE COUNTI ES ON STURGEON ELECTRI C CALI FORNI A, HUERTA JAVI ER $11, 025,805 03/17/ 20 98%
06- 0U3004 8,887,579 04/ 08/ 20
ACNH 000G (514) E VARI QUS ROUTES AT VARI OQUS LOCATIONS LLC. 8530 W ROOSEVELT $ 5202, 807 01/ 24/ 22 80%
0 W RE THEFT RESTORATI ON 13501 BENSON AVE; VI SALI A CA 93291 '
CH NO CA 91214 (559) 651- 8319
HA23 (909) 591- 0000
06- TUL- 63-/0 NEAR VI SALI A ON STATE ROUTES 137 & 63 BUSH ENG NEERI NG | NC. M KE GARRETT $851, 923 03/08/21 80%
gg—TOGU%‘g‘?‘_ 0201 E AT VARI OUS LOCATI ONS 518 N. REDI NGTON STREET; 8530 W ROOSEVELT $732, 3;3 2‘215 2‘115 21 85%
(020) I NSTALL CENTERLI NE AND SHOULDER VI SALI A CA 93
--0) HANFORD CA 93230 (661) 303- 4187
(559) 840- 0599
HB1
06- TUL- 65- 6. 9/ 10 I'N TULARE COUNTY AT VARI OUS LOCATI ONS NORTHVEST PAVI NG | NC M KE GARRETT $2, 259,190 04/ 30/ 21 43%
06- 1A9804 PVE MED CHI P SEAL 8115 SECLUDED VALLEY DRIVE; 8530 W ROOSEVELT $1, 018,010 05/28/21 45%
VI SALI A CA 93291 $41,557  02/18/22
REDDING CA 96001 661) 303- 4187
(530) 246- 4388 (661) 303-
06- TUL- 65- 17. 5/ 22 IN PORTERVI LLE FROM 0.4 M NORTH OF A M CONCRETE, |NC. GARCI A JAKE $3, 053,516 09/ 28/ 20 97%
2&&%%8‘71_ o18) E AVE 136 TO 0.2 M NORTH OF LI NDA P. 0. BOX 3367 8530 W ROOSEVELT $2, 7232&2 (1)25 gg; gg 91%
(018) VI STA AVE: ALSO ON RTE 190 FROM 0.2 VI SALI A CA 93291 '
-0 M VEST OF RTE 190/ 65 SEP THOUSAND OAKS CA 91359 (559) 905- 1299

I NSTALL MVPS, GORE PAVI NG AND (818) 362- 8300

06- TUL- 99-6. 1/ 12. 8 I'N TULARE COUNTY ON ROUTE 99 AT VI KI NG CONSTRUCTI ON COVPANY,  KRI'S RABER $2, 670,593 06/ 03/ 21 41%
06- 0U2704 VARI OUS LOCATI ONS I NC. 8530 W ROOSEVELT $1, 062,920 06/28/21 40%
BRI DGE RAI L UPGRADE 11315 SUNRI SE GOLD CIR., STE A VI SALI A CA 93291 $267,535 05/03/22

RANCHO CORDOVA CA 95742 (661) 800- 8362

HA21 (916) 852- 5530
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 06
M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-19. 2/ 19. 8 IN TULARE COUNTY NEAR TIPTON FROM  GRANI TE CONSTRUCTI ON COMPANY HUERTA, JAVI ER $8, 027, 447 09/ 25/ 20 68%
06-0(0104 0.3 MLE SOUTH TO 0.3 MLE NORTH OF 2716 GRAN TE COURT; 8530 WEST ROOSEVELT $6, 138,576  10/13/20 76%
ACNH- P099- (957) E AVENUE 152 OVERCROSS! NG $309, 628 03/ 23/ 22
0 FRESNO CA 93706 VI SALI A, CA 93291
BRI DGE DECK AND OUTSI DE Gl RDER 1-831
(559) 441- 5700 (559) 651- 8319
HA21
06- TUL- 99-22. 3/ 0 NEAR Tl PTON AT THE PHILIP S. RAI NE TSI ENG NEERI NG | NC $6, 366, 786 12/ 28/ 21 0%
06-0U7704 SAFETY ROADSI DE REST AREA 4600 ROSEVI LLE ROAD; $0 01/25/22 0%
ACNH P099- (670) B SEWER, WATER AND | RRI GATI ON $0
--() NORTH HI GHLANDS CA 95660
(916)571- 5731
06- TUL- 99- 30. 6/ 35. 2 ON ROUTE 99 I N TULARE COUNTY NEAR SECURI TY PAVI NG COVPANY, | NC. HUERTA JAVI ER $49, 196, 480 04/ 26/ 21 13%
06- 360244 TULARE FROM PROSPERI TY AVE TO 1.2 3075 TOMSGATE ROAD; 8530 W ROOSEVELT $7,381,579 06/11/21 15%
ACNH- P099- ( 665) E $2,064, 012 10/ 24/ 22
M LES SOUTH OF AVENUE 280 VI SALI A CA 93291
--() OVERCROSSI NG (BR NO. 46- 0195) VESTLAKE VI LLAGE CA 91361 550) 651. 8319
(818) 362- 9200 (559)
4F TO 6F
HE13
06- TUL- 137- 16. 5/ 16. 6 IN TULARE AT ROUTE 137/99 SEPARATI ONCAL VALLEY CONSTRUCTION, INC. M KE GARRETT $2,190, 507 06/ 25/ 21 0%
2?:;\1 &Tiig‘;-(om) c RAMP | NTERSECTI ONS 5125 N. GATES AVENUE, SU TE 1 8530W ROOSEVELT 28 07/15/21 0%
INSTALL SIGNALS NB & SB; W DEN N B
--() FRESNO CA 93722 VL:?L|33\3C21:§291
(559) 274- 0300 (661) 303-
06- TUL- 137-16. 6/ 0 ON TUL-137, NEAR TULARE, FROM 16.6  BEADOR CONSTRUCTI ON COVPANY, JAVI ER HUERTA $444,800 04/ 27/ 21 45%
06- 1A0404 M LES EAST OF THE KIN COLINE TO1  INC 8530 W ROOSEVELT $;§(5)1 S§§ 82; c1>£215 2% 53%
M LE WEST OF THE RTE 137/63 JCT 26320 LESTER Cl RCLE; VI SALI A CA 93291 ’
BRI DGE BENT CAP REPAI RS -
CORONA CA 92883 (559) 651- 8319
HML (951) 674- 7352

Totals: Authorized Final Amt: $507, 297, 008 Completed to Date; $287, 889, 623  Work ThisMonth: $8, 460, 773
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District 07
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-KER-5-.6/1.2 IN KERN COUNTY, AT THE TEJON SAFETY GENU NE ENG NEERI NG | NC KHAN, MOHAMVAD Z. $2,095, 690 09/ 08/ 21 0%
07- 333204 ROADS| DE REST AREA ( SRRA) 13306 | NDI AN BON CI R, 25061 W AVENUE 23 10/ 01/ 21 0%
I NSTALL PI LOT STAND- ALONE, STANEORD, #70
CORONA CA 92883 '
VALENCI A, CA 91355
(951) 674- 5000 (661) 257. 0273
HA22
07-LA-1-2.8/2.8 IN LONG BEACH, | NTERSECTION OF PCH | NTERNATI ONAL LI NE BUI LDERS, TURAY, SULAI MAN $371,974 08/ 13/20 83%
07-341704 AND ANAHEI M ST/ LOS ALTCS AVE I NC. 13230 Fl RESTONE $338,273  09/11/20 91%
SS(T)G PO01- (668) I NSTALL LEFT TURN PHASE AND ADA 3955 TEMESCAL CANYON ROAD; BLVD., STE E-2 $3,080  02/04/22
CORONA CA 92883 Sg\gg FE SPRINGS, CA SUSPENDED
(951) 682- 2982
(562) 345- 3134
07-LA-1-6.0/6 IN LOS ANGELES COUNTY, CITY OF LONG CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $289,973 04/ 16/ 20 0%
07-339804 BEACH ON PACI FI C COAST HI GHVAY AT I NC. 13230 FI RESTONE BLVD. $358  05/14/20 0%
HS(T)G PO01- (667) E ATLANTI C AVENUE 5454 DI AZ STREET; STE. E-2 $0 05/09/22
o TRAFFI C SAFETY | MPROVEMENT
| RW NDALE CA 91706 sggg FE SPRINGS, CA SUSPENDED
HB1 (626) 813- 6693
(562) 345- 3145
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC I NC., DBA DYNALECTRI C FREMPONG, S. $504, 332 09/ 19/ 18 93%
07-331704 AT FRI ES AVENUE 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD $486, 180 10/ 25/18 94%
SSTG P001-(644) E I NSTALL TRAFFI C S| GNALS AND UPGRADE UNIT A $0 02/28/22
--0) LOS ALAM TGS CA 90720 CANTA FE SPRINGS. CA
(714) 828- 7000 '
LBl 90670
(562) 345- 9865
07-LA-1-34.5/35. 4 IN LOS ANGELES COUNTY AT VARI QUS ALDRI DGE ELECTRIC, | NC. SHIN, F. $5, 652,720 01/24/20  100%
07-316904 LOCATI ONS 844 E. ROCKLAND ROAD; 12975 CULVER BLVD. $5, 153,982 04/08/ 20 91%
HSST- X037- (220) E ENHANCE TUNNEL LI GHTI NG | NST QUEUE LOS ANGELES. CA. 90066 $165,370 03/ 20/ 22
--0) LI BERTYVI LLE | L 60048 310) 213. 3146
(847) 247-5214 (310) 213-
HA22
07-LA-1-34.5/35. 2 IN AND NEAR SANTA MONI CA, FROM DBX, |NC. WANG, PAUL $11, 381,016 06/ 16/ 21 4%
07-327204 LI NCOLN BOULEVARD TO MCCLURE TUNNEL; 42024 AVEN DA ALVARADO, 13230 FI RESTONE BLVD $710,804 07/08/21 6%
ALSO ON ROUTE 10 (PM 2. 1/18.3), STE E- 2 $391,276  12/28/23
ROUTE 2 (PM R18.7), ROUTE 10 ng’fcg;’g 5‘2022590 SANTA FE SPRINGS, CA SUSPENDED
BN UPGRADE THE EXI STI NG TRANSPCRTATI o ( 951) 296- 90760

(562) 345- 3144
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-46.9/50. 4 IN LOS ANGELES COUNTY, | N AND NEAR  DREAMBUI LDER CONSTRUCTI ON CORPSHAKER! , SAEI D $1, 263,951 06/ 09/ 20 91%
07- 3V8704 MALI BU, FROM MALI BU LAGOON BRI DGE TO DBA DREAMBUI LDER 1525 RANCHO CONEJO $417, 497 07; 02; 20 33%
AC(S)T' PO01- (669) E SOLSTI CE CANYON CREEK 18543 YORBA LI NDA BLVD # 376; BLVD STE102 $0 03/31/22
o SLURRY SEAL DI GOUTS, SLABS HOUS
YORBA LI NDA CA 92886 T213 BASE %\:2’ CA 91320
HML (714) 646- 3697 (213) 808-
07-LA-1-48.7/50.6 IN MALI BU AT MALI BU SEAFOOD FRESH YAKAR QUACH, BEN $667,800 04/ 12/ 21 0%
07-4v0104 FI SH MARKET & PATI O CAFE (25653 CA-1) 689 EAST SAN BERNARDINO RD; 13171 TELFAIR AVE, $0 04/30/21 0%
SNHG- P001- (672) E | NSTALL PEDESTRI AN SI GNAL CROSSI NG, SUITE 101 $0 08/22/22
-0 COVINA CA 91723 SYLMAR, CA 91342
(909) 599- 1612 SUSPENDED
(213) 817- 0223
07- LA- 1-56. 5/ 56. 9 IN LOS ANGELES COUNTY I N MALI BU FROMSTACY AND W TBECK, | NC. LEON, DAN $10, 781, 073 02/18/21 0%
07-291404 GUERNSEY AVE TO TRANCAS CANYON ROAD 2800 HARBOR BAY PARKWAY; 12975 W CULVER BLVD $1, 005,100 03/09/21 9%
ACST- P001- (674) E BRI DGE REPLACENVENT |05 ANGELES. CA 90066 $18, 700 09/ 29/ 25
--0) ALAVEDA CA 94502 (310) 345 62’70
(510) 748- 1870 e
HA21
07- LA-1-567.0/56. 7 IN CITY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC LEON, DAN $570,000 01/19/18 50%
07- 1XG104 PCH TO PLACE CLASS |V ROCKS AROCUND TOPO BOX 30 12975 W CULVER BLVD. $9, 9% f{g; %; ;? 204
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA  CA 93061 LOS ANGELES, CA 90066
FOOTI NGS DI R S EMERGEN ’ (310) 345- 6270
PROTECT BRI DGE SPREAD FOOTI NG
20. 20
201130
07-LA-2-13.9/14. 1 IN THE CI TY OF LOS ANGELES, ON STANCE CONSTRUCTI ON COMPANY — SHALVIRI, ALl $601,473 08/11/21 0%
07-2055C4 GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 5314 MARI NER LN; 2090 FERN LANE $0 08/26/21 0%
P21L- 6207- (074) E $0
0 TERM NUS CH NO CA 91710 GLENDALE, CA 91208
o TRANSPORTATI ON  ENHANCEMENT B}
(626) 274- 3156 (818) 637- 2506 SUSPENDED
HB4N
07-LA-2-14.2/14.2 IN LOS ANGELES COUNTY, | N VAR OQUS CHUMD CONSTRUCTI ON | NC CHAUDHARI , SUSHI LKUVAR $3,198,322 03/01/21 26%
07-288304 CI TIES ON ROUTES 2, 60, 164 AND 210 14425 JOANBRI DGE STREET; 1201 BALDW N PARK $1, 701, 303 04; 30;21 530
ACNH- X037- (221) E AT VAR OUS LOCATI ONS LD $179,592 04/ 24/ 23

--0

HA42

BALDW N PARK CA 91706

TARGET POLLUTANTS ( STORM WATER
(626) 960- 9502

BALDW N PARK, CA 91706
(213) 308- 2033
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG PHAM RYAN $11, 968,248 12/17/18  100%
07- 340604 COUNTY AT VARI OUS LOCATI ONS SERVI CES, | NC. 1041 W BADI LLO ST, $12, 036,630 02/05/19 o
Bl(N;‘F 000C-(486) E I NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 $0 ig; gg; gi
RIVERSI DE CA 92504 031/'3'\'%3%12;722 COVPLETED
HB4N (951) 710- 1000 (213) 793
07-LA-2-26.4/79.8 IN LOS ANGELES COUNTY FROM BAY TREE DREAMBUI LDER CONSTRUCTI ON CORPW DJAJA, DANI EL $16, 199, 061  11/23/21 0%
ggﬁ;éggg 041) E RD TO BI G PI NES HW DBA DREAMBUI LDER 2090 FERN LANE :g (1)25 g;; g% 0%
0 -(041) | NSTALL AND UPGRADE MBGR 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208
YORBA LI NDA CA 92886 (213)792- 5056
HB1 (714) 646- 3697
07- LA-2- 37. 5/ 48 IN LA COUNTY RT 2 ANGELES NATIONAL  BURNS PACI FI C CONSTRUCTI ON | NOW DJAJA, DANI EL $4, 085,000 10/12/20 58%
07-1X5204 FOREST REPAI R & REPLACE ALL FI RE 505 E THOUSAND QAKS BLVD 2090 FERN LN $4, 077, 3;3 1(2)5 gg; 2(1) 99%
DAMAGE DUE TO BOBCAT FI RE | NCL GLENDALE, CA 91208
VB THOUSAND OAKS, CA 91360
GR, DRAI NG SYSTEMS ETC DIR S E (213) 792- 5056
REPAI R BOBCAT FI RE DAMAGE
20. 20
201130
07-LA-5-1.7/1.7 IN SANTA FE SPRI NGS AT 14044 FREEWAY SPECTRUM CONSTRUCTI ON GROUP, FREMPONG, SAM $20, 303,535 05/ 07/ 19 63%
07-325704 DRI VE ADJACENT TO | -5 BETWEEN VALLEY |NC. 13230 S FI RESTONE $19, ?ﬁ?’ égg 82; gz; %2 94%
VI EW AVE AND ALONDRA BOULEVARD. 32 EDELMAN, BLVD SUI TE A ’
CONSTRUCT SOUTHERN REGI ONAL
I RVINE CA 92618 iggg FE SPRINGS CA
HAL1 (949) 299- 1400
(562) 345- 9865
07-LA-5-5.8/6.8 I N SANTA FE SPRI RI NGS FROM NORTH OF SECURI TY PAVI NG COMPANY INC  TON, THANG $91, 371,978 04/ 24/ 14 93%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $87, 698, 495 05/ 13/ 14 95%
CM.N- 6207- ( 068) N RCH? $0 04/30/22
| NTE NG SYLMAR CA 91342 SUITE 360
-0 ROADWAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703
(818) 362- 9200 562) 916- 7962
HB5 (562) 916-
07-LA-5-14.2/53. 4 IN LOS ANGELES COUNTY ON ROUTE 5 RV CONCRETE M NOVI, SEPAND $1,822,781 05/12/21 26%
07- 4W904 APPLY DECK METHACRYLATE, REPLACE 605 E. COMMERCI AL ST.: 902 SAN GABRI EL BLVD $599,4§g 82; gg; g; 33%
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-17.9/18 IN THE CI TY OF LOS ANGELES AT PTM GENERAL ENG NEERI NG GURGU S, S $697,097 12/22/21 0%
07-351804 I NTERSECTI ON OF | -5 AND CESAR CHAVEZ SERVICES, |NC. $0  01/20/ 22 0%
Cl M3 005 -(130)E $0 0
AVENUE. 5942 ACORN STREET;
-0 UPGRADE TRAFFI C SI GNALS AND CURB
RI VERSI DE CA 92504
(951) 710- 1000
07-LA-5-18.2/18.2 IN LOS ANGELES COUNTY, SR-5 PM 18.26 WESTCOAST PUBLI C WORKS INC  PATEL, PRAVIN $1,474,424 11/ 27/ 19 33%
07-332704 AT THE CONNECTOR FROM WESTBOUND ROUTE 20058 VENTURA BLVD, #318; 902 SAN GABRI EL BLVD $1, 457,507  12/24/19 95%
SH M 005-(128) E $71,063 04/ 22/ 22
0 10 TO SOUTHBOUND ROUTE 5 AND HILLS CA 91364 ROSEMEAD, CA 91770
o APPLY HI GH FRI CTI ON SURFACE WOoOL -
(818) 256- 9401 (213) 798- 6053
HB1
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, MOE $2, 760,974 09/ 27/ 18 76%
AG N X037 (207) E CN ROUTE 5 FROM STATE STREET e 3212 ROGEMEAD ELVD B 0302 G0z TO%
0 OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SU TE 100
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
H GH FRI CTI ON & UPGRADE LI GHTI NG RANCHO CLCANDNGA ~ CA 91730 6 572- 6732
HB1 (909) 944- 1037
- - 5- . . y . y . 3 ’ ’ o
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC CHAUDHARI , SUSHI LKUVAR $3, 150, 356 05/ 25/ 18 0%
07- 308004 SOUTH OF NORTH BROADWAY AVENUE 42690 R O NEDO, SUITE G 1201 BALDW N PARK $46,865 06/19/18 206
ACl M- 005-(107) E OVERCROSSI NG TO 0.1 M LE NORTH OF BLVD. $0  09/06/22
- TEMECULA, CA 92590 X
0 PASADENA AVENUE OVERCROSSI NG (948) 470. 0500 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON (626) 337- 8252
HA22
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $259, 118,011  11/29/12 85%
?K/; 15(1)?/\?078) VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $246ég§g, Sgg (1)25 (2)(1>5 %g 95%
TO 0.3 M LE NORTH OF BUENA VI STA STE 101 '
-0 STREET/ W NONA AVENUE (Sg'ig’;“gézcg‘zgés“z SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
Hes - (562) 572- 5538
07-LA-5-33.2/39.1 IN LOS ANGELES COUNTY IN CI TY OF LOS MARTINEZ LANDSCAPE CO, INC LAO ARTURO $845,282 12/19/18 0%
07-4U0604 ANGELES ON ROUTE 5 FROM 0.1 M LE 12357 SAN FERNANDO ROAD 9225 CRANFORD AVE $799, 923 8;; %g; %g 0%
SOUTH OF ROSCCE BOULEVARD PACO MA, CA 91331
OVERCROSSI NG TO PAXTON STREET UND SYLMAR © CA 91342 (818) 768- 1939 PLANT EST
(818) 364-9188 S
LA-5, ROADSI DE REHABI LI TATI ON SATI S

HA25
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-34.6/34.6 I'N LOS ANGELES COUNTY, ON RTE 5 AT SUN CERTI FI ED COATI NGS COVPANY MOHSENZADEH, ALI $3, 399, 109 07/10/20 46%
07-314204 VALLEY OVERHEAD 2320 CORDELI A ROAD; 13171 TELFAI R AVE. $2, 005,688 07/28/20 59%
BRI DGE PAI NT #101 $533,405 07/01/22
FAI RFI ELD CA 94534 SYLMAR CA 91342
(707)639-4414 818) 746- 0669
HA21 (818) 746-
07-LA-5-39.4/44. 4 I'N LOS ANGELES COUNTY I N LOS ANGELES MARTI NEZ LANDSCAPE CO., |INC LAO, ARTURO $2,537,319 09/14/21 15%
07-319904 FROM ROUTE 5/ 118 SEPARATI ON TO BALBOA 12357 SAN FERNANDO ROAD; $6, 000 10/ 05/ 21 0%
ACl M 005 -(030)E BOULEVARD OVERCROSS! NG $6, 000 08/ 30/ 22
--0) = SYLMAR CA 91342

ROADS| DE SAFETY | MPROVEMENTS
(818) 364- 9188

HB34

07-LA-5-44.9/88.6 I'N LOS ANGELES COUNTY ON ROUTE 5 AND TRUESDELL CORPORATI ON OF OSORI O, OSCAR $1,970,299 06/21/19 100%

07-4W504 118, FROM PM R44. 86 TO R88. 57 CALI FORNI A, | NC. 25061 W AVENUE $2, 057, Ogg 2;5 é(l)j %513 100%
COLUMN REPAI R, DECK METHACRYLATE 1310 W 23RD STREET STANFORD STE 70 12/ 31/ 21
TENPE A7 85282 vggrugg 0<2:;A391355 COMVPLETED
HVB (602) 437-1711 (661) 257-
07-LA-5-54.4/54. 8 IN SANTA CLARI TA, FROM 0.4 M LE KANAAN CONSTRUCTI ON | NC. RESLER, CAESAR $1,188,108 12/ 08/21 0%

07-328804 NORTH OF RYE CANYON ROAD TO 1.4 230 S. | RWNDALE AVE.; $0 01/07/22 0%
M LES SOUTH OF ROUTE 5/ 126 $0
| NTERCHANGE AT THE NORTHBOUND CASTAI ¢AZUSA CA 91702
REPLACE OFFI CE STRUCTURE AND (626) 334- 5775
07-LA-5-73.5/88.6 IN LOS ANGELES COUNTY FROM 1.0 M LE HARBER COMPANI ES, INC OSORI O, OSCAR $3,088,790 06/ 24/ 21 55%
07-3W8004 SOUTH OF VI STA DEL LAGO ROAD 1880 RI VERVI EW DRI VE; 26061 W AVENUE $1§§é§’2§; 8;5 24215 g% 62%
UNDERCROSSI NG TO THE LOS ANGELES / STANFORD, #70 '
SAN BERNARDI NO CA 92408
KERN COUNTY LI NE 909) 478. 1057 VALENCI A, CA 91355
" PCC PROFI LE GRIND AND SLAB (909) 478- (661) 257-0273
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER GEORGE $153, 530, 253 05/ 27/ 16 78%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 FI RESTONE BLVD $133, 665, 833 07/ 15/ 16 87%

$915, 414

05/ 12/ 23

NHPI - 0052- (981) N FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCROSS! NG TO NORTH FO SYLMAR CA 91342 90670

;-1;353) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125



State of California Department of Transportation Page 80
Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 07
Location xwaraea
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-.4/21.1 IN LOS ANGELES COUNTY | N AND NEAR LOS BOSCO CONSTRUCTORS, | NC. CHAUDHARI , SUSHI LKUMAR $1, 872,883 11/05/19 0%
07-304304 ANGELES FROM 0.3 M LE EAST OF CESAR 21353 MAYALL ST.; $1,783,167 11/19/19 9
1201 BALDW N PARK o1/ 0%
HSI M- 010- (853) E CHAVEZ OVERCROSSI NG TO CAMPUS ROAD BLVD $3,272  06/01/22
--0) CHATSWORTH CA 91311
OVERCROSSI NG (818) 700- 0304 BALDW N PARK, CA 91706 PLANT EST
B34 PAVI NG BEYOND GORES AND VEGETATI ON (626) 337-8252 SATI S
07-LA-10-2.1/11.1 IN LOS ANGELES COUNTY | N SANTA NMONI CA SPECTRUM CONSTRUCTI ON GROUP,  LEON, DAN $3,372,526 10/ 02/ 19 89%
El; &(34(2)%_(850) c AND LOS ANGELES FROM 0.1 M LE VEST I NC. 12975 W CULVER BLVD $3, 1;11 ggg (1)4115 %g; %g 93%
0 OF ROUTE 1/10 SEPARATION TO 0.1 M LE 32 EDELMAN, LOS ANGELES, CA 90066 ’
o EAST OF WEST BOULEV (310) 821- 1847
RELOCATE APPURTENANCES; ADD | RVINE CA 92618
HB34 (949) 299- 1400
07-LA-10-12.4/14.9 IN THE CI TY AND COUNTY OF LOS ANGELES CHUMD CONSTRUCTI ON | NC LEON, DAN $15, 100, 970 12/ 16/ 20 24%
07- 332604 FROM 0.1 MLE EAST OF ARLI NGTON 14425 JOANBRI DGE STREET; 12975 W CULVER BLVD $5, 958,234 01/12/21 39%
SIMG 010-(854) E $398,534 07/ 30/ 24
AVENUE OVERCRGOSSI NG TO 0.7 M LE EAST LOS ANGELES, CA 90066
-0 OF ROUTE 10/ 110 SEPARAT B:;?Nggopgggzm 91706 (310) 821- 1847
- REPLACE RAI SED | SLAND W TH CONCReTE  (626) 960-
07- LA-10-15. 0/ 18. 3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, |NC DBA CL M NOVI, SEPAND $29, 542,401 06/ 04/ 18 83%
07- 296604 22,841,231 06/29/18
ACI M 010- (840) E FROM 0.1 M LE EAST OF ROUTE 10/110 I NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $ $193 606 08/ 15/ 22 77%
0 SEPARATI ON TO ROUTE 10/5/101 SEPARA 26713 MADI SON AVE ROSEMEAD, CA 91770 '
o TION (626)572- 6700
PAINT AND REHABI LI TATE BRI DGE AND MRRIETA, CA 92562
HA21 (562) 285- 6520
07- LA-10- 16. 6/ 30. 1 IN LOS ANGELES COUNTY ON ROUTE 10 POVELL CONSTRUCTORS | NC HAI LU, MESFI N $9, 712,459 01/29/21 35%
OA&lz_f%g‘?‘_ Do) E BETWEEN EAST OF SOUTH CENTRAL AVE 8555 BANANA AVENUE; 1201 BALDW N PARK $5é2§§' 2?? 825 %(1)5 gé 550
(222) UNDERCROSSI NG AND VEEST CF COGSVELL RD __ BLVD ’
0 UNDERCROSSI NG AND ON ROU 5000 356. 8550 BALDW N PARK, CA 91706
42 STORM WATER M TI GATI ON ( TRASH TMDL) ( ) ) (213) 453- 7555
07- LA-10-31.2/37.2 IN LOS ANGELES COUNTY | N BALDW N PARK SECURI TY PAVI NG COVPANY, KAROUT, REDA $45, 259, 501 11/ 25/ 20 21%
07-303904 AND VEST COVI NA FROM 0.1 M LE EAST OF 3075 TOMNSGATE ROAD; $15, 361,640 12/ 17/ 20 0
ACI M 010 - (855) E 1041 W BADILLO SU'TE $267.006 08/09/24  34%

--0

HA22

THE 10/ 605 SEPARATION TO 0.3 M LE
WEST OF CI TRUS STREE
LANE REPLACEMENT

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200

112
COVINA, CA 91722
(213) 798- 6049
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07-LA-10-31.3/31. 3 IN LOS ANGELES COUNTY ON ROUTE 10 (PMO DONNELL CONSTRUCTI ON, INC. KHAN, NMOHAMVAD Z. $645, 342 03/ 16/ 21 6%
07-4V1604 31.3) , AND ON ROUTE 126 (PM 559 W COVI NA BLVD. ; 25061 W AVENUE $5§2’ EZ,% 2‘11; gg; ;11 85%
R5. 0/ R5.3) AT VAR OUS LOCATI ONS STANFORD, # 70 ’
RESTORE EXI STI NG BEST MANAGEMENT SAN DI MAS CA 91773 VALENCI A, CA 91355
(909) 394- 4510 561) 257 0273
HA42 (661)257-
07- LA-10-33. 2/37. 2 LA COUNTY IN CI TY OF BALDW N PARK ANDAVES CONSTRUCTI ON, | NC. PUNJABI, RAJ $100, 906, 744 02/10/14  100%
07-1170U4 WEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $97,744, 494 02/27/14  gg0,
CMLN- 6207- ( 059) $0 01/18/22
& TRUS STREET BURNSVI LLE, MN 55306 SUTE 112 01/11/22
-0 CONSTRUCT HOV LANES & SOUNDVWALLS : COVINA, CA 91722 OVER RUN
(952) 435-7106 626) 339- 1601
HB5 (626) 339-
07-LA-10-37.2/42. 4 IN LA COUNTY FROM CI TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $189, 408, 315 11/ 16/ 15 83%
O3 o E VEST COVINA TO ROUTE 57 IN POMONA 18201 VON KARVAN AVE STE 800 1370 VALLEY VI STA DR, $190, 22%‘ 790 ﬁ; 835 > 99%
(829) W DEN FREEWAY, CONSTRUCT HOV LANES STE 150 ’
LN62- 07 0-(0) IRVINE CA 92612 o AVOND BAR CA 91765
--0) (949) 382-7172 909) 594- 3739
HBS (909) 594-
07-LA-10-42.3/48. 3 IN POVONA AND CLAREMONT, FROM ROUTE POWELL CONSTRUCTORS | NC | ZADPANAH, MOE $2,557,159 12/ 23/ 21 0%
07- 335304 57 TO THE SAN BERNARDI NO COUNTY LI NE 8555 BANANA AVENUE; 3212 ROSEMEAD $0 01/14/22 0%
ACI M 010 -(856)E REPLACE OVERHEAD S| GNS BLVD, STE 100 %0 01705724
-0 FONTANA CA 92335 EL MONTE. CA 91731
(909) 356- 8880 213) 793- 7418
HA22 (213)793-
07- LA- 10- 46. 0/ 48 IN CLAREMONT AND POMONA FROM EAST OF MARI NA LANDSCAPE | NC. LI U, CHEN- CHUNG $704, 351  09/30/ 21 8%
07- 319504 NORTH ORANGE GROVE AVENUE 3707 W GARDEN GROVE BLVD, 1370 VALLEY VI STA DR 22%' g;g ég; igj gé 10%
UNDERCROSSI NG TO EAST OF SOUTH | NDI AN STE 150 :
HI LL BOULEVARD UNDERCROSSI NG ORANGE CA 92868 DI AVOND BAR, CA 91765
a2 CONSTRUCT BMPS FOR STORMAATER (714) 939- 6600 (213) 792- 4877
07- LA- 14- 28. 9/ 29. 2 IN THE CI TY OF SANTA CLARI TA, NEAR  SEMA CONSTRUCTI ON, | NC. YOUNG, FRED $4, 629,710 10/ 15/ 20 79%
07-337604 SOUTHBOUND OFFRAMP TO SI ERRA  HI GHWAY 42690 RI O NEDO STE. G 13171 TELFAI R AVE, $3, gi;' ggg (1)}15 82; gg 73%
REPLACE DAMAGED DRAI NAGE SYSTEM SUl TE #101 '

TEMECULA CA 92590
(303) 627- 2600
HA22

SYLMAR, CA 91342
(213) 700- 4082
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-31.4/36.5 IN LOS ANGELES, | N AND NEAR SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALI $3, 273,305 09/08/21 0%
2&?;52823_(105) c CLARI TA, FROM CANYON PARK BOULEVARD 14425 JOANBRI DGE STREET; 13171 TELFAI R AVE. 23 125 géj g% 0%
0 TO SPRI NG CANYON ROAD UNDERCROSSI NG BALDW N PARK CA 91706 SYLMAR, CA 91342
o ADDI NG VEGETATI ON CONTROL UNDER }
(626) 960- 9502 (818) 746- 0669 SUSPENDED
HB34
07- LA-14-32.1/60.7 I N SANTA CLAR TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $5,974, 684 06/ 29/ 17 87%
RIL-PgY\ﬁg‘?‘_(E ) 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $5, 705, 3;3 8;; gg; g 92%
0 TO TECHNOLOGY DRI VE UNDERCROSSI NG 4600 NORTHGATE BLVD SUI TE 100 #101
o PCC GRIND, SLABS REPAIR, CPCOL
SACRAVENTO CA 95834 sgligm;{%c&z;mz
HML (858) 243- 8272 (818) 746-
07- LA- 14-54. 6/ 66. 2 IN LOS ANGELES COUNTY FROM VI NCENT ~ WESTCOAST PUBLI C WORKS INC  KHAN, MOHAMVAD $2, 698,059 08/07/20  100%
07-311104 RAMP UNDERCROSSI NG TO AVENUE K8 20058 VENTURA BLVD, #318; 25061 W AVENUE $2,610,463 08/27/20 94%
ACNH P014- (082) E RCROS $129,038 01/31/22
--0) Ve S NG WOODLAND HI LLS CA 91364 STANFORD STE 70
ROADSI DE SAFETY | MPROVENMENTS (818) 256- 9401 VALENCI A, CA 91355 OVER RUN
HB34 (661) 257- 0273
07-LA-18-/4.5 IN LOS ANGELES COUNTY FROM 263RD GRANI TE CONSTRUCTI ON COVPANY Tl EU, FRED $1, 783,617 05/ 26/ 21 97%
07-4V6104 STREET EAST RT TO JCT RTE 138 4820 MOGRATH ST. STE. 101; 39115 TRADE CTR DR. $1, 663, 523 8‘135 (1)25 g; 93%
DI GOUTS COLD PLANE/ AC OVERLAY, STE #210
VENTURA CA 93003 PALMDALE, CA 93551
(805) 765- 6867 213) 792- 4663
HML (213) 792-
07-LA-39-17.8/38.2 IN LOS ANGELES COUNTY, FROM SAN DREAMBUI LDER CONSTRUCTI ON CORPHONG, HAI $3, 207,449 11/18/20 89%
07-3W304 GABRI EL BRI DGE TO CRYSTAL LAKE ROAD DBA DREAMBUI LDER 1041 W BADI LLOS $3;$3}$2, fé? (1)25 (1)25 22 95%
SLURRY SEAL, SHOULDER BACKI NG, 18543 YORBA LI NDA BLVD # 376; SUITE 112 '
YORBA LI NDA CA 92886 02(?5/'1'\'2’320;722722
HML (714) 646- 3697 (951) 232-
07-LA-39-31.2/31.2 IN LOS ANGELES COUNTY, ON ROUTE 39 AT OHL USA, |NC. HONG, HAI $13,576,412 10/ 30/ 19 23%
07-343404 NORTH FORK SAN GABRI EL RIVER BRI DGE 1920 MAI N STREET STE 310 1041 WBADILLO, SUITE $4,183,619 11/12/19 31%
HSST- P039- ( 038) E BR NO. 533069 $0 06/ 15/ 24
() ( o ) I RVINE CA 92614 112
REPLACE BRI DGE COVI NA, CA 91722 SUSPENDED

(949) 242- 4432
Hao1 (626) 339- 1601
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07- LA-39-180. 0/ 30. 9 LA-39 S/ B SAN GABRI EL RESERVO R & BALTAZAR CONSTRUCTION, INC  HONG HAI $1, 905, 000 10/ 16/ 20 81%
07-1X3404 ANGELES NATI ONAL FOREST REPAIR FIRE 236 E. ARROW HWY 1041 W BADILLO ST $900, 723 éi; 3‘11; gg 47%
DAMAGE MBGR &DRAI NAGE SUITE 112
SYSTEMB, BASI NSEEROSI ON CONTROL DIR s GOV NA. CA 91722 COVI NA, CA 91722
20. 20 E (951) 232-3742
' REPAI R BOBCAT FI RE DAMAGE
201130

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0

HA21 SWPPP

07-LA-57-7.7/11. 8
07- 301804
ACNH- PO57- (068) E

--0

HB34

07-LA-57-/4.5
07- 304504
HSNH- PO57- ( 069) E

--0

HA22

07-LA-60-.6/29.4
07-4W704

HVB

07-LA-60-2.8/11. 8
07- 301104
ACNH- X037- (211) E

--0

HA22

I'N LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC
AND LOS ANGELES ON RQUTE 47 FROM 460 N. HENRY FORD AVENUE
OCEAN BOULEVARD TO ROUTE 103
JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

WLM MGTON, CA 90744
(562) 432- 4343

I'N LOS ANGELES COUNTY | N SAN DI VAS
AND GLENDCRA FROM RQUTE 57/ 10
SEPARATI ON TO ROUTE 57/ 210 SEPARATI ON

ROADSI DE SAFETY | MPROVENENTS ORANGE CA 92868
(714) 538- 5156

133 N. PI XLEY STREET,

I'N LOS ANGELES COUNTY I N DI AMOND BAR GRI FFI TH COVPANY - FBD
AND CITY OF | NDUSTRY FROM ORANGE VANGUARD CONSTRUCTI ON | NC.
COUNTY LINE TO ROUTE 57/ 60 SEPARATI ONJO NT VENTURE

LANE REPLACEMENT 12200 BLOOWFI ELD AVE. ;

SANTA FE SPRI NGS CA 90670
(562) 929- 1128

I'N LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS FROM RQUTE 60/5 SEPARATI ON I NC.
TO GAREY AVENUE UNDERCRGCSSI NG 523 S. BRAND BLVD. ;

METHACRYLATE DECK, SPALL PATCHI NG,
SAN FERNANDO CA 91340

(818) 898- 2300

I'N LOS ANGELES COUNTY, IN THE CITIES GUY F. ATKI NSON CONSTRUCTI ON,

OF MONTEREY PARK, MONTEBELLO, AND LLC
SOUTH EL MONTE BETWVEEN | -710 AND | -
605

MAJOR PAVENENT REHABI LI TATI ON & I'RVINE CA 92612

(949) 855- 9755

HI GHLAND CONSTRUCTI ON, | NC.

VELARDE CONCRETE CONSTRUCTI ON,

18201 VON KARVAN AVE STE 800

LEON, DAN
450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

KAROUT, REDA
1041 W BADI LLO STE
112

COVINA, CA 91722
(626) 339- 1601

SANDOVAL, MARTI N

1370 VALLEY VI STA DR,
STE 150

DI AMOOOND BAR, CA 91765

(909) 396- 7574

M NOVI, SEPAND
902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(909) 322- 4628

M NOVI, SEPAND
902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(909) 322- 4628

$393, 999, 449
$389, 284, 938
$179, 674

$2, 154, 464
$2, 216, 182
$6, 550

$62, 004, 445
$20, 268, 071
$1, 238, 634

$2, 313, 687
$333, 187
$272, 365

$118, 927, 413
$113, 543, 713
$525, 945

06/30/11  100%
07/13/ 11
05/26/22  100%

OVER RUN

01/15/20  82%
02/ 13/ 20
02/10/22  99%

06/11/20  32%
06/ 29/ 20
04/01/25  33%

04/14/21  18%
05/ 07/ 21
07/20/22 4%

06/03/19  43%
06/ 26/ 19
02/23/24  93%
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-11.0/ 12 IN LOS ANGELES COUNTY I N AND NEAR O DONNELL CONSTRUCTION, INC.  WANG, M KE $2,389,661 10/29/19 95%
07-304004 CITY OF I NDUSTRY ON |-605 FROM 0.4 559 W COVI NA BLVD. ; 1041 W BADI LLO SUI TE $2,376,125 11/14/19 98%
HSNH- X037- ( 215) E MLE S/ O ROUTE 60 TO VALLEY 119 $0 02/ 24/ 22
-0 BOULEVARD;, AND ON (SR 60) FROM PE Sgggtggﬁs4gﬁogl773 COVI NA, CA 91722
WORKER SAFETY (909) ) (626) 339- 1601
HB34
07-LA-60-11.5/18.3 ON RTE 605 FROM 0.3 M SOUTH TO 0.3 DI VERSI FI ED LANDSCAPE CO DOUGHLY, JCE $903,992 06/14/21 56%
07-4v2204 M NORTH OF RTE 60/ 605 SEPARATI ON AND 21730 BUNDY CANYON ROAD; 1370 VALLEY VI STA DR $§3§’323 82532;3% 50%
ON ROUTE 60 FROM 0.1 M VEST OF RTE #150C
60/ 605 SEPARATION T WLDOVAR CA 92595 DI AMOND BAR, CA 91765
LA2s HI GHVAY PLANTI NG RESTORATI ON (951)245- 1686 (818) 400- 4669
07-LA-60-12.5/0 LA COUNTY CI TY OF I TTI ER EAST GLOBAL POWER GROUP | NC PHAM RYAN $385,000 02/24/ 21 0%
07- 1XS104 REG ON MAI NTENANCE STATI ON TO 12060 WOODS| DE AVE 1041 W BADI LLO SUI TE ig 8152252; 0%
I NSTALL/ UPGRADE BACK UP POVER 112
GENERATOR & ELECTRI CAL SYS DIR S LAKESI DE, CA 92040 COVI NA, CA 91722
EMERG (626) 339- 7601
20.80 524 UPGRADE/ | NSTALL BACKUP GENERATOR
07-LA-60-/21.5 IN LOS ANGELES COUNTY I N VARI QUS PETERSON- CHASE GENERAL M NOVI, SEPAND $2,049,571 11/19/20 72%
07-317304 Cl TIES FROM ROUTE 5 TO ROUTE 710, ANDENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD. $909, 776 12/ 15/ 20 44%
AC??'POBO'(158) FROM ROUTE 605 TO FAI RWAY DRI VE 16351 CONSTRUCTI ON Cl RCLE WES ROSEMEAD, CA 91770 $0  06/08/22
o REPLACE EXI STI NG SI GNS W TH -
I RVINE CA 92606 (213) 798- 6053
HA22 (949) 252- 0441
07-LA-71-1.2/4.3 LA-71 PM 1.20/4.31 AND LA-57 PM PETERSON- CHASE GENERAL DOUGHLY, JOE $1,018,079 06/01/21 45%
07- 4W604 R3.17/R11.79 AND LA-210 PM ENG NEERI NG CONSTRUCTI ON, | NC. 1370 VALLEY VI STA ig;gvigg 8255%53% 37%
R48. 08/ R51. 72 16351 CONSTRUCTION CIR W DR. , STE. 150 ’
APPLY METHACRYLATE ON DECK, OVERLAY
I RVINE CA 92606 D;ﬁgCZELBﬁgéQCA 91765
HVB (949) 252- 0441 (818)
07-LA-71-1.6/4.8 LA COUNTY ROUTE 71 PMRL.6/4.8 IN OHL USA, INC. CHOU, M CHAEL $87, 261,200 02/ 05/ 21 16%
07-210624 POMONA FROM M SSI ON BLVD TO RTE 60 1920 MAIN STREET, SUl TE 310; $7, 235,744 03/16/21
1041 WBADILLQ SU'TE $129,422 01/24/25 8%

HE13

UPGRADE FROM EXPRESSVWAY TO FREEWAY
I RVINE CA 92614

(949) 242- 4432

112
COVI NA, CA 91722
(310) 261- 9100



--0

HA42

N. GOWNER STREET.
STABI LI ZE SO L AND ERCSI ON CONTROL

16 GOODYEAR, STE 140

I RVINE CA 92618
(949) 299- 1400

STE 100
EL MONTE, CA 91731
(626)572- 6732
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-90-1.8/1.8 LA COUNTY I N LOS ANGELES CI TY, RTE 90 CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $765,290 05/19/21 0%
07- 40304 ON/ OFF RAMP AT CULVER BOULEVARD I NC. 13230 FlI RESTONE $0 06/18/21 0%
SI GNAL | MPROVEMENT; PROTECTED LEFT 5454 DI AZ STREET; BLVD. ., STE E2 $0 12/09/21
| RW NDALE CA 91706 Sgg;g FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3134
07- LA-91-10.0/10. 3 IN LOS ANGELES COUNTY | N COMPTON FROMO DONNELL CONSTRUCTI ON, |NC. HERRERA, EDGAR $887,567 06/09/21 1%
07-4Vv1004 0.2 M LE WEST TO COVPTON CREEK BRI DGE559 W COVI NA BLD. ; 18730 S. W LM NGTON $822, 752 06/29/ 21 920
AVNH P091- (150) E AND OVERHEAD $90,730 01/31/23
--0) SAN DI MAS CA 91773 AVE., #103
ACCESS ROAD, FENCE, K- RAIL, NCHO DOM
(909) 394- 4510 23220 NGUEZ,  CA
HB34
(310) 345- 6267
07-LA-91-12.1/20.7 IN LOS ANGELES COUNTY | N LONG BEACH PETERSON- CHASE GENERAL TON, THANG $1, 533,335 06/ 02/ 21 79%
07- 48504 AND CERRI TGS FROM ATLANTI C AVE UC TO ENG NEERI NG CONSTRUCTI ON, | NC. 18000 STUDEBAKER RD $1, 487,373 06522521 87%
THE ORANGE COUNTY LI NE 16351 CONSTRUCTI ON Ol R W SULTE 360 $521,501  03/04/22
SLAB REPLACEMENT
| RVI NE CA 92606 CE?EI;ZTYSZ§}907O3
HML (949) 252- 0441 (310) )
07-LA-91-17.1/17.1 LA COUNTY | NSTALL&UPGRADE SECURI TY  KANAAN CONSTRUCTI ON | NC M NOVI, SEPAND $1,385,000 04/23/21  100%
07-1Xur04 SYSTEM REMOVE/ REPLACE FENCES @5 230 S | RW NDALE AVE 902 SAN GABRI EL BLVD $1,357,ogg 23522;21 100%
MAI NTENANCE
STATFOOTHI LL, WHI TTI E AZUSA, CA 91702 e coes 1272121
, R, FLORENCE, ROSEME (213) 798- 6053 COVPLETED
AD, CERRI TDI R
20. 80 ELB TO UPGRADE/ | NSTALL SECURI TY
HVB24 SYSTEMS
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTI ES I N LOS POMNELL CONSTRUCTORS | NC VENKATARAMAN, $16, 218,479 02/21/18  100%
22&&90481 430 E ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $15,895,Zgg 2?;58;;2 100%
- QL01-(332) M LE SOUTH OF ROUTE 101/ 110 FONTANA CA 92335 9225 CRANFORD ST 12/ 24/ 21
0 SEPARATION TO 0.1 M LE NORTH OF MUR 909) 356. 8880 PACO MA, CA 91331 COVPLETED
Lado SO L STABI LI ZATI ON & STORM WATER (909) 356- (714) 376- 2022
07-LA-101-1.7/6.8 IN THE CI TY OF LOS ANGELES, FROM SPECTRUM CONSTRUCTI ON GROUP,  AZI MA, HASSAN $4,511, 439 12/18/19 42%
07-311404 BEAUDRY AVENUE TO 0.1 MLE SOUTH OF INC. $3, 027,976  01/22/20 0
HSNH- QLO1- ( 364) E 3212 ROSEMEAD BLVD, $36.308 05/30/24  °7%
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-8.0/27. 3 IN THE CI TY AND COUNTY OF LCS OHL USA VENKATARANAN, $34, 228,232 12/19/19 53%
07-303704 ANGELES, FROM PI LGRI MAGE OVERCROSSI NG1920 MAI N STREE; KALYANAKRI SHNAN $16, 635, 408 01; 22; 20 49%
SNHG- Q1L01- (363) E TO VALLEY O ROLE BOULEVARD 9295 CRANEGRD AVE $841,031 04/ 28/ 23
--() I RVINE CA 92614
OVERCROSSI NG 949) 242. 4432 PACO MA, CA 91331
HBL UPGRADE MEDI AN BARRI ER ( ) ) (818) 262- 8853
07- LA-101-11.6/11. 6 N. HOLLYWOOD M5 CONST & UPGRADE SERVI CE CONNECTED, | NC. CHAVEZ, EFRAI M $565, 000 04/ 22/ 21 0%
07- 1XU804 SECURI TY FENCES & | NSTALL AND/ OR 8039 HEMET PLACE 13171 TELFAI R AVE, :g 2;; (1)35 gi 0%
UPGRADE SECURI TY SYSTEM AND LI GHTI NG Sul TE 101
DI R S EMERGENCY FORCE ACCQU LOS ANGELES, CA 90046 SYLMAR, CA 91342
UPGRADE SECURI TY SYSTEM AND LI GHTI NG .
20. 80 524 (818) 364- 2760
07-LA-101-11.8/31.1 IN THE CI TIES OF LOS ANGELES, ALFARO COMMUNI CATI ONS LAQ, ARTURO $5, 998,490 09/ 21/ 20 92%
07-307504 CALABASAS, AND HI DDEN HI LLS, FROM CONSTRUCTI ON, | NC 9225 CRANFORD AVENUE $5;$;1§553, fg‘f (1)25 %g; gg 90%
ROUTE 170 TO LAS VI RGENES ROAD. 15614 S. ATLANTI C AVENUE; PACO MA, CA 91331 '
CAPI TAL MAI NTENANCE, PAVENMENT .
COVPTON CA 90221 (562) 254- 5060
HA22 (310) 669- 8949
07-LA-101-/1 MAI NLI NE CPOL, RAMPS, SHOULDERS, GORE SULLY-M LLER CONTRACTI NG PATEL, PRAVIN $2, 283,000 05/ 06/ 21 69%
07- 419404 AREAS- JCT10/ 101 TO SPRING ST OC COVPANY 002 SAN GABRI EL BLVD $21, ogg 82; (1){13; g; 1%
MAI NLI NE CPOL, RAMPS, SHOULDERS, 135 S. STATE COLLEGE BLVD.;  ROSEMEAD, CA 91770
BREA CA 92821 (213) 798- 6053
HML (714) 578- 9600
07- LA-105-2.0/ 2.2 IN LA COUNTY W THI N 105-405 TUNNELS CROSSTOMN ELECTRI CAL&DATA | NC NMANNAA, HASSAN $5, 274, 465 01/01/ 20 85%
07- 1XP304 BRDGH# 53-2436G 53-2437G 53-2441F TO5454 DI AZ STREET 13171 TELFAI R AVENUE $4, 976, 0;3 3‘215 gg; gg 94%
REPAI R FI RE SYSTEMS & UPGRADE FI RE | RWNDALE. CA 91706 STE 101
SYSTEM5S DIR' S EMERGEN ’ SYLMAR, CA 91342 SUSPENDED
20, 20 REPAI R & UPGRADE TUNNEL FI RE SYSTEM (562) 345- 3136
201130
07- LA-105-6. 6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $3,118,250 11/15/16 50%
07- 297404 | NTERCHANGE 844 EAST ROCKLAND ROAD $3, 106, 544 01/11/17 o
11229 S. WDODRUFF 1 28/ 99%
ACHS- | M3X- (371) 9 I NSTALL SAFETY LI GHTI NG AT AVE. $0 02/28/22
--() LI BERTYVILLE |L 60048

DOMNEY, CA 90241

(847) 247-5274
(562) 401- 3333

HB1
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-105-7.8/10. 3 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HERRERA, EDGAR $2,395, 677 10/ 17/ 19 0%
07-317404 ANGELES AND AT W LLOWBROOK FROM MAI N 3050 EAST Bl RCH STREET; 18730 S. W LM NGTON $2, 077, 334 11;12;19 0%
ACI M 105-(021)E STREET UNDERCROSSI NG TO NONA AVE #103 $6, 030 05/15/24
--0) BOULEVARD BREA CA 92821 A NGUEZ. CA
(714) 984- 5500 CHO bov » A PLANT EST
a2 SLOPE STABALI ZATI ON AND STORM WATER 90220 SATI S
(310) 609- 0364
07- LA-105- 14. 6/ 16. 4 IN LOS ANGELES COUNTY ON |- 105, HI GHLAND CONSTRUCTI ON, INC.  FREMPONG, SAM $585,992 06/14/21  100%
07-328604 PARAMOUNT BLVD OC BRI DGE # 53-2425 133 N. Pl XLEY STREET; 13230 FlI RESTONE BLVD $558,Ggg 82;3?;2% 95%
AND ARDI' S AVE OC BRI DGE # 53- 2572 CRANGE CA 92868 A
REMOVE AND | NSTALL A NEW TYPE OF
(714) 538. 5156 SANTA FE SPRI NGS, CA
90670
(562) 345- 9901
07- LA-105-20.0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $5,299, 913 09/04/18  100%
07-1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $4'565'928 82;23;%2 86%
REPLACE BROKEN DAMAGED FI RE DETECTIONIRM’NDALE CA 91706 SUI TE 101
SYSTEMS DI R S EMERGEN ' SYLMAR, CA 91342 SUSPENDED
REPAI R FI RE DETECTI ON SYSTEM I N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/12.9 IN LA CO ON ROUTE 105 ON PM 0.0 / PM CALMEX ENG NEERI NG | NC. FERRER, JOSE $3,892,568 06/ 25/ 21 91%
07- 419304 12.9 CORRI DOR 2764 S. VI STA AVE 11229 SOUTH WOODRUEF $3'$g§'iig 81;1252% 91%
RAMPS - DI G QUTS / SLURRY AVENUE !
BLOOM NGTON CA 92316 COMREY. CA 90241
(909) 546- 1311 c62 461 3333
HVL (562) 401-
07-LA-110-.7/8.8 IN THE CI TIES OF LOS ANGELES, SELECT ELECTRIC, |NC. PHAM RYAN $675, 650 07/22/21 0%
07- 335004 W LM NGTON, AND CARSON, FROM GAFFEY 2790 BUSI NESS PARK DR: 1041 W BADI LLO, ig 82;32;%% 0%
STREET TO ROUTE 405; ALSO ON ROUTE SUITE 112
210 (PM RO. 0/ R35.8), ROUTE 60 VI STA CA 92081 COVI NA, CA 91722
| NSTALL DETECTI ON SYSTEM (619) 460- 6060 (213) 793- 7193
HB4N
07-LA-110-.7/26.1 IN LOS ANGELES COUNTY, AT VAR OQUS TEI CHERT ENERGY & UTILITIES WANG PAUL $28, 565, 932  02/10/ 20 67%
L0 e LoATas R, 11 o FirESTO D SIS T G0N oy
(218) UPGRADE EXI STI NG TRAFFI C MANAGEMENT 3500 AMERI CAN RI VER DRI VE; SUITE E-2 '

--0

HB4N

SACRANENTO CA 95864
(909) 536- 3150

SANTA FE SPRINGS CA
90760
(562) 345- 3144
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-3.8/5.6 IN LOS ANGELES AND CARSON AT VAR OUS PONELL CONSTRUCTORS | NC GALLARDO, SAM $1, 255,910 10/ 23/ 19 96%
07-276104 LOCATI ONS, FROM VEST M ST TO 0.1 M LE 8555 BANANA AVENUE; 18730 S W LM NGTON $1,253,331 11/12/19 96%
ACI( ;\4 110- (846) E NORTH OF SEPULVEDA BLVD OC A A 9203 AVE #103 $0 02/28/22
GSRD' S OR OTHER TRATMNT BMP' S TO RE RANCHO DOM NGUEZ, CA SUSPENDED
(909) 356- 8880
HAd2 90220
(310) 609- 0266
07-LA-110-5.4/16.9 IN LOS ANGELES COUNTY ON ROUTE 110  JABRE CONTRACTI NG | NC. MARTI NEZ, FRANCI SCO $514, 900 05/ 25/ 21 74%
07- 4W404 : $494, 107 06/18/21
CLEAN AND LI NE CULVERTS 1813 MANZANI TA LANE; 13230 FI RESTONE 94%
BL\VD. STE A2 $75, 660 02/ 02/ 22
MANHATTAN BEACH CA 90266 SANT'A’ FE SPRINGS. CA
(310) 720- 0277 90670 '
HVR
(562) 345- 9894
07-LA-110-6.8/19.5 07-110- PM 6.8/19.5 AUTOBAHN CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,169, 981 04/ 26/ 21 0%
07-4wWr804 APPLY DECK METHACRYLATE, REPLACE 933 N. BATAVIA ST.; 18730 S. W LM NGTON ig 22; g% 21 0%
ORANGE CA 92867 /F:XE #103 NGUEZ. CA
(714) 769- 7025 CHO BOM ’ SUSPENDED
VB 90220
(310) 345- 6267
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $18,806, 793 02/27/18  100%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 18730 S. W LM NGTON $19,034,427 03/09/18 ..
ACl M X037- (199) E RAVP $0 12/07/21
--() IRVINE CA 92614 AVE #103 12/ 24/ 21
W DEN SHOULDER & AUXI LI ARY LANE RANCHO DOM NGUEZ, CA OVER RUN
(949) 242- 4432 '
LBAN 90220
(310) 609- 0266
07-LA-110-13.4/23. 1 IN LOS ANGELES COUNTY I N LOS ANGELES | BARRA GENERAL ENG NEERI NG | NCCHAUDHARI , SUSHI LKUMAR $3,518, 660 10/ 22/ 19 0%
07-238304 AT VAR QUS LOCATI ONS FROM 120TH 4325 TYROLI TE ST; 1201 BALDW N PARK $3,494,468 12/13/19 0%
HS'(;V* 110- (848) E STREET OVERCROSSING TO 3RD STREET o o BLVD $4,449  05/10/22
OVERCROSSI NG (900) 342- 8447 BALDW N PARK, CA 91706 PLANT EST
HA4? STORM WATER M Tl GATI ON FOR LA RI VER (626) 337- 8252 SATI S
07- LA-110- 20. 5/ 20. 7 N B LA 110 OFFRAVP TO ADAMS BLVD TO DI VERSI FI ED LANDSCAPE COMPANY M NOVI, SEPAND $4, 975,000 06/ 04/ 21 97%
07- 1Xv304 ADAMS OC & ADJACEN AREAS TO CLEANUP, 21730 BUNDY CANYON ROAD 902 SAN GABRI EL BLVD $2, 063, 323 8‘135 g; g; 41%

20. 20
201130

State of California Department of Transportation

M TI GATE HOMELESS

ENCAMPMENT, STORAGE&LANDSCAPE/ ELECDI R

S
REPAI R/ REPLACE
LANDSCAPE, FENCI NG&ELECTRI CL

W LDOVAR CA 92595

ROSEMEAD, CA 91770
(909) 322- 4628
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-110-22.8/22.8 IN THE CI TY OF LOS ANGELES, AT THE  POWELL CONSTRUCTORS | NC HERRERA, EDGAR $3, 481, 439 10/ 04/ 21 0%
07-322304 5TH STREET OVERCROSSI NG NO. 53-0685 8555 BANANA AVENUE; 18730 S W LM NGTON 23 10/ 22/ 21 0%
AND 6TH STREET OVERCROSSI NG NO.  583- AVE #103
FONTANA CA 92335
0746. 909) 356. 8880 RANCHO DOM NGUEZ, CA
BRI DGE RAI L UPGRADE (909) 356- 90220
HA21
(310) 345- 6267
07- LA-110-24.0/30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL M NOVI, SEPAND $7,029, 059 03/23/18 70%
aL-H(ZB?IZi%-(OlQ) c SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, 9020 SAN GABRI EL BLVD $5, 783, 3% 8;1; g; %g 79%
0 OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-110-/31.9 IN LOS ANGELES COUNTY, | N VARI QUS PETERSON- CHASE GENERAL HERRERA, EDGAR $3,551, 758 12/13/21 0%
2(7:}\1&2?3%-(023) c CITIES, FROM 9TH STREET/ GAFFEY STREET ENG NEERI NG CONSTRUCTI ON, 18730 S. W LM NGTON :g 01/ 06/ 22 0%
0 TO END OF FREEWAY 16351 CONSTRUCTION CIR W AVE. #103
o OVERHEAD GUI DE SI GNS & LI GHTI NG NCHO DOM
| RVI NE CA 92606 5'8220 NGUEZ,  CA
HA22 (949) 252- 0441
(310) 345- 6267
07-LA-118-9.0/9.9 ROUTE 118 AND 405: | N LOS ANGELES CHUMD CONSTRUCTI ON | NC YOUNG, FRED $1, 639,974 06/17/19  100%
07-310704 COUNTY, ON ROUTE 118 FROM WOODLEY 14425 JOANBRI DGE STREET:; 13171 TELFAI R AVE $1,644,978 07/08/19 00,
ACNH X037- (212) E $0 12/21/21
AVENUE TO ROUTE 118/1- 405 SUl TE 101 12/ 23/ 21
-0 | NTERCHANGE AND ON |- 405 AT ROUTE 1 BQ;%ZOPQESZCA 91706 SYLMAR CA 91342 COVPLETED
HB34 PAVE AREAS BEYOND GORE, | NSTALL ( ) ) (805) 797- 1348
07-LA-118-11.3/12.8 LA COUNTY W B&E/B 118 @AUREL CNY ORTI Z ENTERPRI SES | NC VENKATARANAN, $9, 727,030 12/01/20  100%
07- 1XS704 BL&N B 5@ENRCSE TO 6 CUSHI NG STE 200 KAL YANAKRI SHNAN $4,566,370 02/03/21 58%
$0 06/ 30/ 22 0
RECONSTRUCT/ STABI LI ZE 9225 CRANFORD AVE
ENBANKMTSLOPES, FENCES, RSP, DS, HAZ IRVINE, CA 92618 PACO MA, CA 91331 OVER RUN
WASTE REMOVAL GRADI R (818) 262- 8853
20.20 REPAI R DAMAGE DUE TO HOMELESS
201130 ENCAVPVENT
07-LA-118-57.0/5. 8 IN LA COUNTY WB LA-118 RESEDA BLVD ORNELAS CONSTRUCTI ON, | NC CHAVEZ, EFRAI M $1, 935,000 08/03/20 2%
07- 1XP904 OFFRVPTO REPAI R DEPRESSED PAVEMENT 1024 N MACLAY AVENUE SUITE J 13171 TELFAI R AVE $98, 328 82; géj gg 506

20. 20
201130

AND REPAI R FAI LED DRAI NAGE SYSTEM &
EMBANKMENTS DI R S EMERG
REPAI R FAI LED DRAI NAGE SYSTEM

SAN FERNANDO, CA 91340

SUl TE 101
SYLMAR, CA 91342
(818) 364- 2760



Page 90
Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 07
Location xwaraea
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-2.6/4.8 IN LOS ANGELES COUNTY | N BURBANK &  ACCU CONSTRUCTI ON, | NC. SHI H, JAMES $1, 262, 245 07/ 29/ 20 0%
07-311604 LOS ANGELES FROM BOB HOPE DRI VE 2098 S. GRAND AVE. SUITE A, 601 S GLENOAKS BLVD $1, 105,204 08/ 20/ 20 0%
ACNH- P134- (041) E UNDERCRGSS! NG TO VI CTORI A BOULEVARD CATA A CA 92708 STE 310 $2,520 01/15/25
-0 / Rl VERSI DE DRI VE OVERCROSS 14) 641. 4730 BURBANK, CA 91502 PLANT EST
HA4? STABI LI ZE SO L AND ERCSI ON CONTRCL ( ) ) (213) 880- 6090 SATI S
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN LCS PETERSON- CHASE GENERAL SHIH, JAMES $39, 226,842 04/ 16/ 20 46%
El;\l .3-3533-(040) c ANGELES, BURBANK, GLENDALE AND ENG NEERI NG CONSTRUCTI ON, I NC. 601 S G ENOAKS BLVD $14;$$i§' ggé 825 gg; gg 37%
PASADENA FROM ROUTE 101/ 134 16351 CONSTRUCTI ON CIR W STE 310 '
-0 SEPARATI ON TO JUNCTI ON OF ROUTE RVINE CA 92606 BURBANK CA 91502
HA22 210/ 710 949) 252- 0441 (213) 880- 6090
PAVEMENT PRESERVATI ON (949) 252-
07- LA- 138-55. 2/ 56. 3 IN LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9, 895,843 03/ 14/ 19 65%
g%ﬁ?ggg‘;_(%g) . LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUMBI A VAY 39115 TRADE CTR DR $10, 046, o;g 835 (2)25 9 96w
0.2 M LE EAST OF 96TH STREET EAST SUITE 210
-0 W DEN CONVENTI ONAL HI GHWAY (SEG 6)  -ANCASTER  CA 93535 PALMDALE CA 93551
(661) 726- 4447 213) 799. 4663
HE13 (213) 792-
07- LA-138-59. 1/ 60. 2 IN LA COUNTY | N PEARBLOSSOM FROM WESTCOAST PUBLI C WORK, INC.  SHIH, JAMES $792,400 11/23/21 0%
07-4V3604 121ST STREET EAST TO LONGVI EW RD 20058 VENTURA BLVD., #318; $0 12/21/21 0%
LA- 138 DRAI NAGE $0
WOODLAND HI LLS CA 91364
(888) 646- 6411
HA42
07- LA-138-/36.9 IN LOS ANGELES ON ROUTE 138 FROM FROMC. A. RASMUSSEN, | NC. TIEU, FRED $17, 251,446 10/17/19 74%
07-310404 -5 (GORMAN POST ROAD) TO JUNCTI ON OF 28548 LI VI NGSTON AVENUE; 39115 TRADE CTR DR $18, 365,325 11/04/19 98%
ACNH- P138- (062) E $0 06/ 14/ 22
0 SR- 138/ 14 VALENGI A CA 91355 PALMDALE CA 93551
o PAVEMENT PRESERVATI ON .
(661) 367- 9040 (661)273- 3001
HA22
07- LA-210-15.6/18.5 IN LOS ANGELES COUNTY | N GLENDALE AND MARTI NEZ LANDSCAPE CO, INC SHALVIRI, ALI $3, 258,060 09/ 09/ 21 22%
07-330704 LA CANADA FLI NTRI DGE FROM LOWELL 12357 SAN FERNANDO ROAD; $21,450 10/01/21
ACI M 210 - (853)E 2090 FERN LANE $21. 450 01/31/22 1%

--0

HA25

State of California Department of Transportation

AVENUE UNDERCROSSI NG TO WALTONI A
DRI VE UNDERCROSSI NG
TO RESTORE EXI STI NG | RRI GATI ON

SYLMAR CA 91342
(818) 364- 9188

GLENDALE, CA 91208
(818) 637- 2506
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-24.9/24.9 IN LOS ANGELES COUNTY, | N PASADENA AT DREAMBUI LDER CONSTRUCTI ON CORPW DJAJA, DANI EL $2,963,051 04/30/20  100%
07-311004 ROUTE 134/ 710 SEPARATI ON DBA DREAMBUI LDER 2090 FERN LANE $3, 020, 9;8 22; %519; 22 100%
PAVI NG BEYOND THE GORE AND NARROW 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208 12/ 23/ 21
YORBA LI NDA CA 92886 (218) 792- 5056 COVPLETED
HB34 (714) 646- 3697
07- LA-210- 38. 6/ 38. 9 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COVPANY, | ZADPANAH, NOE $6,089, 713 03/18/20  100%
oo s i 5212 FOSEINEAD 8LVD BT W o
SEl SM C RETROFI T 26320 LESTER Cl RCLE; SUI TE 100 '
CORONA CA 92883 EZZZOS\';E’ 6?2291731 OVER RN
HA21 (951) 674- 7352 (626) 572-
07-LA-210-/9.7 IN LOS ANGELES COUNTY I N LOS ANGELES FLATI RON VEST, | NC. SALMAN, RI DWAN $138, 300, 954 04/ 03/ 20 34%
07-3096W4 FROM | NTERSTATE 5 TO WHEATLAND 16470 W BERNARDO DRI VE #120 25061 W AVENUE $79, 513,158 05/08/ 20 570
$2,701,839 10/ 24/ 24
AVENUE UNDERCROSSI NG SAN DI EGO CA 92127 STANFORD STE 70
PAVEMENT REHABI LI TATI ON
(760) 916 9100 VALENCI A, CA 91355
(661) 257- 0273
07-LA-213-2.2/2.2 IN SAN PEDRO, RTE 213 (WESTERN AVE) CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $496, 949 06/19/20 0%
07-4V0204 AT CRESTWOOD STREET I'NC. 13230 FI RESTONE BLVD $1$8 g;j gg; 2 0%
TRAFFI C S| GNAL | MPROVEMENT 5454 DI AZ STREET; STE E2- F2
| RW NDALE CA 91706 g/gg/g FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3145
07-LA-213-3.9/3.9 IN LOS ANGELES COUNTY IN LOS ANGELES YAKAR HERRERA, EDGAR $913,564 10/ 25/ 21 0%
07-253104 AND RANCHO PALOCS VERDES AT 0.1 MLE 689 EAST SAN BERNARDINO RD, 18730 S W LM NGTON :g (1)25 §‘{f g; 0%
SOUTH OF PENI NSULA VERDE DRI VE AVE STE103
REPLACE/ REPAI R DANVAGED STORM DRAI N COVINA CA 91703 RANCHO DOM NGUEZ, CA SUSPENDED
(909) 599- 1612 90290
HA22
(310) 345- 6267
07-LA-213-6.2/6.2 | NTERSECTI ON OF WESTERN AVE (SR-213) CROSSTOM ELECTRI CAL AND DATA, TURAY, SULAI MAN $623,377 03/18/21 0%
07-4v1404 AND 242ND PLACE IN THE CITY OF LA INC 13230 FI RESTONE :g f1>‘21§ 83; gi 0%
I NSTALL TRAFFI C SI GNAL AND ADA 5454 DI AZ STREET; BLVD. , STE E- 2
| RW NDALE CA 91706 g’g’g‘;ﬁ FE SPRINGS, CA SUSPENDED
HB4N (626) 813- 6693

(562) 345- 3134
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-/8 IN THE CI TIES OF RANCHO PALOS VERDES, KDC | NC., DBA DYNALECTRI C ROBI LLOS, RAMON $3,098,871 12/11/19 96%
07-306604 LOM TA AND LOS ANGELES, FROM W 25TH 4462 CORPORATE CENTER DR ; 13230 FlI RESTONE BLVD $2, 304,567 01/07/20 73%
HSST- P213- (007) E STREET TO W CARSON STREET AT VARI OUS T A $179,073 04/29/22
--0) LOS ALAM TOS CA 90720
LOCATI ONS. 7141 828. 7000 SANTA FE SPRI NGS CA
E71 UPGRADE CURB RAMPS, S| DEWALKS AND (714) 828- 90670
(562) 345- 9901
07- LA-405-.8/47.7 IN LOS ANGELES COUNTY FROM 0.2 M LE PETERSON- CHASE GENERAL GALLARDO, SAM $2, 079,304 06/ 02/ 21 40%
07-4v6104 VEST OF STEARNS AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $15, 000 06; 22;21 1%
TO RINALDI STREET UNDERCROSSI NG 16351 CONSTRUCTI ON Ol R W AVE.. #103 $15,000 07/ 08/22
REPAI R AC OVERLAY, REPLACE JO NT NCHO DOM
I RVI NE CA 92606 5'3220 NGUEZ, - CA SUSPENDED
HV4 (949) 252- 0441
(310) 609- 0266
07- LA-405-7.2/15.9 IN LA COUNTY AT 6 MAI NTENANCE 1ST CALI FORNI A CONSTRUCTION  TON, THANG $1, 385,000 04/19/21 97%
07- 1XU904 STATI ONS UPGRADE&I NSTALL SECURI TY I NC 18000 STUDEBAKER RD $1, 327, 7;3 8?5 %g; g; 96%
SYSTEMS | NCLUDI NGFENCES, GATES & PO BOX 70316 #360
SENSORS DI R S EMERGENCY FORCE AC
PASADENA, CA 81117 CERRI TOS, CA 90703
20. 20 UPGRADE/ | NSTALL SECURI TY SYSTEMS (562) 916- 7962
201130
07-LA-405-11.9/13. 2 REHABI LI TATE AND UPGRADE EXI STI NG PONELL CONSTRUCTORS | NC GALLARDO, SAM $7, 688,975 01/09/ 19 76%
07-289104 CARSON COMMERCI AL VEHI CLE 8555 BANANA AVENUE 18730 S W LM NGTON $7, 592, 223 8;; 225 %g 97%
ENFORCEMENT FACI LI TY (CVEF) ON AVE, STE103
SOUTHBOUND LA-405, FROM DEL AMO FONTANA, - CA 92335 RANCHO DOM NGUEZ CA SUSPENDED
(909) 356- 8880
HA4? BOULEV 90220
RECONSTRUCT ABANDONED TRUCK VAEI GHT (310) 609- 0266
07- LA-405-13.8/39.7 IN LOS ANGELES COUNTY ON ROUTE 405  PETERSON- CHASE GENERAL LEON, DAN $1, 775,492 06/ 17/ 19 64%
07-4W004 FROM SEPULVEDA BL UC TO BEL AIR RD  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 831, 428 fﬂ; gg; %2 95%
UC, RTE 10 FR BUDLONG AV UC TO WB RTE 16351 CONSTRUCTI ON CIR VEST  LOS ANGELES CA 90066
10/ RTE 405 CONNECTOR, R (562) 572- 5852
PLACE POLYESTER CONCRETE, I RVINE CA 92606
HVB (949) 252- 0441
07- LA- 405- 14. 3/ 15. 8 I N LOS ANGELES COUNTY, | N TORRANCE, ORTIZ ENTERPRI SES, |NC. GALLARDO, SAM $41, 958,504 05/ 26/ 21 13%
07- 293604 FROM WESTERN AVENUE UNDERCROSSI NG TO 6 CUSHI NG SUI TE 200; 18730 S. W LM NGTON $8,502,904 06/16/21 20%
ACI M 405 - (999) E 182ND STREET UNDERCRCSS! NG AVE #103 $1, 564,341 10/ 10/ 24

-0 | NTERCHANGE | MPROVEMENTS AND NEW I RVINE CA 92618 RANCHO DOM NGUEZ, CA

(949) 753- 1414
90220
(310) 609- 0266
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY FROM 0.2 M LE FBD VANGUARD CONSTRUCTI ON, GALLARDO, SAMUEL $777,000 04/ 27/21 91%
07-4V1704 NORTH OF EL SEGUNDO BOULEVARD I NC. 18730 W LM NGTON AVE $751, Ggg 22; ég;gi 95%

UNDECROSSI NG TO VENI CE BOULEVARD 550 GREENVI LLE ROAD; STE 103

SEPARATI ON RANCHO DOM NGUEZ, CA

PCC GRINDI NG SLAB REPLACEMENT, Anp Ll VERMORE CA 94550 90220
HA22 (925) 245- 1300

(310) 609- 0266

07- LA-405-41.3/41. 3 LOS ANGELES COUNTY, | N LOS ANGELES, ALFARO COMMUNI CATI ONS MOHSENZADEH, ALI $514,876 04/25/19  100%
07-4U0504 ON ROUTE 405 AT WEST VAN NUYS OH AND CONSTRUCTI ON, | NC 13171 TELFAI R AVE $419, Ggg 22; gi; %519 100%

VI CTORY BOULEVARD 15614 S. ATLANTI C AVENUE; SUI TE #101 12/ 27/ 21

GRI ND EXI STI NG CONCRETE PAVEMENT TON CA 90221 SYLMAR, CA 91342 COVPLETED
HA22 (310) 669- 8949 (818)746- 0669
07- LA-405-/29.5 LARVEN 4 MAI NTENANCE STATI ONS ENHANCE QUALI TY FENCE CO I NC SHIN, FRANK $785,000 04/22/21 83%
07- 1Xv004 THEFT DETERRENCE, FENCI NG & ELECTRI C 14929 GARFI ELD AVENUE 12975 W CULVER BLVD $706, 223 f{g; %;gi 90%

GATESI MPROVE SECURI TY/ ALARM SYSTEMS PARANDUNT. CA 90723 LOS ANGELES, CA 90066

DIR S EMERGENCY FOR ' (310) 213- 3136

UPGRAGE&I NSTALL SECURI TY SYSTEM
20.20 FENCI NG
201130
07- LA- 605- 10. 2/ 20. 2 IN LOS ANGELES COUNTY AT VAR OUS RV CONCRETE BU, KEVIN $1, 290, 690 06/ 08/ 21 93%
07- 4W8604 LOCATI ONS FROM TELEGRAPH ROAD 605 E. COMMERCI AL ST.: 11229 S. WOODRUFE AVE $1,272,969 06/22/21 95%

UNDERCRGCSS! NG TO ROUTE 605/ 10 DOMKEY, CA 90241 $156,826  02/28/22

ANAHEI M CA 92801

SEPARATI ON 714) 855- 4201 (562) 572- 5983

SLABS REPAI R (714) 855-
HML
07- LA- 605- 23. 4/ 23. 6 I'N | RW NDALE, AT ROUTE 605 NORTHBOUNDLOS ANGELES ENG NEERI NG, | NC. FERRER, JOSE $1,309,511 12/11/20  100%
07-318804 RAVP TO WESTBOUND LI VE OAK AVENUE. 633 N. BARRANCA AVE; 11229 SOUTH WOODRUEE $1,309,731 01/19/21 09,
Cl MG 6052- (994) E REALI GN AND W DEN RAVP, CONSTRUCT AVE $0  12/22/21
--0) COVI NA CA 91723 01/05/ 22

DOMNEY, CA. 90241 COVPLETED

(626) 454- 5222
(562) 401- 3333

HB1
07- LA- 605-/ 26 I N LOS ANGELES COUNTY AT VARI QUS CROSSTOMWN ELECTRI CAL & DATA, ALONZO, BERNARD $7,027,900 10/22/19 42%
TSN e Lowmos e 15230 FiresTae memele Wkl o
0 -( ) UPGRADE TRANSPORTATI ON MGMI' SYSTEM 5454 DI AZ ST. ; BLVD., STE E2 ’
| RW NDALE CA 91706 gggg FE SPRINGS, CA

HBAN (626) 813- 6693
(562) 345- 3145
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-20.9/ 24. 6 IN LA COUNTY I N COMVERCE AND BELL FLATI RON VEEST, | NC. BU, KEVIN $85, 938,914 02/16/18 72%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS 1770 LA COSTA MEADOWS DRI VE 11229 S WOODRUEE $88, 053,553 03/09/18 0.
ACI M 710- (839)E STREET AVENUE $62,399 03/20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG SAN MARCOS  CA 92078 DOWNEY, CA. 90241
(909) 597- 8413 £62) 401. 3333
HA22 (562) 401-
07-LA-710-23.3/25.6 IN LOS ANGELES COUNTY IN LOS ANGELES ACCU CONSTRUCTI ON, | NC. HAI LU, NESFI N $3,507,589 07/22/19 57%
07- 304404 . 3,217,085 08/02/19
ACNH X037- ( 210) E AND MONTEREY PARK ON ROUTE 60 FROM 2098 S. GRAND AVE. SU TE A, 1201 BALDW N PARK $ $3.240 09/ 15/ 23 88%
EASTERN AV OC TO MEDNI CK AV OC AND SANTA ANA CA 92705 BLVD '
-0 RTE 710 FROM OLYMPI C B 4y 641, 4730 BALDW N PARK CA 91706
iz STABI LI ZE SO L AND EROSI ON CONTRL ~ (714) 641- (213) 453- 7555
07- LA-5953-/0 IN LOS ANGELES COUNTY, IN THE CI TY OF BEST CONTRACTI NG SERVI CES, | ZADPANAH, MOE $2,186, 661 09/ 03/ 21 0%
07-342404 LOS ANGELES, AT THE STATE OF I NC. 3212 ROSEMEAD BLVD. 28 (1)25 %g; g% 0%
CALI FORNI A DEPARTMVENT OF 19027 S. HAM LTON AVENUE EL MONTE, CA 91731
TRANSPCORTATI ON DI STRICT 7 OFFI CE BU L (818)338-7183
HELI PAD RECODI NG AND ROOF GARDENA CA 90248
HA13 (310) 328- 6969
07-VEN-1-4.0/ 4.2 I N VENTURA COUNTY, SOUTH OF POl NT FLATI RON-DRILL TECH A JONT  SHAKERI, SAEI D $43,187,819 09/15/21 14%
07-318204 MJGU STATE PARK AND SYCAMORE CANYON VENTURE 1525 RANCHO CONEJO ﬁ' ggg' ggg f{g; %Z g% 23%
ROAD 16470 VEST BERNARDO DR #120  BLVD,, #102 1 0%
CONSTRUCT SECANT WALLS, SLOPE HOUS
SAN DI EGO CA 92127 T213 2’8‘5 ?;?é CA 91320
HA23 (909) 597- 8413 (213) 808-
07-VEN-1-9.7/15. 1 DI GOUTS SLURRY SEAL SHOULDER BACKI NG| NTERMOUNTAI N SLURRY SEAL, SHAKERI, SAEI D $1,706,225 03/23/21  100%
07- 4W6204 I N VENTURA COUNTY FROM JUST S/ O I NC. 1525 RANCHO CONEJO $1, 708, 6;8 (1)‘115 (1)25 21 100%
CALLEGUAS CR BR 52-10 L&R TO PLEASANT 1120 TERM NAL WAY; BLVD #102 12/ 23/ 21
VALLEY OC 52-0443 RENO NV 89502 THOUSAND OQAKS, CA 91320 COVPLETED
DI GOUTS SLURRY SEAL SHOULDER .
HML (775) 358- 1355 (213) 808-7976
07- VEN-23-3.3/11.5 I'N VENTURA COUNTY, FROM US-101 TO SECURI TY PAVI NG COVPANY, | NC. SOLAI MAN TEHRANI , $65, 673,997 02/ 06/ 20 78%
07- 302504 STATE ROUTE 118 3075 TOMSGATE RD, STE 200  JOSEPH $56, 479,366 03/ 02/ 20 81%
HSST- P023- (041) E PAVEMVENT REHABI LI TATI ON VESTLAKE VI LLAGE CA 91361 1525 RANCHO CONEJO $539,160  07/07/25
--() 3075 TOANSGATE ROAD; BLVD, #102

HA22

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-7.6/7.6 I'N VENTURA COUNTY, NEAR CASI TAS SECURI TY PAVI NG COVPANY, | NC. SHAKERI, SAEI D $5, 024,991 06/ 18/ 21 5%
07-291304 SPRI NGS, AT SAN ANTONI O CREEK 3075 TOANSGATE ROAD, 1525 RANCHO CONEJO $99, Oég 82; gg; ;11 204
BRI DGE STRUCTURE REHABI LI TATI ON AND
VESTLAKE VI LLAGE CA 91361 $LVD iLElgiKs CA 91320
(818) 362- 9200 213) 808- 7976
HA21 (213) 808-
07- VEN-33-11.2/48.5 I'N VENTURA COUNTY ON ROUTE 33 FROM | NTERMOUNTAI N SLURRY SEAL, SHOHET, HOUSHANG $3,584,756 05/26/21  100%
07- 4W5904 VEST QJAI AVENUE TO TULE CREEK AND | NC. 1525 RANCHO CONEJO $3,237,112  06/15/21 00
FROM 1.0 M LE NORTH OF ADOBE CANYON 1120 TERM NAL WAY; BLVD #102 $0 1%5 géjﬁ
TO LOCKWOOD VALLEY ROAD RENO NV 89502 THOUSAND OAKS, CA 91320 COMPLETED
DI GOUTS, SLURRY SEAL, SHOULDER .
HML (775) 358- 1355 (805)857-7072
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $9, 213,348 11/28/16 87%
07- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $9,357,688 12/21/16 40,
ST- 47C8- (004) E REPAI R SLOPE FAI LURE $3,564 08/ 23/22
BLVD #102
-0 VALENCI A CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480 4928’
HA23 (805) 480-
07- VEN-33-22.1/22. 1 I'N VENTURA COUNTY CI TY OF QJAI NB  CASE PACI FI C COVPANY SOLAI MAN TEHRANI , $7,468,349 06/21/19  100%
07- 1Xvh04 SR- 33TOREPAI R CRACKS ON AC 2121 ARDMORE ROAD JOSEPH $6,542,328 06/28/19 88%
PAVEMWNT, REPAI R SHOUL DRCONSTRUCT 1525 RANCHO CONEJO $0 06/30/22
Tl EBACK WALL, HYDROSEEDI NG&REPAI RDI R PASO ROBLES, CA 93446 BLVD STE102 SUSPENDED
20. 20 W NTER STORM DAMAGE REPAI R THOUSAND QAKS, CA 91320
201130 (805) 480- 4928
07- VEN-101-7. 9/ 38. 9 I'N VENTURA COUNTY ON ROUTE 101 TRUESDELL CORPORATI ON OF I RA, ALFRED $2, 699, 224 05/ 21/ 21 30%
07- 4v8004 APPLY DECK METHACRYLATE, REPLACE CALI FORNI A, | NC. 1525 RANCHO CONEJO $430,905  06/16/21 16%
1310 W 23RD STREET: BL\D STEL02 $125,172 06/ 10/ 22
reveE Az 85262 THOUSAND OGS, A 91520
HVB (602) 437-1711 (805) 857-
07- VEN-101-8.9/11. 5 I'N VENTURA CO, | N THOUSAND QAKS AND GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,798,917 04/22/19 55%
07-4ve704 CAMARI LLO, FROM 1.1 M LE VEST OF 213 E COLUMBI A VAY; 1525 RANCHO CONEJO $2, 706, Zgg 22; g; %519 97%

HMVL

State of California Department of Transportation

VENDY DR TO ARROYO CONEJO CREEK BR
PLACE RHVA- G BWC- G GAP GRADED

LANCASTER CA 93535
(661) 726- 4447

BLVD STE102
THOUSAND OAKS CA 91320
(213) 507- 7938
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-9.1/9. 1 07- VEN 101 PM 9.09 AND VARI OUS ROUTES JABRE CONTRACTI NG | NC. SHOHET, HOUSHANG $772,168 04/29/ 21 22%
07-4v9104 LI NE AND REPAI R CULVERTS 1813 MANZANI TA LANE; 1525 RANCHO CONEJO $469, Oég 82; éi; g% 59%
MANHATTAN BEACH CA 90266 'Er;tn\gsi;gzoms CA 91320
(310) 720- 0277 805 857. 7072
HV (805) 857-
07- VEN- 101- 26. 7/ 31 SLABS REPAIR | N VENTURA COUNTY, IN J. MCLOUGHLI N ENG NEERI NG CO., ARROYO, HECTOR $1,039,076 04/15/21  100%
07- 4V6504 VENTURA, FROM MAI N ST UNDERCROSSI NG | NC. 1525 RANCHO CONEJO $991, 522 835 gg;gi 100%
TO 0.1 M LE NORTH OF JCT 33/101 10641 FULTON CT. BLVD #102 12/ 29/ 21
SEPARATI ON THOUSAND OAKS, CA 91320 COVPLETED
SLABS REPAI R, | N VENTURA COUNTY, IN RANCHO CUCAMONGA CA 91730 (818) 974- 8391
HML (909) 944- 1037
07- VEN- 101- 27. 5/ 31 I'N VENTURA COUNTY ON ROUTE 101 FROM LANDSCAPE SUPPORT SERVICES  SHAKERI, SAEID $1, 999,419 10/09/ 19 51%
OH;N?;El?’g‘l‘ 458) £ 0.8 M LE SOUTH OF SEAWARD AVE TO 0.4 15260 VENTURA BLVD STE 1150 1525 RANCHO CONEJO $1, Ség, 53% (1);5 235 %g 90%
QL01-(358) M LE WEST OF ROUTE 33/101 SEP AND ON BLVD, #102 '
--() SHERMAN OAKS CA 91403
RTE 33 FROM RTE 101/ (818) 475- 0680 THOUSAND OAKS, CA 91320
HA4? STORMMATER SOURCE CONTROL (213)507- 7938
07- VEN- 101- 36. 3/ 40. 6 IN VEN FROM 0.4 M LE SOUTH OF PADRE GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $33, 805,875 11/17/20 32%
g;\lﬁfﬂg‘l‘ 285) £ JUAN CANYON OC TO 0.3 MLE NORTH OF 5860 EL CAM NO REAL; 1525 RANCHO CONEJO $5;$§3;g' ggg (1)25 ig; gg 18%
0 QLO1- ( ) PUNTA GORDA PEDESTRI AN UC CARL SEAD CA 92008 BLVD #102 !
o PAVEMENT REHABI LI TATI ON
(760) 444- 1032 T:%JSQA';E gg:f CA 91320
HA22 (818) 974-
07- VEN-118-.5/32. 4 IN VENTURA AND LOS ANGELES COUNTIES J. FRANCI S COVPANY SHOHET, HOUSHANG $1,019,790 05/27/21 28%
07- 46004 AT VARI OUS LOCATI ONS 16197 KRAMERI A AVE 1525 RANCHO CONEJO 2113’ ég% 8% 125 2% 73%
APPLY METHACRYLATE ON DECK, REPAIR BLVD #102 '
RI VERSI DE CA 92304 THOUSAND OAKS, CA 91320
(951) 776- 9100 805 857 7072
Hv (805) 857-
07- VEN- 126- 10. 2/ 12. 7 I'N SANTA PAULA FR 0.2M WO PECK RD TO WESTCOAST PUBLIC WORKS INC | RA, ALFRED $1,928,293 09/ 24/ 19 50%
07-311504 SANTA PAULA CREEK 20058 VENTURA BLVD, #318; NCHO $1,778,496 10/29/19 0
HSNH- P126- ( 058) E 1525 RANCHO CONEJO $1,500 11/30/23  O2%

0 STORMAMTER SOURCE CONTROL

HA42

WOODLAND HI LLS CA 91364
(818) 256- 9401

BLVD #102
THOUSAND OAKS, CA 91320
(805) 480- 4928



State of California Department of Transportation Page 97

Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-126-13. 2/ 34. 6 ADDI NG CLASS || BIKE LANES AND CLASS C. A. RASMUSSEN, | NC. SHOHET, HOUSHANG $1, 756, 712 05/ 21/ 21 0%
07-0v0304 | V PROTECTED Bl KEWAYS. SLURRY SEAL 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO 23 825 %g; g% 0%

DI G QUTS. SHOULDERS. S| DE STREET VALENGI A CA 91355 BLVD #102

| MPROVEMENT / UPDATE CROS 661) 367 9040 THOUSAND OAKS, CA 91320 SUSPENDED
oL ADDI NG CLASS Il BI KE LANES AND ( ) ) (805) 857- 7072
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY TEHRANI, JOSEPH $20,012,016 01/11/18  100%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $19, 446,504 02/02/18 0
ACNH  126- (055) E éﬁ\sz :ﬁsz CNEJO $0 12/31/22 8%
--0) SANTA BARBARA CA 93111 : AND OAKS. CA 91320

(805) 964- 9951 8005US480 4928’ OVER RN

HA22 (805) 480-
07- VEN- 126- 20. 3/ 20. 3 VEN COUNTY CI TY OF FILLMORE VEN-126 CALSTATE CONTRACTORS | NC | RA, ALFRED $2, 185,000 02/16/21 49%
07-1XT904 VEST VENTURA ST TO REPAI R DANAGED 432 QUAIL CT 1525 RANCHO CONEJO $336, 3;3 825 125 2% 15%

MAI NTENANCE FI LLMORE STATI ON DUE TO BLVD SUI TE 102

W NDS&FALLEN TREESDI R S FILLMCRE, CA 93015 THOUSAND QAKS, CA 91320
20, 20 REPAI R FI LLMORE MAI NTENANCE STATI ON (805) 857- 7070
201130
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, | NC. ARROYO, HECTOR $13,559,531 01/24/18  100%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $12, 289,965 02/21/18 -0
ACNH- P126- (056) E PAVENENT REHAB BLVD STEL02 $0 03/31/22
--0) VALENCI A CA 91355

THOUSAND QAKS, CA 91320

(661) 367-9040
(805) 480- 4928

HA22

Totals: Authorized Final Amt: $2, 505, 050, 812 Completed to Date: $1, 929, 729, 108  Work ThisMonth: $18, 843, 359
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-6.7/25. 1 I'N BEAUMONT & BANNI NG FROM JCT 10/ 60 COFFMAN SPECI ALTI ES, | NC LENART, ELVIRA $185, 747,238  11/26/ 19 66%
08-1C38U4 SEP TO JCT 10/111 SEP 9685 VI A EXCELENCI A STE 200; $122, 959,784  12/16/19
ACIM 010- (110)E 850 VIA LATA SUTTE $3,051, 114 12/15/22 6%

--0

08-RI V-10-104. 9/ 134. 2

PAVEMENT REPLACEMENT LANES 3 & 4 &

NEAR BLYTHE, FROM SR 10/177 SEP TO

SAN DI EGO CA 92126
(858) 536- 3100

FI SHER SAND & GRAVEL CO.

104
COLTON, CA 92324
(951) 232- 8949

DAVI S, DARCY

$267, 929, 839

03/ 24/ 21 12%

08-100824 NEAR BLYTHE, FROM SR 10/177 SEP TO 1302 W DRI VERS WAY; 134 EAST HOBSON WAY $4,995,674 04/15/21 206
B1I M 010 -(112)E 105 M WO WLEY S VELL RD OC $2, 824,769 05/ 10/ 24
o0 ) TEMPE A7 85284 BLYTHE, CA 92225
REHABI LI TATE MAI NLI NE PAVEMENT, .
(480) 730- 1033 (951) 453- 8943
08-RI V-10-/0 NEAR YUCAI PA AT W LDWOOD REST AREA,  ALFARO COVNUNI CATI ONS TAHA, | SSA $2,016, 150 06/ 18/ 21 63%
08-1L4904 NEAR BANNI NG AT WH TEWATER REST NEAR CONSTRUCTI ON, | NC 790 VI A LATA SUITE $1,115,810 08/05/21 5506
COACHELLA AT CACTUS O TY REST AREA; 15614 S. ATLANTI C AVENUE; 100 $341,558 03/25/22
ALSO RI V- 010- R134. 8/
I NSTALL DYNAM C TRUCK PARKING S GNs ~ COMPTON CA 90221 ?3;1?;66%922324
(310) 669- 8949
08-RIV-15-8.2/23.9 I'N RI VERSI DE COUNTY | N AND NEAR RV CONCRETE SOSTROM DENI SE $3,911, 142 04/30/ 21 54%
08-1L6804 CORONA AND MURI ETTA ON RTE 91 FROM 605 E. COWERCI AL ST.; 119 N MAPLE ST STE A $2,809,160 05/20/21 71%
$60,316 02/ 07/ 22
RTE 15/91 SEP TO 0.4 M EAST OF ANAFEI M CA 92801 CORONA, CA 92880
TYLER ST AND ON RTE 15 FROM 1 714) 855. 4201 (951) 232- 7608 SUSPENDED
SLAB REPLACEMENT ON MAI N LANES, (714) 855-
08- Rl V-15-23.9/33. 4 FROMNICHOLS RD TO 0.2 M N O GLEN  MYERS & SONS CONSTRUCTI ON, LLCSOSTROM DENI SE P $16, 636, 455 09/ 05/ 19 99%
08- 1F1424 I VY 4600 NORTHGATE BLVD, SUITE 10 119 N, MAPLE ST. STE $15,992,911  09/23/19 95%
BLl M 015-(248)E $0 01/03/22
SLAB REPLACEMENT A
--0) SACRAMENTO CA 95834 CA 92880 01/25/ 22
(858) 243- 8272 CORONA, SUSPENDED
(951) 232- 7608
08-RIV-15-38. 2/51.5 FROM 0.5 M S/ O ONTARI O AVE TO JCT  MYERS & SONS CONSTRUCTI ON, LLCCHI NI CHI AN, ALl $23, 079,894 12/ 04/ 20 54%
08-1F1434 RTE 60 4600 NORTHGATE BLVD, SU TE 10 4334 LATHAM STREET $16, 229, 857 12/ 22/ 20 0
ACI M 015 - (166) E 33 HAM S $193,040 09/12/22 1%

--0

SLAB REPLACEMENT

SACRANENTO CA 95834
(916) 283- 9950

STE 100
RI VERSI DE, CA 92501
(951) 232- 7346
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-/3.1 IN AND NEAR TEMECULA, IN RIV CO FROMSECURI TY PAVI NG COMPANY, |INC. BERGEVIN, M KE $28,886,292 01/02/20  100%
08- 1F1414 $26, 712, 442  01/30/ 20
SD CO LN TO NORTH OF TEMECULA RI VER 3075 TOWNSGATE RQOAD; 9225 STELLAR CT, 91%
ACI M 015 - (208)E BR&INSDCOFRO.1 M S OR Y 0O LN SU TE B $88,333 03/ 04/ 22
--0) VESTLAKE VI LLAGE CA 91361
TORV CO LN 818) 362. 9200 CORONA, CA 92883 OVER RUN
REPLACE TWD QUTSI DE LANES | N BOTH ( ) ) (951) 232-3739
08-RIV-62-6.7/9.2 COUNTI ES | N AND NEAR YUCCA VALLEY AND MATI CH CORPORATI ON VU, KHO $23,525,628 12/11/20 47%
08- 1E8404 IN TVENTYNI NE PALMS FROM 0.2 M LE 1596 HARRY SHEPPARD BLVD 73800 DI NAH SHORE DR $14, 311,748 01/14/21 60%
ACNH- P062- (046) E NORTH OF 1 NDI AN CANYON DRI VE TO 0. 6 STE 104 $314, 050 06/ 26/ 22
-0 M LE VEST OF UTAH TRAI SgAg'nggglAs?oglo CA 92408 PALM DESERT, CA 92211
M LL AND OVERLAY MNAI NLI NE & ( ) ) (951) 232- 6263
08-RIV-74-12.9/12.9 IN LAKE ELSI NORE FROM GRAND AVE TO  YAKAR FENG, PERCY $368,897 06/03/21 0%
08-1L7304 COLLI ER AVE 689 EAST SAN BERNARDINO RD; 790 S. VIA LATA $0 06/23/21 0%
I NSTALL CHANGEABLE MESSAGE SI GN SUITE 100 $0 12723121
COVI NA CA 91703 COLTON, CA 92324
(909) 599- 1612 '
(951) 232- 9010
08-RIV-74-13.2/34 I'N R VERSI DE COUNTY AT VAR QUS ORTI Z ENTERPRI SES, | NC. TRUONG, NI CK $5, 589, 856 12/ 29/ 20 20%
08- 1C6804 LOCATI ONS 6 CUSHI NG SUI TE 200; 9225 STELLAR COURT $4?$§56§' ?;‘;‘ 8%5 ;2; 55 T2%
BRI DGE RAI L REPLACEMENT, REPLACE 1 CORONA '
I RVINE CA 92618 951 8’3002822883
(949) 753- 1414 (951) 830-
HA21
08-RIV-74-28.1/37. 4 IN & NR MENI FEE & HEMET FROM 0.62 M GRANI TE CONSTRUCTI ON COMPANY TRUONG, NI CK $22,279,506 03/12/19  100%
08- ON6704 E/O RTE 215 TO 0.4 M W O ACACI A 38000 MONRCE STREET; $22, 285,160 04/05/19
HSNH- PO74- (067) E 9225 STELLAR COLRT $89, 649 02/ 20/ 22 90%
PH- () AVERLE I NDI O CA 92203 CORCNA,  CA 92883
i CONSTRUCT RAI SED CURB MEDI AN & LEFT .
(760) 775- 7500 (951) 830- 6835
HB1
08- Rl V- 74-36. 9/ 43. 6 IN THE CI TY OF HEMET ON RTE 74 FR ALFARO COMMUNI CATI ONS SM TH, CHRI STOPHER $2,327,443 06/ 04/ 20 95%
08- 1F5904 WARREN RD TO SOBOBA ST CONSTRUCTI ON, | NC 9225 STELLAR COURT $2, 269,423 07/ 17/ 20 93%
ACNH PO74- (070) B CONSTRUCT SI DEWALKS, CURB RANPS, 15614 S. ATLANTI C AVENUE; SU TE B $0 08/10/21

-0 CORONA, CA 92883

(909) 601- 8693

COVMPTON CA 90221
(310) 669- 8949
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-74-48.8/49. 2 NEAR HEMET FROM 0.7 M E/ O TO 1. 1. DREAMBUI LDER CONSTRUCTI ON CORPNI CK TRUONG $1,635,061 08/11/21 0%
08-1J0204 M LE E/ O BLACKBURN RD DBA DREAMBUI LDER 29995 TECHNOLOGY DR, $0 09/08/21 0%

ACST- 2074- (072) E
--()

I NSTALL HORI ZONTAL DRAI NAGE SYSTEM 18543 YORBA LINDA BLVD # 376; UNIT 104 $0 02/24/22

MJRRI ETA, CA 92563

YORBA LI NDA CA 92886
(951) 830- 6835

(714) 646- 3697

08- Rl V- 74- 805. 0/ 82 REPAIR FIRE DAMAGED  ROADVWAY SEMA CONSTRUCTI ON, | NC. SM TH, CHRI STOPHER $885,000 06/30/21  100%
08-1M5004 DI R S ORDER EMERGENCY F. A 42690 RI O NEDO, STE G 29995 TECHNOLOGY DR $175,186  08/10/21 20%

REPAI R FI RE DAMAGED ROADWAY STE 104 $0 03/31/22

TEMECULA, CA 92560
MURRI ETA, CA 92563 OVER RUN

20. 20 (909) 601- 4693
201130
08-RIV-74-/5.8 NR LAKE ELSI NORE, FROM ORANGE COUNTY GRANI TE CONSTRUCTI ON COMPANY ABDALLA, OSAMA $41,057, 813  11/12/ 20 24%
08-1C8504 LI NE TO MONTE VI STA STREET 38000 MONRCE STREET; 9225 STELLAR CT, $16, 645, 198 12/ 24/ 20 40%
HSST- S074- (071) E W DEN EXI STI NG LANES TO PROVI DE 12" SUTE B $771,938 05/ 08/ 23
--() I NDI O CA 92203

CORONA, CA 92883

(760) 775- 7500
(951) 830- 9182

HB1
08- Rl V-79- 25. 6/ 26. 4 IN & NR HEMET AT VAR QUS LOCATI ONS FRAUTOBAHN CONSTRUCTI ON, INC.  HUTCHI NSON, M CHAEL $1, 705,809 11/12/20 59%
08- 1F6004 EAST FLORI DA AVE TO EAST MENLO AVE 933 N. BATAVIA ST.; 937 SOUTH VI A $l§B%§%’ géf éﬁf (1)2522 69%
CONSTRUCT AND UPGRADE EXI STI NG '
ORANGE CA 92867 £¢§TE£58/2 ;gz
(714) 769- 7025 (951) 2’32_ 2519
08-RIV-91-1.0/20. 3 FROM W91 - GREEN R VER RD OFF-RAMP RV CONCRETE SOSTROM DENI SE $1,437,974 04/13/21  100%
08- 1K7604 OH (BR #56 0865K) NEAR CORONA TO 14TH605 E. COMMERCI AL ST.; 119 N. MAPLE STREET $1, 218, Ogg 8431; g;;g; 83%
STREET WB OFF- RAMP (BR #56 0837K) I N STE A
ANAHEI M CA 92801
Rl VERSI DE CORONA, CA 92880
METHACRYLATE BRI DGE DECKS, REPLACE (714)855-4201 (951) 232- 7608
08- Rl V-95- 14. 5/ 35. 6 AT VAR LOCS FR4 M N O PALO VERDE  DREAMBUI LDER CONSTRUCTI ON CORPKOURY, PETER $5, 639, 061 11/04/20  100%
2&%@5882_(036) c DAM RD TO 0.6 M S/ O SAN BERNARDI NO DBA DREAMBUI LDER 73800 DI NAH SHORE DR $5, ;gi' gig éi;gg;gg 95%
0 CO LI NE 18543 YORBA LI NDA BLVD # 376; #104 :
CONSTRUCT CONCRETE/ RSP APRONS & PALM DESERT, CA 92211 OVER RUN

YORBA LI NDA CA 92886

(714) 646- 3697 (909) 844- 0619
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-2-/6.4 I N SAN BERNARDI NO COUNTY AT SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $4,131,805 05/06/ 21 84%
08-1L6604 WRI GHTWOCD FROM LOS ANGELES COUNTY  COMPANY 15255 BEAR VALLEY RD $4,135,3$g 225%3521 95%
LI NE TO ROUTE 138 135 S. STATE COLLEGE BLVD.;  HESPERI A, CA 92345
COLD | N- PLACE RECYCLI M LL AND .
NG BREA CA 92821 (951) 232- 7793
(714) 578- 9600
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1,823,217 11/28/18  100%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST Bl RCH STREET 590 S. VIA LATA SU TE $1,7§g'ggz ég;;g;%g 95%
NSTALL GORE PAVI NG, PAVE UNDER 100 '
BREA  CA 92821 COLTON, CA 92324
(714) 984- 5500 " OVER RUN
(951) 232- 6478
08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA Rl VER BRIDGE PETERSON- CHASE GENERAL CASTRO, ROBERTO $15, 212,173 01/30/19 98%
gi[ﬁfﬁig4- 67 E (BR #54-0292G, BR #54-0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. 850 SOUTH VI A LATA $13,é;3,132 825225%2 85%
0 (267) #54-0292 RT) 16351 CONSTRUCTI ON CI RCLE WES SUI TE 100A
o BRI DGE REHABI LI TATI ON AND SEI SM C
RANE ch 92608 CATON 08 92324
HA21 (949) 252- 0441 (909) 677-
08- SBD- 10- 24. 3/ 24. 8 I'N SAN BERNARDI NO FROM TO 0.4 M LE | NTERNATI NAL LINE BUI LDERS,  ASSAD, PETER $1, 031,722 06/28/21 0%
08- 105904 0 07/20/21
SN 010 - (271) E W O WATERMAN AVE UC TO 0.2 MLE N O INC DBA ILB ELECTRIC 790 S. VIA LATA, :0 o 0%
0 CONN OC 3955 TEMESCAL CANYON RD. ; SUl TE 100
o | NSTALL M DVWEST GUADRAI L SYSTEM AND
CORONA CA 92883 Cgtlcggzcgéii324 SUSPENDED
(951) 963- 3044 (951) 232-
08- SBD- 10- 29. 4/ 39. 2 I N REDLANDS & YUCAIPA FR 0.1 M E/O STURGEON ELECTRI C CALI FORNI A, TAHA, | SSA $5, 994,500 10/30/19  100%
08- 384234 ALABAMA ST TO COUNTY LI NE RD LLC. 790 VI A LATA SUI TE $5,3§;,235 é%jgg;%g 89%
I NSTALL TMB FI ELD ELEMENTS 13501 BENSON AVE; 100
CH NO CA 91214 ?3;?;6602922324
HB4N (909) 591- 0000
08- SBD- 10-/ 0 ON ROUTE 10 NEAR THE CITY OF MYERS & SONS CONSTRUCTI ON, LLCEHIRIM DOM NI C $2, 246,194 05/ 06/ 21 15%
08-1L6904 BLOOM NGTON FROM ROUTE 15 TO ROUTE 4600 NORTHGATE BLVD, STE 100 9540 CENTER AVE $1,762,8;g ggjggjgg 71%

HVL

215 AND ON ROUTE 60 FRM 0.1 M LE EAST

OF S RESERVO R ST TO S EUCL
I NDI VI DUAL SLAB REPLACEMENT W TH

RANCHO CUCAMONGA, CA
91730
(951) 232- 3523

SACRANENTO CA 95834
(916) 283- 9950



oC

18543 YORBA LI NDA BLVD # 376;

LENGTHEN SB ACCELERATI ON LANE

YORBA LI NDA CA 92886
(714) 646- 3697

BLVD
HESPERI A, CA 92345
(909) 545- 1085
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 1. 0/ 28. 6 ON ROUTE 15 FROM ONTARI O AT JURUPA  TRUESDELL CORPORATI ON OF NGUYEN, VU $3, 418,903 04/07/21 65%
08- 1K7704 STREET OC (BR #54 0971) TO HESPERIA CALI FORNI A, | NC. 9540 CENTER AVE $532, 8;‘(‘) 8‘115 i%g% 17%
AT OAK HILL ROAD OC (BR #54 1176) AND 1310 W 23RD STREET; RANCHO CUCAMONGA, CA
ON ROUTE 215 I N SAN B 91730
POLYESTER OVERLAY, NETHACRYLATE TEMPE AZ 85282 951) 232-3784
' (602) 437-1711 (951) 232-
08- SBD- 15- 16. 1/ 169. 4 IN SBD CO I N & NEAR HESPERI A AT VELARDE CONCRETE CONSTRUCTI ON, PHAM THANH $1, 995,165 02/05/21 98%
08- 1K1904 VARl OUS LOCATI ONS FROM CAJON CREEK TOI NC. 222 E MAIN ST $1, 807, 0;3 8?5 (1>411§ g; 86%
M CRO DI TCH (BR #54 0619L) 523 S. BRAND BLVD. ; BARSTOW CA 92311
DECK APPROACH AND DEPARTURE .
SAN FERNANDO CA 91340 (951)232- 7262
(818) 898- 2300
08- SBD- 15- 20. 0/ 29. 1 NEAR HESPERI A FROM CLEGHORN ROAD UC JABRE CONTRACTI NG | NC. LOZA, SHAUN $417,856 04/29/21  100%
08- 1H3504 TO 0.5 MLE N O OAK HI LL ROAD OC 1813 MANZANI TA LANE; 15255 BEAR VALLEY RD $§;i%’ igg 8‘155 (2)(7)5 g% 95%
CULVERT LI NING & | NVERT PAVI NG :
MANHATTAN BEACH CA 90266 '('ESZ)EE'O/;’ 4(7:';792345
(310) 720- 0277
08- SBD- 15- 28. 6/ 37. 5 I N HESPERI A AND VI CTORVI LLE FROM QAK SULLY-M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $122,107,800 09/ 24/ 21 3%
08- 0K1224 2,706,888 10/07/21
BLI M 015 - (167) E H LL RD OC TO S/ O BEAR VALLEY RD CC COVPANY 15255 BEAR VALLEY $ 6484 890 05/ 21/ 24 204
0 REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.;  ROAD '
BREA CA 92821 HSEEEZ?’ 7?’;392345
(714) 578- 9600 (951) 232-
08- SBD- 15- 40. 3/ 40. 7 IN VI CTORVI LLE NR PALMDALE ROAD |N ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $333,610 04/23/19 0%
08-1H2714 VI CTORVI LLE NR PALMDALE ROAD (ROUTE 2098 S. GRAND AVE. SUTE A, 790 VIA LATA SUI TE $2;‘3L ?gg 825 135 %g 0%
18) AND | NTERSTATE 15 100 :
PERMANENT RESTORATI ON OF | RRI GATI ON  SANTA ANA CA 92705 COLTON, CA 92324 PLANT EST
(714) 641- 4730
(951) 232- 6478 SATI S
08- SBD- 15- 40. 4/ 0 IN VICTORVILLE FR0.1 M S/ O DREAMBUI LDER CONSTRUCTI ON CORPLOZA,  SHAUN $1, 075,122 06/15/20  100%
08- 1F9904 PALMDALE RD TO 0.4 M S/ O PALMDALE RDDBA DREAMBUI LDER 15255 BEAR VALLEY $1, 039, 9;3 ({(7); (1)({; §(1> 96%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 64. 6/ 75. 3 FROM 1.2 M. S/ O SI DEWNDER ROAD OC  SULLY-M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $16, 714,396 06/ 03/ 20 81%
08-0K1234 TO MJAVE RI VER BRI DGE COVPANY 15255 BEAR VALLEY $17, 019, 83;3 825?8522 100%
REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.;  ROAD
BREA CA 92821 HESPERI A, CA 92345
(714) 319- 6309 (951) 232- 7793
08- SBD- 18- 97. 0/ 99. 5 IN VI CTORVI LLE FROM AMARGOSA RD TO  SULLY- M LLER CONTRACTI NG CANUTI, LARRY $5, 048, 857 02/ 23/ 21 82%
LI e AT R e 15255 BEAR VALLEY sgS I oy
W DEN ROADBED & CONSTRUCT RAl SED 135 S. STATE COLLEGE BLVD.;  ROAD :
-0 BREA CA 92821 HESPERI A, CA 92345
HB1 (714) 578- 9600 (760) 985- 5825
08- SBD- 38-11. 3/ 26. 5 SLOPE STABI LI ZATI ON. REMOVI NG DEBRI S RI VERSI DE CONSTRUCTI ON CO | NC TRAN, KEN $3, 698, 752 09/ 25/ 20 94%
08-1L9404 AND HAZARDOUS BURNED TREES, 4225 GARNER ROAD 850 S VI A LATA SUl TE $3, 033, 828 825 (2)25 gg 82%
EXCAVATI ON AND CLEARI NG CULVERT | NLET 104
BASINS DI R S EMERCENCY F. A. RI VERSI DE, CA 92501 COLTON, CA 92324
20, 20 SLOPE STABI LI ZATI ON (951) 682- 8308 (909) 844- 3312
201130
08- SBD-38-11. 3/ 26. 5 WATERSHEDY DEBRI S FLOW M TI GATI ON: PONELL CONSTRUCTORS | NC TRAN, KEN $19, 985, 000 12/ 23/ 20 74%
08-1L9804 REPAI R/ REPLACE/ | NSTALL DRAI NAGE 8555 BANANA AVE 850 S VIA LATA SU TE $1§Bfg;°>, gié (1)55 S?;gg 8%
SYSTEMS AND REPAI R/ REPLACE DEBRI S 104 '
BARRI ERS DI R S EMERGENCY ORDER FONTANA, - CA 92335 COLTON, CA 92324
20, 20 FLOW M TI GATI ON (909) 844- 3312
201130
08- SBD- 38-47. 5/ 59. 4 AT VAR QUS LOCATI ONS FR ZACA DR TO  DREAMBUI LDER CONSTRUCTI ON CORPBENJAM N, AMGAD $1, 959, 061 10/ 13/20 86%
08- 03004 STA RTE 18 AT BI G BEAR LAKE DAM DBA DREAMBUI LDER 850 S VI A LATA STE $1, gég’ égf cl)y 12522 67%
RELI NE OR REPLACE CULVERTS 18543 YORBA LI NDA BLVD # 376; 104 :
YORBA LI NDA CA 92886 05?6;0;;14%72?24 SUSPENDED
HA42 (714) 646- 3697 (909) 844-
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO PHAM THANH $35,420,839 09/07/18  100%
T e S e £ Bt - 1
0 REGRADE MEDI AN CROSS SLOPE TENPE A7 85284 BARSTOW CA 92311
(951) 232- 7262 OVER RUN

HB1

State of California Department of Transportation

(480) 730- 1033
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FROM SBD CO LN TO COUNTRY VILLAGE RD 10641 FULTON COURT
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STE 100
RI VERSI DE, CA 92501
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 75. 0/ 100 BETWEEN BADGER WASH TO ESSEX ROAD OC GRANI TE CONSTRUCTI ON COVPANY DOAN, ANTHONY $17,197,071 12/06/19 94%
08-0R1504 REGRADE MEDI AN CROSS SLOPE 38000 MONRCE STREET; $16, 644, 204 12/31/19 0
HSI M 040 - (086) E ;i;s$§;? 2; j;glf E $0 10/06/21 = 4%
-0 I NDI O CA 92203 (951) 840- 8222
(760) 391- 6351
HB1
08- SBD- 40- 119. 0/ 119 PAVEMENT REPAIR AND REPLACE DAMAGED GRANI TE CONSTRUCTI ON CO DAVI S, DARCY $685, 000 06/09/21 45%
08-1M6704 MBGR AND TERM NAL SYSTEMS DIR S 38000 MONROE STREET 1044 EAST BROADWAY $337,6;g 2?;28531 49%
ORDER EMERGENCY F. A. INDLO CA 92203 NEEDLES, CA 92363
PAVEMENT REPAI R ' (760) 326- 4684 SUSPENDED
20. 20
201130
08- SBD-40-125.0/154.6  NEAR LUDLOWFR 4.5 M E/ O HOVER WASHAMES CONSTRUCTI ON, | NC. DOAN, ANTHONY $14, 088,149 08/ 26/ 20 72%
08-0R1424 BR TO ARI ZONA STATE LI NE 391 N. MAIN STREET; 222 MAIN ST STE E $9, 715,465 09/21/20 69%
HSI M 040- (066) E REGRADE MVEDI AN CROSS SLOPE BARSTON CA 92311 $534, 810 05/ 16/ 22
--0) CORONA CA 92880 9511 840. 8922
(951) 356- 1275 (951) 840-
08- SBD-58- 11. 0/ 23 I N SAN BERNARDI NO COUNTY AT VAR OUS FEC FUTURE CONTRACTORS AND  CANUTI, LARRY $3, 061,189 06/ 18/ 21 67%
08-1L6504 LOCATI ONS ENG NEERS, | NC. 15255 BEAR VALLEY $2$fgf'g%g 8;;%2;2% 71%
M LL AND OVERLAY OR PROVI DE FOG 7700 1 RVINE CENTER DRI VE, SU ROAD '
| RVINE CA 02618 ESPERI A CA 92345
(949) 328- 9758 (760) 985-
08- SBD- 60-. 7/ 3 IN CH NO FR Pl PELI NE AVE OC TO BENSON SEMA CONSTRUCTI ON, | NC. LOPEZ, JOSEPH $20, 062, 696 03/ 07/ 19 84%
08- 0F0304 17,872,656 04/ 09/ 19
BLNH- P0O60- ( 153) E QEEESE & REPLACE OC STRUCTURES 42690 RIO NEDO SUTTE G 119N NAZ;EQEELEE A s $278,381 05/30/ 22 89%
--0) TEMECULA CA 92590 Cs;f 2;2 8057
(303) 627- 2600 (951) 232-
HA21
08- SBD- 60-4. 6/ 9. 9 60/91/215 IC IN ONTARIO FR EUCLID  J. MCLOUGHLI N ENG NEERI NG CO , MOHAMED, ASHRAF $144, 061,015 04/ 18/ 19 97%
08-0Qr5uU4 AVE I C TORIV CO LN & NEAR RI VERSI DE | NC. $136, 165, 025 05/ 13/ 19
ACHS- NHPO- (014) 9 4334 LATHAM STREET, $260,517 02/14/22 3%
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 60- 7. 3/ 10 IN ONTARO FR 0.2 M WO CUCAMONGA  AMES CONSTRUCTI ON, | NC. DUTCHER, DAVI D $24, 287, 754 04/ 26/ 21 12%
08- OE33U4 CREEK BR TO M LLI KEN AVE 391 N. MAIN STREET; 119 N MAPLE ST SUI TE $324,894  05/27/21 1%
ACNH- P060- (159) E ADD VB AUX LANE, ADD EB A $152,994 03/28/24
-0 JORONA CA 92880 CORONA, CA 92880
(951) 356- 1275 '
(909) 519- 2051
08- SBD- 62- 15. 1/ 29. 3 NEAR JOSHUA TREE FROM YUCCA MESA RD VSS | NTERNATI ONAL, | NC. WU, KHO $3,759, 468 04/27/21  100%
08-1L6704 TO BERMUDA AVE 3785 CHANNEL DRI VE; 73800 DI NAH SHORE DR $3’$2§'8§§ 825;352; 95%
SEAL COAT PAVEMENT AND PERFORM STE 104
VEST SACRAMENTO CA 95691 DALM DESERT CA 92211
(916) 373- 1500 ’
(951) 232- 6263
08-SBD-71-/8.5 I N SAN BERNARDI NO AND RI VERSI DE SELECT ELECTRIC, INC. RAUDEL RU Z, MANUEL $6, 763,527 10/ 08/ 20 48%
08-0G7904 COUNTI ES | N AND NEAR CHI NO AND CHI NO NARTI NEZ 790 S VI A LATA $2, 990,404  11/17/20 449
ACNH PO71- (074) E $345, 454 08/ 25/ 22 0
0 HI LLS FROM LOS ANGELES COUNTY LI NE TO2790 BUSI NESS PARK DR COLTON, CA 92324
o ROUTE 91 (951) 965- 6327
INSTALL RVS, CCTV, CMS, VDS & FIBER Y STA CA 92081
HB4N (619) 460- 6060
08- SBD- 138- 15. 3/ 15. 3 NEAR HESPERI A AT CAJON MICE STA STANCE CONSTRUCTI ON COMPANY  NAVARRO, MONTY $466, 543 06/ 17/ 21 69%
08-1J4904 STATI ON 9070 | RVINE CENTER DR #220 222 EAST MAIN STREET $23§,§32 ggjigjgg 84%
CONVERT OR RECONFI GURE THE EXI STI NG STE 208
|RRE , CA 92618 BARSTOW CA 92311
(626) 274- 3156
(951) 840- 8247
08- SBD- 173-18.6/18. 7 NEAR CEDAR GLEN AT 0.1 M SOUTH OF OF STRONGHOLD ENG NEER! NG HOSSAI N, SADI QUE $7, 789,098 08/ 20/ 20 28%
ACST. 173- (004) E HOSPI TAL ROAD 150 WVALNUT AVE 850 VI A LATA STE 104 P get 710 ons023 42
REPLACE MBGR W TH CONCRETE BARRI ER :
--0) PERRI S, CA 92571 55215220C§52§336
(951) 684- 9303
08- SBD-210-1. 5/ 21. 5 I'N VARI QUS CI TI ES FROM MOUNTAI N PETERSON- CHASE GENERAL 00, KEE $995, 899 03/ 24/ 21 64%
08- 1K6704 AVENUE OC (BR #54 1144) | N UPLAND TO ENG NEERI NG CONSTRUCTI ON, | NC. 9540 CENTER AVE #120 $7gi,é§i 83533;2; 79%

27TH STREET UC (BR #54
SAN BERNARDI NO.
METHACRYLATE BRI DGE DECKS AND

1087G L/'R) 1 N16351 CONSTRUCTION CIR W

I RVINE CA 92606
(949) 252- 0441

RANCHO CUCAMONGA, CA
91730
(951) 840- 8323
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210- 21. 7/ 27. 2 IN VAR QUS CI TI ES FROM CAJON BLVD OH PETERSON- CHASE GENERAL HANNA,  JACOUB $1, 958,993 04/ 30/ 21 80%
08- 1K6804 (BR #54 0946G/ L/R) I N SAN BERNARDI NOENG NEERI NG CONSTRUCTI ON, I NC. 850 VI A LATA SUl TE $1,514,703 05/27/21 76%
TO SAND CREEK BRI DGE (BR #54 1075L/R) 16351 CONSTRUCTI ON CI R W #104 $62,990 02/ 24/22
I'N H GHLAND AND
METHACRYLATE BRI g@GE DECKS I RVINE CA 92606 036;05\‘&908522336
' (949) 252- 0441 (909) 519-
08- SBD- 210-/ 0 IN AND NEAR UPLAND AND RANCHO ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $746,315 06/08/21 0%
08-1L7604 CUCAMONGA FROM 0.5 M LE VEST OF 2098 S. GRAND AVE. SUITE A: 937 SOUTH VI A LATA $697,890  06/24/21 0%
MOUNTAI N AVE OC TO GOLDEN AVE UC SUl TE 650 $4,590 12/15/22
RESTORE PLANT ESTABLI SHVENT SANTA ANA CA 92705 COLTON, CA 92324 PLANT EST
(714) 641- 4730
(951) 232- 6478 SATI S
08- SBD-215-2. 2/ 3.2 IN COLTON FROM 0.3 M SOUTH TO 0.3  SECURI TY PAVI NG COMPANY I NC  CASTRO, ROBERTO $16, 965, 848 03/ 04/ 21 28%
gil ﬂ:gig‘l 251} E N O WASHI NGTON ST OC 3075 TOMSGATE ROAD, SUI TE 20 850 S VI A LATA SU TE ii Sgg 882 825 gg; gé 13%
(251) REPLACE OVERCROSS! NG 100A » 005,
--0) WESTLAKE VI LLAGE CA 91361 COLTON. CA 92324
(562) 863- 3176 '
(909) 677- 8786
08- SBD- 215-4. 8/ 5. 8 I'N SAN BERNARDI NO FROM 0.5 M S/ O BEADOR CONSTRUCTI ON COMPANY,  SUFI PUR, RAMBOD $5,846,555 06/10/20  100%
08-1H7704 ORANGE SHOW AUTO PLAZA RD OC TO 0.2 I NC. 850 S. VIA LATA, $5, 390, 146 06/ 29/ 20 90%
HS'(;V‘ 215-(249) B M N O I NLAND CENTER DRI VE OC 26320 LESTER Cl RCLE; SUI TE 100A $139,019  02/15/22
o LANE RECONFI GURATI ON & PAVEMENT
CORONA A 92883 (051826 1163
(951) 674- 7352 (951) 826-
08- SBD- 215-7.0/17. 8 IN SBD ON RTE 215 FR 1-10/1-215 JCT ALDRI DGE ELECTRIC, |NC. YAACOUB, LAWRANCE $5, 886, 622 10/ 30/ 20 81%
08-476424 TO 1-215/1-15 JCT AND ON RTE 259 FR 844 E. ROCKLAND ROAD, 790 S VI A LATA $4, 038,217 12/ 15/20 69%
|-215/ SR 250 ICT TO SR 259/SR 210 JCT | COLTON, CA 92324 $357,356 04/11/22
I NSTALL TMB FI ELD ELEMENTS (8.4 M .
( (847) 276- 1127 (213) 434- 9325
08- SBD- 247-39. 0/ 42 I'N SAN BERNARDI NO COUNTY AT LUCERNE CALMEX ENG NEERI NG | NC. NGUYEN, KHOA $3,378,856 04/ 14/ 21 99%
08- 1K8404 VALLEY FROM 0.5 M S/ O CAMP ROCK RD 2764 S. VI STA AVE. 229 E MAIN ST STE 208 $3, 475, 323 ({g; g;jgi 100%
TO0.1 M S/OMDWAY AVE AND FROM 1.1
BLOOM NGTON CA 92316 BARSTON CA 92311 01/19/ 22
M S/ O HOLMES RD TO (951) 232- 8611 COVPLETED
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-259-1.1/1.2 I N SAN BERNARDI NO FROM H STREET UC TOFBD VANGUARD CONSTRUCTI ON, ALAM  NMAHFUAL $429,360 09/16/21 82%
08- 1K7804 SR 259/ 210 SEP I NC. 4334 LATHAM STREET $311,008 10/07/21 29%
SN;")G P259- (002) E CONSTRUCT MEDI AN BARRI ER, MLL AND 550 GREENVILLE ROAD; SUlTE 100 $186, 548 02/01/22
LI VERMORE CA 94550 RI VERSI DE, CA 92501
(925) 245- 1300 (951) 830- 6853
08- SBD- 259-/1. 5 I N SAN BERNARDI NO COUNTY ON ROUTES  ALL AVERI CAN ASPHALT SUFI PUR, RAVBOD $6, 513,159 05/ 07/ 20 28%
08-1H3414 210, 215 AND 259 AT VARI OUS LOCATI ONS 400 E S| XTH STREET $1, 699,693  06/09/20
ACNH X071- (073) E . 850 S. VIA LATA SU'TE $0  11/10/21 26%
PREVENTATI VE MAI NTENANCE - OVERLAY 100A
--0) CORONA CA 92879
(951) 736- 7600 COLTON, CA 92324 SUSPENDED
(951) 826- 1163
08- SBD- 5726-/ 0 SBD MICE STA (REG ONAL OFFI CE) AT 175 PCN3 | NC. BRI AN ABGHARI SHBAI TA, JASON $4,358,510 01/09/20  100%
08- 0K8404 CLUSTER ST 11082 WNNERS CIRCLE UNN'T B 850 S. VIA LATA, $4, 335, 22(1J 835 825 gg 99%
DEMOLI SH EXI STI NG OFFI CE &
LOS ALAM TOS CA 90720 Zilg\llogﬁ 92324
(562) 492- 4124 '
HAL? (951) 232-3778
08- SBD- 5730-/ 0 IN THE CI TY OF FONTANA ON SOUTHEAST STRONGHOLD ENG NEERI NG FLORES, TIM $21, 700, 000 04/ 02/ 21 21%
08- 0R4204 QUADRANT OF STATE RTE 210 AND I-15 | NCORPORATED 850 SOUTH VI A LATA $1, 948,805 05/03/21 9%
| NTERCHANGE 150 W WALNUT AVE SUI TE 100A $372,060 08/23/23
BUI LD MAI NTENANCE FACI LI TY
PERRI S CA 92571 03510;50%22421324
HA12 (951) 684- 9303 (951) 830-

Totals: Authorized Final Amt: $1, 188, 275, 657 Completed to Date: $573, 816, 416 Work This M onth: $13, 281, 039
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- 1 NY- 168-32.7/36. 5 I'N | NYO COUNTY NEAR BI G PI NE FROM 1. 3 TAYLOR JANE CONSTRUCTI ON LP $766,516 11/17/21 0%
09-381504 M LES EAST OF WWHI TE MOUNTAI N ROAD TO 131 W DANA ST STE 1011 A $0  11/30/21 0%
5.1 MLES EAST OF WHI TE MOUNTAI N $0
NI POMD CA 93444
ROAD
PLACE CONCRETE SHOULDER PROTECTION  (805)723-5129
09- | NY- 395- 6. 4/ 15 I'N | NYO COUNTY AT AND NEAR LI TTLE ROAD AND HI GHMAY BUI LDERS, $888, 888 10/ 26/ 21 0%
09- 387804 LAKE FROM 6.6 M LES SOUTH TO 2.0 LLC. $0 12/07/21 0%
M LES NORTH OF CI NDER ROAD AND I N 950 E MUSTANG RD $0
Bl SHOP FROM SOUTH STREET TO M
DI GOUTS SPARKS NV 89434
(775) 852- 7283
09- 1 NY- 395-29. 2/ 41. 8 I N | NYO COUNTY NEAR CLANCHA AND FI SHER SAND & GRAVEL CO DAMON CHERENZI A $69, 696, 970 10/ 22/ 21 0%
Xg\lﬁ#lgggg 248) E CARTAGO FROM 1.4 M LES SOUTH OF LOS 1302 W DRI VERS WAY; 500 SOUTH MAI N STREET zg (1)5 (2&5 ;11 0%
- (348) ANGELES AQUEDUCT BRI DGE TO 0.2 M LE BI SHOP, CA 93514
-0 SOUTH OF ASH CREEK BRI DGE TEMPE AZ 85284 (760) 920- 3460
CONSTRUCT 4 LANE EXPRESSVAY (480) 730- 1033
HE14
09- KER- 14- 4.7/ 12. 6 IN KERN COUNTY AT ROSAMOND AND AT GUY F. ATKI NSON CONSTRUCTI ON, HARTANTO HI N $42, 469, 005 07/ 02/ 20 68%
2&3:3;3(1)2_(081) e MOJAVE FROM 1.4 M LES SOUTH OF DAWN LLC DBA GUY F. ATKI NSON 16490 S| ERRA HW 14 $39;$%g‘21' ;‘215 82; %; gg 90%
0 ROAD OVERCROSSI NG TO 0.5 M LE NORTH 18201 VON KARMAN AVENUE; MOJAVE CA 93501 '
o OF SILVER QUEEN ROAD OVE .
o QU |RVI NE CA 92612 (760) 937- 3243
(949) 382- 7145
09- KER- 14- 16. 6/ 16. 6 I N KERN COUNTY I N THE TOAN OF MOJAVE JAMES E THOMPSON, INC., DBA  H N HARTANTO $826, 694 05/ 24/ 21 50%
09- 377304 AT THE MOJAVE H GHWAY NAINTENANCE — JTS CONSTRUCTI ON 16490 S| ERRA HWY 14 $;g(131 ;gi 825 ig; g% 5506
STATI ON L5713 7001 MCDI VI TT DR STE B MOJAVE, CA 93501 :
CONSTRUCT PHASE THREE OF .
BAKERSFI ELD CA 93313 (760) 937-3243
(661) 835- 9270
09- KER- 14-/ 0 I N KERN COUNTY AT AND NEAR | NDI AN DOCLI TTLE CONSTRUCTI ON LLC DBAHARTANTO $932,035 05/ 14/ 21 85%
09-385704 VELLS FROM 3.5 M LES VEST TO 2.0 DOCLI TTLE ROAD CONSTRUCTI ON 16490 S| ERRA HW 14 $779, Ogg 825 (2)25 g% 84%
M LES EAST OF FREEMAN GULCH BRIDGE 1900 118TH AVE. SE; MOJAVE CA 93501
AND FROM 2.4 M LES WEST OF R (760) 937- 3243
AR CHI P SEAL BELLEVUE WA 98005

(425) 455- 1150
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO-0-/0 I'N MONO COUNTY AT VARI OUS LOCATI ONS EVERLEVEL HOLDINGS, LLC ADAM ZUNSTEI N $2, 870,548 06/ 18/ 21 85%
09- 366604 | MPROVE CHAI N UP LOCATI ONS 5877 PINE AVE. SUI TE 120; $2, 611,555 07/15/21
ACNH X051- (030) E ;?ZHZDN&N;;M $0 03/15/22 4%
--0) CHI NO HI LLS CA 91709

(951) 966- 9153 (760) 920- 3406
09- MNO- 395- 6. 9/ T9. 6 I'N MONO COUNTY NEAR TOM S PLACE FROMPOWELL CONSTRUCTORS | NC LEE. SCOTESE@OT. CA. GOV $13, 687,582 02/ 04/ 21 58%
09- 360704 2.4 MLES SOUTH OF LOWER ROCK CREEK 8555 BANANA AVENUE; 500 S. MAIN ST $5, 888,452  03/01/21 39
HSNH- P395- (281) E ROAD TO 0.3 M LE NORTH OF LOWER ROCK Bl SHOP, CA 93514 $0 05/13/22 3%
-0 CREEK ROAD FONTANA CA 92335 *

(909) 356- 8880 (760) 937- 8955

W DEN SHOULDERS

09- MNO- 395- 52, 3/ 53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTI ON CO INC. Rl CK MOBERLY $6, 754,178 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAI N ST $6,482,143 03/26/15 40,
HSNH- P395- ( 249) E 0.7 MLES N OF Pl ONl C GROUNDS RD Bl SHOP. CA 93514 $0 01/04/ 22
-0 M TI GATE MONO LAKE ROCKFALL ARROYO GRANDE, CA 93420 ’ 01704/ 22

(805) 473- 3016 (760) 648- 7906 COVPLETED
HB34

Totals: Authorized Final Amt: $138, 892, 417 Completed to Date: $55, 367, 716  Work ThisMonth: $879, 008
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-0-/0 IN ALPINE CO ON SR4 AT SILVER CREEK BRI DGEWAY ClVIL CONSTRUCTORS, PAWAN GARG $5, 627,372 03/18/21 2%
10- 0X7504 BR ON SR 88 AT WEST FORK CARSON I NC. $390, 734 04/01/21 0
850 SOUTH GUI LD AVE. 7%
RIVER BR & ON SR 89 AT MARKLEEVILLE 3333 VACA VALLEY PARKWAY; Sul TE 107 $0 03/01/23
CREEK BR LODI, CA 95240
VACAVI LLE CA 95688 X
UPGRADE BRI DGE RAI LI NGS .
HA21 (707) 455- 7033 (209) 470- 8777
10- ALP-4-/0 IN ALPI NE COUNTY ON STATE ROUTE 4, 88 CCFG CONSTRUCTI ON $3, 038,010 06/21/21 0%
10- 056804 AND 89 W TH VARI QUS POSTM LES 17750 WARDS FERRY RD; $0 07/20/ 21 0%
CULVERT REHABI LI TATI ON $0
SONORA CA 95370
(209) 743- 4911
10- ALP-88-/0 IN ALPI NE COUNTY ON STATE ROUTES 4, CCFG CONSTRUCTI ON | QBAL AULAKH $3, 874,393 12/ 30/ 20 79%
10-0S7504 88 AND 207, | N AMADOR COUNTY ON 17750 WARDS FERRY RD; 850 SOUTH GUI LD $2, 980, 728 8;; ig; g; 77%
STATE ROUTES 16 AND 49, AND I N AVE. SUI TE#107
TUOLUMNE COUNTY ON STATE ROUTE SONCRA CA 95370 LoD, CA 95242
CULVERT REHABI LI TATI ON (209) 743- 4911 (209) 479- 3608
10- ALP- 89- 10. 0/ 20 DEBRI' S REMOVAL, SLOPE STABI LI ZATI ON, CROOK LOGG NG | NC. | QBAL AULAKH $7,331,000 08/02/21 34%
o]
10- 1N6904 FELLI NG AND DI SPOSE BURNT HAZARDOUS P.O. BOX 239 850 SOUTH GUI LD AVE. $795, 523 éi;ig;g% 11%
TREES RE- ESTABLI SH NG DEER FENCI NG SUITE 107
DI RS EFA 10A2326 ELAND, CA 95321 LODI, CA 95240
REPAI RI NG FI RE DAMAGE .
20. 20. 201 (209) 479- 3608
130
10- AVA- 49- 8. 3/ 10. 5 IN AMADOR, ALPI NE AND TUOLUMNE MYERS & SONS CONSTRUCTI ON, LLCPAWAN GARG $5, 091, 806 04/ 12/ 19 96%
10- 1H6404 COUNTI ES AT VARI OUS LOCATI ONS 4600 NORTHGATE BLVD, STE 100 850 SOUTH GUI LD AVE. $4, 630, 828 82; (3)(1)5 %g 94%
REPLACE JO NT SEALS AND APPROACH SUl TE#107
SACRAVENTO CA 95834 LoD CA 95240
(916) 283- 9950 209) 470- 8777
HVB (209) 470-
10- AMA- 88- 7. 9/ 65. 8 AMA- SR 88 GUARD RAIL UPGRADE 5.5 M DSTATE BARRI ER, | NC. $4, 287,830 09/21/21 0%
10-1C3604 M LES VEST OF KI RKWOOD MEADOWS RD 3291 S HW 99 $0  10719/21 0%
SNHG- P088- (073) $0

--0

HB1

UPGRADE EXI STI NG METAL BEAM GUARD

STOCKTON CA 95215
(209) 944- 9565
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10- AMA- 88- 54. 0/ 54 I N AMADOR ON STATE ROUTE (SR) 88 AT  SAN PATRI Cl O CONSTRUCTI ON, | NC $1, 429,840 06/ 25/21 0%
10-1L6504 PEDDLER HILL M5, 41951 SR 88, 4820 SOUTH ESCALON BELLOTA RO $0  09/08/21 0%
PI ONEER, CA 95666 $0
SO L REMEDI ATI ON AND GENERATOR FARM NGTON CA 95230
(915) 487- 2324
HAL2
10- AVA- 88-62. 0/ 71. 6 IN AMA CNTY ON RTE 88 FROM PM 62.0 TOMARI O S TREE SERVI CE, | NC GARG, PAWAN $5, 185, 000 09/ 20/ 21 36%
10- 1N8704 ALP CNTY PM 2.5. DEBRI'S REMOVAL, 937 VI A LATA STE #500 850 S GUI LD AVE STE $400, Ogg (1)%5 12; g; 8%
SLOPE STABLE, CHECK DAMS, REPLACE 107
CULVERT, DI SPOSE TREESDI RS COLTON, CA 92557 LODI, CA 95240
20, 20. 201 DEBRI S REVOVAL, SLOPE STABI LI ZATI ON (209) 470- 8777
130
10- CAL-4-29.2/29. 4 I N CALAVERAS COUNTY AT MURPHYS AT 0.2 DI RT DYNASTY, |NC. | QBAL AULAKH $1, 653,209 09/23/20  100%
10- OVB704 M LE WEST OF PENNSYLVANI A GULCH RD 4110 MEADOW OAKS DRI VE $1, 664,021  10/29/20
ACST- P004- (157) E 850 SQUTH GUILD AVE. $27,965 04/ 21/ 22 98%
AND FROM PENN GULCH RD TO M TCHLER SUl TE 107 !
--0) VALLEY SPRINGS CA 95252
STREET (209) 585- 7171 LCDI, CA 95240 OVER RN
HBAN PROVI DE TWD WAY- LEFT- LANE W TH (209) 479- 3608
10- MER- 0-/0 IN MERCED, SAN JOAQUI N, MARI POSA AND PAC! FI C | NFRASTRUCTURE M CHAEL STEWART $3, 146,885 06/ 09/ 21 34%
10-1C8104 STANI SLAUS COUNTI ES AT VARl OUS CONSTRUCTI ON LLC 2374 | NDUSTRI AL ROVE $1, ;;? igg 285 ig; g% 41%
LOCATI ONS 871 COITI NG COURT STE A, TURLOCK CA 95380 !
BRI DGE PREVENTATI VE MAI NTENANCE .
VACAVI LLE CA 95688 (209) 481- 1689
HA21 (707) 449- 3604
10- MER-5-. 4/ .9 I N MERCED COUNTY AT |-5 FOR ERRECA  STUDEBAKER BROWN ELECTRI C, SCHEI BER, TROY $1, 441,508 09/ 05/ 19 73%
10-1Gr214 REST AREA AT PM 0.4/0.9 AND LODI ON | NC. 850 S GUILD AVE, $1, 256,443 09/17/19 87%
SR-99 AT PMBO. 9 6643 32ND STREET STE. 106  SUl TE 107 $0 112321
I NSTALL ZEV CHARG NG STATI ONS
NORTH HI GHLANDS CA 95660 "?39’ 32? Ziigo
HB71 (916) 678- 4660 (559) 341-
10- MER-5-. 5/ . 8 I N MERCED COUNTY, ON | NTERSTATE 5, WALSH CONSTRUCTI ON COMPANY 11, $27,859,941 12/17/21 0%
10-1C7904 SOUTH OF LOS BANOS, AT THE JOHN LLC $0  01/06/22 0%
G M3-005 - (156) E ERRECA SRRA 1390 W LLOW PASS RD., SUITE 9 $0

--0

HA26

REPLACE SAFETY ROADSI DE REST AREA
CONCORD CA 94520

(925) 627- 1700
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-.7/.7 IN MERCED COUNTY NEAR FI REBAUGH ON  MDS ENG NEERI NG & CASEY, COREY / $3,974,538 12/13/19 7%
10- 0W6204 ROUTE 5 AT THE JOHN "CHUCK' ERRECA  CONSTRUCTI ON, | NC. TRABOLY, AM R $3, 589,890  01/22/20 90%
AC'(;V* 005-(153) E SAFETY ROADSI DE REST AREA, BOTH 14771 WONDERLAND BLVD; 850 S. GU LD AVE., $124,687  04/20/ 22
o NORTHBOUND AND SOUTHBOUND L
REDDI NG CA 96003 Sul TE 107 SUSPENDED
REPLACE PUBLI C WATER SYSTEM AND LODI . CA 95240
HA26 (530) 275- 2779 X
(209) 608- 0711
10- MER-99-1.1/1.1 ON SR99 AT PM RI1.185 S.OF MERCED ENVI RONVENTAL CONCEPTS RANBI R BHULLAR $1, 785,000 11/08/21 0%
10- 1N7104 SOUTH OF DUTCHVAN BRI DGE | N MER 27801 HALE COURT 952 GOODW N DRI VE 23 éy %Z g% 0%
PAVEMENT RESTORATI ON
TEHACHAPI , CA 93561 RI PON, CA 95366
(209) 639- 4306
20. 20. 201
130
10- MER-99-12. 7/17. 8 IN AND NEAR THE CI TY OF MERCED FROM A TEICHERT & SON, INC. DBA  NATHANI EL TUVM NELLO $46, 174,522  01/22/ 21 2%
10-1C1704 0.2 MLE SOUTH OF CHILDS AVE. TO 0.2 TEI CHERT CONSTRUCTI ON $7,718,390 02/11/21 17%
ACNH P099- (662) E M LE SOUTH OF FRANKLI N ROAD OC. 400 SUNRI SE AVE. SUI TE 300; $90, 346 05/31/23
-0 PAVEMENT REHAB ( 2R)
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
10- MER- 99- 20. 1/ 24. 3 IN AND NEAR ATWATER, FROM 0.4 MLE  BAY Cl TIES PAVING & GRADI NG  MUHAMVAD RAHVAN $57, 690, 202 12/12/ 19 59%
10- 3A7204 37,713,355 12/31/19
ACNH- P099- ( 646) E SOUTH OF BUHACH ROAD TO SoUTH oF | NG 3469 YEAGER DRIVE s $744,318 12/01/22 65%
0 WESTSI DE BOULEVARD. 1450 C VI C CT; MADERA, CA. 93637 '
o PAVEMENT RESURFACI NG AND )
CONCORD CA 94520 (559) 905- 5501
HA22 (925) 687- 6666
10- MER- 99- 28. 2/ 37. 3 I'N MERCED COUNTY I N LI VI NSTON ON SECURI TY PAVI NG COMPANY INC  CHRI'S HANSON $32, 167,669 12/ 04/ 19 96%
10- 0Q1214 26, 246, 645 12/ 24/ 19
EPNI-I-QIlDOQQ-(GBQ) c STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOWNSGATE RD #200 3663 ARCH ROAD SUI TE $ Sso10 S95 0a) o120 820
HAMVATT AVENUE TO MERCED/ STANI SLAUS 500 '
--() VESTLAKE VI LLAGE CA 91361
COUNTY LI NE. 818) 362. 9200 STOCKTON CA 95215
LANE W DENI NG FROM 2 TO 3 LANES ( ) ) (209) 479- 4053
10- MER- 99-/0 STANI SLAUS AND MENDI CI NO COOUNTI EES DI SNEY CONSTRUCTI ON, | NC. $5, 273,333  09/21/21 0%
10- 1E6204 ON ROUTES 99 AND 59 533 Al RPORT BLVD SUI TE 120; $0  10/19/21 0%

REPLACE DRAI NAGE PUWPS AT VARI QUS $0

BURLI NGAVE CA 94010
(650) 259- 9545
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- MER- 99-/ 0 IN SAN JOAQUI N, MERCED, AND BENTANCOURT BROS. CONSTRUCTI ONKI MURA, JUSTI N $7,521,164 11/04/20 67%
10-1Gr504 STANI SLAUS COUNTI ES, ON RQUTES 5, 59, INC. 2750 N. PARKWAY DRI VE $4$§523;§gg (1)6135 285 gg 61%
99, AND 152 AT VARI OUS LOCATI ONS. 8015 W 11TH, STREET; FRESNO, CA 93722 '
UPGRADE OR REPLACE | NEFFI CI ENT AND TRACY CA 95304 (559) 246- 9536
(209) 832- 7631
10- MER- 140-9. 7/ 9. 7 I N MERCED COUNTY NEAR GUSTINE FROM  QUI MJ CONTRACTI NG | NC. MUHAMVAD RAHVAN $578, 770 03/23/21 83%
10- 1K1904 1.1 M LE EAST OF SANTA FE GRADE ROADS5830 DI XON AVENUE VEST; 3469 YEAGER DRI VE, 2232’ Z)Zg 8‘115 ;31; g; 100%
TO 0.2 M LE EAST OF EDM NSTER ROAD D XON CA 95620 STE 109 '
CULVERT REPLACENMENT
(707) 693 0289 MADERA, CA. 93637
VR (559) 905- 5501
10- MER- 140- 37. 4/ 44. 8 IN MERCED COUNTY | N AND NEAR MERCED GEORGE REED | NC. MUHAMVAD RAHVAN $3, 497,960 04/12/21 73%
10-1J1904 FROM SANTA FE AVENUE TO HAYDEN ROAD 140 EMPI RE AVE 3469 YEAGER DRI VE, $3, 178, 02(1) c1>4115 gg; 21 91%
COLD | N- PLACE RECYCLI NG FA, HVA SUI TE 109
MODESTO CA 95354 VADERA. CA 93637
(209) 523-0734 o
M (559) 905- 5501
10- MER- 140-/42. 1 I N MERCED COUNTY NEAR GUSTI NE ON M DSTATE BARRI ER, | NC. RANBI R BHULLAR $3,202,562 09/22/20 77%
i&\l&\%ﬂg (038)E STATE ROUTE 140 FROM | -5 TO ABOUT 6 3291 S HWY 99 952 GOODW N DRI VE $2, 869, Ogg (1)25 %g; gg 89%
i M LES EAST OF MERCED AT VAR OUS
--0) LOCATI ONS STOCKTON CA 95215 RI PON CA 95366
(209) 944- 9565 (209) 639- 4306 SUSPENDED
- UPGRADE GUARDRAI L, TERM NAL SYSTEM
10- MER- 152- 15. 1/ 15. 6 I N MERCED COUNTY NEAR LOS BANOS AT  GRANI TE ROCK COMPANY VI NCE LADI AO $1,716,117 04/19/21 58%
10-1L1204 DELTA- MENDOTA CANAL BRI DGE TO 0. 2 5225 HELLYER AVENUE; 952 GOODW N DRI VE $1, 160,907 05/11/21 67%
MLE EAST OF HIGHLINE CANAL BRIDGE o o Rl PON CA 95366 $250,001  05/24/22
BRI DGE DECK- ON- DECK REHABI LI TATI ON (408) 574- 1400 (209) 609- 4905
HVB
10- MER- 152-21. 0/ 0 | NTERSECTI ON OF STATE ROUTE 152 AND AGEE CONSTRUCTI ON CORPORATI ON M CHAEL STEWART $818,297 01/29/21 98%
10-1J3004 11TH STREET IN THE CI TY OF LOS BANGS, 1039 HOBLI TT AVE 2374 | NDUSTRI AL ROVEE. $803, 883  03/04/21 95%
SSTG S152- (092) E | N NVERCED COUNTY TURLOCK CA 95380 $174,950 03/15/22
-0 | NTERSECTI ON OONTROL | MPROVEMENT CLOI'S CA 93612
(209) 481- 1689

(559) 299- 3290
HB1



State of California Department of Transportation

Page 114
Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 165-8. 6/ 9. 8 I'N MERCED COUNTY AT VARI OUS LOCATI ONS GEORGE REED | NC FELI X VAQUI LAR $2, 735,331 10/ 30/ 20 94%
10- 0X5204 UPGRADE ADA FACI LI TI ES 140 EMPIRE AVE RKWA $2,518,672  11/20/ 20 9
ACST- P165- ( 115) i;ZgNg 22 937;2DR'VE $20,436 01/28/22 8%
-0 VCDESTO CA 95354 (559) 360- 1951
(209) 523- 0734 SUSPENDED
10- MPA- 49- . 3/ 18.5 IN MARI POSA COUNTY | N AND NEAR A TEICHERT & SON INC. DBA  OSHI TA, STAN $12, 256,072 10/01/20  100%
igé%Fgggg-(184)E MARI POSA CI TY FROM MADERA/ MARI POSA  TEI CHERT CONSTRUCTI ON 850 SOUTH GUI LD AVE. , $10,825,9;g ig;é?;gg 92%
0 COUNTY LINE TO SOUTH JUNCTI ON OF 400 SUNRI SE AVE. SUITE 300; STE. 107
T STATE ROUTE 49/ 140 LODI, CA 95240
ROSEVI LLE CA 95661 X
PAVEMENT PRESERVATI ON .
(916) 757- 6400 (209) 608- 0711
10- MPA- 140-21. 2/ 21. 8 I'N MARI POSA COUNTY | N MARI PCSA ON | BARRA GENERAL ENGI NEERI NG | NCOSHI TA, STAN $2, 868,257 03/02/21 63%
aghgfgggg_ 037 E STATE ROUTE 140 FROM SOUTH JUNCTI ON 4325 TYROLI TE ST; 850 SOUTH GUI LD AVE. $1,214,8$§ ggjgijgi 42%
(037) STATE ROUTE 49 TO TWELFTH STREET STE. 107
-0 I NSTALL CROSSWALKS AND | N-ROADWAY R VERSIDE CA 92509 LoDl CA 95240
(909) 342- 8447 209" 608. 0711
HB1 (209) 608-
10- MPA- 140- 42. 0/ 42. 7 NEAR EL PORTAL AND YOSEM TE NATI ONAL MYERS AND SONS/ RL WADSWORTH  COREY CASEY $21, 405, 836  01/29/ 21 84%
10- 0P9234 PARK, FROM 1.2 M LES WEST OF SOUTH  JO NT VENTURE 3663 ARCH RD STE 500 $15,382,238 02/23/21 0
ACST- ERL8- ( 005) ’ ' $52,700 03/11/22 (2%
en FORK MERCED RI VER BRIDGE TO 0.5 M LE 4600 NORTHGATE BLVD #100 STOCKTON CA 95215
) R VEST CF SQUTH FORK WVE SACRAMENTO CA 95834 (209) 607- 8789
-0 TH S PRQJECT PROPCSED TO REMOVE THE
(916) 283- 9950
10-SJ-4-2.0/0 I'N SAN JOAQUI N COUNTY ON ROUTES 4, 5, DREAMBUI LDER CONSTRUCTI ON CORPARI EL MENDCZA $2,003,111 12/29/20  100%
10-1C2004 AND 99 AT VARI QUS LOCATI ONS DBA DREAMBUI LDER 850 S. GUI LD AVE, $1§2§?'§2§ 85;8?;3% 81%
CULVERT REHABI LI TATI ON 18543 YORBA LI NDA BLVD # 376; SUITE 107 '
YORBA LI NDA CA 92886 tgﬁg;egﬁ 22220
(714) 646- 3697
10- SJ-4-15.5/16. 7 IN THE CI TY OF STOCKTON AT ROUTE4/|-5 SECURI TY PAVI NG COVPANY I NC  OSHI TA, STAN $28, 870,610 12/ 09/ 20 27%
10-1G5004 | NTERCHANGES FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD, SUI TE 20 $6, 038,524 12/ 29/ 20 0
ACNH X077- (028) E 850 SQUTH GUILD AVE., $753,691 11/ 18/ 22 21%

--0

FRESNO AVE. TO CENTRAL VI ADUCT
I NCLUDI NG CONNECTCRS.
PAVEMENT RESURFACI NG AND

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200

STE. 107
LODI, CA 95240
(209) 608- 0711
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY ON ROUTE 4 AT  CALI FORNI A ENG NEERI NG DAVI D ABLEDU $6, 417,007 03/02/ 21 1%
10- 1C8004 OLD RI VER BRI DGE CONTRACTORS, | NC. 3663 ARCH RD. STE. $56, 6;3 fﬁ; ig; g% 1%
BRI DGE PREVENTATI VE MAI NTENANCE 20 HAPPY VALLEY ROAD; 500
PLEASANTON CA 94566 gggﬁ?g’ 5;’:295215 SUSPENDED
HA21 (925) 461- 1500
10-SJ-4-/0 REPAI R EXI STING TRAFFI C MONI TORING  ST. FRANCIS ELECTRIC, LLC BAL BAHADUR PAUL $2,287,000 06/01/21 0%
10- 1904 STATI ONS (TMS) AT VAR QUS LOCATIONS 975 CARDEN STREET; $0 06/22/21 0%
| N DISTRI CT 10. SAN LEANDRO CA 94577 *
REPAI R EXI STI NG TRAFFI C MONI TORI NG .
(510) 639. 0639 (209) 629- 5415
HB4N
10-SJ-5-6.2/6.6 IN SJ & STA CO ON RTE 99 FROM 0.2 M BRI DGEWAY Cl VI L CONSTRUCTORS, $7,088, 416 10/ 29/ 21 0%
10- 0P5404 S OF WMODESTOOH TO0.2 M NOF W INC $0  11/24/21 0%
MODESTO OH & ON RTE 5 FROM 0.2 M S 3333 VACA VALLEY PARKWAY; $0
OF RTE 5/33 SEP & OH T
BRI DGE REHABI LI TATI ON VACAVILLE CA 95688
HA21 (707) 455- 7033
10- SJ-5-10. 6/ 0 I'N SAN JOAQUI N COUNTY, I N AND NEAR  AMERI CAN Cl VIL CONSTRUCTORS  BAL BAHADUR PAUL $2,442,310 08/25/20  100%
10- 1H3424 LATHROP AT PM 10.7, DEUEL OVERHEAD  WEST COAST LLC $2,355,888 09/11/20 96%
$0 01/06/ 22 0
(NO. 29-0262 R/L) 2990 BAY VI STA COURT, SUITE D
REPLACE BRI DGE RAI LS AND PREVENTI VE
BENI Cl A CA 94510
(707) 746- 8028
10- SJ-5-33.4/33. 4 I N SACRAMENTO AND SAN JOAQUI N VI NTAGE PAVI NG CO ARI EL MENDOZA $1,019,998 10/ 27/ 20 93%
10- 14404 COUNTI ES NEAR THORNTON AT 0.6 MLE 119 MAIN ST.; 850 S. GUI LD AVE. $951, 8;3 (1)15 gg; gg 94%
SOUTH OF TWN OITIES ROAD OC AND IN o oo
STOCKTON AT 0.7 M LE NORTH OF 530) 795- 0132 (209) 639- 4686 SUSPENDED
UPGRADE TRAVEL TI ME | NFORMATI ON (530) 795-
HB4N
10-SJ-5-/0 I'N SAN JOAQUI N COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCBAL BAHADUR PAUL $4, 696, 661 04/ 29/ 21 40%
10- 1K9304 LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 3663 ARCH ROAD, SUI TE $3,331,668 05/13/21 70%

POLYESTER CONCRETE OVERLAY 500 $1,074,928  06/20/22

SACRAMENTO CA 95834
STOCKTON, CA 95215

(916) 283- 9950
(209) 609- 1295
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-12-4.4/0 IN SAN JUAQUI N COUNTY ON ROUTE 12 AT VALENTI NE CORPORATI ON TROY SCHEI BER $2, 585,350 05/ 25/21 15%
10- 1K6104 LI TTLE POTATO SLOUGH BRI DGE (AT POST 111 PELI CAN WAY; 850 S QU LD SUl TE 107 2‘3“711 ‘2383 825 %g; g% 204
MLE Ra.4). SAN RAFAEL CA 94901 LCDI CA 95240 ’
REHABI LI TATE ELECTROVECHANI CAL .
(415) 453. 3732 (559) 341- 2018
HA23
10-SJ-12-4.4/0 REPLACE BRI DGE BEARI NG PADS SLOUGH  CALI FORNI A ENG NEERI NG TROY SCHEI BER $2,238,777 11/05/21 0%
10- 1F7604 BRI DGE #29- 0101 CONTRACTORS, | NC. 850 SO GUI LD AVE :g 12/02/21 0%
REPLACE BRI DGE BEARI NG PADS 20 HAPPY VALLEY ROAD, SUITE 107
PLEASANTON CA 94566 "?39 gﬁlggéig
HA21 (925) 461- 1500 (559) 341-
10-SJ-26-1.1/1.1 IN SAN JOAQUI N COUNTY | N STOCKTON AT ANDREW M JORDAN | NC, DBA A & TROY SCHEI BER $5, 728,082 10/ 07/ 21 0%
10- 1F1704 ROUTE 26/ 99 SEPARATI ON B CONSTRUCTI ON 850 SO. GUI LD AVE 28 11/30/ 21 0%
| NCREASE BRI DGE VERTI CAL CLEARANCE 1350 4TH STREET; SUITE 107
BERKELEY CA 94710 (Lg;'g; 32‘: 23?;0
(510) 999- 6000
10- SJ- 88- 13. 7/ 14 I'N SAN JOAQUI N AND ALPI NE COUNTI ES AT EVERLEVEL HOLDINGS, LLC $3, 843,712 07/27/21 0%
10- 057404 VARI OUS LOCATI ONS 5877 PINE AVE. SU TE 120; $0  08/10/21 0%
REPLACE DETERI ORATED CULVERTS $0
CHI NO HI LLS CA 91709
(951) 966- 9153
10- SJ-88-22.1/0 IN SAN JOAQUI N COUNTY COLLI SI ON O.C. JONES & SONS, |INC. AR EL MENDCZA $3,887,121 11/20/20 96%
ﬁgi\nl-pEggég-(on) c REDUCTI ON AT SR 88 AND LI BERTY ROAD 1520 FOURTH STREET; 850 S. GUI LD AVE. $3§§I’§§f (1&5 %?5 gg 89%
I'N SAN JOAQUI N COUNTY UPGRADE SUl TE 107 '
--0) BERKELEY CA 94710 LoD CA 95240
(510) 526- 3424 209'639 2686
HB1 (209) 639-
10- SJ-99-9. 4/ 15 IN SJ COIN STOCKTON FROM 0.2 M A. TEI CHERT AND SON, | NC. DBA DAVI D ABLEDU $6, 425,937 02/ 23/21 85%
10-1J2104 NORTH OF LATHROP ROAD OVERCROSSI NG TOTEI CHERT CONSTRUCTI ON 3663 ARCH RD. STE. $5, 233’ ?gg 83; 135 g; 90%
0.3 M NORTH OF ARCH ROAD 400 SUNRI SE BLD. ; 500 :
UNDERCROSS| NG
ROSEVI LLE CA 95661 STOCKTON,  CA 95215
RHVA OVERLAY (209) 483- 5812

(916) 757- 6400
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10- SJ-99- 14. 4/ 29 IN AND NEAR STOCKTON AND LODI, AT PACI FI C | NFRASTRUCTURE ARI EL MENDOZA $1, 781,723 04/ 05/ 21 85%
i&iﬂggg (668) E VARI OUS LOCATI ONS FROM 0.3 M LE CONSTRUCTI ON LLC 850 S. GUI LD AVENUE, $1;$fg§, igg 8;‘5%252 78%
’ SOUTH OF ARCH ROAD UNDERCROSSI NG TO 871 COTTI NG COURT STE A; SUl TE 107 :
--0)
SOUTH OF KETTLEMAN LANE.
PROVI DE ROADSI DE SAFETY VACAVILLE CA 95688 (06, 696. dete.
(707) 449- 3604 (209) 639- 4686
10- SJ-99- 16. 4/ 18. I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, AM R TRABOLY $2, 395,575 06/ 03/ 20 8%
10-3A1014 STOCKTON FROM 0.1 M LE SOUTH OF DUCK | NC. 850 S GUILD AVE $1,957,232  06/26/ 20 82%
ST(P)L' 6210-(013) CREEK BRI DGE TO MAI N STREET 726 ALFRED NOBEL DR ; LODI, CA 95240 $10,935  10/02/24
o OVERCROSSI NG (209) 670- 9855
REPLACEMENT LANDSCAPE HERQULES CA 94547
HE13 (510) 741- 9226
10- SJ-99- 16. 8/ 17. I'N SAN JOAQUI N COUNTY | N STOCKTON ON BRI DGEWAY Cl VI L CONSTRUCTCRS, DAVI D ABLEDU $7,305,229 06/30/20  100%
10-0X3104 STATE ROUTE 4 AT STATE ROUTE 99 I NC. 3663 ARCH ROAD #500 $7,486,771  07/17/20 40,
SEPARATI ON (BRI DGE #29- 0155) 3333 VACA VALLEY PARKVAY: STOCKTON, CA 95215 0 01708122
TO RAI SE BRI DGE (#29-0155) TO MEET VACAVI LLE CA 95688 (208) 483- 5812 OVER RUN
(707) 455- 7033
10- SJ- 99- 20. 1/ 20. EMERGENCY REPAI R OF FI RE DAMAGED CALI FORNI A ENG NEERI NG TROY SCHEI BER $1, 180,000 05/ 24/ 21 1%
10- 1N4604 DI VERTI NGCANAL BRI DGE.  SJ-99 PM CONTRACTORS | NC 850 SOUTH GUI LD $20,545 07/22/21 204
20.12 DIRS EFA 10A2300 20 HAPPY VALLEY ROAD AVENUE $0 03/29/22
REPAI R FI R DAMAGED DI VERTI NG CANAL
BRI DGE PLEASANTON, CA 94566 "?39’ 32’1\ Zgigo
20. 20. 201 (925) 461- 0510 (559) 341-
130
10- SJ- 99- 30. 9/ 31. I'N SAN JOAQUIN COUNTY I N LODI ON SECURI TY PAVI NG COVPANY, |NC. TROY SCHEI BER $10, 626,932 10/ 21/ 20 92%
10- 1C2804 $5, 063, 790 11/ 16/ 20
STATE ROUTE 99 AT VI CTOR ROAD 3075 TOWNSGATE RQOAD; 850 S GUI LD SU TE 107 48%
ACNH- P099- (661) E NORTHBOUND ON- RAVP LoD CA 95240 $610, 855 06/ 22/ 22
--0) RAVP REAL| GNVENT VEESTLAKE VI LLAGE CA 91361
(818) 362- 9200 (559) 341- 2018
HB4N
10- SJ-120-. 6/ T6. 8 IN AND NEAR MANTECA AND LATHROP, FROMECONOLI TE SYSTEMS, | NC. $3, 964,961 10/ 20/ 21 0%
10- 1C9604 ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 1250 N. TUSTIN AVE.; ig 12/ 14721 0%

HB4N

AT PM R13.34 AND ON RQUTE 99 AT PM
4.56. |INSTALL FIBER
UPGRADE EXI STI NG COVMUNI CATI ON

ANAHEI M CA 92807
(714) 878- 9337
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-5-12. 6/ 0 I N STANI SLAUS COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF VI NCENT LADI AO $3, 409, 133 03/ 02/ 21 72%
10- 135204 LOCATI ONS CALI EORNI A | NC. $2, 816,468 03/25/21 o
e $0 02/02/22  93%
BRI DGE REHABI LI TATI ON 1310 W 23RD STREET;
TEMPE AZ 85282 (209) 609- 4905 SUSPENDED
(602) 437-1711
10- STA-5-27. 0/ 27. 4 I N STANI SLAUS AND SAN JOAQUI N RE COM DEVELOPMENT COMPANY CASEY, COREY / OSHI TA, $4, 835,090 01/09/ 20 0%
10- OW6304 COUNTI ES ABOUT 9 M LES NORTHWEST OF 2488 DI XON LANE; STAN $4, 224,367  02/06/ 20 86%
$4,467 02/10/22 0
PATTERSON AT THE WESTLEY SAFETY 850 SOUTH GUI LD '
ROADSI DE REST AREA AND ABCQUT 0.9 BI SHOP CA 93514 AVENUE, #107
A2t REPLACE PUBLI C WATER SYSTEM AND (760)873- 3301 LODI, CA 95240
(209) 608-0711
10- STA- 99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKIN, | NC. AM R TRABOLY $506, 738 12/04/18  100%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET H GUI LD AVE $454,952  12/19/18 0
HSNH- P0O9O- ( 627) E EE?TEQJLI)-7 & ’ $0 05/31/22  89%
--0) SAN RAFAEL CA 94901 LoDl CA 95240
(415) 453- 4675 209’ 670 on6E OVER RUN
HB1 (209) 670-
10- TUO- 108- 4. 3/5. 1 I N TUOLUMNE COUNTY ON STATE ROUTE 108 S| ERRA MOUNTAI N CONSTRUCTI ON  ROBERT HOFFNMAN $7, 940,240 07/17/20 0%
10-0Y2104 W TH N THE EAST SONORA BYPASS STAGE | NC. 19596 MONO WAY $6, 275, 8;(7) 825 (2)25 gg 77%
Il LIMTS AT PEACEFUL QAK 13919 MONO WY, ; SONORA, CA
| NTE NG SONORA CA 95370 95370
CONSTRUCT EASTBOUND ONRANMP AND 209) 470- 8844
(209) 928- 1900 (209) 470- 88
10- TUO- 108- 18. 9/ 38. 8 IN TUOLOME COUNTY NEAR LONG BARN FROMGEORGE REED, | NC. ROBERT HOFFVAN $12, 305,350 08/02/21 0%
ioc_sféigg-(osn e 0.1 MLE EAST OF LONG BARN ROAD TO 140 EMPI RE AVE 19596 MONO WAY ig 08/17/21 0%
2.3 MLES EAST OF COW CREEK ROAD SONORA CA 95370
-0 PAVEMENT REHABI LI TATI ON - CAPM MODESTO CA 95354 (209) 588- 0900

(209) 523- 0734
HA22

Totals: Authorized Final Amt: $409, 417, 490 Completed to Date: $185, 313, 145  Work ThisMonth: $6,172, 199
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-7-.4/6.3 I'N | MPERI AL COUNTY AT VARI OUS FEC FUTURE CONTRACTORS AND DAVI D TOCI $3,375,779 06/ 25/ 21 41%
11-2Noo84 LOCATI ONS. ENG NEERS, | NC. 4050 TAYLOR ST $Z$gg’g g?g’ 8;5 125 g% 72%
REHABI LI TATE BRI DGE DECK 184 TECHNOLOGY DRIVE, SU TE 2 SAN DI EGO, CA 92110 '
I RVI NE CA 92618 (858) 688- 1599
(949) 328-9758
11-1 MP-8-36.5/37.5 IN | MPERI AL COUNTY IN EL CENTRO FROMGRANI TE CONSTRUCTI ON COMPANY  HERNANDEZ- DUARTE, $25, 355, 908 01/ 16/ 20 57%
11-410404 0.4 MLE WEST OF | MPERI AL AVENUE OC. 38000 MONROE STREET; DANI EL $24, 790,218 02/ 06/ 20 97%
ACI(;\/LOOS -(111)E TO 0.1 M LE EAST OF 8TH STREET OC. 00 on 92203 1102 ENE Ay $112,000 01/02/23
o RECONSTRUCT | -8/ | MPERI AL AVENUE
(760) 775- 7500 E';GgEgio’zogg 92243
HA21 (760) 554-
11-1 MP-86-8.4/8.8 IN | MPERI AL COUNTY I N EL CENTRO FROMCALMEX ENG NEERI NG, | NC. BENJAM N HANEY $3, 329,448 04/ 22/ 21 63%
11- 2N0574 0.1 M LE EAST OF NORTH | MPERI AL 2764 S. VI STA AVE. 4050 TAYLOR ST $2, 963, 6;3 8?5 gz; 2% 88%
AVENUE TO TRESHI LL ROAD. BL NGTON CA 92316 SAN DI EGO, CA 92110
M CROSURFACI NG, COLDPLANE/ RHVA. oM -
(909) 546- 1311 (858) 518- 8709
11-1 MP-98-32.1/32.5 IN | MPERI AL COUNTY | N CALEXI CO FROM SPECTRUM CONSTRUCTI ON GROUP,  DANI EL HERNANDEZ- $7, 246,161 12/ 04/ 20 18%
11-080284 OLLI E AVENUE TO 0.1 M LE EAST OF I NC. DUARTE $1, 435,798 12/ 24/ 20 20%
?gg;‘ i’gi'gg)zg) E ROCKWOOD AVENUE. 16 GOODYEAR, STE. 140; 1102 MONTENEGRO WAY $175,592  03/30/23
) ) W DENI NG SR-98 HI GHWAY FROM 4 LANES
--0) | RVI NE CA 92618 EL CENTRO, CA 92243

(949) 299- 1400 (760) 594- 2008

11-1MP-111-.1/1.2 IN | MPERI AL COUNTY | N CALEXI CO FROM PAL GENERAL ENG NEERING |NC  BENJAM N HANEY $1, 985,639 05/ 27/ 21 0%
11- 2N0724 0.1 MLE NORTH OF MEXI CO BORDER TO 2364 PASEO DE LAS AMERI CAS 10 4050 TAYLOR ST zg 2‘25 %g;gi 0%
RTE 98 SAN DI ECO CA 92154 SAN DI EGO, CA 92110
COLD PLANE, PLACE STRESS ABSCRBI NG (858) 518- 8709 SUSPENDED

(855) 860- 5300

11-1 MP-115-8. 8/ L11. 4 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $1,329,693 06/10/21  100%
11-2No414 HOLTVI LLE FROM TOW.AND ROAD TO VEST 10529 VI NE STREET 4050 TAYLOR ST $1,260,429 06/28/21 96%
JUNCTI ON EVAN HEVES HI GHVAY. SAN DI EGO, CA 92110 $0 01/15/22
PLACE M CRO- SURFACI NG LAKESI DE CA 92040 (858) 516. 8708

(858) 587- 3600
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-0-/0 IN SAN DI EGO COUNTY AT VARI QUS S&B ENG NEERI NG, | NC. M YOKO NAKAJI MA $3, 046, 745 12/ 09/ 20 50%
SSTG X073- (143) £ LOCAT! ONS 12125 LAKESI DE AVE 1463 BROADVAY s S0 toizaizz 9%
i GRADI NG | MPROVEMENTS, UPGRADE :
--0) LAKESI DE CA 92040 fglg?;gg g§6:2921
(619) 390- 6570
11-SD-5-. 2/ 15. 2 IN SAN DI EGO COUNTY AT VARI QUS HMS CONSTRUCTI ON, | NC. VI CTOR CARDENAS $17, 900, 000 03/11/21 17%
11-427504 LOCATI ONS 2885 SCOTT STREET: 5377 OTAY MESA RD $2, 625,197 04/08/21 15%
B1ST- 000C- ( 526) E I NSTALL Fl BER OPTIC LI NE SAN DI EGO. CA 92154 $721,089 06/28/23
--() ’ VI STA CA 92081 610) 554 %675
(760) 727- 9808 (619) 554-
11-SD-5-.3/72. 1 IN SAN DI EGO COUNTY, AT VAR QUS SELECT ELECTRIC, |NC. GENARO GENEL- TRUJI LLO $7,378,738 10/19/20 37%
11-429704 LOCATI ONS. 2790 BUSI NESS PARK DR ; 2863 CARMEL VALLEY RD $1, 750,583  11/20/20 24%
ACST-X073- (140) E REPAI R AND | NSTALL VEHI CLE DEL MAR CA 92014 $0 05/23/23
--0) VI STA CA 92081 (858)68§ 1376
(619) 460- 6060
11- SD-5- 2. 3/ 14 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2, 737,873 10/ 08/ 20 98%
11-418104 LOCATI ONS. 10675 TREENA ST: 817 SWEETWATER ROAD $1, 879,043 12/02/20 69%
ACST- X073- (142) E CONSTRUCT CURE RANPS SPRING VALLEY CA 91977 $3,000 03/15/22
--0) SAN DI EGO CA 92131 619) 602. 0333
(855) 860- 5300 (619) 602-
11- SD-5-13. 5/ 14. 4 IN SAN DI EGO COUNTY I N SAN DI EGO ON PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2,909, 267 02/02/21 30%
11-424704 ROUTE 5 FROM NATI ONAL AVENUE OC TO 10675 TREENA ST; 817 SWEETVWATER RD. $584,492 04/ 22/ 21 20%
SI MG- X073- (144) E COMERCI AL ST OVERHEAD AND CN ROUTE SPRI NG VALLEY, CA 91977 $147,306 08/29/22
--0) SAN DI EGO CA 92131
805 AT ROUTE 94/ 805 SEP 855 860. 5300 (619) 602- 0333 SUSPENDED
UPGRADE END TREATMENTS AND | NSTALL  (855)860-
11- SD- 5- 20. 5/ 20. 5 IN SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON CF TOC, DAVID $4, 427,667 03/12/21 83%
11-2N0534 LOCATI ONS. CALI FORNI A, | NC. $4,193,059 04/01/21 o
4050 TAYLGR ST $308, 023 03/03/22 2%

RESURFACE BRI DGE DECKS, PLACE

1310 W 23RD STREET,;

TEMPE AZ 85282
(602) 437-1711

SAN DI EGO, CA 92110
(858) 688- 1599
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, I RION, JOSEPH $1, 846,851 06/ 03/ 19 0%
LT e LiMEsumMo @esame e v ShEnol I o
0 OVERCROSSI NG TO SORRENTO VI ADUCT 325 E ELLI S AVENUE SAN DI EGO, CA 92111 :
o EXTENDED PLANT ESTABLI SHVENT W TH )
PERRI'S CA 92570 (619) 778- 8045 PLANT EST
(951) 457- 4118 SATI'S
11- SD-5-31.8/32. 2 I'N SAN DI EGO COUNTY, FROM CARVMEL DI VERSI FI ED LANDSCAPE CO JOSEPH | RI ON $598, 622 09/ 24/ 21 75%
11- 422004 MOUNTAI N ROAD UNDERCROSSI NG TO 0.4 21730 BUNDY CANYON ROAD; 7177 OPPORTUNI TY ROAD $§’;gg’ gg‘é ég; %g; gé 51%
M LE NORTH AND AT 0.1 M LE SQUTH OF SAN DI EGO CA 92111 !
W LDOMAR CA 92595
CARMEL VALLEY ROAD 951 245. 1686 (619) 778- 8045
STORMMTER M Tl GATI ON'  DETENTI ON (951) 245-
11- SD-5-34. 7/ 36. 3 IN SDC IN SD FROM 0.6 M LE NORTH OF MARATHON CONSTRUCTI ON JARED CORBI TT $66, 100, 000 12/ 10/ 21 0%
11- 2E1544 DEL MAR HEI GHTS RD OVERCROSSI NG TO  CORPORATI ON 990 HI GHLAND DR #308 zg (1)% iy gé 0%
VILLA DE LA VALLE UNDERXI NG 10108 RI VERFORD RD SOLANA BEACH CA 92075
TO LOAER EXI STI NG ELEVATI ONS AT THE .
CA, LAKESI DE 92040 (858) 220- 3986
(619) 276- 4401
11-SD-5-34.9/35. 1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $1, 303,925 05/12/20 44%
11-417504 0.8 TO 1.0 MLE NORTH OF DEL MAR 10529 VI NE STREET; 871 NORTH BROADWAY $1, 223&;‘2 82; f{g; gg 99%
HEI GHTS ROAD OVERCRGOSSI NG L AKES| DE CA 92040 ESCONDI DO CA 92025
ENHANCEMENTS TO DETENTI ON BASI N AND .
(858) 587- 3600 (760) 639- 4430
11- SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI OUS FLATI RON- SKANSKA- STACY AND MCM LLAN, STEVE $260, 530, 785 12/ 22/ 16 97%
é%/é%—leaigg-(lm)l LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $2gi, Zgg, %é 8;5 ﬁ; g 94%
VDO-51 6. (5 0.5 MLE SOUTH OF PALOVAR Al RPORT 16470 W BERNARDO DR, STE120 DEL MAR, CA 92014 A
® RD. SAN DI EGO, CA 92127 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY
HB5 (951) 232- 3522
11- SD-5-37.4/52.6 IN CI TY OF CARLSBAD FROM PALOMAR FLATI RON- SKANSKA- STACY AND BRI AN HADLEY $62, 202,376 09/07/ 21 14%
11-2T35U4 Al RPORT RD TO SR78 W TBECK A JO NT VENTURE $11, 899, 380 10/ 04/ 21 0
1525 FARADAY AVE #110 $1,173, 454 04/10/24  19%

State of California Department of Transportation

CONSTRUCT ONE HOV LANE I N EACH

12121 SCRIPPS SUM T DR #400 CARSBAD, CA 92008

SAN DI EGO, CA 92131 (858) 518- 3505

(760) 637- 0654
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-38. 4/ 47.3 I'N SAN DI EGO COUNTY I N ENCI NI TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $236, 250, 048 10/ 29/ 18 71%
é;ﬁﬁég“_( ) CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $Zg§. gg;, égg 125%85%2 84%
0 TO 0.3 MLE NORTH OF PALOVAR Al RPORT 16740 W BERNARDO DR , STE 120 CARDI FF, CA 92007 AR
T ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, |TS ELEMENTS, AN DIEGO CA 92127
(760) 916- 9100
11- SD- 5- 55. 6/ 70 IN SAN DI EGO COUNTY NEAR OCEANSI DE AT RAL | NVESTMENT CORPORATION  GARY LEVI NE $6, 077,077 10/19/21 0%
11- 430014 VAR QUS LOCATI ONS FROM FALLBROOK 10065 OLD GROVE ROAD STE 200; 871 NORTH BROADWAY $0 11/23/21 0%
SI MG 005- (990) E $0  08/02/ 23
JUNCTI ON OVERHEAD TO 1.0 M LE SOQUTH SAN DI EGO CA 92131 ESCONDI DO CA 92025
-0 OF SAN ONOFRE CREEK BRI 19 368, 3185 (858) 688- 1421
INSTALL HI GH TENSI ON CABLE BARRIER  (619) 368
11-SD-5-/0 I'N SAN DI EGO COUNTY AT VARI OUS BC RENTALS LLC. DBA BC TRAFFI CGENARO GENEL $2,530,808 05/13/20  100%
L0 e Lonas sreai a1 2ocs mEL VALY R SHISTIS 0910010 o
0 UPGRADE/ | NSTALL CURVE WARNI NG 638 W SOUTHERN AVE; DEL MAR. CA 92014 :
CRANGE CA 92865 (858) 688- 1376 OVER RUN
(714)974- 1190
11- SD-5-/ 60 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL GHAZI ALAM  SULTAN $4, 036,275 03/25/ 20 64%
11-420704 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, . 517 SWEETWATER RD $33$§gi' fgg 82; %g; gg 78%
REPLACEMENT OF 24 EXI STI NG 16351 CONSTRUCTION CIR W SPRI NG VALLEY, CA 91977 !
I RVINE CA 92606 (619) 602- 0333
(949) 252- 0441
11- SD-8-.3/23 I'N SAN DI EGO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COVPANY  ALBERT, LABRADOR $5, 259,362 10/ 20/ 20 67%
11-428104 LOCATI ONS FROM MORENA BOULEVARD 5860 EL CAM NO REAL STE 200; 1463 BROADWAY $3, ;gé, ggg (1)% ggj gg 69%
UNDERCROSSI NG TO 1.1 M LES EAST OF EL CAJON, CA 92021 ’
LAKE JENNI NGS PARK ROAD UNDERCR CARLSBAD CA 92008 (619) 954- 8575
REPAI R, REHABI LI TATE, AND REPLACE  (760)444-1032
HA22
11-SD-8-2.2/2.2 I'N SAN DI EGO COUNTY IN SAN DI EGO AT L.B. CI'VIL CONSTRUCTI ON, GENERO GENEL $1,192,574 12/15/21 0%
11-264104 E8- S163 CONNECTOR OVERCROSSI NG, 324 EAST VALLEY PARKWAY; 2863 CARMVEL VALLEY RD zg 01/13/22 0%

HA21

State of California Department of Transportation

BRI DCE RAI L UPGRADE.

ESCONDI DO CA 92025
(760) 294- 0974

DEL MAR CA 92014
(858) 688- 1376
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-2.8/5 I'N SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERING INC. | RION, JOSEPH $3,890,971 11/04/19 85%
11-411314 LOCATI ONS. 2364 PASEO DE LAS AMERICAS 7177 OPPORTUNI TY ROAD $3, 568,622 11/22/19 91%

ACI M 008- (326) E

--0

HB1

11-SD-8-5.6/17. 4

11- 430604

HSI M X073- ( 149) E

--0

11-SD-8-5.9/11.5

11-411334

ACI M 008 - (327)E

--0)

HB1

11-SD-8-13.4/20. 4

11-4116U4

ACI M 008 - (328) E

--0

11- SD- 8- 25. 9/ 32

11- 2N0954

11-SD-8-32. 0/ 44

11- 2N0994

ROADSI DE SAFETY | MPROVEMENTS
SAN DI EGO CA 92154

(858) 860- 5300

I'N SAN DI EGO COUNTY I N SAN DI EGO ON
ROUTE 8 AT 15/ 8 SEPARATI ON AND ON
ROUTE 805 AT NORTHBOUND 805 TO
EASTBOUND 8 CONNECTOR.

PLACE HI GH FRI CTI ON SURFACE

HAZARD CONSTRUCTI ON ENGR, LLC
10529 VI NE STREET;

LAKESI DE CA 92040
(858) 587- 3600

I'N SAN DI EGO COUNTY IN THE CI TIES OF ACCU CONSTRUCTI ON, | NC.
SAN DI EGO AND LA MESA, ABOUT 0.3 2098 S. GRAND AVE. SU TE A;
M LE WEST OF FAI RMOUNT AVENUE TO 0. 3
M LE WEST OF JACKSON D

ROADSI DE SAFETY | MPROVEMENTS.

SANTA ANA CA 92705
(714) 641- 4730

IN SAN DI EGO COUNTY | N EL CAJON AT  PAL GENERAL ENG NEERI NG | NC
VARI OUS LOCATI ONS FROM 0.5 M LE EAST 2364 PASEO DE LAS AMERI CA' S:
OF GROSSMONT BLVD OVERCRGSSI NG TO 0. 4

U LE EAST OF LGS GO SAN DI EGO CA 92154

M/P PULLOUTS BEYOND GORE AREAS, (855) 860- 5300

I'N SAN DI EGO COUNTY NEAR ALPI NE FROMHANSON AGGREGATES PACI FI C
0.2 M LE EAST OF HARBI SON CANYON
UNDERCRCSSI NG TO 0.4 M LE EAST OF
VI EJAS CREEK BRI DGE

M LL AND REPLACE WTH 0.2" RHVA

ENG NEERI NG CONTRAC
4211 PONDEROCSA AVENUE, STE G

SAN DI EGO CA 92123
(619) 777- 8100

I'N SAN DI EGO COUNTY NEAR ALPI NE FROMRV CONCRETE

0.2 MLES EAST OF VIEJAS CREEK BRI DGE605 E. COMVERCI AL ST.
TO 0.9 M LES WEST CF SUNRI SE HI GHWAY
OC.

I NDI VI DUAL SLAB REPLACEMENT

ANAHEI M CA 92801
(714) 855- 4201

VB. 62
SAN DI EGO, CA 92111
(619) 778- 8045

GENERO GENEL- TRUJI LLO

2863 CARMEL VALLEY
RD.

DEL MAR CA 92014
(858) 688- 1376

SILVA, GUS
1463 BROADWAY
EL CAJON, CA 92021
(858) 688- 1497

M YOKO NAKAJI VA

1463 BROADWAY
EL CAJON, CA 92921
(858) 688- 1531

| BRAHI M SAFVAT

SOUTHWEST LLC. DBA ATP GENERAL4050 TAYLOR ST

SAN DI EGO, CA 92110
(858) 688- 1429

SAFVAT, | BRAH M
4050 TAYLOR STREET
SAN DI EGO, CA 92110
(619) 572- 8534

$0 02/20/ 22

$1, 169, 593

11/ 16/ 21 0%
$0 12/21/21
$0 07/22/22

0%

$3,591, 284 07/17/20 98%

$3, 557,555 08/ 13/20 97%

$14,565 01/31/22 0

$3, 919, 209 08/ 30/ 21 0%
$7,898 10/19/21

$0 01/06/23

0%

$4, 256,377 06/18/21 76%
$3, 884,535 07/22/21 91%

$347,162 01/31/22 0
$2, 623,274 04/12/21 71%
$2, 106,097 04/ 30/ 21

$0 04/29/22

75%

SUSPENDED
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-8-49.0/0 I'N SAN DI EGO COUNTY NEAR PI NE VALLEY DOWNSTREAM SERVI CES, | NC. FARMER, BRANDON $3,091,582 09/18/19 93%
11-409104 AT BUCKMAN SPRINGS SAFETY ROADSIDE 2855 PROGRESS PLACE; 1463 BROADVWAY $3,092,142  10/09/19 g0,
ACI M 008- (325)E REST AREA EL CAJON. CA 92021 $0 01/31/22
-0 REHAB SEWER/ WATER SYSTEMS - ROAD ESCONDI DO CA 92029 ’
- (760) 746. 2544 (858) 688- 1509 SUSPENDED
HA26
11-SD-11-.6/2. 7 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT SKANSKA USA Cl VI L VEST VI CTOR CARDENAS $15, 989, 454 02/ 16/ 21 61%
11- 056374 0.2 M LE WEST OF SANYO AVENUE CALI FORNI A DI STRI CT | NC. 5377 OTAY MESA RD $8;$$§61'g§§ 82; gg; g; 54%
UNDERCROSSI NG TO 1.2 M LE EAST OF 1995 AGUA MANSA ROAD; SAN DI EGO, CA 92154 '
ENRI CO FERM DRI VE OVERCROSS (619) 554- 7675
CONSTRUCT | NTERCHANGE AT S| EVPRE RI VERSI DE CA 92509
(951) 684- 5360
11-SD-15-11.2/31. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HVS CONSTRUCTI ON, | NC. GENEL, GENARO $4, 158,921 01/ 16/ 20 99%
11- 429804 ESCONDI DO AT VARI OUS LOCATI ONS FROM 2885 SCOTT STREET; 2863 CARMEL VALLEY RD $4, 062, 628 gi; %g; gg 98%
0.3 M SOUTH OF H AVE OC TO RTE 15/ 78 DEL MAR, CA 92014
SEPARATI ON AND AT T VI'STA CA 92081
760) 727- 9808 (858) 688- 1564
UPDATE M CROMVE VEH CLE DETECTION ¢
11-SD-52-.4/5.5 I'N SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENGI NEERI NG INC  GENERO GENEL- TRUJI LLO $3,197,201 10/21/21 0%
O e OO e | 4 PSSO DE LAS MERCK'S, 2863 CamEL VALLEY B eun o
--0) ' SAN DI EGO CA 92154 DEL VAR CA 92014
(855) 860- 5300
(858) 688- 1376
11- SD-56-5. 6/ 5. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  FLATI RON VEST, | NC. GENEL, GENARO $7,208,988 10/ 21/19 93%
11- 404604 0.5 M LE WEST OF CAM NO DEL SUR 16470 W BERNARDO DRI VE; 2863 CARMEL VALLEY RD $7, 210, Ogg (1)15 125 %g 100%
UNDERCROSSI NG SAN DI EGO CA 92127 DEL MAR, CA 92014
CONSTRUCT 2- LANE OC AT TORREY (760) 916- 8100 (858) 720- 2113
HB4N
11-SD-76-12.1/17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 619,795 06/01/18 0%
R T ST A LI EEE o
"0 N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 :
.4 MLE WO SO M VISTA CA 92081 (858) 467- 4086 PLANT EST
SR-76 EAST PLANT ESTABLI SHVENT SATI S

State of California Department of Transportation

(760) 479- 4210
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-2.5/2.9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMJAMES MCM NN, | NC. I RION, JOSEPH $2, 464,514 05/17/19 0%
11-417404 0.8 MLE TO 0.4 MLE WEST OF COLLEGE 21834 CACTUS AVE 7177 OPPORTUNI TY ROAD $2,330,179  06/05/19 0%
ACNH PO78- (119) E ROROG $0 07/18/23
O BOULEVARD UNDE S| NG R VERSI DE, CA 92518 SAN DI EGO - CA 92111
o STORMMTER M Tl GATI ON - SLOPE g B}
(909) 514- 1231 (619) 778- 8045 PLANT EST
SATI S
11-SD-78-N 17.6/21. 3 I'N SAN DI EGO COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $13, 132,828 11/03/20 95%
11- 419304 . 12,981,826 11/20/20
ACNH- PO78- ( 120) E ESCONDI DO FROM 0.1 M LE WEST OF 10529 VI NE STREET; 871 NORTH BROADVWAY $ $406 075 02/ 15/ 22 98%
0 NORTH BROADWAY TO FLORA VI STA STREET L AKES| DE CA 92040 ESCONDI DO CA 92025 !
o PAVEMENT REHABI LI TATI ON .
(858) 587- 3600 (760) 796- 4070
HA22
11- SD-94- 2. 6/10. 7 IN SAN DI EGO COUNTY AT VARI OUS 3SI XTY | NNOVATI ON | NC GHAZI ALAM SULTAN $1, 088,521 06/21/21 42%
11- 425104 LOCATI ONS FROM 32ND STREET 3555 ROSECRANS ST 114-110; 817 SWEETWATER RD. 2??2’ ggg 825 (1)% g% 48%
UNDERCRCSSI NG TO CAMPO RQAD SAN DI EGO CA 92110 SPRI NG VALLEY, CA 91977 '
OVERCROBSI NG 858) 304- 1093 (619)602- 0333
I NSTALL AND/ OR UPGRADE EXI STI NG (858) 304-
11-SD-94-4.4/7.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PAL GENERAL ENG NEERI NG INC  MEHI, NABI ZADEH $2,101, 805 04/ 15/21 27%
11-412204 LEMON GROVE AT VAR OUS LOCATI ONS FROM10675 TREENA ST; 817 SWEETWATER ROAD $490, 727 05/07/ 21 23%
ACNH- P094- (068) E $0 08/22/22
0.2 MLE WEST OF 47TH STREET SPRI NG VALLEY, CA 91977
-0 OVERCROSSI NG TO 0.6 M LE SSA'S\'SD'SESOSSSOQZBI (619) 697- 0217
ROADS| DE WORKER SAFETY (855) 860-
11- SD- 94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA  GRANI TE CONSTRUCTI ON COMPANY MEHI, NABI ZADEH $11, 711,578 07/14/20  100%
11-420004 MESA FROM SPRI NG STREET 5860 EL CAM NO REAL SUI TE 200 817 SWEETWATER RD. $10, 349,588 08/07/20 88%
ACNH P094- (067) E UNDERCROES] NG TO ROUTE. 54 $0 04/ 28/ 22
( CAVPO SPRI NG VALLEY CA 91977
--() CARLSBAD CA 92008
ROAD) 760} 444- 1032 (858) 688- 1433
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 94- 30. 0/ 39 I'N SAN DI EGO COUNTY NEAR DULZURA AND AMERI CAN PAVEMENT SYSTEMS, BENJAM N HANEY $2, 884,413 02/18/21 91%
11-2No454 BARRETT JUNCTI ON FROM 0.9 M LE EAST INC $2,611,236 03/09/21
4050 TAYLOR ST $54, 625 02/28/22  90%

State of California Department of Transportation

OF GRANDE CREEK BRI DGE TO ROUTE 188
ASPHALT RUBBER BI NDER CH P SEAL AND

1012 11TH STREET;

MODESTO CA 95354
(209) 522- 2277

SAN DI EGO, CA 92110
(858) 518- 8709



State of California Department of Transportation

Page 126
Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 125-9. 6/ 13. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO AND SPECTRUM CONSTRUCTI ON GROUP,  SULTAN GHAZI ALAM $3,186, 724 08/11/21 6%
11- 411404 79, 942 14/ 21
ACNH- PlgS-(OZO) E LEVON GROVE FROM 0.1 MLE SouTH oF 1 NG. 817 SVEETWATER ROAD 2?23’ 848 825 19523 12%
0 ELKELTON PLACE UNDERCROSSI NG TO ROUTE 16 GOODYEAR, SU TE 140; SPRI NG VALLEY, CA 91977 ’
T 94/ 125 SEPARATI ON (619) 602- 0333
ROADSI DE SAFETY | MPROVEMENTS. I RVINE CA 92618
HA (949) 299- 1400
11-SD-125-9.7/22. 1 IN SAN DI EGO COUNTY AT VARI OUS J. FRANCI' S COVPANY DAVI D TOCI $1, 215,966 05/ 04/21 41%
11- 2No884 LOCATI ONS FROM ELKELTON PLACE 16197 KRAMERI A AVE. ; 4050 TAYLOR STREET $§gj ;gg 8% (1)% g; 68%
UNDERCRGOSSI NG TO N125-Ws2 SEPARATI ()\lRI VERSI DE CA 92504 SAN DI EGO, CA 92110 !
APPLY METHACRYLATE ON BRI DGE DECK. .
(951) 776. 9100 (858) 688- 1599
11-SD-125-/1. 1 I'N SAN DI EGO COUNTY I N AND NEAR SAN  FLATI RON VEST, I NC. COVARRUBI AS, CARLOS $17, 240, 450 07/ 28/ 20 62%
11- 288834 DI EGO AT ROUTE 11/ 125/ 905 SEPARATI ON16470 W BERNARDO DRI VE; 5377 OTAY MESA RD $12£28: ‘5125 885 ﬂ; gg 71%
CONSTRUCT ROUTE 125/ 905 SOUTHBOUND '
SAN DI EGO CA 92127 (822'9;]75?7;?592154
(760) 916- 9009
11- SD- 163-5. 6/ 11. 2 IN SAN DI EGO COUNTY I N SAN DI EGO FROMPAL GENERAL ENG NEERI NG | NC. SAFWAT, | BRAHI M $1, 383,381 03/30/21 98%
11-2N0744 1.3 M LES NORTH OF FRI AARS ROAD 2364 PASEO DE LAS AMERI CAS 4050 TAYLOR ST MS220 $1, 339,422 04/16/21 98%
OVERCROSSI NG TO 0.3 M LE NORTH OF ;TE;O;-C}A;(ZS;A?AN SAN DI EGO, CA 92110 $0 04/11/22
KEARNY VI LLA ROAD OVERCRO (855) ;360- 5300 (619) 572-8534 SUSPENDED
M CROSUFACI NG RAMPS AT VARI OUS
11- SD-805-3. 4/5. 1 IN SAN DI EGO COUNTY I N CHULA VISTA  ACCU CONSTRUCTI ON, | NC. JOSEPH | RI ON $1,191,120 10/01/21 28%
11- 428704 FROM 0.3 M LE SOUTH OF MAIN STREET 2098 S. GRAND AVE. SUTE A, 7177 OPPORTUNI TY RD $102,922 10/19/21 9%
ACI M 8051- (641) E UNDERCROES] NG TO PALOMAR STREET SAN DI EGO CA 92111 $35,319 05/31/23
-0 OVERCROSSI NG ST A 8 92109 (619) 778- 8045
CONVERS| ON FROM POTABLE WATER TO (714) 641-
11- SD-805- 8. 4/ 8. 8 I'N SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON WEST, | NC. LAM TAI $19, 200, 080 12/13/18 70%
11-430184 AND NATIONAL CI TY FROM 0.2 M LE 16470 W BERNARDO DR, STE 120 4001 EL CAJON BLVD, $18, 832,527 01/09/19 97%
BLI M 805-(640) E SOUTH OF SWEETWATER RI VER BRI DGE TO STE 207 $10, 880 08/ 29/22

--0

SAN DI EGO, CA 92127
(909) 597- 8413

ROUTE 805/ 54 SEPARATI ON
1 -805 SWEETWATER RI VER BRI DGE

SAN DI EGO, CA 92105
(858) 688- 1443
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 11
S —
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-24.7/27.6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. LAM TAI $881, 462 02/01/18 0%
11-273304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $831, 8;(2) 835%%2 0%
UNDERCRCSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 92705 STE 208
M RA MESA BOULEVARD UN (714) 641- 4730 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688-1429 SATI S
11-SD-905-3.2/11. 7 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF DAVI D TOCI $1, 099,554 04/21/21 49%
11-2Nos44 LOCATI ONS CALI FORNI A, | NC. 4050 TAYLOR ST $186’82€ 82;35;3% 17%
APPLY METHACRYLATE ON BRI DGE DECK, 1310 W 23RD STREET; SAN DI EGO CA 92110
(858) 688- 1599 SUSPENDED

11- SD-905-9. 6/ 11. 4
11- 28884
GCBI - 000C- (469) N

--0)

Totals:

I'N SAN DI EGO COUNTY AT VAR QUS
LOCATI ONS. CONSTRUCT SB FREEWAY TO

State of California Department of Transportation

TEMPE AZ 85282
(602) 437-1711

SKANSKA USA CI VIL WEST
CALI FORNI A DI STRI CT | NC.

FREEWAY CONNECTORS FROM SB RTE 125 TO1995 AGUA MANSA ROAD
EB RTE 905 AND EB RTE 11 A
CONSTRUCT SOQUTHBOUND FREEWAY TO

Authorized Final Amt:

RI VERSI DE CA 92509
(951) 684- 5360

$967, 187, 091 Completed to Date:

$721, 200, 508

COVARRUBI AS, CARLOS
5377 OTAY MESA ROAD
OTAY MESA, CA 92154
(619) 760- 7875

$104, 736, 426
$100, 313, 538
$519, 692

Work This Month:

05/09/19  70%
05/ 28/ 19
01/24/23 9%

$11, 229, 840
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-4.9/5.5 I'N ORANGE COUNTY, | N LAGUNA BEACH AND SPECTRUM CONSTRUCTI ON GROUP, HONG, JOHN $6, 546,698 09/11/20  100%
12- 0H1504 NEWPCORT BEACH, ON RTE 001 FROM 1, 000 I NC. 3251 1/4 UN VERSI TY $6, gg’g ggg 82; 2‘815 gg 95%
FEET SOUTH OF VI STA DEL SOL TO MOSS 16 GOCDYEAR, STE. 140; DRI VE, T#1 :
STREET; AND FROM LE
REHABI LI TATE PAVEMENT ( CAPM) I RVINE CA 92618 I(SZ:\;;\‘;g.nggiGH OVER RN
HA22 (949) 299- 1400
12- ORA-1-7.9/10.5 I'N ORANGE COUNTY I N LAGUNA BEACH, ON SPECTRUM CONSTRUCTI ON GROUP, BERRI OS, JOSE/ CE- $9, 645,910 01/26/21 18%
12- OvB2UA STATE ROUTE 1 (ALSO KNOWN AS PACI FI CI NC. ZOKAl, FARI D $803, 206 02/ 18/ 21 8%
ANCH- POO1- (673) E COAST HI GHWAY OR SR-1) FROM RUBY 16 GOODYEAR, STE. 140; 15700 TUSTI N VI LLAGE $128,773 06/01/23
-0 STREET (PM 7.9) TO LED WAY
UPGRADE S| DEWALK TO AVERI CANS WTH | RVINE CA 92618 TUSTIN, CA
(949) 299- 1400
(949) 279- 8502
12-ORA-1-12.2/13.3 I'N ORANGE COUNTY | N NEWPORT BEACH HI GHLAND CONSTRUCTION, INC.  MOHAMAD, YACOUB/ CE- $944, 798  12/23/ 20 45%
12-0P6604 FROM 0.2 M LE SOUTH OF REEF POl NT 133 N. PIXLEY STREET; RAVANI POUR $856,098  01/12/21 0
$7,800 02/16/23  °/%
DRIVE TO 0.4 M LE NORTH OF CRYSTAL 6521 MARI NE WAY ’
ORANGE CA 92868
HEl GHTS DRI VE 714) 538. 5156 IRVINE, CA 92618
STABI LI ZE Bl OSWALES. (714) 538- (949) 279- 8433
12- ORA-1-20. 4/ 23.7 I'N ORANGE COUNTY | N NEWPORT BEACH AT PTM GENERAL ENG NEERI NG $1,018,018 09/17/21 0%
12-0Q8304 SUPERI OR AVE AND | N HUNTI NGTON BEACH SERVI CES, | NC. $0 10/ 05/21 0%
SNHG- PO01- (677) E AT BEACH BLVD PO BOX 7745 %0
-0 UPGRADE SI GNALS AND | NSTALL SAFETY
RI VERSI DE CA 92513
(951) 710- 1000
12- ORA-1-27.0/29.9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH FBD VANGUARD CONSTRUCTI ON, LUNA, FRANKLI N/ CE- $791, 611 06/ 09/ 20 78%
12- 0QR804 FROM SEAPOI NT STREET TO WARNER AVENUE I NC. MAJI D JAVA $778,351  07/02/ 20 97%
SNHG- P001- (670) E I NSTALL OUTER SEPARATI ON BARRI ER, 550 CGREENVI LLE RQOAD; 3251 1/4 UN VERSI TY $0 02/24/22
0 DRI VE #2
LI VE CA 94530 IRVINE, CA 92612
(925) 245- 1300 ’
(562) 449- 7999
12- ORA-5-. 6/ 43 I'N ORANGE COUNTY ON VARI QUS ROUTES  SELECT ELECTRIC, |NC. NAJM ELI E/ CE- $4,703,876 07/23/20 77%
12- 0Q6904 AND AT VARI QUS LOCATI ONS 2790 BUSI NESS PARK DR ; CHAUDRY, MONAS $2,377,551  08/27/20 0
$190, 715 05/06/22 1%
REPAI R AND REPLACEMENT OF NON 3350 E. Bl RCH STREET, '

VI STA CA 92081

(619) 460- 6060 STE 250

BREA, CA 92821
(949) 279- 8826
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-. 6/ 43 I N ORANGE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, KATTAO, Bl BARS $16, 289, 145 09/ 15/ 20 27%
12- OP42U4 NODI 2,462,119 10/ 02/ 20
ACNH- X059- (083) E INSTALL & FY ITS ELEVENTS ' NG 3350 E Bl RCH STREET, s $158.679 04/ 16/24  1°%
0 3955 TEMESCAL CANYON ROAD; STE 250 ’
0RO CA 02853 (549 275- 5601
(951) 682- 2982
12- ORA-5-1.8/44. 2 I N ORANGE COUTNY AT VARI QUS LOCATI ONS CALPROVAX ENG NEERI NG | NC. S| DHU, GAGANDEEP/ CE- $882, 535 04/29/21 43%
12- 055904 REPLACE "METER ON' SI GNAL HEADS 650 N. ROSE DR. #186; ESSAYLI, M $577,768  06/03/21 65%
4 VENTURE $0 06/02/ 22
PLACENTI A CA 92870 LRVINE. CA 92618
(714)573- 4599 '
(949) 279- 8466
12-ORA-5-3.3/3.3 I N ORANGE COUNTY | N SAN CLEMENTE AT BEADOR CONSTRUCTI ON COMPANY, SHIEH, PETER $2,724,371 10/ 26/ 20 16%
12-0P7004 AVENI DA PI CO UNDERCRGOSSI NG I NC. 3251 1/4 UNI VERSI TY $1, ggg %3(7) (1)%5 ;(7)5 22 62%
DRAI NAGE RESTORATI ON AT THE SEGUNDA 26320 LESTER Cl RCLE; DRI VE '
CORONA CA 92883 '(SXL;\';gogegémz
(951) 674- 7352
12- ORA-5-12.4/14.5 I N ORANGE COUNTY | N SAN JUAN ORTI Z ENTERPRI SES, | NC. ZOKAI, FARID $110, 052, 604 12/20/ 19 41%
12- 0K0214 . 57,760,872 01/15/20
AG M 0052- (019) S CAPI STRANO AND M SSI ON VI EJO FROM 0.5 6 CUSHI NG SUI TE 200; 27405 PUERTA REAL, $$1 760,872 01/15/20 520
L607-1 10.(STPIL M LE SOUTH OF AVERY PKWY UC TO 0.8 | RVINE CA 92618 SuUl TE 300 el
12 0'21 -(STP) M LE NORTH OF CROM VALLEY 949) 753, 1414 M SSI ON VI EJO, CA 92691
-21-0) ADD ONE LANE | N EACH DI RECTI ON (949) ) (949) 279- 8435
12- ORA-5-14.5/17.1 IN ORA CO, IN M SSION VI EJO AND FLATI RON VEEST, | NC. HONG, JOHN $135, 233,007 03/ 05/ 19 41%
12- 0K0224 LAGUNA HI LLS, ON ROUTE 5 FROM 0. 7 12121 SCRI PPS SUMM T DRI VE 27261 LAS RAMVBLAS RD $88, 293,083  04/04/19 65%
4 N y 0
TPLN- 6212- (022) N MLE S OF 080 PKW TO 0.3 MLE S of Ul TE 400 SAN DI'EGO CA STE 160 $2, 803,592 02/21/24
--0) 92123
ALI CI A PKW OC (213) 305- 4181 M SSI ON VI EJO, CA 92691
ADD ONE LANE | N EACH DI RECTI ON (949) 279-8741
12-ORA-5-17.1/18.9 IN ORA CO IN M SSION VIEJO, LAGUNA  GUY F ATKI NSON CONSTRUCTI ON  JAVAHERNESHAN, MAJI D $92, 393,920 09/ 23/ 20 24%
12-0K0234 WOODS AND LAKE FOREST FROM 0.4 MLE LLC GODDA $25, 353,378 10/ 13/ 20 0
TPLN- 6212- (024) 320 RD WAY SUITE $1,050 372 02/23/24 2%

--0

State of California Department of Transportation

SQUTH OF ALI Gl A PARKWAY OC TO 0.2
M LE NORTH OF EL TORO ROA
W DEN FREEWAY AND BRI DCES,

18201 VON KARVAN AVENUE

I RVINE CA 92612
(703) 216- 1395

125
IRVINE, CA 92618
(949) 289- 3551
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5- 34. 5/ 36. 8 I N ORANGE COUNTY | N ANAHEI M AND MARI NA LANDSCAPE | NC. HONG, JOHN $1, 170,842 03/22/21 48%
12-0P9004 ORANGE FROM SANTA ANA RI VER BRI DGE TO3707 W GARDEN GROVE BLVD, 3251 1/4 UNI VERSI TY ggig, 33% 8;‘5%252 71%
0.2 M LE NORTH OF ANAHEI M BOULEVARD DRI VE. T#1 '
ORANGE CA 92868 '
UNDERCROSSI NG 714) 939- 6600 I RVI NE, CA 92617
RELOCATE FACI LI TI ES AVAY FROM ( ) ) (949) 279-8741
12- ORA-5-34. 5/ 37. 4 I N ORANGE COUNTY | N ORANGE AND PETERSON- CHASE GENERAL RAMADAN, KI FAH/ CE- $5,245,045 07/29/20  100%
12-0Q8504 ANAHEI M FROM 0.1 M LE NORTH OF SANTA ENG NEERI NG CONSTRUCTI ON, | NC. HONG, JOHN $5, 395,956 08/20/ 20 98Y%
HSI M 0052- (022) E $0 01/31/22 °
ANA RI VER BRI DGE TO HARBOR BLVD 16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY
0 Ve S e I RVINE CA 92606 DRI VE
PLACE POLYESTER CONCRETE ON 3
(949) 252- 0441 IRVINE, CA 92612
(949) 279- 8625
12- ORA- 5- 36. 8/ 38. 5 I N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON, | NC. JOUBEEN, JAY/ CE- $642,886 06/08/21 58%
12-0P9104 M LE NORTH OF ANAHEI M BOULEVARD 2098 S. GRAND AVE. SUITE A, M JAVAHERNESHA $598, 423 06/ 16/21 93%
OVERCROSSI NG TO SANTA ANA STREET 3251 1/4 UNI VERSI TY $0 03/30/ 22
SANTA ANA CA 92705
OVERCROSSI NG DRI VE #2
RELOCATE FACI LI TI ES AVWAY FROM (714)641- 4730 IRVINE, CA 92612
(949) 279- 8638
12- ORA-5-42. 5/ 42. 6 ON | NTERSTATE 5 AT PM 42.5 IN THE FLATI RON VEST, | NC. SHI EH, PETER $3,057,000 01/04/21  100%
12-0S7104 CI TY OF ANAHEI M AT ORANGETHORPE AVE 16470 W BERNARDO DR, STE 120 3251 1/4 UNI VERSI TY $2, 815, Zéé 8% %g; g; 92%
OVERCROSSI NG BRI DGE, PRESSURE GROUT SAN DI EGO. CA 92127 DRI VE
VO DS FOUND DI R S EMERG ' IRVINE, CA 92612 OVER RUN
20. 20 REPAI R CRACKI NG AND SPALLI NG (949) 279- 8636
201130
12- ORA-22-1.2/1.2 I N ORANGE COUNTY | N GARDEN GROVE AT | NTERNATI NAL LINE BUI LDERS,  KATTAQ, Bl BARS/ CE- $515,802 04/21/21 28%
12- 0Q6504 VALLEY VI EW ST OFF- RAVP INC. DBA I LB ELECTRIC CHAUDRY, MONAS $42,360 05/11/21 8%
SN(H)G P022- (027) B MODI FY SI GNAL AND LI GHTI NG, REFRESH 3955 TEMESCAL CANYON RD. ; 3350 E. Bl RCH ST. $2,099  04/20/22
CORCNA CA 92883 :::EI\E éi092821
(951) 682- 2982 X
(949) 279- 8541
12- ORA-22-2.7/11.9 I N ORANGE COUNTY | N ANAHEI M AUTOBAHN CONSTRUCTI ON, INC.  JOUBEEN, JAY/ CE- $1,520,471 04/ 12/21 23%
12- 052004 APPLY METHACRYLATE TREATMENT, 933 N. BATAVIA ST.; JAVAHERNESHAN $276,895  04/30/ 21 19%
3251 1/4 UNI VERSI TY $0 08/15/22 ’
ORANGE CA 92867
DRI VE

(714) 769- 7025
I RVINE, CA 92612

(949) 279- 8638



--0)

State of California Department of Transportation

M LE SOUTH OF KATELLA AVENUE
UNDERCRCSSI NG TO 0.5 M LE NORTH
UPGRADE TRAFFI C SAFETY DEVI CES

26320 LESTER Cl RCLE;

CORONA CA 92883
(951) 674- 7352

W\%
TUSIN, CA 92780
(949) 279- 8491
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-5.6/10.9 I'N ORANGE COUNTRY AT VAR OUS POWELL CONSTRUCTORS | NC WU, ADRI AN $11, 998,523 12/13/18 86%
ﬁéﬁﬂ\gggg-(ozs) LOCATI ONS FROM 0.1 M LE WEST OF 8555 BANANA AVENUE 15700 TUSTI N VI LLAGE $11, gg?, gg? 8%5 gg;%g 99%
BROOKHURST STREET UNDERCROSSI NG | N VAY :
-0 GARDEN GROVE TO BEDFORD ROAD OVE Fg(g/-\g:eo;gg?% TUSTIN, CA 92780
| MPROVE/ RECONFI GURE CHANNELI ZATI ON, ( ) ) (949) 279- 8488
SHOPP
12- ORA-22-9.1/9.1 I'N ORANGE COUNTY | N GARDEN GROVE AT BEADOR CONSTRUCTI ON COVPANY,  ADRI AN WJ $951, 700 09/ 16/ 19 0%
12- ON9204 HASTER STREET OFF RAMP I NC. 15700 TUSTIN VI LLAGE $§i- ggg (1)25 ggj Sy 10%
UPGRADE DRAI NAGE AND ELECTRI CAL 26320 LESTER O ROLE; VAY :
CORONA CA 92883 Tgi;' 2‘;9%522780 SUSPENDED
(951) 674- 7352 (949) 279-
12-ORA-39-8.5/11.7 IN ORANGE COUNTY, | N WESTM NSTER AND RJ NOBLE PHAM LI EU CE- W, $2,972,097 03/02/21  100%
12- 054504 STANTON, FROM ROUTE 22/ 39 SEPARATI ON 15505 EAST LI NCOLN AVE; ADRI AN $2, 644, 623 825 gg; g% 89%
TO STARR STREET ORANGE CA 92865 15700 TUSTI N VI LLAGE
RESURFACE HI GHWAY W TH RHMA
(714) 637- 1550 Ay O/ER RN
TUSTIN, CA 92780
(818) 319- 7095
12-ORA-39-9.7/9. 7 IN ORANGE COUNTY I N STANTON AT CALPROMAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $664, 988 03/11/21 26%
éﬁ,ﬁ%‘gﬁég;‘ (040) E CHAPMAN AVE 650 N. ROSE DR #186; ESSAYLI, M $142, 123 835 t2>‘115 g% 21%
’ MODI FY S| GNAL, ADD SAFETY LI GHTI NG,
--() PLACENTI A CA 92870 ??eilnggRLgE VAY,
(714)573- 4599
IRVINE, CA 92618
(949) 279- 8466
12-ORA-55-4.7/ 4.7 IN ORAGE COUNTY | N COSTA MESA AT HI GHLAND CONSTRUCTION, INC.  PHAM DAT/ CE- W, $4, 753,258 09/ 20/ 21 12%
12- 0QB904 ROUTE 55/ 73 SEPARATI ON 133 N. Pl XLEY STREET; ADRI AN $807, 723 10/05/ 21 17%
UPGRADE TO CURRENT SEI SM C STANDARD 15700 TUSTI N VI LLAGE $416,430 01/17/23 ’
ORANGE CA 92868 VAY
(714)538-5156
TUSTIN, CA 92780
(949) 279- 8575
12- ORA-55-15. 1/ 17.5 I'N ORANGE COUNTY I N CORANGE AND BEADOR CONSTRUCTI ON COMPANY, N. RUDA/ CE-F. ZOKAI $1, 094, 700 06/ 23/ 21 37%
12- 050404 ANAHEI M AT VARI OUS LOCATI ONS FROM 0. 1 I NC. $308, 941 08/ 03/21 0
HSNH- PO55- ( 064) 15700 TUSTIN VILLAGE $171,545 05/ 10/ 22 28%



State of California Department of Transportation

I NSTALL PERI METER HARDENED METAL
SECURI TY FENCI NG & GATES DIR S EME
I NSTALL SECURI TY FENCI NG & GATES

FONTANA, CA 92335

DRI VE
IRVINE, CA 92612
(949) 279- 8636

$0 01/31/22
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-17. 7/ 17. 7 I'N ORANGE COUNTY | N ANAHEI M AND PETERSON- CHASE GENERAL LUNA, FRANKLI N/ CE- $1, 058,567 05/13/21 86%
12-0S0904 YORBA LLINDA ON ROUTE 55 AT ROUTE ENG NEERI NG CONSTRUCTI ON, | NC. M JAVAHERNES $753, 340 065 08521 70%

91/5 SPEARATI ON AND ON ROUTE 91 AT 16351 CONSTRUCTI ON CIR W 3251 1/4 UN VERS TY $406, 614 02/ 04/ 22

ROUTE 91/ 55 SEPARATI ON AND 0 DRI VE

PEER TO CONSTRUCT AND UPGRADE 91 I RVINE CA 92606 I RVINE, CA 92612

(949) 252- 0441 ’
(562) 449- 7999

12- ORA- 57- 16. 2/ 20. 9 I'N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, NOWAK, JOHN $1, 505, 443 02/ 15/ 18 0%
12- 0FO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1'2;f'g§g 825225%2 0%

I'N PLACENTI A TO LAMBERT ROAD VAY, T4 :

SANTA ANA CA 92705

UNDERCROSSI NG | N BREA (714) 641 4730 TUSTIN, CA 92780 PLANT EST
HBAN HI GHWAY REPLACEMENT PLANTI NG (949) 279-8511 SATI S
12- ORA-57-16. 5/ 16. 6 IN CI TY OF PLACENTI A ROUTE 57 POMELL CONSTRUCTORS | NC. SHEI H, PETER $1, 035,000 06/ 04/ 21 92%
12-0T0704 ADJACENT TO WEST CROWHER AVE TO 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $764,000 07/19/21 74%

20. 20
201130
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO, | N BREA, ON ROUTE 57  SECURI TY PAVI NG COMPANY, |NC. SHI EH, PETER $50, 167, 635 04/ 19/ 19 92%
ééﬁ&céég‘;-(om) c FROM 0.6 M LE SOUTH TO 0.7 MLE 3075 TOWNSGATE ROAD, STE 200 3350 E BI RCH STREET, $4O§;%é’ iii 8?1; ig;%g 79%
H OF LAVBERT ROAD UC VESTLAKE VI LLAGE, CA 91361 STE 250 ’
-0 RECONFI G NB RAVPS, CONST OF LOOP : BREA, CA 92821
(818) 362- 9200 949) 279- 8636

HE11 (949) 279-
12- ORA- 73- 10. 0/ 28 IN ORA CO FROM 0.3 M LE SOUTH OF S73- SPECTRUM CONSTRUCTI ON GROUP, BLANCO, CHRI S/ CE- $18, 407,726 09/ 16/ 20 67%
12-ON7204 S5 CONN VI ADUCT | N SAN JUAN I NC. RAVANI POUR, M $7,282, 718 105 19520 39%
HS(N)H PO73- (141)E CAPI STRANO TO 0.1 M LE NORTH OF N73- 16 GOODYEAR STE. 140: 6521 MARI NE WAY $103,173  07/08/ 22

N4O05 CONN OC I N COSTA MESA |RVINE CA 92618 | RVINE, CA 92618

UPGRADE SAFETY DEVI CES, RELOCATE 49) 279- 4
HB1 (949) 299- 1400 (949) 279- 4560
12- ORA- 73-12. 9/ 26. 8 I N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL RUDA, NABI L/ CE- ZOKAI, $1, 640,865 09/ 16/ 21 0%
12- 0R3404 FROM MOULTON PARKWAY UNDERCROSSI NG | NENG NEERI NG CONSTRUCTI ON, | NC. FARI D $0 10/19/21

LAGUNA NI GUEL TO BRI STOL STREET
UNDERCRGCSSI NG | N COSTA
REPLACE APPROACH SLABS AND SEAL

16351 CONSTRUCTION CIR W

I RVI NE CA 92606
(949) 252- 0441

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8491

$0 08/26/22

0%

SUSPENDED
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-73-23.7/24. 1 IN ORANGE COUNTY, | N NEWPORT, FROM  BEADOR CONSTRUCTI ON COVPANY, JOUBEEN, JAY/ CE- $6, 904, 043 06/ 25/ 20 51%
12- ON8604 0.3 M LE NORTH OF BI SON AVENUE TO 0.3 | NC. J AVAHERNESHAN $6, 600,200  07/23/20 0
113/ 94%
HSNH PO37- (140) E M LE SOUTH OF UNI VERSI TY DRI VE 26320 LESTER Cl RCLE; 3251 1/4 UNI VERSI TY $112,210 01/13/23
-0 W DEN EXI STI NG LANE FROM ONE TO TWO CORONA CA 92883 DRI VE
I RVINE, CA 92612
(951)674-7352 (949) 279- 8638
12- ORA-74-2.9/5. 1 IN ORANGE COUNTY IN THE CITY OF SAN DI VERSI FI ED LANDSCAPE CO. NADER!, ARSALAN $618, 640 04/ 10/ 19 67%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; 6521 MARI NE WAY T#1 $432,276  05/01/19 70%
(] (1)
HS(N;-l- PO74- (068) E OF ANTO L -~ on arsor |RVINE. CA 92618 $11,648 05/22/ 23
o PE FOR M Tl GATI ON PLANTI NG FOR DOVA .
(951) 245- 1686 (949) 279- 8447
12- ORA- 74-11.5/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN AVERI CAN Cl VIL CONSTRUCTORS  NADERI, ARSALAN CE- $17, 620, 000 11/13/ 20 28%
12-0P0304 CAPI STRANO FROM 1.0 M LE WEST OF SAN WEST COAST LLC RAVANI POUR $8, 663, 447 12/02/ 20 49%
HSE\‘)H PO74-(071) B JUAN HOT SPRI NG ROAD TO ORANGE COUNTY 2990 BAY VI STA COURT, SUITE D 521 MARI NE WAY $436, 522 05/02/24
T LI NE I RVINE, CA 92618
BENI CI A CA 94510 ’
I NSTALL HI GH FRI CTI ON SURFACE .
(707) 746- 8028 (949) 279- 8447
12- ORA- 90- 4. 0/ 4 IN ORANGE COUNTY | N BREA AT BERRY CROSSTOMN ELECTRI CAL & DATA, NAJM ELI E/ CE- MONAS $444,983 06/ 11/ 20 53%
12- 0Q4204 STREET AND JASM NE DRI VE I NC. CHAUDRY $63,301  07/02/20 14%
SN?)G PO90- (017) B MODI FY SIGNAL, | NSTALL LI GHTS, 5454 DI AZ STREET; 3350 E. Bl RCH STREET, $29,151 04/19/22
| RW NDALE CA 91706 g;‘;i CA 92821
(626) 813- 6693 X
(949) 279- 8826
12-ORA-91-1.8/3. 4 I N ORANGE COUNTY | N BUENA PARK FROM ALFARO COVNUNI CATI ONS SHI EH, PETER $2,982,303 05/27/21 4%
12- 0Q8104 KNOTT AVENUE UNDERCROSSI NG TO 0. 2 CONSTRUCTI ON, | NC 3251 1/4 UNI VERSI TY $115,265 08/19/21 4%
SN?)G P091- (149) E M LE VEST OF ROUTE 91/5 SEPARATION 15614 S. ATLANTI C AVENUE; DRI VE $115,265 09/26/22
o OVERHEAD SI GN STRUCTURE. | RVINE, CA 92612
COVPTON CA 90221 ’
49) 279-
(310) 669- 8949 (949) 279- 8636
12- ORA-91-9. 8/ 18. 9 I'N ORANGE COUNTY | N ANAHEI M AND ACME CONCRETE PAVI NG | NC PHAM DAT / CE- ADRI AN $9, 627,855 11/07/19  100%
12- ON3204 YORBA LI NDA FROM 0.3 M LE WEST OF 4124 E BROADWAY AVE W $8, 076,190  12/04/19 84%
ACNH- P091- (148) E LAKEVI EW AVENUE OVERCRGSS! NG TO COANE U 55205 15700 TUSTI N VI LLAGE $514,334 02/ 28/ 22
-0 Rl VERSI DE COUNTY LI NE VAY, #3 OVER RUN

HA23

State of California Department of Transportation

CAPM PAVEMENT PRESERVATI ON

(509) 242- 1234

TUSTIN, CA 92780
(949) 279- 8586
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Statement of Ongoing Contractsasof 012022 01/ 28/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-12. 5/ 13. 9 I N ORANGE COUNTY | N ANAHEI M FROM 1.0 SPECTRUM CONSTRUCTI ON GROUP, PHAM DAT / CE- ADRI AN $5, 581,265 12/ 18/ 19 48%
12- ON4904 M LE EAST OF ROUTE 91/90 SEPERATION I NC. W $5,364, 291 01/22/20 96%
$749 01/21/22 0
TO 0.5 M LE VWEST OF VIEI R CANYON ROAD 16 GOODYEAR STE 140; 15700 TUSTI N VI LLAGE
UNDERCROSSI NG VAY, #3
REHABI LI TATE COVMERCI AL VEHI CLE I RVINE CA 92618 TUSLI'I N CA 92780
(949) 299- 1400 (949) 279- 8575
12- ORA- 91- 16. 6/ 17 I N ORANGE COUNTY |N YORBA LI NDA FROMBEADOR CONSTRUCTI ON COMPANY, PHAM LIEW CE- W, $1,587,300 05/18/21 0%
12-0S6604 V91- S241/91 CONNECTOR SEPARATION TO I NC. ADRI AN $25, 402 065 18521 204
0.6 MLE EAST OF GYPSUM CANYON ROAD 26320 LESTER Ol RCLE: 15700 TUSTI N VI LLAGE $0  04/30/22
UNDERCROSSI NG CA 92883 WAY SUSPENDED
REMOVE AC PAVEMENT AND PLACE TUSTIN, CA 92780
(951)674-7352 (818) 319- 7095
12- ORA-133-3.2/4.1 I N ORANGE COUNTY, IN THE CITY OF GRANI TE CONSTRUCTI ON COVPANY LUNA, FRANKLI N/ CE- $6, 845,845 02/ 23/ 21 0%
12-0P94uA LAGUNA BEACH, FROM 0.2 M LE SOUTH OF 5860 EL CAM NO REAL; J AVAHERNESHA $0 03/11/21 0%
ACNH P133- (018) EL TORO ROAD TO RQUTE 73/ 133 3251 1/4 UN VERSI TY $0
--0) SEPARATI ON CARLSBAD CA 92008 DRI VE SUSPENDED
(760) 444- 1032
ROADWAY W DENI NG, RESTRI PI NG AND I RVINE, CA 92612
(562) 449- 7999
12- ORA- 133-3. 9/ 13. 6 I N ORANGE COUNTY | N LAGUNA BEACH AND CHUMD CONSTRUCTI ON | NC SHI EH, PETER $11, 038,169 01/16/20  100%
12- ON6604 IRVINE FROM 0.1 M LE SOUTH OF ROUTE 14425 JOANBRI DGE STREET; 3251 1/4 UNI VERSI TY $7, 665,440 02/13/20 70%
HSNH- P133- (016) E 23/ 133 SEPARATI ON TO ROUTE 133/ 241 ORI VE $379,277 04/ 01/ 22
--0) BALDW N PARK CA 91706
SEPARATI ON 626) 960- 9502 | RVINE, CA 92612 OVER RUN
REPLACE DAMAGED AND OUTDATED MBCR, ( ) ) (213) 220- 9669
SHOPP
12- ORA-133-4.2/13. 4 IN ORANGE, IN VARIQUS CITIES, AT O DONNELL CONSTRUCTION, INC. HONG JOHN $1, 560, 030 04/ 01/ 21 18%
12- 052204 VAR OUS LOCATI ONS, FROM LAGUNA CANYON559 W COVI NA BLVD. ; 15700 TUSTIN VI LLAGE $1, ggg' 232 8‘2‘5 ?g; 5 98%
CREEK TO SANTI AGO AQUEDUCT WAY, T#2 :
SAN DI MAS CA 91773 '
UNDERCRGSSI NG 909) 394- 4510 I RVINE, CA 92780
METHACRYLATE TREATMENT, JONT SEAL  (909)394- (949) 279- 8625
12- ORA- 241- 14. 5/ 25 I N ORANGE COUNTY IN | RVINE, LAKE PETERSON- CHASE GENERAL HONG, JOHN $971, 248 05/ 22/ 20 84%
12- 0Q7004 FOREST, M SSI ON VI EJO AND RANCHO ENG NEERI NG CONSTRUCTI ON, | NC. $820,924  06/18/20 0
HSST- P241- (008) E 15700 TUSTIN VI LLAGE $99, 973 03/ 25/ 22 83%

--0)

State of California Department of Transportation

SANTA MARGARI TA ON ROUTE 241 FROM 0S016351 CONSTRUCTION CIR W
PARKWAY TO PORTOLA PARKWAY

I NSTALL MGS AND CRASH CUSHI ONS I RVINE CA 92606

(949) 252- 0441

VAY, T#2
IRVINE , CA 92780
(949) 279- 8416
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Statement of Ongoing Contractsasof 01/20/22 01/ 28/ 22
District 12
Location Awarded
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 241- 27. 8/ 38 I N ORANGE COUNTY AT VARI OUS LOCATI ONS SECURI TY PAVI NG COVPANY | NC  YACOUB, MOHAMAD/ CE- $13, 889,977 10/ 21/21 0%
i\ég'ggﬁ 0001 £ FROM 0.1 M LE NORTH OF ROUTE 133 TO 3075 TOANSGATE ROAD, SUI TE 20 RAVANI POUR 28 ééjgg;gé 0%
(009 0.5 MLE SQUTH OF ROUTE 91 VESTLAKE VI LLAGE CA 91361 4 VENTURE, SU TE 150
-0 PAVEMENT REPAI R, GROUND WATER I RVINE, CA 92618
(818) 362- 9200 949) 270. 8433
HA22 (949) 279-
12- ORA- 405-5. 6/5. 6 IN ORANGE COUNTY IN | RVINE ON ROUTE  CHUMD CONSTRUCTI ON | NC S| DHU, GAGANDEEP/ CE- MO $1,183,649 06/ 11/ 20 86%
12- 0P4004 (013 405 AT CULVER DRI VE OVERCROSSI NG 14425 JOANBRI DGE STREET; ESSAYLI $1, ég;" -8 8;; gg; oy 93%
- ADA AND SI GNAL MODI FI CATI ON *
-0 BALDW N PARK CA 91706 '6|'5Ri|3L’|\EA;R:#’2\IE VAY,
(626) 960- 9502
I RVINE, CA 92618
(949) 279- 8466
12- ORA- 405- 7. 3/ 10 I'N ORANGE COUNTY IN I RVINE FROM VON  ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 477,699 02/ 24/ 20 83%
12- ON5204 KARMAN AVE. OC TO 0.1 MLE NORTH OF 2098 S. GRAND AVE. SUTE A: 3251 1/4 UN VERSI TY $1, 4gf'ggé 82; ig; gg 93%
MACARTHUR BLVD. AND | N COSTA MESA DRI VE #2 ’
FROM SANTA ANA DELPH CH SANTA ANA CA 92705 I RVINE, CA 92612
RELOCATE FACI LI TI ES AVWAY FROM (714)641-4730 (949) 279- 8511

Totals: Authorized Final Amt: $571, 962, 047 Completed to Date: $305, 314,537  Work ThisMonth: $9, 441, 406




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-8.2/8.7 01- 0B0904
01-DN-101-12.5/15.5 01- 0G1004
01- DN-101-21.2/0 01- 02104
01- DN- 101-25.5/27. 4 01- 0C6604
01- DN- 101-39. 8/ 39.8 01- OF3104
01- DN- 101- 39. 8/ 46. 4 01- OK4704
01- DN-101-120.0/16.5 01- 0LO404
01- DN-101- 151.0/15.5 01-0L2304
01-DN-101-5.1/5.6 01- OF2404
01-DN-199-1.1/2.6 01- 488024
01- DN- 199-6.5/36. 3 01- 488014
01- DN-999-/0 01-0J8604
01- HUM 36- 10. 5/ 10. 8 01- OF1604
01- HUM 36-17.9/23.9 01- OF5004
01- HUM 36-40. 4/ 45. 6 01- OK5704
01- HUM 36-314.0/0 01-0J1704
01- HUM 96- 16. 8/ 23. 1 01- 0K4304
01- HUM 96-22.9/0 01- OF0804
01- HUM 101-27.7/27.7 01- 0A1104
01- HUM 101- 69. 8/ 75. 2 01- 0C5704
01- HUM 101-75.1/77. 4 01- 0B6204

01- HUM 101-78.0/79.8 01- OE68U4
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Cnty Rt Pm

01- HUM 101-80.1/84.3
01- HUM 101-84.4/84.8
01- HUM 101-87.8/90.1
01- HUM 101-88. 3/88.3
01- HUM 101- 350. 0/ 137
01- HUM 101-595.0/0
01- HUM 101-865. 0/ 86. 7
01- HUM 101-17.9/87.8
01- HUM 255-6.0/7.6
01- HUM 299-8.5/9

01- HUM 299- 20. 5/ 30. 2
01- HUM 299-30.7/37.7
01- HUM 299-38.9/39.5
01- HUM 299-1.8/1.8
01- HUM 999-/0

01- LAK-20-.7/5.2

01- LAK-20-5.1/6.3
01- LAK- 20- 26. 6/ 26. 6
01- LAK-20-/0

01- LAK-29-12.7/14.5
01- LAK-29-28.5/31.6
01- LAK-29-50.8/0

Statement of Ongoing Contracts - Index

Contract

01- OF2204
01- OE0004
01- 0J5104
01- OE6504
01- 0L6904
01- 0K4204
01-0L3904
01- OE7704
01- 3660U4
01-0J8004
01- OF4604
01- OF4704
01- OF6804
01- OF5304
01- 0A1204
01- 0K4804
01- 034
01- 0G6504
01- OE83U4
01- OE7204
01-2982U4
01- OE0814

Page
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Cnty Rt Pm
01- LAK-999-/0
01- MEN- 20- 16. 8/ 17. 2
01- MEN- 20- 240. 0/ 25
01- MEN- 101-3.7/5.3
01- MEN- 101-40.0/6
01- MEN- 101-58.9/82.5
01- MEN- 101- 73. 7/ 96
01- MEN- 101- 380. 0/ 40
01- MEN- 162-11.5/11. 8
01- MEN-271-2.9/18.2
01- MEN-999-/0
01- VAR- 101-84.0/85.5
02- LAS-36-6.0/14.6
02- LAS- 299-18. 5/ 25. 6
02- LAS- 299- 25. 6/ 25. 6
02- LAS- 395-900. 0/ 0
02- PLU-70-.4/29.7
02- PLU- 70- 4. 0/ 45
02- PLU-70-10.0/ 1
02- PLU- 70- 10. 0/ 25
02- PLU- 70- 36. 8/ 62. 5
02- PLU-284-/8. 3

Statement of Ongoing Contracts - Index

Contract

01-0J8804
01- OE8604
01-0L6804
01- 0B5004
01-0L4204
01- 04504
01- 0K5204
01-0L4004
01- 0B5304
01-0J4804
01-0J8704
01- OH1204
02- 4E46U4
02- 4E4504
02-1H1104
02- 4H8104
02- 0H5504
02-3J1204
02- 331504
02- 135004
02- 1H7904
02-3J1004
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02-SHA-5-4.9/5.1
02- SHA- 5-8. 0/ 40

02- SHA-5-22.0/6.8
02- SHA-5-3.8/11. 7
02- SHA-5-31.0/31. 7
02- SHA-44-45.5/51.6
02- SHA-273-4.4/12. 3
02-SI S-3-38.0/38.6
02-SI S-3-48.0/51
02-SI S-5-25.4/25.9
02-SI S-5-8.3/8.3
02-SI S-5-9.9/68. 1
02-SIS-5-/0

02-SI S-89-3.2/0
02-SI S-96-7.3/15.9
02-SI S-97-54.0/ 35.8
02- TEH5-36.3/41.6
02- TEH 5-25. 4/ 25. 4
02- TEH 32- 14. 0/ 20
02- TEH 36-67.5/75. 1
02- TEH 36-87.0/87.8
02- TEH 36-/6

Statement of Ongoing Contracts - Index

Contract

02- 4H1504
02- 330904
02- 037404
02- 4C4A0V4
02- 4G5804
02- 233904
02- 2H9704
02- 44404
02-2J33804
02- 2H1304
02- 1H4004
02- 4F5204
02-2J7004
02- 46304
02- 4F6004
02- 330404
02-1H4704
02- 4F5904
02- 134904
02- 233604
02- 0H3904
02-2J4104
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02- TEH99-9.0/9. 3
02-TRI - 3-32.8/57.9
02-TRI - 3-58. 7/ 60. 7
02-TRI -36-26.7/27.1
02- TRI - 36- 207. 0/ 20. 7
02- TRI - 36-/ 29

02-TRI -299-5.2/5.7
02-TRI - 299-3.5/0
02-TRI -299-/0

02- TRI - 299-/43. 4

02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-5-/0
03-BUT-32-7.6/7.9
03-BUT-70-5.6/9.1
03- BUT- 70- 39. 3/ 39. 3
03- BUT-99-14.9/15.7
03- BUT- 99- 29. 3/ T37. 8
03- BUT- 99- 34. 0/ 34
03- BUT- 99- 30. 5/ 30. 6
03- BUT- 162-18.4/19.9

Statement of Ongoing Contracts - Index

Contract

02-1H5104
02- 0H5404
02- 4F2204
02- 4F8604
02-2J4704
02-2J1404
02- 4H3404
02- 46204
02- 4G5304
02- 331904
02- 332204
02-0J9104
02- 132404
03- 0H4104
03- 2H2404
03- 3H72U4
03-0J7204
03- 0F2904
03- 1H8604
03-0J9004
03- 133504
03- 2H6304
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03- BUT- 162- 25. 0/ 31
03- COL- 20-31.8/32.8
03- COL- 20-34.8/36.5
03-ED-49-9.6/14.2
03- ED-49-10.7/11
03- ED- 50- 18. 5/ 24. 2
03- ED- 50- 33. 8/ 34. 2
03- ED- 50- 420. 0/ 63. 8
03-ED-50-/0

03- ED- 50-/80. 4
03-GLE-5-14.4/14.7
03-GLE-5-14.6/14.6
03- GLE- 162-66. 6/ 76. 3
03-NEV-49-/7.5

03- NEV- 80-13. 0/ 16.5
03- NEV- 80-19. 3/19.3
03- NEV- 80- 28. 3/ 28.7
03- NEV-174-3.0/3.9
03- NEV-999-/0

03- PLA-28-10. 2/ 10. 2
03-PLA-49-3.1/7.5
03- PLA-80-.4/ .4

Statement of Ongoing Contracts - Index

Contract

03-1J7604
03- 2F9804
03- 0H6504
03-2G1004
03- 0H8304
03- 4E62U4
03- 3H4504
03-2J37204
03-2J37304
03- 0H5204
03-2H5104
03- 4F4204
03-2G1104
03- 0H2104
03- 1H18W4
03- 2H30A4
03- 1H0104
03- 4F3704
03- 0H6904
03-0J2504
03- 2F3404
03-1J5004
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03- PLA-80-2.6/3.1
03- PLA-80-38.8/41. 4
03- PLA- 80-46. 3/63.5
03-SAC-0-/0
03-SAC-5-.2/34.3
03-SAC-5-9.7/24.9
03-SAC-12-.6/.6

03- SAC-50-2.5/3.2
03- SAC-50-15.8/23.1
03-SAC-50-.2/6.1
03- SAC-50-7.7/9.5
03- SAC-50-/0
03-SAC-51-1.6/4.4
03- SAC-80-9.6/12.9
03- SAC-99-4.5/5.5
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03- SAC-99-11.8/21.6
03- SAC- 160- 20. 9/ 45
03- SAC-999-/0

03-SI E-49-9.2/24.7

Statement of Ongoing Contracts - Index

Contract

03- 0H4604
03- 1H0304
03- 2F5704
03- 4F64A4
03- 4F6404
03- OH10U4
03- 2H6404
03- 3H3304
03- 1H8204
03- 0HO8UW4
03- 1F1504
03- 1H1004
03-2H1104
03- 1H1904
03- 3F5404
03- 0F2864
03- 0F2804
03- 0F2844
03- 0H4804
03- 3F0904
03- 1H8504
03- 4H1004
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03- SUT-20-/0

03- SUT-99-39.2/41. 4
03-VAR-12-/ .4

03- VAR-149-/5. 3

03- VAR-999-/0

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL-16-15.4/19.8
03- YOL- 16-27.5/28.3
03-YOL-80-11.1/11.7
03-YUB-20-1.6/3.4
03- YUB- 20- 13. 3/18. 2
03- YUB- 20- 18. 1/ M20. 1
03- YUB- 65-80. 0/ 8
03-YUB-70-11.2/13.5
03-YUB- 70-15. 5/ 16.5
03-YUB- 70- 16. 2/ 25. 8

Statement of Ongoing Contracts - Index

Contract

03- 3F5604
03- 3F99U4
03- 4H6904
03-0J3504
03- 4H9504
03- 0H4204
03-1G7604
03- 3HI3W4
03- 0H5404
03- 0H4004
03-2G1204
03-2H57U4
03- 1904
03-4F1714
03- 0F2504
03- 130104
03- 0A5704
03- 3F5104
03-1J0704
03- 1H2704
03- 1E0604
03- 4F38U4
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04- ALA-13-8.4/12.6
04- ALA-13-10.9/12

04- ALA-13-/0

04- ALA-24-5.9/6. 2
04- ALA-24-59.0/6. 2
04- ALA-80-1.9/4
04- ALA-80-4.5/7.6
04- ALA-80-5.7/5.8
04- ALA-80-6.4/6.8
04- ALA-80-6.4/6.6

04- ALA- 84- 13.
04- ALA- 84- 13.
04- ALA- 84-17.
04- ALA- 84- 21.
04- ALA- 260- 1.
04- ALA- 260- 1.

0/13.6
6/ 18

9/22.9
9/21.9
1/1.9
1/1.9

04- ALA-580- 21. 0/ 27

04- ALA-580-44.4/44. 4
04- ALA-580-45. 4/ 45. 8

04- ALA-580-1.3/6
04- ALA-580-1.5/0

04- ALA-580-30. 8/46.5

Statement of Ongoing Contracts - Index

Contract

04- 034704
04- 24604
04- 3K3104
04- 0AC904
04- 1QB404
04-2J38304
04- 337004
04- 119904
04- 0A7724
04- 0A7714
04- 160304
04- 2A3324
04-297634
04- 4Q2604
04- 3K2004
04- 0WD204
04- OVB404
04- 16404
04- 2K7904
04- 0K6804
04- 0K6504
04- 330504
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04- ALA- 580-47. 4/ 48
04- ALA-580-/0

04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 880-11. 4/ 12.
04- ALA- 880- 20. 9/ 20.
04- ALA- 880- 30. 2/ 33.
04- ALA- 880- 34. 1/ 34.
04- ALA-880-.9/24.8
04- ALA-980-1.1/1.1
04- CC-4-25.8/28.3
04-CC-4-16.7/16.7
04-CC-4-28.7/31

04-CC-4-/0

04-CC-24-.7/.7
04-CC-80-2.3/2.3
04-CC-80-5.1/5.1
04-CC-160-1.1/.6
04-CC-242-/1.6
04-CC-580-.9/1.5
04- CC-580-5.8/5.8
04-CC-580-6.1/7.7

D O O N

Statement of Ongoing Contracts - Index

Contract

04- 3CB904
04-3J1304
04- 2537H4
04- 430564
04- 035304
04-4J37304
04- 2K8204
04- 2V\B404
04- 439804
04- 4K9804
04-2J0414
04-2Q0204
04-2J0424
04- 3K3204
04- 4\WB304
04- 22704
04-3W704
04- 0VB904
04- 269804
04-2J37204
04- 438914
04-3A744
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04- CC-580-6.7/7.8
04- CC-680-/7.6
04- CC- 680-24.9/25.5
04- LAK-29-/0
04- VMRN- 1-10. 7/ 11
04- MRN- 1- 22. 8/ 22. 8
04- MRN- 101-. 2/ 0
04- VRN- 101-.7/15.8
04- VRN- 101-3.5/ 4.7
04- VRN- 101-8.4/8.7
04- MRN- 101-8.9/0
04- MRN- 101- 10. 6/ 10. 8
04- VRN- 101- 15. 4/ 15. 4
04- MRN- 131-.8/.9
04- NAP- 29-33.5/48.5
04- NAP-29-42.1/48.6
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-.5/1
04- NAP- 121-16.1/22.1
04- NAP- 121-18.6/18.6
04- NAP- 121- 20. 6/ 20. 6
04- NAP- 128-20. 1/ 20. 4

Statement of Ongoing Contracts - Index

Contract

04- 2204
04- OW704
04- 3&3014
04- 0QB504
04- 0AA484
04- 0AA444
04- 434204
04- 3K3504
04- 38904
04- 1A6614
04- 0Q7304
04- 4G8204
04-4G8714
04- 434504
04- 1W6304
04- 2Wr604
04- 2594A4
04- 4G2104
04- 1\W804
04- 432104
04- 235704
04- 4G8404
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04- NAP-128-7.4/7.4
04- SCL-17-2.8/13.9
04- SCL-17-5.1/13.3
04- SCL-17-/3.4
04- SCL-25-1.6/0
04- SCL-35-14.0/17.1
04- SCL-35-/9.5
04- SCL- 82-9. 8/10. 4
04- SCL-85-5.6/17.8
04- SCL-87-.1/4
04- SCL-101-30.7/31.1
04- SCL- 101-33.2/33.2
04- SCL- 101-/4.2
04- SCL- 130-11. 2/ 22.5
04- SCL- 130-15.0/21.5
04- SCL- 152-10. 1/10. 4
04- SCL- 152-13.2/0
04- SCL- 152-/6. 2
04- SCL- 237-.2/1
04- SCL- 280-11. 5/ 20. 6
04- SCL- 680-7. 6/ Md. 9
04- SCL-999-/0

Statement of Ongoing Contracts - Index

Contract

04- 14304
04-1J9704
04- 3K3304
04- 2K1404
04-2J37804
04- 0P48U4
04- 0WL704
04- 432824
04-3Q4704
04- 2Q0504
04- 439304
04- 2\\B904
04- 035604
04- 1W6204
04- 1W5104
04- 38404
04- 2A4414
04- 2A2514
04-3Q4104
04- 333204
04-2537C4
04- 2Q0604
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04-SF-1-.7/5.9
04-SF-1-5.9/6.3
04- SF-80-3.8/5

04- SF-80-5.6/7.6
04- SF-80-5.9/7.6
04-SF-80-7.7/7.7
04- SF-101-1.5/2
04- SF-101-4.1/5.1
04- SF-101-4.3/L4.3
04- SF-101-/4.2

04- SM 1-17.9/ 47
04- SM 1-39. 0/ 39
04-SM 1-/10.6

04- SM 35-21.7/L22.8
04- SM 82-19.8/19.8
04- SM 84-17.2/17.2
04- SM 84- 24. 6/ 25
04- SM 92-9.5/10. 4
04- SM 92-11.8/11.8
04- SM 92-14.4/18.8
04-SM 101-3.1/3.1
04- SM 101-22.6/23.1

Statement of Ongoing Contracts - Index

Contract

04- 338904
04- 1A9054
04-2J38024
04- 34424
04- 4W104
04- 10604
04- 336204
04-2J8014
04- 119804
04- 433904
04-2Q0804
04- 1AA004
04- 0C9304
04- 3CB604
04- 0K6704
04- 0WL204
04- 0P1104
04- 0VB804
04- 0P4304
04- 34544
04- 28104
04- 3K3404
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04- SM 101-/6.6

04- SM 101-/21.8

04- SOL-80-.5/1
04-SOL-80-.8/1.6
04-SOL-80-1.8/4.4
04- SOL-80-12.0/13.1
04- SOL- 80-13.9/13.9
04-SOL-80-14.1/15.1
04- SOL-80-34.5/34.5
04-SON-1-9.1/16.1
04- SON-1-15.0/15.7
04- SON-12-35.1/38.9
04- SON-37-.3/ 2

04- SON-101-3.7/7.2
04- SON-101-9.0/9

04- SON- 101- 22. 3/ 23. 3
04- SON- 101-32. 8/ 54. 2
04- SON-116-30.9/31. 4
04- SON-128-16.8/17.6
04- SON-128-24.2/24.7
05- MON-1-.1/8.2

05- MON-1-.3/.3

Statement of Ongoing Contracts - Index

Contract

04- 135614
04- 135694
04- 2AC504
04- 2K8404
04- 037104
04- 0A5394
04- 336904
04- 4G8724
04- 036004
04- 3Q4204
04- 0A0204
04- 133604
04- 0OVWb404
04- 2640F4
04-0J1004
04- 1(B604
04-0J6424
04- 4G3804
04- 28304
04- 18704
05-1P3104
05- 1P0604
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05- MON- 1- 15.
05- MON- 1- 27.
05- MON- 1- 39.
05- MON- 1- 44.
05- MON- 1- 55.
05- MON- 1-59.
05- MON- 1- 63.
05- MON- 1- 64.
05- MON- 1- 73.
05- MON- 1- 80.

05- MON-1-/0

05- MON- 68- 1.
05- MON- 101-87. 3/91. 5

0/29.6
2/27.6
8/74.6
3/-44.3
7/55.9
4/59.5
0/ 63

4/ 64. 4
710

3/0

1/4.2

05- MON- 101-3.1/5. 2
05- MON- 101-6.7/6. 7

05- MON- 101- 36. 9/ 47. 7
05- MON- 101-91. 2/ 99. 2

05- MON- 156-1. 4/ 2
05- MON- 156-/0

05- SB-1-29.9/49. 2
05-SB-1-33.1/0

05- SB-101-1.

4/ 4.8

Statement of Ongoing Contracts - Index

Contract

05- 1N4204
05-1N4104
05- 1F6804
05- 1N4304
05- 1K0504
05- 1N5004
05- 1H4604
05- 1K7004
05- 1VMb204
05- 1M3904
05- 1K8504
05- 1H0004
05- 1C8904
05- 1H0204
05- 1F8204
05- 1F75U4
05-0161H4
05- 0A0904
05- 1P3404
05- 1G1304
05- 1F8104
05- ON71U4
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05- SB-101-2.2/3.3
05- SB-101-3.8/3.8
05-SB-101-4.4/7.7
05- SB-101-7.3/9.6
05- SB-101-11.0/ 11
05- SB- 101- 33. 8/ 44.
05- SB- 101- 46. 6/ 47.
05- SB- 101- 55. 9/ 56.
05- SB- 101- 70. 6/ 71.
05- SB-101- 70. 7/ 91
05- SB-101-/0
05- SB-135-11.7/17.8
05- SB- 135-16.5/0
05- SB- 154-21.3/0
05- SB- 154-22. 9/ 23. 2
05- SB- 154- 23. 8/ 29. 2
05- SB-154-31.8/32.1
05- SB-166-8.1/8.1
05- SB-192-7.0/13.7
05- SB- 246- 13. 6/ 15. 2
05- SBT- 25-46. 7/ 49. 8
05- SBT-25-54.0/0

N N P, @

Statement of Ongoing Contracts - Index

Contract

05- 448214
05-1J8504
05- ON72U4
05- ON73U4
05- 1E0404
05- 1P0504
05- 1E0104
05- 1F7904
05- 1F5004
05- 1H8504
05- 1H9904
05- 139704
05-1J4704
05- 1H6304
05- 1C4204
05-1MB704
05- 1H4504
05- 1K1004
05- 1N1904
05- 0C6414
05- 1MD404
05-1J4804

Page
57
57
57
57
57
57
58
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60



Cnty Rt Pm
05- SCR- 1- 16. 7/ 17
05-SCR-1-/0
05-SCR-1-/0
05-SCR-9-.1/7.5
05- SCR-9-10. 8/ 0
05- SCR-9-20. 0/ 20
05-SCR-17-1.1/1.4
05- SCR-17-2.1/2.2
05- SCR-17-9.1/9.9
05-SCR-129-1.4/1.4
05- SCR- 236-2.1/15.5
05-SLO 1-32.6/0
05-SLO 1-34.5/0
05-SLO 1-62.5/62.5
05-SLO 41-14.2/15.9
05- SLO 46-37.0/41.2
05- SLO 46-49.6/49.6
05-SLO 46-97.0/9.7
05-SLO 46-17.2/17.6
05-SLO 46-/0
05-SLO 58-3.1/0
05-SLO- 58-4.9/9.9

Statement of Ongoing Contracts - Index

Contract

05- 1H0604
05- 1M6504
05- 1N0304
05- 1F9204
05- 1K0604
05- 1K1304
05- 0Q6014
05-1MB104
05- 12604
05- 1904
05- 1M7904
05-0L7214
05-0L7224
05- 1P0304
05- 1F6304
05- 1N0O504
05-1G3704
05- 1P0404
05- 1H9304
05- ON2204
05-0L7234
05- 1M3804
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05- SLO- 101-37. 8/ 46
05-SLO- 101-41. 9/ 46
05-SLO 101-54.9/55.7
05- SLO 101-55. 4/ 58. 4
05-SLO-101-/0

06- FRE-0-/0

06- FRE-5-/0

06- FRE-41-.5/5.7

06- FRE-41-20. 0/ 33. 3
06- FRE-41-22.8/33.1
06- FRE-41-39.9/41. 2
06- FRE-41-/0

06- FRE-99-4.9/11.6
06- FRE-99-.9/5

06- FRE-99-/0

06- FRE- 145- 20. 2/ 26. 1
06- FRE- 145-/ 20. 3

06- FRE- 168- 18. 6/ T25. 5
06- FRE-168-/11.7

06- FRE- 198- 22. 6/ 22. 9
06- FRE- 198- 26. 3/ 26. 8
06- KER-5-4. 4/ 15.8

Statement of Ongoing Contracts - Index

Contract

05- 1N3504
05- 1N6904
05- 1F4904
05- 1H3604
05- 10604
06- 0WL804
06- 0X1904
06- 1C6504
06- 0V7804
06- 0Y6904
06- 0Y7004
06- 0V9304
06- 0U4204
06- 0354604
06- 0U2304
06- 0X3104
06- 0Y4204
06- 0U4504
06- 0U7604
06- 0U0304
06- 1A5304
06- 1A9004
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06- KER- 5- 81. 7/ 87

06- KER-5-/0

06- KER-43-.1/9.3

06- KER- 46-29. 7/ 31.9
06- KER- 58- 6. 0/ 15. 4
06- KER- 99- 10. 4/ 21. 2
06- KER- 99- 23. 6/ 28. 4
06- KER-99-/0

06- KER-119-9. 8/ 13. 3
06- KER- 155- 50. 0/ 58
06- KER- 178- 10. 4/ 57
06- KER- 223-21. 2/ 21. 2
06-KIN-5-/0

06- KI N-198-10. 5/ 14.8
06- KI N-198-16. 6/ 22. 5
06- MVAD-41-13.4/15.5
06- MAD-49-.1/9.1

06- MAD-99-7.5/15.1
06- MAD- 99-14.0/ 14.5
06- MAD- 145-8.1/9.6
06- TUL-0-/0

06- TUL-63-/0

Statement of Ongoing Contracts - Index

Contract

06- 0U4704
06- 0T0304
06- 0U1004
06- 442554
06- 0X3504
06- 0QP204
06- 0Qr804
06- 0U2404
06- 0X2004
06- 1C9304
06- 0X5204
06- 0S5104
06- 0T0204
06- 0Y9304
06- 0U79U4
06- 1B0104
06- 1A8704
06- 470904
06- 0U5204
06- 0V\B604
06- 0U3004
06- 0U0404
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06- TUL- 65-17. 5/ 22
06- TUL- 65-6. 9/ 10
06- TUL-99-6.1/12.8
06- TUL-99-19.2/19.8
06- TUL-99-22.3/0
06- TUL- 99- 30. 6/ 35. 2
06- TUL- 137-16.5/16.6
06- TUL- 137-16.6/0
07-KER-5-.6/1.2
07-LA-1-2.8/2.8
07-LA-1-6.0/6
07-LA-1-10.7/10.7
07-LA-1-34.5/35.4
07-LA-1-46.9/50. 4
07-LA-1-48.7/50.6
07-LA-1-56.5/56.9
07- LA-1-567.0/56.7
07-LA-1-34.5/35.2
07-LA-2-13.9/14.1
07-LA-2-14.2/14.2
07-LA-2-14.9/22.6
07-LA-2-26.4/79.8

Statement of Ongoing Contracts - Index

Contract

06- 0U7304
06- 1A9804
06- 0U2704
06- 0QP104
06- 0U7704
06- 360244
06- 0T3504
06- 1A0404
07- 333204
07-341704
07- 339804
07- 331704
07- 316904
07- 3V8704
07-4V0104
07-291404
07-1XG104
07- 327204
07-2055C4
07- 288304
07- 340604
07- 332504

Page
71
72
72
72
72
72
72
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm

07- LA-2-37.

5/ 48

07-LA-5-1.7/1.7
07-LA-5-5.8/6.8

07- LA-5-14.
07- LA-5-17.
07- LA-5-18.
07- LA-5-18.
07- LA-5-19.
07- LA-5-29.
07- LA-5-33.
07- LA-5-34.
07- LA-5-39.
07- LA-5-44.
07- LA-5-54.
07-LA-5-73.
07- LA-5-/1.

2/ 53.
9/18
2/18.
3/18.
6/ 19.
4/ 31.
2/ 39.
6/ 34.
4/ 44,
9/ 88.
4/ 54.
5/ 88.
5

o 00 O M O L O O 00N

07- LA-10- 15. 0/ 18.
07- LA- 10- 16. 6/ 30.
07- LA-10- 31. 2/ 37.
07- LA-10- 31. 3/ 31.
07- LA- 10- 33. 2/ 37.
07- LA-10-37. 2/ 42.

A N WODN PP W

Statement of Ongoing Contracts - Index

Contract

07- 1XS204
07- 325704
07-215954
07-4W904
07- 351804
07- 332704
07- 318404
07- 308004
07-1218WM
07-4U0604
07- 314204
07- 319904
07- 4W1504
07- 328804
07- 3V8004
07-2159U4
07- 296604
07- 260804
07- 303904
07-4Vv1604
07-1170U4
07-1193U4

Page

75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm

07- LA-10-42.3/48.3
07- LA- 10-46. 0/ 48
07-LA-10-2.1/11.1
07-LA-10-12.4/14.9
07-LA-10-.4/21.1
07- LA-14-28.9/29.2
07-LA-14-31.4/36.5
07- LA-14-32.1/60.7
07- LA-14-54.6/66. 2
07-LA-18-/4.5
07-LA-39-17.8/38.2
07- LA-39-180.0/30.9
07-LA-39-31.2/31.2
07-LA-47-3.4/4.6
07-LA-57-/4.5
07-LA-57-7.7/11.8
07- LA-60-11. 0/ 12
07- LA-60-11.5/18.3
07-LA-60-12.5/0
07- LA-60-.6/29. 4
07-LA-60-2.8/11.8
07-LA-60-/21.5

Statement of Ongoing Contracts - Index

Contract

07- 335304
07- 319504
07- 304204
07- 332604
07- 304304
07- 337604
07- 320004
07- 3504
07-311104
07-4W5104
07- 3Wr304
07-1XS404
07- 343404
07- 138204
07- 304504
07- 301804
07- 304004
07-4Vv2204
07-1XS104
07-4W704
07- 301104
07- 317304

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm

07-LA-71-1.2/4.3
07-LA-71-1.6/4.8
07-LA-90-1.8/1.8

07-LA-91-17.
07-LA-91-10.
07-LA-91-12.
07-LA-101-1.
07-LA-101-1.
07-LA-101-8.
07-LA-101-11.6/11.6
07-LA-101-11.8/31.1
07-LA-101-/1

1/17.1
0/10.3
1/20.7
5/29.1
7/6.8

0/27.3

07-LA-105-2.0/2.2
07- LA-105-6.6/8
07- LA-105-20.0/ 2.2
07- LA-105-7.8/10.3

07- LA-105-14.6/16. 4

07- LA-105-/12.9
07-LA-110-.7/26.1
07-LA-110-.7/8.8
07-LA-110-3.8/5.6
07-LA-110-5.4/16.9

Statement of Ongoing Contracts - Index

Contract

07-4W604
07-210624
07-4V0304
07-1XUr04
07-4Vv1004
07- 49504
07- 300404
07-311404
07- 303704
07-1XU804
07- 307504
07- 41404
07- 1XP304
07-297404
07-1XH104
07-317404
07- 328604
07- 49304
07- 312004
07- 335004
07-276104
07- 4W404

Page
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm
07-LA-110-6.8/19.5
07- LA-110-8.0/9
07-LA-110-13.4/23.1
07-LA-110-20.5/20.7
07- LA-110-22.8/22.8
07-LA-110-24.0/30.4
07-LA-110-/31.9
07-LA-118-11.3/12.8
07-LA-118-57.0/5.8
07-LA-118-9.0/9.9
07-LA-134-2.6/4.8
07-LA-134-/13.3
07- LA-138-55.2/56.3
07- LA-138-59. 1/ 60. 2
07- LA-138-/36.9
07-LA-210-/9.7
07-LA-210-15.6/18.5
07- LA-210-24.9/24.9
07- LA-210-38.6/38.9
07- LA-213-2.2/2.2
07-LA-213-3.9/3.9
07- LA-213-6.2/6.2

Statement of Ongoing Contracts - Index

Contract

07-4W804
07-293704
07-238304
07-1XV304
07- 322304
07-2975U4
07- 329804
07-1XS704
07- 1XP904
07- 310704
07- 311604
07-311704
07- 286204
07-4V3604
07- 310404
07-3096U4
07- 330704
07- 311004
07- 309304
07-4V0204
07- 253104
07-4V1404

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm
07- LA-213-/8
07- LA-405-.8/47.7
07-LA-405-7.2/15.9
07- LA-405-11. 9/ 13.
07- LA- 405- 13. 8/ 39.
07- LA- 405- 14. 3/ 15.
07- LA- 405-20. 5/ 28
07- LA- 405-41. 3/ 41.
07-LA-405-/29.5
07- LA- 605- 23. 4/ 23.
07- LA- 605-/ 26
07- LA- 605- 10. 2/ 20
07- LA- 710- 20. 9/ 24.
07- LA- 710- 23. 3/ 25.
07- LA-5953-/0
07-VEN-1-4.0/4. 2
07-VEN- 1-9.7/15.1
07- VEN- 23-3.3/11.5
07-VEN-33-7.6/7.6
07- VEN- 33-11. 2/ 48.
07- VEN- 33- 15. 7/ 15.
07- VEN- 33- 22. 1/ 22.

)]

5
8
1

Statement of Ongoing Contracts - Index

Contract

07- 306604
07-4W5104
07-1XU904
07-289104
07-4W1004
07- 293604
07-4Vv1704
07-4U0504
07- 1XV004
07- 318804
07- 311904
07- 418604
07-202124
07- 304404
07- 342404
07- 318204
07- 4W6204
07- 302504
07-291304
07- 4W5904
07- 305204
07-1XM404

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm
07- VEN- 101-7.9/38.9
07- VEN- 101-8.9/11.5
07- VEN- 101-9.1/9.1
07- VEN- 101- 26. 7/ 31
07- VEN- 101- 27. 5/ 31
07- VEN- 101- 36. 3/ 40. 6
07- VEN- 118-.5/32. 4
07- VEN- 126- 20. 3/ 20. 3
07- VEN- 126- 10. 2/ 12. 7
07- VEN- 126-13. 2/ 34. 6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
08-RIV-10-6.7/25.1

08- RI V-10-104.9/134.2

08-RIV-10-/0

08-RI V-15-8.2/23.9
08- Rl V- 15-23.9/33. 4
08- Rl V-15-38.2/51.5
08-RIV-15-/3.1

08-RI V-62-6.7/9.2
08- RI V- 74-13. 2/ 34
08-RI V-74-28.1/37. 4

Statement of Ongoing Contracts - Index

Contract

07- 418004
07-4W2704
07-4W0104
07- 4W6504
07- 311304
07- 302404
07- 4W5004
07-1XT904
07- 311504
07- 0WD304
07- 301404
07- 302204
08-1C38U4
08-1C0824
08-1L4904
08-1L6804
08- 1F1424
08-1F1434
08-1F1414
08- 1E8404
08- 1C6804
08- ON6704

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
97
97
97
97
97
97



Cnty Rt Pm
08-RI V-74-36.9/43.6
08- Rl V-74-48.8/49. 2
08- RI V- 74- 805. 0/ 82
08-RIV-74-12.9/12.9
08-RIV-74-/5.8
08- RI V-79-25.6/26.4
08-RI V-91-1. 0/ 20. 3
08-RIV-95-14.5/35.6
08-SBD-2-/6.4
08- SBD- 10- 29. 4/ 39. 2
08- SBD- 10- 21. 6/ 23. 6
08- SBD- 10- 23. 8/ 23. 8
08- SBD- 10- 24. 3/ 24. 8
08- SBD- 10-/0
08- SBD- 15- 1. 0/ 28. 6
08- SBD- 15- 16. 1/ 169. 4
08- SBD- 15- 40. 3/ 40. 7
08- SBD- 15-40.4/0
08- SBD- 15- 64. 6/ 75. 3
08- SBD- 15-20. 0/ 29. 1
08- SBD- 15-28. 6/ 37.5
08- SBD- 18-97.0/99.5

Statement of Ongoing Contracts - Index

Contract

08- 1F5904
08-1J0204
08- 1M6004
08-1L7304
08- 1C8504
08- 1F6004
08- 1K7604
08- 130004
08-1L6604
08- 384234
08- 1F44U4
08- 0QP104
08- 1L5904
08-1L6904
08- 1K7704
08- 1K1904
08-1H2714
08- 1F9904
08- 0K1234
08- 1H3504
08- 0K1224
08- 1E0604

Page
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101
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08- SBD- 38- 11. 3/ 26.5
08- SBD- 38-11. 3/ 26.5
08- SBD- 38-47.5/59. 4
08- SBD- 40- 119. 0/ 119
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 75. 0/ 100
08- SBD- 40- 125. 0/ 154. 6
08- SBD- 58- 11. 0/ 23
08- SBD- 60-. 7/ 3
08- SBD-60-4.6/9.9
08- SBD- 60- 7. 3/ 10
08- SBD- 62- 15. 1/ 29. 3
08-SBD- 71-/8.5
08- SBD- 138-15. 3/ 15. 3
08- SBD- 173-18. 6/ 18. 7
08- SBD- 210-1.5/21.5
08- SBD- 210-21. 7/ 27. 2
08- SBD- 210-/0
08- SBD- 215-2.2/3.2
08- SBD- 215-4.8/5.8
08- SBD- 215-7.0/17. 8
08- SBD- 247- 39. 0/ 42

Statement of Ongoing Contracts - Index

Contract

08- 1L9404
08-1L9804
08- 0G8004
08- 1Mb704
08- OR1604
08- OR1504
08- OR1424
08- 1L6504
08- OF0304
08- 0Q75U4
08- OE33U4
08-1L6704
08- 0G7904
08- 134904
08- 1H2904
08- 1K6704
08- 1K6804
08-1L7604
08- 1F7304
08-1H7704
08-476424
08- 1K8404

Page
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105



Cnty Rt Pm

08-SBD-259-1.1/1.2
08- SBD-259-/1.5

08- SBD- 5726-/0

08- SBD- 5730-/0

09- 1 NY-168-32.7/36.5
09- 1 NY-395-29.2/41.8
09- 1 NY- 395-6. 4/ 15
09- KER- 14- 16. 6/ 16. 6
09-KER-14-4.7/12.6
09-KER- 14-/0

09- MNO-0-/0

09- MNO- 395-52. 3/53. 7
09- MNO- 395-6.9/T9. 6
10-ALP-0-/0
10-ALP-4-/0

10- ALP-88-/0

10- ALP-89-10. 0/ 20
10- AVA-49-8.3/10.5
10- AVA- 88-7.9/65.8
10- AVA- 88-54. 0/ 54
10- AVA- 88-62.0/71.6
10- CAL-4-29.2/29. 4

Statement of Ongoing Contracts - Index

Contract

08- 1K7804
08-1H3414
08- 0K8404
08- OR4204
09- 381504
09- 213404
09- 387804
09- 377304
09- 367404
09- 385704
09- 366604
09- 335004
09- 360704
10- 0X7504
10- 0S6804
10- 0S7504
10- 1N6904
10- 1H6404
10- 1C3604
10- 1L6504
10- 1N8704
10- 0VB704

Page
105
105
105
105
106
106
106
106
107
107
107
107
107
108
108
108
108
108
108
109
109
109



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER-0-/0 10- 1C8104 109
10- MER-5-.4/.9 10-1Gr214 109
10- MER-5-.5/.8 10- 1C7904 109
10-MER-5-.7/.7 10- 0W5204 110
10- MER- 99- 20. 1/ 24. 3 10- 3A7204 110
10- MER- 99- 28. 2/ 37. 3 10- 0QL214 110
10-MER-99-1.1/1.1 10- 1N7104 110
10- MER-99-12.7/17.8 10-1C1704 110
10- MER-99-/0 10- 1E6204 110
10- MER-99-/0 10- 1Gr504 111
10- MER- 140-9.7/9. 7 10- 1K1904 111
10- MER- 140- 37. 4/ 44. 8 10-1J1904 111
10- MER- 140-/42. 1 10-0Y1104 111
10- MER- 152-15.1/15.6 10-1L1204 111
10- MER- 152-21.0/0 10- 133004 111
10- MER- 165-8.6/9. 8 10- 0X5204 112
10- MPA-49-.3/18.5 10- 1C0404 112
10- MPA- 140-21.2/21.8 10- 0Y6004 112
10- MPA- 140-42.0/ 42. 7 10- 0P9234 112
10-SJ-4-2.0/0 10- 1C2004 112
10- SJ-4-15.5/16.7 10- 1C5004 112

10-SJ-4-/0 10- 1C8004 113



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-4-/0 10- 139904 113
10-SJ-5-6.2/6.6 10- 0P5404 113
10- SJ-5-10.6/0 10- 1H3424 113
10- SJ-5-33.4/33.4 10- 14404 113
10-SJ-5-/0 10- 1K9304 113
10-SJ-12-4.4/0 10- 1K6104 114
10-SJ-12-4.4/0 10- 1F7604 114
10-SJ-26-1.1/1.1 10- 1F1704 114
10- SJ-88-13. 7/ 14 10- 0S7404 114
10-SJ-88-22.1/0 10- 1E5314 114
10- SJ-99-9. 4/ 15 10-1J2104 114
10- SJ-99-14. 4/ 29 10- 1C7604 115
10- SJ-99-16. 4/ 18. 2 10- 3A1014 115
10- SJ-99-16. 8/ 17. 6 10- 0X3104 115
10- SJ-99-20.1/20.1 10- 1N4604 115
10- SJ-99-30.9/31.3 10- 1C2804 115
10- SJ-120-.6/T6. 8 10- 1C9604 115
10- STA-5-12.6/0 10- 135204 116
10- STA-5-27.0/27.4 10- 0W6304 116
10- STA-99-18.0/19.7 10- 0X56Y4 116
10- TUO 108-4.3/5.1 10- 0Y2104 116

10- TUO- 108-18. 9/ 38. 8 10- 462104 116



Cnty Rt Pm

11-1MP-7-.4/6.3

11-1 MP-8-36.5/37.5

11-1MP-86-8.4/8.8

11-1MP-98-32.1/32.5

11-1MP-111-.1/1.2

11-1MP-115-8.8/L11. 4

11-Sb-0-/0

11-SD-5-.2/15.2
11-Sb-5-2.3/14

11- SD- 5- 20.
11- SD- 5- 34.
11- SD- 5- 37.

5/ 20.
7/ 36.
4/ 52.

11-SD-5-.3/72.1

11- SD- 5-13.
11- SD- 5- 29.
11- SD- 5- 31.
11- SD- 5- 34.
11- SD- 5- 37.
11- SD- 5- 38.
11- SD- 5- 55.

11-SD-5-/0

11- SD-5-/60

5/ 14.
1/ 30.
8/ 32.
9/ 35.
4/ 46.
4/ 47.

6/ 70

)]

w o1 = N 01 b

Statement of Ongoing Contracts - Index

Contract

11- 2N0084
11- 410404
11- 2N0574
11- 080284
11- 2N0724
11- 2N0414
11- 424604
11- 427504
11- 418104
11- 2N0534
11- 2E1544
11-2T35U4
11- 429704
11- 424704
11- 273404
11- 422004
11- 417504
11-2T2174
11- 272184
11- 430014
11- 424904
11- 420704

Page
117
117
117
117
117
118
118
118
118
118
118
119
119
119
119
119
119
120
120
120
120
120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-2.2/2.2 11- 264104 120
11-SD-8-2.8/5 11-411314 121
11-SD-8-5.6/17. 4 11- 430604 121
11-SD-8-5.9/11.5 11-411334 121
11-SD- 8- 13. 4/ 20. 4 11-4116U4 121
11-SD-8-. 3/ 23 11- 428104 121
11- SD- 8- 25. 9/ 32 11- 2N0954 121
11- SD- 8- 32. 0/ 44 11- 2N0994 122
11-SD-8-49.0/0 11- 409104 122
11-SD-11-.6/2.7 11- 056374 122
11-SD-15-11.2/31.5 11- 429804 122
11-SD-52-.4/5.5 11-411804 122
11-SD-56-5.6/5.6 11- 404604 122
11-SD- 76-12.1/17.7 11- 257164 123
11-SD-78-2.5/2.9 11- 417404 123
11-SD-78-N 17.6/21.3 11- 419304 123
11-SD-94-2.6/10.7 11- 425104 123
11-SD-94-4.4/7.3 11- 412204 123
11-SD-94-10.4/14.9 11- 420004 123
11- SD- 94-30. 0/ 39 11- 2N0454 124
11-SD-125-9.6/13. 2 11-411404 124

11-SD-125-9.7/22. 1 11-2N0884 124



Cnty Rt Pm

11-Sb-125-/1.1

11- SD-163-5.6/11. 2
11-SD-805-3.4/5. 1
11- SD-805-8.4/8. 8

11- SD-805-24.7/27.6

11-SD-905-9.6/11. 4
11-SD-905-3.2/11. 7
12-ORA-1-4.9/5.5
12-ORA-1-7.9/10.5
12-ORA-1-12.2/13.3
12- ORA-1-20.4/23.7
12-ORA-1-27.0/29.9
12- ORA-5-.6/43

12- ORA-5-.6/43
12-ORA-5-1.8/44.2
12-ORA-5-3.3/3.3

12- ORA-5-12.
12- ORA- 5- 14.
12- ORA-5-17.
12- ORA- 5- 34.
12- ORA- 5- 34.
12- ORA- 5- 36.

4/14.5
5/17.1
1/18.9
5/ 36. 8
5/37.4
8/38.5

Statement of Ongoing Contracts - Index

Contract

11- 288834
11- 2N0744
11- 428704
11- 430184
11- 273304
11-2888W4
11- 2N0844
12- 0H1504
12- OMB2W4
12- 0P6604
12- 0(B304
12- 0Q2804
12- 0Q6904
12-0P42U4
12- 0S5904
12- 0P7004
12- 0K0214
12- 0K0224
12- 0K0234
12- 0P9004
12- 08504
12- 0P9104

Page
124
124
124
125
125
125
125
125
126
126
126
126
126
126
127
127
127
127
127
127
128
128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-5-42.5/42.6 12- 0S7104 128
12-ORA-22-1.2/1.2 12- 0Q6504 128
12-ORA-22-2.7/11.9 12- 0S2004 128
12- ORA-22-5.6/10.9 12- OMD0O0O4 128
12-ORA-22-9.1/9.1 12- 0N9204 129
12- ORA-39-8.5/11.7 12- 0S4504 129
12-ORA-39-9.7/9.7 12- 0Q6404 129
12-ORA-55-4.7/4.7 12- 0QB904 129
12- ORA-55-15.1/17.5 12-0S0404 129
12- ORA-55-17.7/17.7 12-0S0904 129
12- ORA-57-16. 2/ 20. 9 12- OFO3W4 130
12- ORA-57-16. 5/ 16. 6 12- 0T0704 130
12- ORA-57-20.3/21. 6 12-0C1104 130
12- ORA- 73-10. 0/ 28 12- ON7204 130
12- ORA-73-12.9/26.8 12- 0R3404 130
12-ORA-73-23.7/24.1 12- ON8604 130
12-ORA-74-2.9/5.1 12-0L7224 131
12- ORA-74-11.5/16. 6 12- 0P0304 131
12- ORA-90- 4.0/ 4 12- 0Q4204 131
12-ORA-91-1.8/3.4 12- 0QB104 131
12- ORA-91-9.8/18.9 12- ON3204 131

12- ORA-91-12.5/13.9 12- ON4904 131



District
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract
12- ORA-91-16. 6/ 17 12- 0S6604
12- ORA-133-3.2/4.1 12- 0P94U4
12- ORA-133-4.2/13. 4 12- 0S2204
12- ORA-133-3.9/13. 6 12- ON6604
12- ORA- 241-14. 5/ 25 12- 0Q7004
12- ORA- 241-27. 8/ 38 12- 0H0474
12- ORA-405-5.6/5.6 12- 0P4004
12- ORA- 405-7. 3/ 10 12- ON5204

Page

132
132
132
132
132
132
133
133

Statement of Ongoing Contracts - Federal Aid

01
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
02

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$106, 760, 570
$10, 400, 843
$276, 064, 697
$393, 226, 110

Bid + CCO
$2, 000, 513

Work Comp
$76, 461, 106
$8, 805, 426
$160, 525, 509
$245, 792, 042

Work Comp
$1, 947, 294



District
Federal Aid
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$61, 478, 956
$350, 273, 996
$413, 753, 465

Bid + CCO

$96, 374, 508
$279, 000, 421
$6, 984, 306

$1, 240, 062, 751
$1, 622, 421, 986

Bid + CCO
$227,102, 130
$284, 517, 725

$229, 680

$1, 187, 051, 436
$1, 698, 900, 971

Work Comp
$48, 826, 854
$265, 943, 846
$316, 717, 994

Work Comp

$56, 140, 998
$221, 833, 187
$6, 821, 693
$768, 652, 723
$1, 053, 448, 601

Work Comp
$141, 907, 433
$186, 837, 270

$0
$818, 936, 771
$1,147, 681,473




Digtrict
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$119, 129, 306
$44, 236, 246
$591, 603, 266
$754, 968, 818

Bid + CCO
$27, 406, 177
$249, 805, 981
$7, 258, 856
$222, 825, 995
$507, 297, 008

Bid + CCO

$498, 539, 577
$219, 016, 631
$21, 940, 867
$1, 765, 553, 737
$2, 505, 050, 812

Work Comp
$89, 364, 091
$34, 875, 783

$273, 016, 922
$397, 256, 796

Work Comp
$20, 035, 497
$82, 003, 410

$6, 853, 194
$178, 997, 521
$287, 889, 623

Work Comp
$405, 649, 168
$198, 288, 769

$11, 468, 617
$1, 314, 322, 554
$1, 929, 729, 108




District
Federal Aid

District Total:

District
Federal Aid
- F-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$237, 713, 424
$63, 417, 510
$15, 063, 220
$872, 081, 502
$1, 188, 275, 657

Bid + CCO
$115, 036, 523
$23, 855, 893
$138, 892, 417

Work Comp
$165, 902, 083
$21, 596, 161
$8, 773, 367
$377, 544, 804
$573, 816, 416

Bid + CCO

$3, 974, 538
$145, 143, 990
$52, 751, 373
$207, 547, 588
$409, 417, 490

Work Comp
$41, 766, 297
$13, 601, 419
$55, 367, 716

Work Comp
$3, 589, 890
$57, 936, 228
$32, 348, 096
$91, 438, 930
$185, 313, 145




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-

District Total:

Federal Aid
-1 -

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$41, 040, 074
$43, 040, 811
$11, 736, 406
$871, 369, 800
$967, 187, 091

Bid + CCO
$110, 052, 604
$32, 762, 845
$13, 889, 977
$415, 256, 620
$571, 962, 047

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

Statewide Recap

Bid + CCO
$1, 244, 203, 545
$8, 023, 547, 284

Work Comp
$35, 119, 355
$27, 968, 059

$4, 926, 863
$653, 186, 232
$721, 200, 508

Work Comp
$57, 760, 872
$10, 538, 310

$0
$237, 015, 356
$305, 314, 537

Work Comp
$888, 052, 590

$5, 153, 182, 587



Statement of Ongoing Contracts -

Statewide Recap
Federal Aid Category Bid + CCO Work Comp
-5 FEDERAL Al D (' SECONDARY) $245, 970, 730 $163, 699, 894
-F- FEDERAL AI'D (PRI MARY) $1, 657, 632, 313 $1, 014, 592, 888
Statewide Totals $11, 171, 353, 872 $7, 219, 527, 959

Statement of Ongoing Contracts-Summary

Digtrict Work Completed ThisPeriod
05 $2, 364, 287
10 $7, 305, 229
01 $7, 395, 066
09 $6, 754, 178
08 $3, 378, 856
07 $164, 013, 033
04 $17, 880, 268
06 $5, 395, 505
03 $56, 051, 825

Work completed this Period: $270, 538, 245
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